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Monthly Progress Report No. 18 

266-270 West 96th Street 

Manhattan, New York 

Block 1243, Lots 57, 59 and 60 

Brownfield Cleanup Program Site #: C231133 

Reporting Period: March 1 - March 31, 2021 

 

1. Introduction 

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for 

the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape 

Architecture, and Geology D.P.C. (Langan) prepared this progress report on behalf of 266 West 

96th Street Associates LLC to summarize the work performed at 266-270 West 96th Street, 

Manhattan, New York (the site) from March 1 through March 31, 2021.   

The site is located in the Upper West Side neighborhood of Manhattan and occupies Manhattan 

Borough Tax Block 1243, Lots 57, 59 and 60. The site occupies a footprint of 10,700 square 

feet (0.24 acres) and is bound by West 96th Street to the north; a two-story commercial building 

followed by Broadway to the east; a six-story residential building and a 15-story institutional 

buildings followed by West 95th Street to the south; and 16- and 13-story residential buildings 

following by West End Avenue to the west.  A Site Location Map is provided as Figure 1. 

Lot 57 was previously improved with a vacant three-story building with a full cellar level that 

most recently operated as a power substation for the New York City Metro Transit Authority 

(MTA).  Lots 59 and 60 were improved with two-story commercial buildings with full cellars and 

exterior patio spaces operated by the Salvation Army and National Association for the 

Advancement of Colored People (NAACP), respectively.  Historical operations at the site include 

a power substation (Lot 57) and a dry cleaning facility (Lot 60).  The former buildings were 

demolished in preparation for remediation beginning in March 2022.  A site plan is provided as 

Figure 2. 

The BCA was executed on June 10, 2019.  The NYSDEC approved a Remedial Investigation 

Work Plan (RIWP) in December 2019.  The RIWP was implemented between October 29 and 

December 4, 2020.  The Final Remedial Investigation Report (RIR) and Remedial Action Work 

Plan were submitted to NYSDEC on August 19, 2021.  A Decision Document was issued by 

NYSDEC on August 31, 2021. 

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period 

A virtual kick-off meeting with the NYSDEC, the Volunteer, the Remedial Engineer and the 

Contractor was held on March 24, 2022. 

The Volunteer has completed asbestos abatement site-wide and demolition of the former 

buildings on Lot 59 and 60.   

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

The Volunteer will complete demolition of the Lot 57 building, install site fencing and mobilize 

equipment to the site.  Remediation will comment in mid-April 2022.  

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None.   
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5. Results of Sampling, Testing and Other Relevant Data 

None. 

6. Deliverables Submitted during this Reporting Period 

None.  

7. Information Regarding Percentage of Completion 

This BCP project is 30% complete.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

None. 

9. Citizen Participation (CP) Plan Activities during this Reporting Period 

None.   

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period: 

None.   

11. Miscellaneous Information 

The Volunteer is participating in the New York State 421-a program and is preparing for site 

mobilization as discussed in Sections 2 and 3.  Remediation is anticipated to commence in April 

2022.  

 


