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MONTHLY REPORT FOR September 2021 

 
SITE NAME: 1840 Park Avenue 
SITE ADDRESS: 1840 Park Avenue, New York NY 
BCP NUMBER: C231140 
REPORTING PERIOD: September 2021 
DATE: 10/8/21 
 
REMEDIAL ACTIONS DURING THE REPORTING PERIOD 
No field activities were conducted during the month of September 2021.  Following the approval 
of the RAWP and issued the Decision Document for the site on February 12, 2021, the project 
is pending a start date due to COVID 19 and residential lending environment.  
 
ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD 
Structural Exploratory test pits were planned, but are waiting until we hire a new 
environmental consultant as our previous consultant, EBC, could no longer fulfill the work. 
Looks like that consultant will most likely be EnviroTrac. Additionally, we have had 
encouraging talks with banks and are hoping we make good progress in the coming months 
toward starting the work. We will keep DEC posted of this progress, and moving towards the 
applicable permitting for construction start and as we move toward the private and HPD 
financing to secure this development start.   
The developer has communicated this delay to the Department via electronic mail 
correspondence. We plan to time waste classification sampling and disposal facility approvals 
for soil/fill in conjunction with construction permitting. Upon the issuance of applicable permits, 
we will conduct a pre-construction meeting with NYSDEC and distribute the remediation start 
factsheet. 
 
SAMPLING RESULTS, TESTS AND OTHER DATA 
N/A 
 
ESTIMATED PERCENTAGE OF PROJECT COMPLETION 
35% 
 
UNRESOLVED DELAYS ENCOUNTERED 
Delays with private and HPD funding related to the COVID 19 pandemic were communicated 
to the Department via electronic mail. 
 
EFFORTS MADE TO MITIGATE DELAYS 

N/A 
 
CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD 

None 
 
ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD 

Distribute the remediation start notification factsheet pending approval of the factsheet and 
scheduling of a pre-construction meeting.  


