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PROJECT NO.: 170197601 DATE: Tuesday, May 03, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Partly Cloudy, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:30 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

 

PRESENT AT SITE: Day 1 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

(overnight and weekend only) 

 

 PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan arrived on site at 6:30 am 

 Drillers mobilized to LB-1 and LB-2. AARCO hand dug the 2-foot site cap and segregated prior to drilling. 

Drilling began at 9:00 a.m. 

 Drilling concluded for the day at LB-1 and LB-2 at 2:30 p.m. at approximately 60’ and 75’ respectively, below 

ground surface. 

 Langan and AARCO left site at 3:30 p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  
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b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 27 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photo 1: Rig Location at LB-1 

 

 

 

Photo 2: Rig Location at LB-2 
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PROJECT NO.: 170197601 DATE: Wednesday, May 04, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Rain, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:30 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

PRESENT AT SITE: Day 2 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

(overnight and weekend only) 

 

 PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan arrived on site at 6:30 am 

 Drillers resumed drilling LB-1 and LB-2 at 7:10 am.  

 Drilling concluded for the day at LB-1 and LB-2 at 3:00 p.m. at approximately 145’ and 150’ respectively, 

below ground surface.  

 Boring LB-02 is complete. Upon completion, the borehole was backfilled with non-impacted drilling cuttings 

and clean Morie/FilPro bagged sand, from the bottom of the borehole to the bottom of the site cap. The 

material was left to settle overnight and the site cap will be replaced using material from the segregated 

stockpile tomorrow morning. 

 The drill rig from LB-2 was mobilized to LB-3. 

 Langan and AARCO left site at 3:30 p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 
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a. Community air monitoring was not implemented due to rain. 

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 1 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 0 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Rig Location at LB-1 

 

Photo 2: Rig Location at LB-3 
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PROJECT NO.: 170197601 DATE: Thursday, May 05, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Sunny, 55-70’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

PRESENT AT SITE: Day 3 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

(overnight and weekend only) 

 

 PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and ARRCO (two crews) arrived on site at 6:00 am. 

 One crew started by replacing the site cap at LB-2, following which they resumed drilling LB-1. 

 The second crew hand dug the 2-foot site cap at LB-3, segregated the excavated material and began drilling 

at 6:10 am.  

 Drilling concluded for the day at LB-1 and LB-3 at 3:00 p.m. at approximately 200 and 116 feet below grade, 

respectively.  

 Boring LB-1 is complete. Upon completion, the borehole was backfilled with non-impacted drilling cuttings 

and clean Morie/FilPro bagged sand, from the bottom of the borehole to the bottom of the site cap. The 

material was left to settle overnight and the site cap will be replaced using material from the segregated 

stockpile tomorrow morning. Boring LB-3 is in progress. 

 Langan and AARCO left site at 3:30 p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 
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4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 2 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 0 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: LB-02 backfilled with site cap 

 

Photo 2 & 3: Camp Station Setups (Left is upwind, and right is downwind) 
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Photo 4: Truck rig over LB-01 
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PROJECT NO.: 170197601 DATE: Friday, May 06, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Rain, 55-70’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 4 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 am. 

 One crew started by replacing the site cap at LB-1 at 6:10 am. Once the site cap was replaced, they dug out 

the 2-foot site cap at LB-4, segregated the excavated material, and began drilling at 6:30 am.  

 The ConeTec sCPT Truck Rig was dropped off on site in the morning to be ready to drill Monday morning. 

 The second crew continued drilling at LB-3 and completed the boring. Upon completion, the borehole was 

backfilled with non-impacted drilling cuttings and clean Morie/FilPro bagged sand, from the bottom of the 

borehole to the bottom of the site cap. The location was then covered using the original segregated stockpile 

from that location. Work at this location finished by around 11:30 am at a depth of 142’ below grade. 

 The second crew then moved to location LB-07, dug out the 2-foot site cap, segregated the excavated 

material, and began drilling at 12 pm.  

 Drilling concluded for the day at LB-4 and LB-7 at 2:30 pm at approximately 90’ and 32’ feet below grade, 

respectively.  

 Langan and AARCO left site at 3:00 pm. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC). Community air monitoring ceased once rain began around 7:30 am. 

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 2 

c. Completed borings to date: 3 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 0 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: LB-01 backfilled with site cap 

 

Photo 2: LB-03 backfilled with site cap 
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Photo 3: Truck rig over LB-04 (facing west) 

 

Photo 4: Truck rig over LB-07 (facing west) 

 



Page 1 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Monday, May 09, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras 

File Path: \\Langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-09 SOR Willets Point Phase 1-Buildings 

(C241146) Day 5.docx     

PROJECT NO.: 170197601 DATE: Monday, May 09, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear, 50-60’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 4:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Nayeem Al Noman 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 5 

Langan: Harrison Bluestone, Conrad Kieras, Nayeem Al 

Noman 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-7 and the other crew resumed drilling at LB-4.   

 The ConeTec crew arrived on site at 8:00 a.m. and began work at 8:10 a.m. 

 Drilling concluded for the day at LB-4 and LB-7 at 3:00 p.m. at approximately 150 and 132 feet below grade, 

respectively.  

 Upon completion of LB-4, the borehole was backfilled with non-impacted drilling cuttings and clean 

Morie/FilPro bagged sand, from the bottom of the borehole to the bottom of the site cap. The location was 

then covered using the original segregated stockpile from that location.  

 ConeTec completed three sCPTs (identified as sCPT-01, sCPT-02, and sCPT-03) by the end of the day, all to 

approximately 150 feet below grade.  

 Two Langan observers and AARCO left site at 3:00 p.m. One Langan observer and ConeTec left site at 4:30 

p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 
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4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 4 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 3 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 3 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: CPT truck rig over sCPT-2 (Facing South) 

 

 

Photo 2: Truck rig at LB-07 
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Photo 3: CAMP equipment 

 

 

Photo 4: CAMP equipment 
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PROJECT NO.: 170197601 DATE: Tuesday, May 10, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear, 50-60’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 4:15 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Nayeem Al Noman 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 6 

Langan: Harrison Bluestone, Conrad Kieras, Nayeem Al 

Noman 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-7 and the other crew started drilling at LB-25.   

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 Drilling concluded for the day at LB-25 at 3:00 p.m. and LB-7 at 4:00 p.m. at approximately 101 and 200 feet 

below grade, respectively.  

 Upon completion of LB-7, the borehole was backfilled with non-impacted drilling cuttings and clean 

Morie/FilPro bagged sand, from the bottom of the borehole to the bottom of the site cap. The hole was left 

to allow the backfill to settle and it will be covered using the original segregated stockpile tomorrow.  

 ConeTec completed two sCPTs (identified as sCPT-04, and sCPT-05) by the end of the day, at approximately 

190 and 142 feet below grade respectively.  

 Two Langan observers, ConeTec, and one AARCO crew left site at 3:00 pm. The other Langan observer and 

AARCO team left site at 4:15 p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 
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2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 5 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 5 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 5 (out of 15) 

 

 

 

 

 

 

 

 

 

 



Page 3 of 4 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Tuesday, May 10, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras, Nayeem Al Noman 

File Path: \\Langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-10 SOR Willets Point Phase 1-Buildings (C241146) Day 6.docx     

FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck Rig at SPT-25 (facing west) 

 

 

Photo 2: CPT Rig at SCPT-04 
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PROJECT NO.: 170197601 DATE: Wednesday, May 11, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 50-60’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Nayeem Al Noman 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 7 

Langan: Harrison Bluestone, Conrad Kieras, Nayeem Al 

Noman 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-25 and the other crew started drilling at LB-14.   

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 Drilling concluded for the day at LB-25 and LB-14 at 3:00 p.m., at approximately 165 and 80 feet below grade, 

respectively.  

 The backfill at LB-7 appears to have settled overnight. Additional clean backfill was added and the cap was 

matched using the original segregated stockpile. 

 ConeTec completed two sCPTs (identified as sCPT-06, and sCPT-07) by the end of the day, at approximately 

193 and 194 feet below grade, respectively.  

 ConeTec and AARCO left at 3:00 p.m. Langan left site at 3:30 p.m. 

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. None 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. Upwind PID data was not recorded from 6:25 to 10:04 due to equipment malfunction. 

c. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 5 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 2 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 7 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

  Boring to be Completed  sCPT to be Completed                  CAMP Upwind                 

  Boring in Progress  sCPT in Progress                                         CAMP Downwind 

   Boring Completed  sCPT Completed   

 

 



Page 4 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Wednesday, May 11, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras, Nayeem Al Noman 

File Path: \\Langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-11 SOR Willets Point Phase 1-Buildings 

(C241146) Day 7.docx     

Photos: 

 

Photo 1: Truck Rig at SPT-25 (facing west) 

 

 

Photo 2: Truck Rig at SPT-14 (Facing South) 
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Photo 3: CPT Rig at CPT-7 (Facing North) 
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PROJECT NO.: 170197601 DATE: Thursday, May 12, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 50-60’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Nayeem Al Noman 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 8 

Langan: Harrison Bluestone, Conrad Kieras, Nayeem Al 

Noman 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-25 and the other crew resumed drilling at LB-14.   

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 Drilling concluded for the day at LB-25 at 2:30 p.m. and at LB-14 at 3:00 p.m., at approximately 200 and 150 

feet below grade, respectively.  

 Upon completion of LB-14 and LB-25, the boreholes were backfilled with non-impacted drilling cuttings and 

clean Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material 

was left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

tomorrow.  

 After finishing LB-25, AARCO repositioned the truck rig over LB-26. They hand dug the cap, segregated the 

excavated material, and started sampling.  

 ConeTec completed one sCPT (identified as sCPT-08) by the end of the day, at approximately 169 feet below 

grade.  

 ConeTec attempted sCPT-09, sCPT-12, and sCPT-15. The efforts are described below: 

 sCPT-09 (first attempt): Encountered high resistance at 5 feet below grade, a 3-foot-thick void, and 

then refusal at 8 feet below grade.    

 sCPT-09a (second attempt): Refusal encountered at 5 feet below grade. Did not break through due 

to risk of snapping the cone rod caused by deflection against the refusal.  
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 sCPT-09: ConeTec returned to the initial boring location to drill through refusal with a 6 inch hollow 

stem auger. Refusal was encountered at 8 feet below grade. 

 sCPT-12: Refusal encountered at 3 feet below grade.    

 sCPT-15: Refusal encountered at 7 feet below grade.    

 Langan, ConeTec, and AARCO left at 3:30 p.m.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. Langan observed hydraulic fluid drippings in the open borehole at sCPT-09 from ConeTec’s mechanical 

auger. ConeTec promptly cleaned up the fluid using hydrophobic fabric.  

b. Borehole at sCPT-09 was left open for further observation. 

c. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress: 1 

c. Completed borings to date: 7 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 1 

b. SCPT probes in progress: 3 

c. Completed SCPT probes to date: 8 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck Rig at SPT-25 (facing west) 

 

 

Photo 2: Truck Rig at SPT-14 (Facing South) 
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Photo 3: SPT-26 precleared hole to water  
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PROJECT NO.: 170197601 DATE: Friday, May 13, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Daniel Arnstein 

Conrad Kieras 

Nayeem Al Noman 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 9 

Langan: Daniel Arnstein, Conrad Kieras, Nayeem Al 

Noman 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-26 and the other crew began pre-clearing four 

CPT locations (sCPT-12, sCPT-13, sCPT-14, and sCPT-15), each to 10 feet deep. Once pre-clearing was 

complete, the crew moved to LB-18. 

 The crew hand dug the site cap at LB-18, segregated the excavated material, and started drilling.  

 Work paused at LB-26 from 11:30 a.m. to 12:30 p.m. due to a mechanical issue with the rig. 

 Drilling concluded for the day at LB-26 and LB-18 at 3:00 p.m., at approximately 70 and 32 feet below grade, 

respectively.  

 The backfill at LB-14 and LB-25 appears to have settled overnight. Additional clean backfill was added and 

the cap was matched using the original segregated stockpiles.  

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 ConeTec completed one sCPT (identified as sCPT-12) by the end of the day, at approximately 154 feet below 

grade.  

 ConeTec moved to sCPT-13. The probe advanced to 26 feet below surface level, but was stopped due to a 

large angle of deflection (14 degrees).  

 ConeTec and AARCO left at 3:30 p.m. after putting equipment away. Langan left at 3:30 p.m. after 

downloading data from CAMP equipment and putting it in storage for the weekend.  
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ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. Borehole at sCPT-09 was left open for further observation. 

b. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 7 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 1 

b. SCPT probes in progress: 3 

c. Completed SCPT probes to date: 9 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photo 1: Truck Rig at LB-26 (facing west) 

 

 

Photo 2: Truck Rig at LB-18 (Facing West) 
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PROJECT NO.: 170197601 DATE: Monday, May 16, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras, Celine Patel 

Nayeem Al Noman, Patricia Wendy 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 10 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel, 

Nayeem Al Noman, Patricia Wendy 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-26 and the other AARCO crew resumed drilling 

at LB-18. 

 Drilling concluded for the day at LB-26 at 3:30 pm and LB-18 at 3:00 p.m., at approximately 145 and 122 feet 

below grade, respectively.  

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 ConeTec completed two sCPTs (identified as sCPT-14 and sCPT-15) by the end of the day, at approximately 

152 and 122 feet below grade.  

 ConeTec and AARCO left at 3:00 p.m. after putting equipment away. Langan left at 3:30 p.m. after 

downloading data from CAMP equipment and putting it in storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. Borehole at sCPT-09 was left open for further observation. 

b. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC). Community air monitoring ceased once rain began around 1:00 pm. 

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 7 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 2 

b. SCPT probes in progress: 2 

c. Completed SCPT probes to date: 11 (out of 15) 

 

 

 

 

 

 

 

 



Page 3 of 6 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Monday, May 16, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras, Nayeem Al Noman 

File Path: \\Langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-16 SOR Willets Point Phase 1-Buildings (C241146) Day 10.docx     

FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck Rig at LB-26 (facing south) 

 

 

Photo 2: CPT truck over CPT-15 (facing north) 
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Photo 3: Truck Rig at SPT-18 (facing north) 

 

Photo 4: Downwind CAMP (facing north) 
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Photo 5: Upwind CAMP (facing south) 
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PROJECT NO.: 170197601 DATE: Tuesday, May 17, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 60-70’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras, Celine Patel 

Patricia Wendy 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 11 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel, 

Patricia Wendy 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew finished drilling at LB-26 before moving to LB-27, while the other 

AARCO crew resumed drilling at LB-18.  

 The crew hand dug the site cap at LB-27, segregated the excavated material, and started drilling. 

 Drilling concluded for the day at LB-26, LB-27, and LB-18 at 3:30 pm, at approximately 150, 46, and 160 feet 

below grade, respectively.  

 Upon completion of LB-26 and LB-18, both boreholes were backfilled with non-impacted drilling cuttings and 

clean Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material 

was left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

tomorrow.  

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 ConeTec completed two sCPTs (identified as sCPT-9b and sCPT-13) by the end of the day, at approximately 

160 feet below grade.  

 ConeTec and AARCO left at 3:30 p.m. after putting equipment away. Langan left at 3:30 p.m. after 

downloading data from CAMP equipment and putting it in storage for the day.  
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ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC). 

b. Downwind particulate data was collected intermittently due to instrument malfunction. 

c. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress: 1 

c. Completed borings to date: 9 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 2 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 13 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck Rig at LB-27 (facing north) 

 

 

Photo 2: CPT truck at CPT-13 (facing north) 
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Photo 3: Truck Rig at SPT-18 (facing west) 

 

Photo 4: upwind CAMP (facing west) 
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Photo 5: Downwind CAMP (facing east) 
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PROJECT NO.: 170197601 DATE: Wednesday, May 18, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 65-75’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras, Celine Patel 

Patricia Wendy 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 sCPT Truck Rig 

PRESENT AT SITE: Day 12 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel, 

Patricia Wendy 

AARCO: (Driller): 6-person crew  

ConeTec: (Driller): 2-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-27, while the other AARCO crew began drilling 

at LB-11.  

 The other crew hand dug the site cap at LB-11, segregated the excavated material, and started drilling. 

 Drilling concluded for the day at LB-27 and LB-11 at 3:30 pm, at approximately 125 and 102 feet below grade, 

respectively.  

 The backfill at LB-26 and LB-18 did not appear to settle overnight. The site cap at the boreholes was matched 

using the original segregated stockpile.   

 The ConeTec crew arrived on site at 7:00 a.m. and began work at 7:10 a.m. 

 ConeTec completed two sCPTs (identified as sCPT-10 and sCPT-11) by the end of the day, at approximately 

155 and 154 feet below grade.  

 ConeTec and AARCO left at 3:30 p.m. after putting equipment away. Langan left at 3:30 p.m. after 

downloading data from CAMP equipment and putting it in storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 
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2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC). 

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 9 (out of 27) 

 

2. SCPT probes: 

a. SCPT probes completed today: 2 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck Rig at LB-27 (facing north) 
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PROJECT NO.: 170197601 DATE: Thursday, May 19, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Rain, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Celine Patel 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 13 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel,  

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-27, while the other AARCO crew resumed 

drilling at LB-11.  

 At about 1:30 p.m., drilling stopped at LB-27. The rig had a mechanical issue which the AARCO crew was 

unable to fix on-site. The truck rig was driven off-site to be fixed at the AARCO office.  

 Drilling concluded for the day at LB-27 and LB-11 at 2:45 p.m., at approximately 175 and 155 feet below 

grade, respectively.  

 AARCO left at 3:00 p.m. and Langan left at 3:00 p.m. after downloading data from CAMP equipment and 

putting it in storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 
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volatile organic compounds (VOC). CAMP equipment was set up at about 11 am due to rain in the 

morning.  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 9 (out of 27) 

 

2. SCPT probes (ALL SCPTS HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-27 (facing north) 

 

Photo 2: Truck rig being driven off-site 
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PROJECT NO.: 170197601 DATE: Friday, May 20, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Rain, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Celine Patel 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 14 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel,  

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan arrived on site at 6:00 a.m. 

 AARCO (two crews) arrived on site at 6:30 am with a repaired truck rig and remobilized it over boring LB-27. 

 At about 7:00 a.m., one AARCO crew resumed drilling at LB-27, while the other AARCO crew resumed 

drilling at LB-11.  

 Drilling concluded for the day at LB-27 and LB-11 at 2:30 p.m., each at approximately 200 feet below grade.  

 Upon completion of LB-27 and LB-11, both boreholes were backfilled with non-impacted drilling cuttings and 

clean Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material 

was left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

on Monday.  

 AARCO left at 3:00 pm after packing up and Langan left at 3:00 p.m. after downloading data from CAMP 

equipment and putting it in storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 
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4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress:  

c. Completed borings to date: 11 (out of 27) 

 

2. SCPT probes (ALL SCPTS HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-27 (facing east) 

 

Photo 2: Truck rig at LB-11 (facing east) 
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Photo 3: Camp Equipment (facing east) 

 

Photo 4: Camp Equipment (facing west) 
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PROJECT NO.: 170197601 DATE: Monday, May 23, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Partly Cloudy, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Celine Patel 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 15 

Langan: Harrison Bluestone, Conrad Kieras, Celine Patel 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan arrived on site at 6:00 a.m. 

 AARCO (two crews) arrived on site at 6:00 a.m.  

 At about 6:10, one AARCO crew began drilling at LB-24. There was a casing-related mechanical issue from 

about 7:30 a.m. to 9:10 am and again from 11:10 a.m. to 12:10 p.m. 

 The other AARCO crew worked from 6 a.m. to 8 a.m. to relocate the soil drums. At around 8:10 a.m., they 

began at LB-5. 

 The crews hand dug the site caps at their respective locations and segregated the excavated material before 

they started drilling. 

 AARCO broke their skid steer at around 10 a.m. and plan to fix it at a later time when they have the 

appropriate tools. 

 Drilling concluded for the day at LB-24 at 3:15 pm and at LB-05 at 2:30 p.m., at approximately 55 and 80 feet 

below grade, respectively.  

 One AARCO team left at 2:30 pm, and the other AARCO team left at 3:30 pm. Langan left at 3:30 p.m. after 

downloading data from CAMP equipment and putting it in storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC). Downwind PID data was not collected from 6:43 to 9:18 due to 

equipment malfunction. 

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 11 (out of 27) 

 

2. SCPT probes (ALL SCPTS HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Water encountered 5 ft below surface at LB-24 

 

Photo 2: Truck rig at LB-24 (facing east) 

Photos: 
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Photo 3: Truck rig at LB-5 (facing south) 

 

Photo 4: Soil drums relocated behind trailer (facing west) 
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Photo 5: CAMP Equipment (facing north) 

 

Photo 6: CAMP Equipment (facing south) 
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PROJECT NO.: 170197601 DATE: Tuesday, May 24, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 50-60’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 2:45 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 16 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan arrived on site at 6:00 a.m. 

 AARCO (two crews) arrived on site at 6:00 a.m.  

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-24 while the other AARCO crew resumed drilling 

at LB-05.  

 Drilling concluded for the day at LB-24 and LB-05 at 2:30 p.m., each at approximately 150 feet below grade. 

 Upon completion of LB-24, the borehole was backfilled with non-impacted drilling cuttings and clean 

Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material was 

left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

tomorrow.  

 Both AARCO teams left at 2:45 p.m. after cleaning up. Langan left at 2:45 p.m. after downloading data from 

CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 
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included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 12 (out of 27) 

 

2. SCPT probes (ALL SCPTS HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-24 (facing south) 

 

Photo 2: Truck rig at LB-5 (facing south) 
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Photo 3: CAMP Equipment (facing north) 

 

 

 

 

Photo 4: CAMP Equipment (facing south) 
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PROJECT NO.: 170197601 DATE: Wednesday, May 25, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 55-65’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 17 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew began drilling at LB-20 while the other AARCO crew resumed drilling 

at LB-05.  

 The crew hand dug the site caps at LB-20 and segregated the excavated material before they started drilling. 

 The borehole at LB-24, which was completed yesterday, was observed to have to have settled overnight. 

Additional clean backfill was added and the cap was matched using the original segregated stockpile. 

 Drilling concluded for the day at LB-20 and LB-05 at 2:45 p.m., at approximately 110 and 200 feet below 

grade, respectively. 

 Upon completion of LB-05, the borehole was backfilled with non-impacted drilling cuttings and clean 

Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material was 

left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

tomorrow.  

 Both AARCO teams left at 3:00 p.m. after cleaning up. Langan left at 3:00 p.m. after downloading data from 

CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 
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4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 13 (out of 27) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-20 (facing east) 

 

Photo 2: Truck rig at LB-5 (facing south) 

 



Page 5 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Wednesday, May 25, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras 

File Path: \\langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-25 SOR Willets Point Phase 1-Buildings 

(C241146) Day 17.docx     

 

 

Photo 3: CAMP Equipment (facing north) 

 

Photo 4: CAMP Equipment (facing south) 
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PROJECT NO.: 170197601 DATE: Thursday, May 26, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 60-70’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 4:15 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 18 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At about 6:10 a.m., one AARCO crew resumed drilling at LB-20 while the other AARCO crew began drilling 

at LB-06.  

 The crew hand dug the site caps at LB-06 and segregated the excavated material before they started drilling. 

 The borehole at LB-05, which was completed yesterday, was observed to have to have settled overnight. 

Additional clean backfill was added and the cap was matched using the original segregated stockpile. 

 Drilling concluded for the day at LB-20 and LB-06 at 2:45 p.m., at approximately 160 and 140 feet below 

grade, respectively. 

 One AARCO team left at 3:30 pm and the other AARCO team left at 4:15 p.m. after cleaning up. Langan left 

at 4:15 p.m. after downloading data from CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 
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included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 13 (out of 27) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

  Boring to be Completed  sCPT to be Completed                  CAMP Upwind                 

  Boring in Progress  sCPT in Progress                                         CAMP Downwind 

   Boring Completed  sCPT Completed   

 

 



Page 4 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Thursday, May 26, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras 

File Path: \\langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-26 SOR Willets Point Phase 1-Buildings 

(C241146) Day 18.docx     

Photos: 

 

Photo 1: Truck rig at LB-20 (facing east) 

 

Photo 2: Truck rig at LB-6 (facing south) 
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Photo 3: CAMP Equipment (facing east) 

 

Photo 4: CAMP Equipment (facing west) 
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PROJECT NO.: 170197601 DATE: Friday, May 27, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Cloudy, 60-70’s °F 

LOCATION: Queens, NY TIME: 5:30 a.m. – 2:45 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 19 

Langan: Harrison Bluestone, Conrad Kieras, Belal Hossen 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 5:30 a.m. 

 At about 5:40 a.m., one AARCO crew resumed drilling at LB-20 while the other AARCO crew resumed drilling 

at LB-06.  

 Drilling concluded for the day at LB-20 and LB-06 at 2:35 p.m., at approximately 200 and 200 feet below 

grade, respectively. 

 Upon completion of LB-20 and LB-06, the boreholes were backfilled with non-impacted drilling cuttings and 

clean Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material 

was left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

on Tuesday.  

 Both AARCO teams left at 2:45 p.m. after cleaning up. Langan left at 2:45 p.m. after downloading data from 

CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 
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4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress: 0 

c. Completed borings to date: 15 (out of 27) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 15 (out of 15) 

 

 

 

 

 

 

 

 



Page 3 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Friday, May 27, 2022 

SITE OBSERVATION REPORT 

Cc: 
Vijay Veluchamy, P.E. 

Andrew Schweitzer, P.E. 
By: Harrison Bluestone, Conrad Kieras 

File Path: \\langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\2022-05-27 SOR Willets Point Phase 1-Buildings (C241146) Day 19.docx     

FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-20 (facing south) 

 

Photo 2: Truck rig at LB-6 (facing south) 
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Photo 3: CAMP Equipment (facing west) 

 

Photo 4: CAMP Equipment (facing south) 
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PROJECT NO.: 170197601 DATE: Tuesday, May 31, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 85-95’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 5:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Patricia Wendy 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 – Truck Mounted Rig 

 One CPT Truck Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 20 

Langan: Harrison Bluestone, Conrad Kieras, Patricia 

Wendy 

AARCO: (Driller): 6-person crew  

CONETEC: (Driller): 3-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 ConeTec (one crew) arrived on site at 7:00 a.m. and began work at 7:10 a.m.  

 At about 6:10 a.m., both AARCO crews worked on fixing the broken Skid Steer.  

 At 8:00 a.m., one AARCO crew began drilling at LB-22 while the other AARCO crew began drilling at LB-12.  

 The crew hand dug the site caps at LB-22 and LB-12 and segregated the excavated material before they 

started drilling. 

 Drilling concluded for the day at LB-22 and LB-12 at 2:30 p.m., at approximately 85 and 80 feet below grade, 

respectively. 

 The borehole at LB-20 and LB-06, which were completed on Friday, were observed to have to have settled 

overnight. Additional clean backfill was added and the cap was matched using the original segregated 

stockpile.  

 ConeTec completed three sCPTs (identified as sCPT-16, sCPT-17, and sCPT-18) by the end of the day, at 

approximately 183, 162, and 193 feet below grade. These probes replaced boring locations LB-8, LB-10, and 

LB-13, respectively. 

 Both AARCO teams left at 3:00 p.m. after cleaning up. ConeTec left at 5:00 p.m. Langan left at 5:00 p.m. 

after downloading data from CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 
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2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 15 (out of 24) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 3 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 18 (out of 18) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-22 (facing south) 

 

Photo 2: Truck rig at LB-15 (facing south) 
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Photo 3: CAMP Equipment (facing west) 

 

Photo 4: CAMP Equipment (facing east) 
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Photo 5: CPT Truck over CPT-18 (facing east) 

 


