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PROJECT NO.: 170197601 DATE: Wednesday, June 01, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 65-75’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 6:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 

AARCO Environmental Services Corp. 

(AARCO) 

ConeTec 

OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

Patricia Wendy 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 One CPT Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 21 

Langan: Harrison Bluestone, Conrad Kieras, Patricia 

Wendy 

AARCO: (Driller): 6-person crew  

CONETEC: (Driller): 3-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 ConeTec (one crew) arrived on site at 7:00 a.m. and began work at 7:10 a.m.  

 At 6:10 a.m., one AARCO crew resumed drilling at LB-22 while the other AARCO crew resumed drilling at 

LB-12.  

 At around 11 a.m., drilling stopped at LB-12 due to a mechanical issue. The crew was unable to fix the issue 

by 12:30 p.m. They left the site at 1 p.m. with the truck rig and expect to be back tomorrow.  

 Drilling concluded for the day at LB-22 at 3:30 p.m. and LB-12 at 11:00 a.m., at approximately 150 and 110 

feet below grade, respectively. 

 ConeTec completed three sCPTs (identified as sCPT-19, sCPT-20, and sCPT-21) by the end of the day, at 

approximately 178, 172, and 150 feet below grade. These probes replaced boring locations LB-16, LB-21, 

and LB-23, respectively. 

 One AARCO team left at 1 p.m. with the truck rig and the other AARCO team left at 3:30 p.m. after cleaning 

up. ConeTec left at 6:00 p.m. Langan left at 6:00 p.m. after downloading data from CAMP equipment and 

putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 15 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 3 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-22 (facing east) 

 

Photo 2: Truck rig about to leave site (facing south) 
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Photo 3: CAMP Equipment (facing east) 

 

Photo 4: CAMP Equipment (facing south) 
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Photo 5: CPT Truck at CPT-21 (facing north) 
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PROJECT NO.: 170197601 DATE: Thursday, June 02, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 65-75’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 4:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 22 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. with the repaired truck rig. 

 At 6:10 a.m., one AARCO crew resumed drilling at LB-22 while the other AARCO crew resumed drilling at 

LB-12.  

 At around 12 p.m., LB-12 was completed and the AARCO crew moved to LB-15. The crew hand dug the site 

cap and segregated the excavated material before they started drilling. 

 Drilling concluded for the day at: 

 LB-12 at 12:00 noon at approximately 150 feet below grade, 

 LB-22 at 3:30 p.m. at approximately 200 feet below grade,  

 LB-15 at 3:00 pm at approximately 35 feet below grade. 

 Upon completion of LB-22 and LB-12, the boreholes were backfilled with non-impacted drilling cuttings and 

clean Morie/FilPro bagged sand, from the bottom of the boreholes to the bottom of the site cap. The material 

was left to settle overnight and the site cap will be replaced using material from the segregated stockpiles 

on Friday. 

 One AARCO team left at 3:30 p.m. and the other AARCO team left at 4:00 p.m. after cleaning up. Langan 

left at 4:00 p.m. after downloading data from CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress: 1 

c. Completed borings to date: 17 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-22 (facing east) 

 

Photo 2: Truck rig at LB-12 (facing south) 
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Photo 3: CAMP Equipment (facing west) 

 

Photo 4: CAMP Equipment (facing east) 
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PROJECT NO.: 170197601 DATE: Friday, June 03, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Overcast, 65-75’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 23 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. with the repaired truck rig. 

 At 6:10 a.m., one AARCO crew began drilling at LB-17 while the other AARCO crew resumed drilling at 

LB-15. The crew at LB-17 hand dug the site cap and segregated the excavated material before they started 

drilling. 

 Drilling concluded for the day at: 

 LB-17 at 3:00 pm at approximately 125 feet below grade, 

 LB-15 at 3:00 pm at approximately 150 feet below grade. 

 Upon completion of LB-15, the borehole was backfilled with non-impacted drilling cuttings and clean 

Morie/FilPro bagged sand, from the bottom of the borehole to the bottom of the site cap. The material was 

left to settle overnight and the site cap will be replaced using material from the segregated stockpiles on 

Monday. 

 The boreholes at LB-22 and LB-12, which were completed yesterday, were observed to have to have settled 

overnight. Additional clean backfill was added and the cap was matched using the original segregated 

stockpile.  

 Both AARCO teams left at 3:30 p.m. after cleaning up. Langan left at 3:30 p.m. after downloading data from 

CAMP equipment and putting it into storage for the weekend.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 
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3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 1 

c. Completed borings to date: 18 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-22 (facing south) 

 

Photo 2: Truck rig at LB-15 (facing west) 
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Photo 3: CAMP Equipment (facing north) 

 

Photo 4: CAMP Equipment (facing west) 
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PROJECT NO.: 170197601 DATE: Monday, June 06, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 70-80’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:30 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 24 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At 6:10 a.m., one AARCO crew resumed drilling at LB-17 while the other AARCO crew began drilling at 

LB-09. 

 After completing LB-17, the crew moved to LB-19. Upon completion of LB-17, the borehole was backfilled 

with non-impacted drilling cuttings and clean Morie/FilPro bagged sand, from the bottom of the borehole to 

the bottom of the site cap. The material was left to settle overnight and the site cap will be replaced using 

material from the segregated stockpiles on tomorrow. 

 The crews at LB-09 and LB-19 hand dug the site cap and segregated the excavated material before they 

started drilling. 

 At around 10 a.m., drilling stopped at LB-09 due to a mechanical issue. The crew left site at about 11:20 a.m. 

to get additional parts from the office. They returned at around 1:20 p.m. and fixed the drill rig by 1:45 p.m. 

They continued drilling at around 1:45 p.m.   

 Drilling concluded for the day at: 

 LB-17 at 3:00 pm at approximately 150 feet below grade, 

 LB-19 at 3:00 pm at approximately 95 feet below grade. 

 LB-09 at 3:00 pm at approximately 60 feet below grade. 

 The borehole at LB-15, which was completed on Friday, was observed to have to have settled overnight. 

Additional clean backfill was added and the cap was matched using the original segregated stockpile.  

 Both AARCO teams left at 3:30 p.m. after cleaning up. Langan left at 3:30 p.m. after downloading data from 

CAMP equipment and putting it into storage for the weekend.  
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ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 1 

b. Borings in progress: 2 

c. Completed borings to date: 19 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-09 (facing north) 

 

Photo 2: Truck rig at LB-09 (facing south) 
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Photo 3: CAMP Equipment (facing south) 

 

Photo 4: CAMP Equipment (facing northwest) 



Page 1 of 5 

Willets Point - Phase 1 

Langan PN: 170197601 

Date: Tuesday, June 07, 2022 

SITE OBSERVATION REPORT 

Cc: Vijay Veluchamy, P.E. By: Harrison Bluestone, Conrad Kieras 

File Path: \\langan.com\data\NY\data6\170197601\Engineering Data\Geotechnical\OU-1 Building Investigation\Phase 1 Building Investigation SOR's\June 2022 SORs\2022-06-07 SOR Willets Point Phase 

1-Buildings (C241146) Day 25.docx     

PROJECT NO.: 170197601 DATE: Tuesday, June 07, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 65-75’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 3:00 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 25 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At 6:10 a.m., one AARCO crew resumed drilling at LB-19 while the other AARCO crew resumed drilling at 

LB-09. 

 Drilling concluded for the day at: 

 LB-19 at 2:30 p.m. at approximately 180 feet below grade, 

 LB-09 at 2:30 p.m. at approximately 170 feet below grade.  

 Both AARCO teams left at 3:00 p.m. after cleaning up. Langan left at 3:00 p.m. after downloading data from 

CAMP equipment and putting it into storage for the day.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 

included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  
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b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 0 

b. Borings in progress: 2 

c. Completed borings to date: 19 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-09 (facing north) 

 

Photo 2: Truck rig at LB-09 (facing south) 
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Photo 3: CAMP Equipment (facing south) 

 

Photo 4: CAMP Equipment (facing north) 
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PROJECT NO.: 170197601 DATE: Wednesday, June 08, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 75-85’s °F 

LOCATION: Queens, NY TIME: 6:00 a.m. – 2:15 p.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: 

Harrison Bluestone 

Conrad Kieras 

 

CONTRACTOR’S EQUIPMENT: 

 Two CME55 Truck-Mounted Rig 

 Hand Tools 

 

PRESENT AT SITE: Day 26 

Langan: Harrison Bluestone, Conrad Kieras 

AARCO: (Driller): 6-person crew  

Peak Security Plus (Site Security): 1-person crew 

PROJECT SUMMARY 

Langan was on-site to observe borings in accordance with NYCBC Section 1704.7.4 and the contract documents and 

document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation Work 

Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 Langan and AARCO (two crews) arrived on site at 6:00 a.m. 

 At 6:10 a.m., one AARCO crew resumed drilling at LB-19 while the other AARCO crew resumed drilling at 

LB-09. 

 Drilling concluded for the day at: 

 LB-19 at 11:30 a.m. at approximately 200 feet below grade, 

 LB-09 at 12:30 a.m. at approximately 200 feet below grade.  

 From 12:30 p.m. to 1:15 p.m., AARCO drillers de-mobilized and cleaned up the worksite.  

 All soil cutting drums (totaling 23) were collected, labeled, and relocated behind the trailer.  

 Both AARCO teams left at 1:30 p.m. after cleaning up. Langan left at 2:15 p.m. after downloading data from 

CAMP equipment, inspecting the cleaned up worksite, and collecting all equipment.  

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. None 

4. Community Air Monitoring Plan Activities 

a. Langan performed community air monitoring at the perimeter of the work area at one upwind and one 

downwind locations during intrusive work. Implementation of the Community Air Monitoring Plan (CAMP) 
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included air monitoring for particulate matter for particulates less than 10 µm in diameter (PM10) and 

volatile organic compounds (VOC).  

b. No fugitive dust or odors associated with site activities were observed migrating from the site. 

PROJECT PROGRESS 

1. Geotechnical borings: 

a. Borings completed today: 2 

b. Borings in progress: 0 

c. Completed borings to date: 21 (out of 21) 

 

2. SCPT probes (ALL SCPTs HAVE BEEN COMPLETED): 

a. SCPT probes completed today: 0 

b. SCPT probes in progress: 0 

c. Completed SCPT probes to date: 21 (out of 21) 
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Drum Inventory 

 

 

 

 

 

 

 

  *Petroleum-like impacts  

 

Drum 

Number 

Boring Date Generated Contents 

1 LB-01 5/5/2022 Soil cuttings and water 

2 LB-02 5/4/2022 Soil cuttings and water 

3 LB-03 5/6/2022 Soil cuttings and water 

4 LB-04 5/9/2022 Soil cuttings and water 

5 LB-05 5/25/2022 Soil cuttings and water 

6 LB-06 5/27/2022 Soil cuttings and water 

7 LB-07 5/10/2022 Soil cuttings and water 

8 LB-09 6/8/2022 Soil cuttings and water 

9 LB-11 5/20/2022 Soil cuttings and water 

10 LB-12 6/2/2022 Soil cuttings and water 

11* LB-14 5/12/2022 Soil cuttings and water 

12 LB-15 6/6/2022 Soil cuttings and water 

13 LB-17 5/17/2022 Soil cuttings and water 

14 LB-18 6/8/2022 Soil cuttings and water 

15 LB-19 5/27/2022 Soil cuttings and water 

16 LB-20 6/2/2022 Soil cuttings and water 

17 LB-22 6/2/2022 Soil cuttings and water 

18 LB-24 5/24/2022 Soil cuttings and water 

19 LB-25 5/12/2022 Soil cuttings and water 

20 LB-26 5/17/2022 Soil cuttings and water 

21 LB-27 5/20/2022 Soil cuttings and water 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Truck rig at LB-09 (facing north) 

 

Photo 2: Truck rig at LB-09 (facing south) 
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Photo 3: AARCO truck rigs leaving site (facing west) 

 

Photo 4: Collected Soil Cutting Barrels behind Trailer (facing west) 
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Photo 5: Work Site after work (facing west) 

 

Photo 6: Work Site after work (facing north) 
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PROJECT NO.: 170197601 DATE: Monday, June 27, 2022 

PROJECT: 
Willets Point – Phase 1 Buildings 

OU-1 | BCP Site No. C241146 
WEATHER: Clear Skies, 72-77’s °F 

LOCATION: Queens, NY TIME: 7:00 a.m. – 8:30 a.m. 

CLIENT: Queens Development Group, LLC BCP SITE ID: C241146 

CONTRACTOR: 
AARCO Environmental Services Corp. 

(AARCO) 
OBSERVER: Ashley Stappenbeck 

CONTRACTOR’S EQUIPMENT: 

 Drum Cart 

PRESENT AT SITE: Day 27 

Langan: Ashley Stappenbeck 

AARCO:  Juan Parades 

PROJECT SUMMARY 

Langan was on-site to observe waste disposal in accordance with NYCBC Section 1704.7.4 and the contract documents 

and document the activities below in accordance with the April 29, 2022 NYSDEC-approved Geotechnical Investigation 

Work Plan. 
*NYCBC = New York City Building Code, 2014 Edition 

All elevations are referenced to the North American Vertical Datum of 1988 (NAVD88). Depths and elevations are 

approximate.  

GENERAL OBSERVATIONS 

 AARCO Environmental Services Corp (AARCO) removed 21 drums of soil cuttings and groundwater that were 

generated during geotechnical drilling on OU-1 for offsite disposal at Dale Transfer Corp. in West Babylon, 

New York (NY).   

ENVIRONMENTAL OBSERVATIONS 

1. Impacts Observed 

a. No petroleum impacts observed. 

2. Sampling 

a. No environmental samples 

3. Material Tracking 

a. AARCO transported 21 drums of soil cuttings and groundwater to Dale Transfer Corp. in West Babylon, 

NY. 

4. Community Air Monitoring Plan Activities 

a. Community Air Monitoring was not performed due to lack of intrusive work. 
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FIGURE 1: SUBSURFACE INVESTIGATION PLAN – Borings and SCPTs 
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Photos: 

 

Photo 1: Drums staged on OU-1 (facing northeast) 

 

Photo 2: AARCO loading drums for transport (facing northeast) 

 


