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PROJECT No.: 170362702 CLIENT: DATE: Monday October 31, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 52 – 65 F, 

Wind: SW @ 0.5 – 4.4 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:45 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

1 Junttan PM 25H 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty, Hamed Touchaei 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of about 15 feet long by 10 feet wide by 2 feet 

deep (corresponding to 8 feet below former site grade [bfsg]) in Waste Characterization Grid (WCG) 

COMP C. Excavated non-hazardous soil/fill was added to the existing stockpile in WCG COMP C for 

future disposal. 

 ECD used a HITACHI 85 USB excavator to excavate an area of about 5 feet long by 5 feet wide by 

2 feet deep (corresponding to 17 feet bfsg) in WCG COMP D. Excavated non-hazardous soil/fill was 

added to the existing stockpile in WCG COMP C. 

 ECD used a HITACHI 85 USB excavator to excavate and grade an area of about 10 feet long by 4 

feet wide by 2 feet deep (corresponding to 17 feet bfsg) in WCG COMP H. Excavated non-hazardous 

soil/fill was stockpiled adjacent to the excavation area in WCG COMP H for future disposal. 

 ECD used a CAT 355F excavator to excavate an area of about 12 feet long by 8 feet wide by 2 feet 

deep (corresponding to 8 feet bfsg) in WCGs COMP F and G. Excavated soil was added to the 

existing stockpile in WCG COMP F for future disposal. 

 ECD vertically installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane along the 

lagging in WCG COMP H in the northern part of site. 
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   Material Tracking 

 No material was imported to the site.  

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 12 293.39 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 25 

Quantity (CY) 0 460 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 139 

Quantity (CY) 0 2,780 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 682 

Quantity (CY) 0 13,640 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing southwest). 

 
  z̀ 

Photo 2: ECD excavating an area in WCG COMP H (facing east). 
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Photo 3: ECD excavating an area in WCG COMP G (facing west). 

 

 
Photo 4: General view of the completed mud slab in WCG COMP D (facing east). 
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ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 

Tier 1 Excavation 

Progress 
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PROJECT No.: 170362702 CLIENT: DATE: Tuesday November 1, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 60 – 68 F, 

Wind: W @ 1.2 – 3.3 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

1 Junttan PM 25H 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty, Hamed Touchaei 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

Waste Characterization Grid (WCG) COMP C (consisting of material from COMP C, COMP D, and 

COMP H) into trucks for offsite disposal at Middlesex County Utilities Authority Landfill (MCUA) in 

East Brunswick, NJ. 

 ECD vertically and horizontally installed GCP Preprufe vapor barrier and GCP Bituthene liquid 

membrane along the formwork for the pile caps and grade beams in WCG COMP D in the northern 

part of site. 

 

 

 

 



Langan PN: 170362702 

Date:  Tuesday November 1, 2022 

 

 Page 2 of 7 

   Material Tracking 

 No material was imported to the site.  

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 12 293.39 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 28 loads (560 CY) of non-hazardous soil/fill from COMP C (6’-12’), COMP D (8’-16’), and COMP 

H (8’-14’) to MCUA. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 25 

Quantity (CY) 0 460 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 119 

Quantity (CY) 0 2,380 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 28 710 

Quantity (CY) 560 14,200 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

Photo 2: ECD loading non-hazardous soil/fill from the stockpile into a disposal truck (facing north). 
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Photo 3: A disposal truck preparing to leave site (facing west). 

 

 
Photo 4: ECD installing vapor barrier in WCG COMP D (facing east). 
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PROJECT No.: 170362702 CLIENT: DATE: Tuesday November 1, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 60 – 68 F, 

Wind: W @ 1.2 – 3.3 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

1 Junttan PM 25H 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty, Hamed Touchaei 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

Waste Characterization Grid (WCG) COMP C (consisting of material from COMP C, COMP D, and 

COMP H) into trucks for offsite disposal at Middlesex County Utilities Authority Landfill (MCUA) in 

East Brunswick, NJ. 

 ECD vertically and horizontally installed GCP Preprufe vapor barrier and GCP Bituthene liquid 

membrane along the formwork for the pile caps and grade beams in WCG COMP D in the northern 

part of site. 
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   Material Tracking 

 No material was imported to the site.  

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 12 293.39 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 28 loads (560 CY) of non-hazardous soil/fill from COMP C (6’-12’), COMP D (8’-16’), and COMP 

H (8’-14’) to MCUA. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 25 

Quantity (CY) 0 460 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 139 

Quantity (CY) 0 2,780 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 28 710 

Quantity (CY) 560 14,200 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

Photo 2: ECD loading non-hazardous soil/fill from the stockpile into a disposal truck (facing north). 
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Photo 3: A disposal truck preparing to leave site (facing west). 

 

 
Photo 4: ECD installing vapor barrier in WCG COMP D (facing east). 
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PROJECT No.: 170362702 CLIENT: DATE: Wednesday November 2, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 56 – 71 F, 

Wind: NNE @ 1.3 – 4.4 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 5:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

1 Junttan PM 25H 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

Waste Characterization Grid (WCG) COMP C (consisting of material from COMP C, COMP D, and 

COMP H) into trucks for offsite disposal at Middlesex County Utilities Authority Landfill (MCUA) in 

East Brunswick, NJ. 

 ECD imported one load (24.95 tons) of 2” – 4” tracking pad stone from Braen Aggregates LLC in 

Franklin, NJ. 

 ECD used a CAT 355F excavator to grade the imported stone along the surface of the ramp in WCG 

COMP A. 

 ECD vertically installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane along the 

lagging in WCG COMP H in the northern part of site. 
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   Material Tracking 

 ECD imported one load (24.95 tons) of 2” – 4” tracking pad stone from Braen Aggregates LLC in 

Franklin, NJ. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 1 24.95 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 35 loads (700 CY) of non-hazardous soil/fill from COMP C (6’-12’), COMP D (8’-16’), and COMP 

H (8’-14’) to MCUA. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 25 

Quantity (CY) 0 460 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 139 

Quantity (CY) 0 2,780 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 35 745 

Quantity (CY) 700 14,900 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading non-hazardous soil/fill from the stockpile into a disposal truck (facing northeast). 

 
  z̀ 

Photo 2: ECD loading non-hazardous soil/fill from the stockpile into a disposal truck (facing south). 
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Photo 3: A disposal truck preparing to leave site (facing west). 

 

 
Photo 4: A truck dumping imported stone on the ramp in WCG COMP A (facing south). 
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TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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PROJECT No.: 170362702 CLIENT: DATE: Thursday November 3, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 53 – 68 F, 

Wind: SSE @ 0.5 – 3.2 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 5:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load the non-hazardous soil/fill from the stockpile in Waste 

Characterization Grid (WCG) COMP C (consisting of material from COMP C, COMP D, and COMP 

H) into trucks for offsite disposal at Middlesex County Utilities Authority Landfill (MCUA) in East 

Brunswick, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 30 feet long by 20 feet wide by 6.5 

feet deep (corresponding to 13 feet below former site grade [bfsg]) in WCG COMP C. Excavated 

non-hazardous soil/fill was live-loaded onto trucks for offsite disposal at MCUA in East Brunswick, 

NJ. 

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

WCG COMP G (consisting of material from COMP G) into trucks for offsite disposal at MCUA in 

East Brunswick, NJ. 

 ECD used a CAT 355F excavator to live-load hazardous lead-impacted soil/fill from WCG 

COMP H/hotspot (HS)-6 into trucks for offsite disposal at Cycle Chem, Inc. in Elizabeth, NJ. 

 ECD vertically and horizontally installed GCP Preprufe vapor barrier and GCP Bituthene liquid 

membrane along the formwork for the pile caps and grade beams in WCG COMP H in the northern 

part of site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 35 loads (700 CY) of non-hazardous soil/fill from the following WCGs to MCUA. 

o COMP C (6’-12’)/COMP D (8’-16’)/ COMP H (8’-14’): 9 loads (180 CY) 

o COMP C (6’-12’): 12 loads (240 CY) 

o COMP G (5’-12’): 2 loads (40 CY) 

 ECD exported 8 loads (160 CY) of hazardous lead-impacted soil/fill from COMP H (8’-14’)/HS-6 to Cycle Chem, 

Inc. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 8 33 

Quantity (CY) 160 660 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 139 

Quantity (CY) 0 2,780 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 23 768 

Quantity (CY) 460 15,360 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 Langan collected two confirmation end-point samples from the base of soil excavation in WCG 

COMP C (about 13 feet bfsg). Samples EP06_3 and EP05_3 were submitted for analysis to York 

Analytical Laboratories of Stratford, Connecticut for Part 375 VOCs, SVOCs,  Metals, PCBs, PFAS, 

1,4-dioxane, Hexavalent Chromium, Cyanide, and (held) Pesticides/Herbicides. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o The downwind station malfunctioned from 10:09 AM to 11:08 AM and 12:16 PM to 1:47 

PM. An Emilcott technician was called to resolve the issue and the station was recalibrated 

and restarted. Fugitive dust or odors associated with intrusive activities were not observed 

during this time. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD installing vapor barrier in WCG COMP H (facing north). 

 
  z̀ 

Photo 2: ECD loading hazardous soil/fill from WCG COMP H/HS-6 into a disposal truck (facing northeast). 
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Photo 3: ECD loading non-hazardous soil/fill from WCG COMP C (facing southwest). 

 

 
Photo 4: A truck preparing to leave site (facing south). 
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PROJECT No.: 170362702 CLIENT: DATE: Friday November 4, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 52 – 72 F, 

Wind: SSW @ 0.1 – 3.3 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:15 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of 30 feet long by 30 feet wide by 6 feet deep 

(corresponding to 12 feet below former site grade [bfsg]) in WCG COMP F. Excavated non-

hazardous soil/fill was added to the stockpile in WCG COMP F (consisting of material from COMP 

F and COMP B).  

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

WCG COMP F (consisting of material from COMP F and COMP B) into trucks for offsite disposal at 

Middlesex County Utilities Authority Landfill (MCUA) in East Brunswick, NJ. 

 ECD used a CAT 355F excavator to excavate an area of 30 feet long by 20 feet wide by 5 feet bgs 

(corresponding to 12 feet bfsg) in WCG COMP B. Non-hazardous soil/fill from WCG COMP B was 

live-loaded into trucks for offsite disposal at MCUA. 

 ECD used a CAT 355F excavator to excavate an area of 30 feet long by 10 feet wide by 7 feet deep 

(corresponding to 13 feet bfsg) in WCG COMP C. Non-hazardous soil/fill from WCG COMP C was 

live-loaded into trucks for offsite disposal at MCUA. 

 ECD used a CAT 355F excavator to excavate three areas of 8 feet long by 8 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in WCG COMP I to remove H-piles put in place for the load 

test. Excavated non-hazardous soil/fill from WCG COMP I was replaced when work was completed. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 27 loads (540 CY) of non-hazardous soil/fill from the following WCGs to MCUA. 

o COMP B (6’-12’)/COMP F (6’-12’) Stockpile: 5 loads (100 CY) 

o COMP C (6’-12’): 7 loads (140 CY) 

o COMP B (5’-12’): 15 loads (300 CY) 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 33 

Quantity (CY) 0 620 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 139 

Quantity (CY) 0 2,780 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 27 795 

Quantity (CY) 54 15,900 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 Langan collected one confirmation end-point sample from the base of soil excavation in WCG COMP 

F (about 13 feet bfsg). Samples EP12_3 was submitted for analysis to York Analytical Laboratories 

of Stratford, Connecticut for Part 375 VOCs, SVOCs,  Metals, PCBs, PFAS, 1,4-dioxane, Hexavalent 

Chromium, Cyanide, and Pesticides/Herbicides. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o VOC and particulate data was not recorded at the upwind station from 8:48 AM to 9:02 AM, 

and at the downwind station from 9:03 AM to 9:09 AM. Data was manually retrieved from 

each station. No fugitive dust or odors associated with ground intrusive activities were 

observed during this time. 

o Elevated particulate readings were recorded at the upwind CAMP station from 9:47 AM to 

10:00 AM due to equipment malfunction. CAMP was suspended at this time due to 

inclement weather and resumed at 12:01 PM. No fugitive dusts or odors associated with 

ground intrusive activities were observed during this time. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

Photo 2: ECD loading non-hazardous soil/fill from WCG COMP C into a disposal truck (facing northeast). 
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Photo 3: A tarp-covered truck preparing to leave site (facing west). 

 

 
Photo 4: ECD excavating in WCG COMP F (facing west). 
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PROJECT No.: 170362702 CLIENT: DATE: Saturday, November 5, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Cloudy; 64 – 74 F, 

Wind: S, SSW @ 1.2 – 4.0 mph 

LOCATION: Long Island City, New York TIME: 7:15 a.m. – 12:15 p.m. 

BCP SITE ID: C241189 MONITOR: Luis Enriquez Castro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Luis Enriquez Castro 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load a portion of the non-hazardous soil/fill from the stockpile in 

Waste Characterization Grid (WCG) COMP B and COMP F (consisting of material from COMP F, 

and COMP B) into trucks for offsite disposal at Bayshore Soil Management (BSM) in Keasbey, NJ. 

 ECD used a CAT 355F excavator to grade an area of about 30 feet long by 30 feet wide in WCG 

COMP G. No stockpile was generated from this work.  
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 13 loads (260 CY) of non-hazardous soil/fill from the following WCGs to BSM. 

o COMP B/COMP F (6’-12’): 13 loads (260 CY) 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 33 

Quantity (CY) 0 620 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 13 152 

Quantity (CY) 260 3,040 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 795 

Quantity (CY) 0 15,900 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 4 

Quantity (CY) 0 80 
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Samples collected 

 No samples were collected. 
 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 

 ECD will continue rock socking in the eastern portion of the site 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading non-hazardous soil/fill from WCG COMP B and COMP F (facing north). 

 
  z̀ 

Photo 2: ECD washing truck tires in exit ramp (facing northwest). 
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Photo 3: ECD installing a tarp on a disposal truck prior to departure (facing west). 

 

 
Photo 4: ECD grading in WCG COMP G (facing east). 
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PROJECT No.: 170362702 CLIENT: DATE: Monday November 7, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 69 – 77 F, 

Wind: WNW @ 2.4 – 6.0 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of 20 feet long by 10 feet wide by 3 feet deep 

(corresponding to 14 feet below former site grade [bfsg]) in Waste Characterization Grid (WCG) 

COMP H (hotspot-6 [HS-6]). Excavated hazardous soil/fill was stockpiled in WCG COMP H (HS-6) 

for future disposal.  

 ECD used a CAT 355F excavator to excavate an area of 20 feet long by 10 feet wide by 1.5 feet 

deep (corresponding to 15.5 feet bfsg) in WCG COMP H (HS-6). Excavated hazardous soil/fill was 

live-loaded onto trucks for disposal at Clean Earth of North Jersey (CENJ) in Kearny, NJ. 

 ECD used a CAT 355F excavator to grade a surface area of about 15 feet long by 10 feet wide in 

WCG COMP I and WCG COMP J. No stockpile was generated from this work.  

 ECD used a CAT 355F excavator to stockpile concrete and demolition debris (C&D) in WCG COMP 

C. C&D was generated from excavated rock and grout overflow. 

 ECD used a Liebherr Drill Rig to drill three caissons to about 35 feet below grade surface (bgs) in 

WCG COMP G. Less than half a cubic yard of drill cuttings were generated from caisson installment; 

therefore, no stockpile was generated from work in these WCGs. 

 

 

 



Langan PN: 170362702 

Date:  Monday November 7, 2022 

 

 Page 2 of 7 

   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 9 loads (180 CY) of hazardous lead-impacted soil/fill from WCG COMP H/HS-6 to CENJ. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 33 

Quantity (CY) 0 620 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 152 

Quantity (CY) 0 3,040 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 795 

Quantity (CY) 0 15,900 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 9 13 

Quantity (CY) 180 260 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading hazardous lead-impacted soil/fill from HS-6 into a truck (facing north). 

 
  z̀ 

Photo 2: ECD loading hazardous lead-impacted soil/fill from HS-6 into a truck (facing northeast). 
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Photo 3: A truck with a built-in tarp preparing to leave site (facing west). 

 

 
Photo 4: ECD drilling casings in WCG COMP G (facing west). 
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PROJECT No.: 170362702 CLIENT: DATE: Tuesday November 8, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 48 – 56 F, 

Wind: N @ 3.6 – 6.6 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 1:00 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of 20 feet long by 20 feet wide by 2 feet deep 

(corresponding to 15 feet below former site grade [bfsg]) in WCG COMP C and D. Excavated non-

hazardous soil/fill was stockpiled in WCG COMP C for future disposal. 

 ECD used a CAT 355F excavator to excavate an area of 20 feet long by 10 feet wide by 6 feet deep 

(corresponding to 12 feet bfsg) in WCG COMP F and B. Excavated non-hazardous soil/fill was 

stockpiled in two stockpiles in WCG COMP F for future disposal. 

 ECD used a CAT 355F excavator to load the stockpile consisting of concrete and demolition debris 

(C&D) in WCG COMP C into trucks for offsite disposal at EROC in Flushing, NY. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

  No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 33 

Quantity (CY) 0 620 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 152 

Quantity (CY) 0 3,040 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 795 

Quantity (CY) 0 15,900 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 13 

Quantity (CY) 0 260 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o A gap in particular matter and VOC data was recorded at the upwind station from 10:46 AM 

to 10:58 AM and at the downwind station from 10:05 AM to 11:13 AM due to insufficient 

battery power. Both batteries were changed and the stations began recording once again. 

No fugitive dusts or odors associated with ground intrusive activities were observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing southwest). 

 
  z̀ 

Photo 2: ECD excavating an area in WCG COMP C and D (facing west). 
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Photo 3: ECD excavating an area in COMP F (facing southeast). 

 

 
Photo 4: ECD loading C&D in a disposal truck (facing northeast). 
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NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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Progress 
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PROJECT No.: 170362702 CLIENT: DATE: Wednesday November 9, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 40 – 56 F, 

Wind: NNE @ 1.2 – 3.2 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 3:45 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to load the stockpile consisting of hazardous soil/fill from Waste 

Characterization Grid (WCG) COMP H (hotspot-6 [HS-6]) onto trucks for disposal at Cycle Chem, 

Inc., in Elizabeth, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 30 feet long by 25 feet wide by 4 feet 

deep (corresponding to 15 feet below former site grade [bfsg]) in WCG COMP H (HS-6). Excavated 

hazardous soil/fill was live-loaded onto trucks for disposal at Cycle Chem (11-14’ bfsg) and Clean 

Earth of North Jersey (CENJ) in Kearny, NJ (14-15’ bfsg). 

 ECD used a CAT 355F excavator to load a portion of the stockpile in WCG COMP F (consisting of 

material from WCG COMP F, COMP G, and COMP B) onto trucks for offsite disposal at Middlesex 

County Utilities Authority Landfill (MCUA) in East Brunswick, NJ.  

 ECD used a Liebherr Drill Rig to drill two caissons to about 35 feet below grade surface (bgs) in 

WCG COMP G. Less than half a cubic yard of drill cuttings were generated from caisson installment; 

therefore, no stockpile was generated from work in this WCG. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 3 loads (60 CY) from the stockpile consisting of non-hazardous soil/fill from WCG COMP F (6-

12’) and COMP B (6-12’) to MCUA. 

 ECD exported 10 loads (200 CY) of hazardous soil/fill from WCG COMP H (8-14’) to Cycle Chem, Inc. 

 ECD exported 12 loads (240 CY) of hazardous soil/fill from WCG COMP H (14-18’) to CENJ. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 10 43 

Quantity (CY) 200 820 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 152 

Quantity (CY) 0 3,040 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 3 798 

Quantity (CY) 60 15,960 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 12 25 

Quantity (CY) 240 500 
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Samples collected 

 Langan collected one confirmation end-point sample from the base of soil excavation in WCG COMP 

H (about 13 feet bfsg). Sample EP22_5 was submitted for analysis to York Analytical Laboratories 

of Stratford, Connecticut for Part 375 VOCs, SVOCs,  Metals, PCBs, PFAS (EPA 1633), 1,4-dioxane, 

Hexavalent Chromium, Cyanide, and Pesticides/Herbicides. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

Photo 2: ECD loading a truck with hazardous soil/fill from WCG COMP H (facing north). 
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Photo 3: ECD loading a truck with non-hazardous soil/fill from WCG COMP F & B (facing northwest). 

 

 
Photo 4: ECD excavating an area in WCG COMP H (facing southeast). 
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Site Map 2: 
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PROJECT No.: 170362702 CLIENT: DATE: Thursday November 10, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 49 – 66 F, 

Wind: WSW @ 0.6 – 4.4 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 2:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD vertically installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane along the 

lagging in waste characterization grid (WCG) COMP D and COMP C in the northern part of site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 No material was exported from the site.  

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 820 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 152 

Quantity (CY) 0 3,040 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 798 

Quantity (CY) 0 15,960 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 25 

Quantity (CY) 0 500 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

Photo 2: ECD installing a vapor barrier in WCG COMP C & D (facing west). 
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Photo 3: View of non-hazardous soil/fill stockpile from WCG COMP F & B (facing east). 
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PROJECT No.: 170362702 CLIENT: DATE: Friday, November 11, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 59 – 67 F, 

Wind: NNE @ 0.6 – 2.5 mph 

LOCATION: Long Island City, New York TIME: 5:30: a.m. – 2:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriel Enriquez-Castro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriel Enriquez-Castro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F Excavator to load the stockpile of non-hazardous soil/fill consisting of material 

from Waste Characterization Grid (WCG) COMP B, COMP F, and COMP G into trucks for offsite 

disposal at Bayshore Soil Management in Keasbey, NJ (Bayshore).  
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 13 318.34 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 17 loads (340 CY) of non-hazardous soil/fill from WCG COMP B (6’-12’), COMP F (6’-12’), and 

COMP G (6’-12’) to Bayshore.  

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 820 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 17 169 

Quantity (CY) 340 3,380 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 798 

Quantity (CY) 0 15,960 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 25 

Quantity (CY) 0 500 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General view of the site (facing north). 

 
  z̀ 

 
Photo 2: ECD loading a truck with non-hazardous soil/fill from WCG COMP B, F & G (facing southeast). 
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TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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PROJECT No.: 170362702 CLIENT: DATE: 
Wednesday, November 16, 

2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Rain; 41 – 48 F, 

Wind: WNW @ 4.5 – 6.0 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. – 1:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 Excavator CAT 355F 

1 Delmag Drill Rig 

1 Liebherr Drill Rig 

1 Excavator HITACHI 85 USB 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shrinidhi 

Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of about 10 feet long by 8 feet wide by 5 feet 

deep (corresponding to 10 feet below former site grade [bfsg]) in waste characterization grid (WCG) 

COMP K2. Excavated hazardous lead-impacted soil/fill was live-loaded onto trucks for off-site 

disposal at Clean Earth of New Jersey (CENJ) in Kearny, NJ. 

 ECD received an import of two loads (46.54 tons) of 2” – 4” tracking pad stone from Braen 

Aggregates, LLC in Franklin, NJ. 

 ECD used a CAT 355F excavator to grade the imported tracking pad stone along the two ramps on-

site in WCG COMP I and COMP A. 

 ECD vertically installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane along the 

lagging and pile caps in WCG COMP D and COMP C in the northern part of site. 
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   Material Tracking 

 ECD imported 2 loads (46.54 tons) of 2” – 4” tracking pad stone from Braen Aggregates, LLC. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 2 46.54 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 3 loads (60 CY) of hazardous soil/fill from WCG COMP K2 (5’-10’) to CENJ. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 820 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 169 

Quantity (CY) 0 3,380 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 798 

Quantity (CY) 0 15,960 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 3 43 

Quantity (CY) 60 860 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o CAMP was not implemented from 10:32 AM to 1:16 PM due to inclement weather spanning 

the work day. No fugitive dust or odors were observed. 

 

   Anticipated Activities.  

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD importing tracking pad stone from Braen Aggregates, LLC (facing south). 

 
  z̀ 

Photo 2: ECD grading imported stone along the ramp in WCG COMP I (facing west). 
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Photo 3: ECD live loading hazardous soil/fill from COMP K2 into a disposal truck (facing north). 

  

 
Photo 4: A disposal truck preparing to leave the site (facing northeast).
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PROJECT No.: 170362702 CLIENT: DATE: Thursday, November 17, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly cloudy; 37 – 47 F, 

Wind: W @ 3.9 – 8.1 mph 

LOCATION: Long Island City, New York TIME: 6:30 a.m. – 6:15 p.m. 

BCP SITE ID: C241189 MONITOR: Alex Nolan 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Alex Nolan, Tyler Pollock, Shrinidhi Shetty 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a Hitachi ZX135US Excavator to grade an area of about 25 feet long by 25 feet wide in 

waste characterization grid (WCG) COMP C.  

 ECD installed rebar over previously installed GCP Preprufe vapor barrier and GCP Bituthene liquid 

membrane along the lagging and pile caps in WCG COMP C and COMP D in the northern part of 

site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 820 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 169 

Quantity (CY) 0 3,380 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 798 

Quantity (CY) 0 15,960 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General site view (facing north). 

 
  z̀ 

Photo 2: ECD installing rebar over previously installed vapor barrier (facing northwest). 
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Photo 3: ECD using a Hitachi ZX135US Excavator to grade an area in WCG COMP C (facing east).
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PROJECT No.: 170362702 CLIENT: DATE: Friday, November 18, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly cloudy; 35 – 39 F, 

Wind: WSW @ 3.0 – 6.2 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. –  4:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F Excavator to excavate an area of about 20 feet long by 20 feet wide by 5 feet 

deep (corresponding to 10 feet below former site grade [bfsg]) in Waste Characterization Grid (WCG) 

COMP K2. Hazardous soil/fill was live loaded onto trucks for disposal at Cycle Chem, Inc. in 

Elizabeth, NJ. 

 ECD used a CAT 355F Excavator to excavate an area of about 15 feet long by 30 feet wide by 6 feet 

deep (corresponding to 12 feet bfsg) in WCG COMP G. Hazardous soil/fill was live loaded onto 

trucks for disposal at Cycle Chem, Inc. in Elizabeth, NJ. 

 ECD used a CAT 355F Excavator to excavate an area of about 20 feet long by 15 feet wide by 4 feet 

deep (corresponding to 12 feet bfsg) in WCG COMP G. Non-hazardous soil/fill was live loaded onto 

trucks for disposal at MCUA in East Brunswick, NJ. 

 ECD used a ECD used a CAT 355F Excavator to excavate an area of about 10 feet long by 10 feet 

wide by 4 feet deep (corresponding to 12 feet bfsg) in WCG COMP G. Non-hazardous soil/fill was 

stockpiled in WCG COMP G for future disposal. 

 ECD used a Hitachi ZX135US Excavator to grade an area of about 20 feet long by 20 feet wide in 

WCG COMP C. Grading generated non-hazardous soil/fill that was added to the stockpile in WCG 

COMP G. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically along the pile caps in WCG COMP D in the northern part of site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 23 loads (460 CY) of non-hazardous soil from the following WCGs to MCUA. 

o COMP C (6-12)’ and COMP D (8-16)’: 2 loads (40 CY) 

o COMP G (5-12)’: 21 loads (420 CY) 

 ECD exported 10 loads (200 CY) of hazardous soil/fill from WCGs COMP K2 (5-10)’ and COMP G 

(5-12)’ to Cycle Chem, Inc. 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 10 53 

Quantity (CY) 200 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 169 

Quantity (CY) 0 3,380 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 21 819 

Quantity (CY) 420 16,380 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 43 

Quantity (CY) 0 860 

 

 

 



Langan PN: 170362702 

Date:  Friday, November 18, 2022 

 

 Page 3 of 7 

Samples collected 

 Langan collected two confirmation end-point samples from the base of soil excavation in WCG COMP 

G (about 12 feet bfsg) and COMP H (about 15 feet bgs). Samples EP13_4.25 and EP36_3 were 

submitted for analysis to York Analytical Laboratories of Stratford, Connecticut for Part 375 VOCs, 

SVOCs,  Metals, PCBs, PFAS, 1,4-dioxane, Hexavalent Chromium, Cyanide, and 

Pesticides/Herbicides. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o Data was not recorded intermittently at both the upwind and downwind stations throughout 

the workday due to equipment malfunction. Instantaneous readings did not exceed the 

action levels established in the site CAMP. Data was manually retrieved from both stations 

at the end of the work day. No dust or odors associated with ground intrusive activity was 

observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD excavating in WCG COMP K2 (facing west). 

  
  z̀ 

Photo 2: ECD installing GCP Preprufe vapor barrier and GCP Bituthene liquid membrane in WCG COMP D (facing 

southeast). 
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Photo 3: ECD loading hazardous soil/fill from WCG COMP G into a disposal truck (facing east). 

 

 
Photo 4: A disposal truck covered with a bungeed tarp preparing to leave the site (facing southwest). 
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PROJECT No.: 170362702 CLIENT: DATE: Saturday, November 19, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly Sunny; 34 – 41 F, 

Wind: WSW @ 2.6 – 6.6 mph 

LOCATION: Long Island City, New York TIME: 7:30 a.m. – 3:15 p.m. 

BCP SITE ID: C241189 MONITOR: Jack Millman 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Jack Millman, Tyler Pollock 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 
OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a Hitachi ZX135US excavator to excavate an area of about 15 feet long by 15 feet wide 

by 1 foot deep (corresponding to 12 feet below former site grade [bfsg]) in Waste Characterization 

Grid (WCG) COMP G to level caissons. Hazardous soil/fill was temporarily stockpiled immediately 

adjacent to the work area and backfilled and graded upon completion of caisson work. 

 ECD used CAT 355F excavators to load portions of the stockpiles consisting of non-hazardous soil/fill 

from WCGs COMP F and COMP G onto trucks for disposal at Bayshore Soil Management 

(Bayshore), in Keasbey, NJ. 

 ECD used CAT 355F and Hitachi ZX135US excavators to excavate an area of about 20 feet long by 

20 feet wide by 3 feet deep (corresponding to 10 feet bfsg) in WCG COMP G. Non-hazardous soil/fill 

was added to the stockpile in WCG COMP G. 

 ECD used a CAT 355F Excavator to grade an area of about 20 feet long by 15 feet wide in WCG 

COMP C. Grading generated non-hazardous soil/fill that was stockpiled in WCG COMP C. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically along pile caps in WCG COMP C in the northern part of site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 18 loads (360 CY) of non-hazardous soil from the following WCGs to Bayshore. 

o COMP F (6-12)’: 7 loads (140 CY) 

o COMP G (5-12)’ and COMP C (6-12)’: 11 loads (220 CY) 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 18 187 

Quantity (CY) 360 3,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 819 

Quantity (CY) 0 16,380 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples collected 

 No samples were collected.  

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD excavating in WCG COMP G (facing southeast). 

 
  z̀ 

Photo 2: ECD loading non-hazardous soil/fill from WCG COMP F into a disposal truck (facing west). 
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Photo 3: ECD grading an area in WCG COMP C (facing southeast).  

 

 
Photo 4: ECD installing GCP Preprufe vapor barrier and GCP Bituthene liquid membrane along pile caps in WCG COMP C 

(facing south).
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OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated 16 July 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used CAT 355F excavators to load portions of the stockpiles in waste characterization grids 

(WCG) COMP G and COMP F onto trucks for disposal at Middlesex County Utilities Authority 

(MCUA) Landfill, in East Brunswick, NJ and Bayshore Soil Management (Bayshore), in Keasbey, NJ. 

 ECD used CAT 355F excavators to load the stockpile in WCG COMP C onto trucks for disposal at 

Bayshore. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 20 feet long by 10 feet wide 

by 3 feet deep (corresponding to 15 feet below former site grade [bfsg]) in WCG COMP H to install 

lagging. Non-hazardous soil/fill was added to the stockpile in WCG COMP G.  

 ECD used a CAT 355F Hitachi ZX135US excavator to excavate an area of about 90 feet long by 5 

feet wide by 1 foot deep (corresponding to about 15 feet bfsg) in WCG COMP H and COMP D for 

the installation of a soil mix guide wall. Hazardous lead-impacted soil/fill from COMP H was 

stockpiled in WCG COMP K2. Non-hazardous soil/fill from COMP D was live-loaded onto trucks for 

disposal at Bayshore. 

 ECD used a CAT 355F Hitachi ZX135US excavator to excavate an area of about 20 feet long by 10 

feet wide by 5 feet deep (corresponding to about 10 feet bfsg) in WCG COMP G. Excavated soil/fill 

was added to the stockpile in WCG COMP G. 

 ECD used a CAT 355F excavator to grade an area of about 20 feet long by 15 feet wide in WCG 

COMP B. Grading generated non-hazardous soil/fill that was added to stockpiled material in WCG 

COMP F. 

 ECD used a CAT 355F excavator to grade an area of about 20 feet long by 20 feet wide in WCG 

COMP G. Grading generated non-hazardous soil/fill that was added to stockpiled material in WCG 

COMP G. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically along pile caps in WCG COMP H in the northeastern part of site. 

PROJECT No.: 170362702 CLIENT: DATE: Monday, November 21, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Cloudy; 29 – 42 F, 

Wind: WSW @ 1.2 – 6.0 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. – 6:00 p.m. 

BCP SITE ID: C241189 MONITOR: Kaitlyn Gioia 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Kaitlyn Gioia, Tyler Pollock, Shreeya Pandey  

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 21 loads (420 CY) of non-hazardous soil from the following WCGs to MCUA. 

o COMP G (5-12)’: 18 loads (360 CY) 

o COMP C (6-12)’: 3 loads (60 CY) 

 ECD exported 12 loads (240 CY) of non-hazardous soil from the following WCGs to Bayshore. 

o COMP F (6-12)’: 5 loads (100 CY) 

o COMP G (5-12)’: 4 loads (120 CY) 

o COMP G (5-12)’ and COMP D (8-16)’: 2 loads (40 CY) 

o COMP C (6-12)’: 1 load (20 CY) 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 12 199 

Quantity (CY) 240 3,980 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 21 840 

Quantity (CY) 420 16,800 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples collected 

 Langan collected one confirmation end-point sample from the base of soil excavation in WCG COMP H 

(about 15 feet bfsg). Sample EP22_3 was submitted for analysis to York Analytical Laboratories of 

Stratford, Connecticut for Part 375 VOCs, SVOCs, Metals, PCBs, PFAS (EPA 1633), 1,4-dioxane, 

Hexavalent Chromium, Cyanide, and Pesticides/Herbicides. 
 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading disposal trucks from WCGs COMP G and COMP F (facing southeast). 

 
  z̀ 

Photo 2: ECD installing a tarp and bungees on a disposal truck prior to departure (facing west). 
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Photo 3: ECD installing a soil mix wall and vapor barrier in WCG COMP H and COMP D (facing northwest).  
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ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 

Tier 1 Excavation 

Progress 
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OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used CAT 355F excavators to load portions of the stockpiles in waste characterization grids 

(WCG) COMP G and COMP F onto trucks for disposal at Middlesex County Utilities Authority 

(MCUA) Landfill, in East Brunswick, NJ and Bayshore Soil Management (Bayshore), in Keasbey, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 10 feet long by 10 feet wide by 5 feet 

deep (corresponding to 12 feet below former site grade [bfsg]) in WCG COMP F. Non-hazardous 

soil/fill was live-loaded onto trucks for disposal at Bayshore, in Keasbey, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 15 feet by 10 feet wide by 5 feet 

deep (corresponding to 12 feet bfsg) in WCG COMP F. Non-hazardous soil/fill was live-loaded onto 

trucks for disposal at Bayshore, in Keasbey, NJ. 

 ECD used a CAT 355F excavator to load the stockpile in WCG COMP K2 (consisting of hazardous 

soil from WCG COMP H) to Clean Earth New Jersey (CENJ), in Kearny, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 20 feet long by 10 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in WCGs COMP K2 and COMP G. Hazardous lead-impacted 

soil/fill was live-loaded onto trucks for disposal at CENJ. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 5 feet long by 5 feet wide by 

3 feet deep (corresponding to 13 feet bfsg) in WCG COMP K to install a pile cap. Non-hazardous 

soil/fill was stockpiled adjacent to the pile cap in WCG COMP K.  

 ECD used a CAT 355F excavator to grade an area of about 30 feet long by 20 feet wide in WCG 

COMP K2. Grading did not generate a stockpile. 

 

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday, November 22, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 36 – 51 F, 

Wind: WNW @ 1.1 – 4.3 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. – 5:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock, Shreeya 

Pandey  

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 21 loads (420 CY) of non-hazardous soil from the following WCGs to MCUA. 

o COMP G (5-12)’: 19 loads (380 CY) 

o COMP F (6-12)’ and COMP B (6-12)’: 2 loads (40 CY) 

 ECD exported 15 loads (300 CY) of non-hazardous soil from the following WCGs to Bayshore. 

o COMP F (6-12)’: 3 loads (60 CY) 

o COMP G (5-12)’: 4 loads (80 CY) 

o COMP G (5-12)’ and COMP F (6-12)’: 8 loads (160 CY) 

 ECD exported 10 loads (200 CY) of hazardous soil from the following WCGs to CENJ. 

o COMP K2 (5-10)’: 6 loads (120 CY) 

o COMP K2 (5-10)’, COMP H (14-18)’, and COMP G (12-15)’: 4 loads (80 CY) 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 15 214 

Quantity (CY) 300 4,280 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 21 861 

Quantity (CY) 420 17,220 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 10 53 

Quantity (CY) 200 1,060 
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Samples collected 

 Langan collected four confirmation end-point samples from the base of soil excavation in WCG COMP 

F and COMP G (about 12 feet bfsg). Samples EP20_4.25, EP19_4.25, EP17_4.25 and DUP01_112222 

were submitted for analysis to York Analytical Laboratories of Stratford, Connecticut for Part 375 

VOCs, SVOCs,  Metals, PCBs, PFAS (EPA 1633), 1,4-dioxane, Hexavalent Chromium, Cyanide, and 

Pesticides/Herbicides. 
 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading disposal trucks from WCGs COMP G (facing north). 

 
  z̀ 

Photo 2: ECD installing bungees and a tarp on a disposal truck prior to departure (facing southwest). 
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Photo 3: ECD loading material from WCG COMP F (facing south).  

 

 
 

Photo 4: ECD excavating a pile cap in WCG COMP K2 (facing west). 
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ALL LOCATIONS APPROXIMATE. FIGURE 
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OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a Hitachi ZX135US excavator to excavate an area of about 40 feet long by 5 feet wide by 

2 feet deep (corresponding to 15 feet below former site grade [bfsg]) in waste characterization grids 

(WCG) COMP C and COMP B to install a soil mix wall. Non-hazardous soil/fill was stockpiled 

adjacent to the wall.  

 ECD used a CAT 355F excavator to excavate an area of about 25 feet long by 15 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in WCGs COMP K2. Hazardous lead-impacted soil/fill was live-

loaded onto trucks for disposal at Clean Earth of North Jersey (CENJ), in Kearny, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 15 feet long by 10 feet wide by 2 feet 

deep (corresponding to about 15 feet bfsg) in WCG COMP G to level caisson height. Non-hazardous 

soil/fill was stockpiled adjacent to the excavation. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 6 feet long by 5 feet wide by 

4 feet deep (corresponding to 19 feet bfsg) in WCG COMP H to install lagging. Non-hazardous soil/fill 

was stockpiled adjacent to the excavation and replaced when work was completed.  

 ECD used a Hitachi ZX135US excavator to excavate an area of about 8 feet long by 8 feet wide by 

2 feet deep (corresponding to 15 feet bfsg) in WCG COMP K to install a pile cap. Non-hazardous 

soil/fill was added to the existing stockpile in WCG COMP K. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically along a pile 

cap in WCG COMP H in the northeastern part of site. 

 

 

PROJECT No.: 170362702 CLIENT: DATE: 
Wednesday, November 23, 

2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 39 – 55 F, 

Wind: W @ 1.2 – 4.5 mph 

LOCATION: Long Island City, New York TIME: 6:30 a.m. –  1:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Dhanvi Raghavendra 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 10 loads (200 CY) of hazardous soil from the WCG COMP K2 to CENJ. 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 214 

Quantity (CY) 0 4,280 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 861 

Quantity (CY) 0 17,220 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 10 63 

Quantity (CY) 200 1,260 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD loading a disposal truck from WCG COMP K2 (facing east). 

 
  z̀ 

Photo 2: ECD excavating for soil mix wall installation in WCG COMP C (facing south). 
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Photo 3: ECD excavating material from WCG COMP G (facing west).  

 

  
Photo 4: ECD excavating a pile cap in WCG COMP K2 (facing north). 

 



            SITE OBSERVATION REPORT – RAWP Day 153 

 Page 6 of 7 

 
 

 

 

 

 

 
Approximate work area today 

 

Upwind CAMP station 

 

Downwind CAMP station 

 

Prevailing wind direction 

 

Approximate C&D stockpile 

location 

  

Approximate soil/drill cuttings 

stockpile location 

 

pproximate imported stone 

stockpile location 

 

Approximate area of tracking 

pad  

 

  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site Map 1: 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

COMP I Stockpile 

COMP K Stockpile 

COMP G Stockpile 



Langan PN: 170362702 

Date:  Wednesday, November 23, 2022 

 

 Page 7 of 7 

 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 

Tier 1 Excavation 

Progress 

 

Tier 2 Excavation 

Progress 

 

Tier 3 Excavation 

Progress 

 

Concrete Installation 

Progress 

 

Waterproofing 

Membrane Installation 

Progress 

 

 

 

 

Excavated to 13 ft bgs Excavated to 6 ft bgs 

Excavated to 5 ft bgs 421a Excavation (brought 

to 6 ft bgs with stone) 

Excavated to 6 ft bgs 

Excavated to 5 ft bgs 

Excavated to 1 ft bgs 

Excavated to 15 ft bgs 

Excavated to 12 ft bgs 

Excavated to 10 ft bgs 



            SITE OBSERVATION REPORT – RAWP Day 154 

 Page 1 of 7 

 

 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of about 40 feet long by 5 feet wide by 2 feet 

deep (corresponding to 12 feet below former site grade [bfsg]) in waste characterization grid (WCG) 

COMP K to install a soil mix wall. Non-hazardous soil/fill was added to the existing stockpile in COMP 

K.  

 ECD used a CAT 355F excavator to excavate an area of about 25 feet long by 20 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in WCG COMP K2. Hazardous lead-impacted soil/fill was live-

loaded onto trucks for disposal at Clean Earth of North Jersey (CENJ), in Kearny, NJ. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 16 feet long by 5 feet wide by 

3 feet deep (corresponding to 16 feet bfsg) in WCG COMP C to install lagging. Non-hazardous soil/fill 

was stockpiled adjacent to the excavation and replaced when work was completed.  

 ECD used a Hitachi ZX135US excavator to excavate an area of about 8 feet long by 8 feet wide by 

3 feet deep (corresponding to 18 feet bfsg) in WCG COMP H to install a pile cap. Non-hazardous 

soil/fill was stockpiled in WCG COMP H. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 16 feet long by 5 feet wide by 

3 feet deep (corresponding to 13 feet bfsg) in WCG COMP K to install lagging. Non-hazardous soil/fill 

was stockpiled adjacent to the excavation and replaced when work was completed.  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically along a pile 

cap in WCG COMP H in the northeastern part of site. 

 

 

PROJECT No.: 170362702 CLIENT: DATE: Monday, November 28, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 49 – 54 F, 

Wind: NW @ 4.6 – 7.1 mph 

LOCATION: Long Island City, New York TIME: 6:00 a.m. –  4:15 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Tyler Pollock 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 20 loads (400 CY) of hazardous soil from the WCG COMP K2 to CENJ. 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 214 

Quantity (CY) 0 4,280 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 861 

Quantity (CY) 0 17,220 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 20 83 

Quantity (CY) 400 1,660 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o CAMP was not implemented from 7:37 AM to 8:53 AM due to inclement weather. Both 

stations were recalibrated and restarted when weather conditions improved. No fugitive 

dusts or odors associated with ground intrusive activities were observed during this time. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: General site view (facing south). 

 
  z̀ 

Photo 2: ECD live-loading a disposal truck with hazardous soil/fill from WCG COMP K2 (facing southwest). 
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Photo 3: ECD applying a tarp and bungees to a disposal truck preparing to leave the site (facing southwest).  

 

  
Photo 4: ECD installing lagging in WCG COMP K (facing down). 

 



            SITE OBSERVATION REPORT – RAWP Day 154 

 Page 6 of 7 

 
 

 

 

 

 

 
Approximate work area today 

 

Upwind CAMP station 

 

Downwind CAMP station 

 

Prevailing wind direction 

 

Approximate C&D stockpile 

location 

  

Approximate soil/drill cuttings 

stockpile location 

 

Approximate imported stone 

stockpile location 

 

Approximate area of tracking 

pad  

 

  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site Map 1: 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

COMP I Stockpile 

COMP K Stockpile 

COMP G Stockpile 

COMP H Stockpile 



Langan PN: 170362702 

Date:  Monday, November 28, 2022 

 

 Page 7 of 7 

 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an area of about 20 feet long by 5 feet wide by 2 feet 

deep (corresponding to 12 feet below former site grade [bfsg]) in waste characterization grids (WCG) 

COMP K and COMP J to install a soil mix wall. Non-hazardous soil/fill was added to the existing 

stockpile in COMP K.  

 ECD used a CAT 355F excavator to excavate an area of about 30 feet long by 15 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in hazardous lead hotspots HS-2/3 in WCG COMP J. Hazardous 

lead-impacted soil/fill was live-loaded onto trucks for disposal at Clean Earth of North Jersey (CENJ), 

in Kearny, NJ. 

 ECD used a CAT 355F excavator to excavate an area of about 25 feet long by 10 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in hazardous lead hotspot WCG COMP K2. Hazardous lead-

impacted soil/fill was live-loaded onto trucks for disposal at CENJ. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 16 feet long by 5 feet wide by 

3 feet deep (corresponding to 16 feet bfsg) in WCG COMP C to install lagging. Non-hazardous soil/fill 

was stockpiled adjacent to the excavation and replaced when work was completed.  

 ECD used a Hitachi ZX135US excavator to grade a surface area of 10 feet by 8 feet in WCG COMP 

H. No stockpile was generated from grading. 

 ECD used a Hitachi ZX135US excavator to excavate an area of about 16 feet long by 5 feet wide by 

3 feet deep (corresponding to 13 feet bfsg) in WCG COMP K to install lagging. Non-hazardous soil/fill 

was stockpiled adjacent to the excavation and replaced when work was completed.  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically along a pile 

cap and the lagging in WCG COMP H in the northeastern part of site. 

 

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday, November 29, 2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 34 – 46 F, 

Wind: NW @ 0.5 – 2.2 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. –  4:15 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Hamed Touchaei 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 13 loads (260 CY) of hazardous soil from the following WCGs to CENJ. 

o COMP K2 (5-10)’: 8 loads (160 CY) 

o COMP J (5-10)’: 5 loads (100 CY) 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 214 

Quantity (CY) 0 4,280 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 861 

Quantity (CY) 0 17,220 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 13 96 

Quantity (CY) 260 1,920 
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Samples collected 

 No samples were collected. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o Data collection at the upwind CAMP station was temporarily suspended from 11:56 AM to 

12:11 PM to correct an equipment malfunction. No dust or odors associated with ground 

intrusive activity were observed. 

o Data collection at the downwind CAMP station was temporarily suspended from 12:12 PM 

to 12:20 PM to correct an equipment malfunction. No dust or odors associated with ground 

intrusive activity were observed. 

 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD live-loading hazardous soil/fill from WCG COMP K2 (facing north). 

 
  z̀ 

Photo 2: ECD excavating and live-loading hazardous soil/fill from WCG COMP J (facing southwest). 
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Photo 3: ECD excavating in WCG COMP K and J for soil mix wall installation (facing west).  

 

  
Photo 4: ECD grading non-hazardous soil/fill in WCG COMP H (facing northwest). 
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TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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Progress 
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OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities   

 ECD used a CAT 355F excavator to excavate an L-shaped area of about 20 feet long by 5 feet wide 

by 2 feet deep (corresponding to 14 feet below former site grade [bfsg]) in waste characterization 

grids (WCG) COMP F and COMP J2 to install a soil mix wall. Non-hazardous soil/fill was either 

stockpiled adjacent to the wall in WCG COMP J2 and WCG COMP F or live-loaded onto trucks for 

offsite disposal at Bayshore Soil Management in Keasby, NJ.  

 ECD used a CAT 355F excavator to excavate an area of about 20 feet long by 15 feet wide by 5 feet 

deep (corresponding to 10 feet bfsg) in WCG COMP J2. Non-hazardous soil/fill was added to the 

stockpiled material in WCG COMP K.  

 ECD used a CAT 355F excavator to excavate an area of about 30 feet long by 10 feet wide by 2 feet 

deep (corresponding to 12 feet bfsg) in WCG COMP K. Non-hazardous soil/fill was added to the 

existing stockpile in WCG COMP K.   

 ECD used a CAT 355F excavator to load trucks with the stockpiled soil/fill in WCG COMP K. 

o Trucks were loaded with material from WCG COMP J2 (5-10)’ and COMP K (10-15)’ initially 

for disposal at Bayshore. After the trucks had left site, it was determined that the material 

was not approved for this facility. The trucks returned, dumped, and stockpiled the material, 

which was subsequently reloaded onto trucks for offsite disposal to Middlesex County 

Utilities Authority Landfill (MCUA), in East Brunswick, NJ.  

o Remaining non-hazardous soil/fill from WCG COMP J2 was left stockpiled in WCG COMP J 

for future offsite disposal. 

 ECD used a Hitachi ZX135US excavator to excavate two areas of about 16 feet long by 5 feet wide 

by 3 feet deep (corresponding to 16 feet bfsg) in WCGs COMP C and COMP K to install lagging. 

Non-hazardous soil/fill was stockpiled adjacent to the excavation and replaced when work was 

completed.  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically along a pile 

cap and the wall in WCG COMP H in the northeastern part of site. 

PROJECT No.: 170362702 CLIENT: DATE: 
Wednesday, November 30, 

2022 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Rainy; 42 – 53 F, 

Wind: ENE 0.6 – 2.5 mph 

LOCATION: Long Island City, New York TIME: 5:45 a.m. –  4:30 p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

2 CAT 355F Excavator 

1 Delmag Drill Rig 

1 Hitachi ZX135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro, Hamed Touchaei 

ECD: Justin Brennan  

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking Pad 

Stone 
2”– 4” Tracking Pad Stone 

2”– 4” Tracking Pad 

Stone 

Braen of Sparta Braen Aggregates, LLC Stone Industries, Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 9 221.94 15 364.88 0 0 

DEC Approved 

Amount 
480 Tons* 480 Tons* 480 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 

 ECD exported 7 loads (140 CY) of hazardous and non-hazardous soil from the following WCGs. 

o COMP J2 (5-10)’ and COMP K (10-15)’: 6 loads (120 CY) to MCUA. 

o COMP J2 (5-10)’ and COMP F (6-12)’: 1 load (20 CY) to Bayshore. 
 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 53 

Quantity (CY) 0 1,020 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 1 215 

Quantity (CY) 20 4,300 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 6 867 

Quantity (CY) 120 17,340 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

 

No. Loads 0 96 

Quantity (CY) 0 1,920 
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Samples collected 

 Langan collected 3 confirmation end-point samples from the base of soil excavation in WCGs COMP 

J, COMP F, and COMP K (about 12 feet bfsg). Samples EP11_4.25, EP26_4.25, and EP27_4.25 

were submitted for analysis to York Analytical Laboratories of Stratford, Connecticut for Part 375 

VOCs, SVOCs,  Metals, PCBs, PFAS (EPA 1633), 1,4-dioxane, Hexavalent Chromium, Cyanide, and 

Pesticides/Herbicides. 

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o CAMP was suspended at 9:41 AM due to inclement weather which spanned the rest of the 

work day. No dust or odor associated with ground intrusive activity was observed. 

   Anticipated Activities.  

 ECD will export hazardous and non-hazardous soil. 

 ECD will continue excavating in the northern, eastern and central parts of the site. 

 ECD will continue installing pile caps. 
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SITE PHOTOGRAPHS: 

 
Photo 1: ECD live-loading non-hazardous soil/fill from WCG COMP J and K (facing west). 

 
  z̀ 

Photo 2: Returned truck dumping non-hazardous soil/fill from WCG COMP J and K (facing southwest). 
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Photo 3: ECD reloading the stockpile into trucks for disposal at MCUA (facing north).  

 

  
Photo 4: Excavation of the soil/mix wall (facing east). 
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ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 

Tier 1 Excavation 

Progress 
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Progress 
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Progress 
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Progress 
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