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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally for pile 

caps in waste characterization grid (WCG) COMP F in the central part of the site.  

 ECD installed formwork in WCGs COMP A, I and F in the southeastern and central parts of the site. 

 ECD poured concrete for mat slab and pile caps in WCG COMP B, F, J and I. 

 ECD used a CAT313GC excavator to backfill a 40-foot-long by 10-foot-wide utility trench in WCGs 

COMP J and I, in the central part of the site, with previously imported 0.75-inch quarry stone. 

 ECD used a CAT313GC excavator to excavate around support of excavation (SOE) soldier piles to 

surrounding grade in WCGs COMP J and F.  The top portions of the steel beams remaining above 

grade were cut with an acetylene torch and stockpiled in the area for future disposal off-site. 

 ECD used a CAT313GC excavator to grade an area about 40 feet long by 15 feet wide in WCGs 

COMP E, F and J. No excess material was generated from this activity. 

PROJECT No.: 170362702 CLIENT: DATE: Wednesday, March 1, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly Cloudy; 32 – 44ºF, 

Wind: SSE 0.7 – 5.5 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 2:30  p.m. 

BCP SITE ID: C241189 MONITOR: Liz McConnell 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan:  Liz McConnell, Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 46 1,140.13 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,255 

Quantity (CY) 0 25,100 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP except for the instance noted below. Fugitive dust or 

odors associated with intrusive activities were not observed. 

o Particulate concentrations exceeded action levels between 12:58pm and 1:11pm due to 

housekeeping activities adjacent to the station. Activities were stopped and concentrations 

returned below action levels. 

 

  Anticipated Activities.  

 ECD will continue excavating across the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 
  

 
 

Photo 1: ECD backfilling with 0.75-inch stone for a utility trench in the southern part of the site (WCG J, 

facing northeast). 

 

 
 

Photo 2: ECD grading in the central part of the site (WCG E, facing southwest).    
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SITE PHOTOGRAPHS CONTINUED: 

 
 

Photo 3: ECD excavating around SOE soldier piles in the central part of the site (WCG J, facing northeast). 

 

 
 

Photo 4: General view of site from above (facing southwest).   
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Site Map 1: 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 

 

TIER 2 EXCAVATION GRIDS SHOWN 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally for pile 

caps and foundation slab in waste characterization grids (WCG) COMP B, F, and J in the central and 

southeastern parts of the site.  

 ECD installed formwork in WCGs COMP I and F in the southeastern and central parts of the site. 

 ECD poured concrete for foundation slab and pile caps in WCGs COMP B and F. 

 ECD used a CAT313GC excavator to excavate an area about 25 feet long by 16 feet wide by 1 foot 

deep (corresponding to a depth of 11 feet below former site grade [bfsg]) in WCGs COMP A and E. 

Excavated material was added to the existing stockpile/site ramp in WCGs COMP A and E. 

 ECD used a CAT355F excavator to excavate three areas in WCGs COMP B, E, F, I and J for pile cap 

and utility installation. About 3 cubic yards (CY) of excavated material was temporarily stockpiled 

immediately adjacent to each area to be replaced upon completion of work.  

 ECD used a CAT313GC excavator to grade an area about 55 feet long by 20 feet wide in WCGs 

COMP A and E. Excess material generated was added to the existing stockpile in WCG COMPs A 

and E. 

PROJECT No.: 170362702 CLIENT: DATE: Thursday, March 2, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Rain/Partly Cloudy; 45 – 53ºF, 

Wind: NW 3.5 – 6.1 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:15  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan:  Caroline Devin, Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 46 1,140.13 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,255 

Quantity (CY) 0 25,100 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 Langan collected one documentation end-point sample from the base of soil excavation in WCG 

COMP F (about 18 feet bfsg). Sample EP10_-1.9 was submitted for analysis to York Analytical 

Laboratories (York) of Stratford, Connecticut for PFAS (EPA 1633). 

 Langan collected one confirmation end-point sample from the base of soil excavation in WCG COMP 

B (about 12 feet bfsg). Sample EP03_4 was submitted for analysis to York for Part 375 VOCs, 

SVOCs, Metals, PCBs, PFAS (EPA 1633), 1,4-dioxane, Hexavalent Chromium, Cyanide, and 

Pesticides/Herbicides. 

 Langan collected one confirmation sample in WCG COMP A (about 11 feet bfsg). Sample EP09_5 

was submitted for analysis to York for Hexavalent Chromium and Cyanide.  

 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD grading in the central part of the site (WCG E, facing northwest).    

 

 
 

Photo 2: ECD excavating in the central part of the site (WCG F/E, facing east).    
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SITE PHOTOGRAPHS CONTINUED: 

 

 
 

Photo 3: ECD installing waterproofing for foundation in the central part of the site (WCG B, J and F facing northwest). 

 

 
 

Photo 4: ECD pouring concrete for foundation elements in the central part of the site (facing east).   
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally for pile 

caps and foundation slab in waste characterization grids (WCG) COMP B, E, F, I and J in the central 

and southern parts of the site.  

 ECD imported 4 truckloads of ASTM #57 stone from Mt. Hope Quarry – Tilcon New York Inc. in 

Wharton, New Jersey. Imported material was stockpiled in WCGs COMP A and E and used to 

backfill around pile caps in WCGs COMP E, F and J. 

 ECD used a CAT 355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A and E for offsite disposal to Middlesex County Utilities Authority Landfill (MCUA), in East 

Brunswick, NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, B, C, E, E2, F, I, L and 

M. 

 ECD installed formwork in WCGs COMP B and F in the central part of the site. 

 ECD used a CAT313GC excavator to excavate an area about 12 feet long by 1.5 feet wide by 1 foot 

deep (corresponding to a depth of 14 feet below former site grade [bfsg]) for a utility trench in WCGs 

COMP I and J. Excavated material was added to the existing stockpile/site ramp in WCGs COMP A 

and E. 

 ECD used a CAT313GC excavator to excavate an area about 20 feet long by 3 feet wide by 3 feet 

deep (corresponding to a depth of 14 feet bfsg) for a utility trench in WCGs COMP B and E. 

Excavated material was added to the existing stockpile/site ramp in WCGs COMP A and E. 

 ECD used a CAT313GC excavator to backfill two areas about 12 feet long by 6 feet wide in WCGs 

COMP E, F and I with previously imported 0.75-inch quarry stone.  

 ECD used a CAT355F excavator to consolidate all stockpiles on site, except the stockpile in WCG 

COMP I (containing material from WCGs COMP A, I and L), to the existing stockpile/site ramp in 

WCGs COMP A and E.  

PROJECT No.: 170362702 CLIENT: DATE: Friday, March 3, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly Cloudy; 38 – 48ºF, 

Wind: NE 0.8 – 5.6 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:30  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan:  Caroline Devin, Tyler Pollock 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 ECD imported 4 truckloads (approximately 98.67 tons) of ASTM #57 stone from Tilcon Mount Hope 

Quarry in Wharton, New Jersey. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 4 98.67 

Total 9 221.94 20 490.34 12 302.46 50 1,238.8 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 10 loads (200 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP B (12-15)’, COMP C (12-15)’, COMP E (10-15)’, 

COMP E2 (5-10)’, COMP F (12-15)’, COMP I (10-15)’, COMP L (15-27)’ and COMP M (15-

21)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 10 1,265 

Quantity (CY) 200 25,300 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD excavating in the southeastern part of the site (WCG J/I, facing north).    

 

 
 

Photo 2: ECD backfilling with 0.75-inch imported stone in the central part of the site (WCG F/E, facing 

north).    
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SITE PHOTOGRAPHS CONTINUED: 

 

 
 

Photo 3: ECD importing 0.75-inch quarry stone in the southwestern part of the site (WCG A/E, facing east). 

 

 
 

Photo 4: ECD securing a truck cover for off-site disposal (facing southeast).   
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for mat slab and pile caps in waste characterization grids (WCG) COMP A, E 

and I in the central and southern parts of the site. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally for pile 

caps and foundation slab in WCGs COMP A, E and I in the western and southern parts of the site.  

 ECD used a CAT355F excavator to excavate the following areas in WCGs COMP A, E and I. 

Excavated material was either added to the stockpile in WCGs COMP A and E or stockpiled adjacent 

to the area to be replaced upon completion of work.  

o An area about 7 feet long by 6 feet wide by 3 feet deep (corresponding to a depth of 15 feet 

below former site grade [bfsg]). 

o An area about 8 feet long by 7 feet wide by 3 feet deep (corresponding to a depth of 15 feet 

bfsg).  

o An area about 32 feet long by 20 feet wide by 3 feet deep (corresponding to a depth of 15 

feet bfsg).  

o An area about 13 feet long by 4 feet wide by 4 feet deep (corresponding to a depth of 16 

feet bfsg). 

o An area about 12 feet long by 4 feet wide by 3 feet deep (corresponding to a depth of 15 

feet bfsg). 

 ECD used a CAT313GC excavator to excavate two areas about 15 feet long by 2.5 feet wide by 2 

feet deep (corresponding to a depth of 13 feet bfsg) in WCGs COMP A, E and I. About 3 cubic yards 

of excavated material was stockpiled adjacent to each area to be replaced upon completion of work. 

The remainder of excavated material was added to the existing stockpile/site ramp in WCGs COMP 

A and E. 

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A and E for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East 

Brunswick, NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, B, C, E, F, I, J, L 

and M. 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday, March 7, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Snow/Sunny; 33 – 46ºF, 

Wind: NW 2.4 – 10.9 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 3:45  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin, Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 0 1,238.8 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 15 loads (300 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (10-15)’, COMP B (12-15)’, COMP C (12-15)’, COMP E (10-15)’, COMP F (12-15)’, 

COMP I (10-15)’, COMP J (12-15)’, COMP L (15-27)’ and COMP M (15-21)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 15 1,280 

Quantity (CY) 300 25,600 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 
 

Photo 1: ECD loading trucks for offsite disposal in the southwestern part of the site (facing northwest).    

 

 

 
Photo 2: ECD excavating for a utility trench in the western part of the site (WCG I, facing west).    
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SITE PHOTOGRAPHS CONTINUED: 

 

 
 

Photo 3: ECD securing a truck cover for offsite disposal (facing southeast).    

 

 
 

Photo 4: ECD excavating in the southern part of the site (WCG A, facing west).    
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ALL LOCATIONS APPROXIMATE. FIGURE 
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TIER 2 EXCAVATION GRIDS SHOWN 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for mat slab in waste characterization grids (WCG) COMP A, E and I in the 

southeastern part of the site. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically and 

horizontally for foundation walls, pile caps and foundation slab in WCGs COMP A, B, E and I in the 

western and southern parts of the site.  

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A and E for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East 

Brunswick, NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, B, C, E, F, I, J, L 

and M. 

 ECD used a CAT355F and CAT313GC excavator to excavate the following areas in WCGs COMP A 

and E. Excavated material was added to the stockpile in WCGs COMP A and E.  

o An area about 12 feet long by 12 feet wide by 3 feet deep (corresponding to a depth of 15 

feet below former site grade [bfsg]). 

o An area about 10 feet long by 8 feet wide by 3 feet deep (corresponding to a depth of 15 

feet bfsg).  

o An area about 6 feet long by 6 feet wide by 1.5 feet deep (corresponding to a depth of 13.5 

feet bfsg).  

 ECD used a CAT313GC excavator to excavate an area about 15 feet long by 6 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCGs COMP A, B and E for a utility trench. 

Excavated material was temporarily stockpiled adjacent to the area to be replaced upon completion 

of work. 

 ECD used a CAT313GC excavator to excavate an area about 40 feet long by 2.5 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCGs COMP A, E and I for a utility trench. 

Excavated material was temporarily stockpiled adjacent to the area and replaced upon completion 

of work.  

PROJECT No.: 170362702 CLIENT: DATE: Wednesday, March 8, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 32 – 47ºF, 

Wind: NW 4.6 – 9.3 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:15  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin, Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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 ECD used a CAT313GC excavator to replace previously-excavated soil from two utility trenches 

which had been stockpiled adjacent to the trenches in WCGs COMP A, E and I in the southeastern 

part of the site. 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 0 1,238.8 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 14 loads (280 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP B (12-15)’, COMP C (12-15)’, COMP E (10-15)’, 

COMP F (12-15)’, COMP I (10-15)’, COMP J (12-15)’, COMP L (15-27)’ and COMP M (15-

21)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 14 1,294 

Quantity (CY) 280 25,880 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD loading trucks for offsite disposal in the southwestern part of the site (facing north).    

 

 
 

Photo 2: ECD installing waterproofing in the southern part of the site (WCG A, facing east).    
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SITE PHOTOGRAPHS CONTINUED: 

 

 
 

Photo 3: ECD securing a truck cover for offsite disposal (facing southwest).    

 

 
 

Photo 4: ECD pouring concrete for mat slab in the southern part of the site (WCG I, facing west).    
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for foundation walls in waste characterization grids (WCG) COMP B and C in 

the western part of the site. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically and 

horizontally for foundation walls, pile caps and foundation slab in WCGs COMP A, B, E and I in the 

western and southern parts of the site.  

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A and E for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East 

Brunswick, NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, B, C, E, F, I, and L. 

 ECD used a CAT313GC excavator to excavate an area about 20 feet long by 3 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCGs COMP E for a utility trench. Excavated 

material was temporarily stockpiled adjacent to the area and replaced upon completion of work. 

PROJECT No.: 170362702 CLIENT: DATE: Thursday, March 9, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 33 – 50ºF, 

Wind: NNW 3.9 – 7.0 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:45  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin, Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 50 1,238.8 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 15 loads (300 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP B (12-15)’, COMP C (12-15)’, COMP E (10-15)’, 

COMP F (12-15)’, COMP I (10-15)’, COMP L (15-27)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 15 1,309 

Quantity (CY) 300 26,180 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 Langan collected one confirmation sample in WCG COMP E (about 10 feet bfsg). Sample EP02_6 

was submitted for analysis to York Analytical Laboratories (York) of Stratford, Connecticut for SVOCs 

and metals including hexavalent chromium and cyanide. 

 Langan collected one QA/QC field blank sample. Sample FB03_030923 was submitted for analysis 

to York for Pesticides and Herbicides. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD excavating a utility trench in the southwestern part of the site (facing south).    

 

 
 

Photo 2: ECD loading trucks for offsite disposal in the southwestern part of the site (facing north). 
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SITE PHOTOGRAPHS CONTINUED: 

 
 

Photo 3: ECD securing a truck cover for offsite disposal (facing north).    

 

 
 

Photo 4: ECD installing waterproofing in the southern part of the site (WCG A, facing northeast).    
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NOT TO SCALE. 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically and 

horizontally for foundation walls, pile caps and foundation slab in WCGs COMP A, B, E and I in the 

western and southern parts of the site.  

 ECD imported 5 truckloads of ASTM #57 stone from Mt. Hope Quarry – Tilcon New York Inc. in 

Wharton, New Jersey. Imported material was stockpiled in WCGs COMP A and E and used to 

backfill around pile caps in WCGs COMP E, F and J. 

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A and E for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East 

Brunswick, NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, B, C, E, F, I, and L. 

 ECD used a CAT313GC excavator to backfill an area about 70 feet long by 30 feet wide in WCGs 

COMP A and E with previously imported 0.75-inch quarry stone.  

 ECD used a CAT313GC excavator to excavate an area about 50 feet long by 38 feet wide by 2 feet 

deep (corresponding to a depth of 12 feet below former site grade [bfsg]) in WCGs COMP A and E. 

Excavated material was added to the existing stockpile/site ramp in WCG COMP A.  

PROJECT No.: 170362702 CLIENT: DATE: Friday, March 10, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 38 – 46ºF, 

Wind: SE 2.2 – 3.5 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:45  p.m. 

BCP SITE ID: C241189 MONITOR: Jared Rogovin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Jared Rogovin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 ECD imported 5 truckloads (approximately 123.94 tons) of ASTM #57 stone from Tilcon Mount 

Hope Quarry in Wharton, New Jersey. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 5 123.94 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 33 loads (660 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP B (12-15)’, COMP C (12-15)’, COMP E (10-15)’, 

COMP F (12-15)’, COMP I (10-15)’, COMP L (15-27)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 33 1,342 

Quantity (CY) 660 26,840 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD excavating in the southwestern part of the site (facing north).    

 

 
 

Photo 2: ECD installing waterproofing in the southern part of the site (WCG A/E, facing north).    
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SITE PHOTOGRAPHS CONTINUED: 

 

 
 

Photo 3: Truck with a secure truck cover for offsite disposal (facing southwest).    

 

 
 

Photo 4: ECD backfilling 0.75-inch stone for waterproofing installation in the southern part of the site (WCG E, facing 

north).    
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for foundation slab and walls in waste characterization grids (WCG) COMP A, 

B, E, F and I in the southern and central parts of the site. 

PROJECT No.: 170362702 CLIENT: DATE: Saturday, March 11, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Rain; 35 – 50ºF, 

Wind: NE 10 – 20 mph 

LOCATION: Long Island City, New York TIME: 7:45 a.m. – 12:00  p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, Inc. – 

Mt Hope Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,342 

Quantity (CY) 0 26,840 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 Langan collected one documentation end-point sample from the base of soil excavation in WCG 

COMP E (about 11 feet bfsg). Sample EP29_5 was submitted for analysis to York Analytical 

Laboratories (York) of Stratford, Connecticut for PFAS (EPA 1633). 

 Langan collected one confirmation end-point and one duplicate sample from the base of soil 

excavation in WCG COMP A (about 5.5 feet bfsg). Sample EP01_10.5 and DUP03_031123 were 

submitted for analysis to York for Part 375 VOCs, SVOCs, Metals, PCBs, PFAS (EPA 1633), 1,4-

dioxane, Hexavalent Chromium, Cyanide, and Pesticides/Herbicides. 

Community Air Monitoring Plan (CAMP) Activities 

 Community air monitoring was not implemented due to inclement weather. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 

 
Photo 1: ECD pouring concrete in the southern part of the site (facing northwest).    
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for foundation walls in waste characterization grids (WCG) COMP A and B in 

the southern part of the site. 

 ECD used a CAT313GC excavator to excavate an area about 20 feet long by 4 feet wide by 5 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCGs COMP A and E for support of excavation 

(SOE) lagging and pile cap installation. Excavated material was temporarily stockpiled adjacent to 

the area to be replaced upon completion of work. 

PROJECT No.: 170362702 CLIENT: DATE: Monday, March 13, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Rain; 38 – 46ºF, 

Wind: E @ 3 – 11 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:30  p.m. 

BCP SITE ID: C241189 MONITOR: Rachel Condon 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Rachel Condon 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, Inc. – 

Mt Hope Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,342 

Quantity (CY) 0 26,840 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Community air monitoring was not implemented due to inclement weather. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

 
 

Photo 1: ECD excavating in the western part of the site and installing SOE lagging (facing north).    
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for foundation walls, mat slab and pile caps in waste characterization grids 

(WCG) COMP A, B and E in the southwestern and western parts of the site. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for pile caps and foundation walls in WCGs COMP B and F in the central and western parts 

of the site.  

 ECD used a CAT313GC excavator to backfill an area around a pile cap with previously excavated 

material that had been temporarily stockpiled adjacent to the area.  

 ECD used a CAT313GC excavator to excavate two areas: one about 15 feet long by 4 feet wide by 

5 feet deep, and one about 10 feet by 4 feet by 5 feet deep (corresponding to a depth of 18 feet 

below former site grade [bfsg]) in WCGs COMP A, E and L for support of excavation (SOE) lagging. 

About 3 cubic yards (CY) of excavated material was temporarily stockpiled adjacent to each area 

and replaced upon completion of work. The remainder of excavated material was added to the 

existing stockpile/site ramp in WCG COMP A. 

 ECD used a CAT313GC excavator to excavate an area about 8 feet long by 8 feet wide by 4 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCG COMP E for pile cap installation. About 5 

CY of excavated material was temporarily stockpiled adjacent to the area and replaced upon 

completion of work. The remainder of excavated material was added to the existing stockpile/site 

ramp in WCG COMP A. 

 ECD used a CAT355F excavator to excavate an area about 20 feet long by 15 feet wide by 3 feet 

deep (corresponding to a depth of 10 feet bfsg) in WCGs COMP A and E. Excavated material was 

added to the existing stockpile/site ramp in WCG COMP A. 

 ECD used a CAT355F excavator to grade an area about 15 feet long by 10 feet wide in WCGs COMP 

A and E. Excess generated material was added to the existing stockpile/site ramp in WCG COMP 

A. 

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday, March 14, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Snow; 35 - 40ºF, 

Wind: WNW @ 6 – 14 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:45  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,342 

Quantity (CY) 0 26,840 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None. 

Community Air Monitoring Plan (CAMP) Activities 

 Community air monitoring was not implemented due to inclement weather. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 

  



Langan PN: 170362702 

Date: Tuesday, March 14, 2023 

 

 Page 5 of 8 

SITE PHOTOGRAPHS: 

 
 

Photo 1: ECD excavating for SOE lagging installation in the southwestern part of the site (facing 

northeast). 

 

    
 

Photo 2: ECD backfilling with previously excavated material that had been temporarily stockpiled 

adjacent to the area in the southwestern part of the site (facing north). 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD poured concrete for foundation walls in waste characterization grid (WCG) COMP A in the 

southern part of the site. 

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for pile caps and foundation walls in WCGs COMP A and E in the southern and 

southwestern parts of the site.  

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East Brunswick, 

NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, E, I, and L. 

 ECD used a CAT313GC excavator to excavate the following areas in WCGs COMP A and E for pile 

caps and utility trenches in the southern part of the site. About 4 cubic yards (CY) of excavated 

material was temporarily stockpiled adjacent to each area and replaced upon completion of work. 

o An area about 8 feet long by 8 feet wide by 5 feet deep (corresponding to a depth of 15 feet 

below former site grade [bfsg]) 

o An area about 30 feet long by 3 feet wide by 5 feet deep (corresponding to a depth of 15 

feet bfsg). 

o An area about 6 feet long by 4 feet wide by 5 feet deep (corresponding to a depth of 15 feet 

bfsg). 

 ECD used a CAT313GC excavator to excavate an area about 10 feet long by 4 feet wide by 6 feet 

deep (corresponding to a depth of 16 feet bfsg) in WCGs COMP A and L for support of excavation 

(SOE) lagging installation. About 5 CY of excavated material was temporarily stockpiled adjacent to 

the area and replaced upon completion of work. The remainder of excavated material was added to 

the existing stockpile/site ramp in WCG COMP A. 

 ECD used a CAT355F excavator to grade and reshape the existing stockpile/site ramp in WCG 

COMP A. 

 

PROJECT No.: 170362702 CLIENT: DATE: Wednesday, March 15, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Overcast/Windy; 34 - 44ºF, 

Wind: NW @ 7.8 – 11.7 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 4:15  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

1 CAT 313GC Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 5 loads (100 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP E (10-15)’, COMP I (10-15)’, COMP L (15-27)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 5 1,347 

Quantity (CY) 100 26,940 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 Langan collected one confirmation end-point sample from the base of soil excavation in WCG 

COMP A (about 10 feet bfsg). Sample EP01_6 was submitted on hold for analysis to York Analytical 

Laboratories of Stratford, Connecticut for Part 375 VOCs, SVOCs, Metals, PCBs, 1,4-dioxane, 

Hexavalent Chromium, Cyanide, and Pesticides/Herbicides. 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 
 

Photo 1: ECD excavating for SOE lagging installation in the southwestern part of the site (facing 

northwest). 

 

    
 

Photo 2: ECD applying waterproofing to the foundation wall in the western part of the site (facing 

northeast). 
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SITE PHOTOGRAPHS CONTINUED: 

 
 

Photo 3: ECD loading a truck for off-site disposal in the southwestern part of the site (facing north). 

           

  
 

Photo 4: ECD securing a truck cover for off-site disposal (facing west).
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for pile caps and foundation walls in WCGs COMP A and E in the southern part of the site. 

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East Brunswick, 

NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, E, I, and L. 

 ECD used a BobCat E32i excavator to excavate the following areas in WCGs COMP A and E for 

support of excavation (SOE) lagging installation in the southern part of the site. About 4 cubic yards 

(CY) of excavated material was temporarily stockpiled adjacent to each area and replaced upon 

completion of work. 

o An area about 10 feet long by 3 feet wide by 3 feet deep (corresponding to a depth of 15 

feet below former site grade [bfsg]) 

o An area about 15 feet long by 3 feet wide by 3 feet deep (corresponding to a depth of 15 

feet bfsg). 

 ECD used a CAT355F excavator to excavate an area about 40 feet long by 4 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCGs COMP A and E for a utility trench. 

Excavated material was added to the existing stockpile/site ramp in WCG COMP A. 

 ECD used a CAT355F excavator to backfill an area about 30 feet long by 20 feet wide with previously 

imported 0.75-inch quarry stone. Backfilled stone was compacted using a vibratory plate compactor 

prior to waterproofing installation. 

 ECD used a CAT355F excavator to grade and reshape the existing stockpile/site ramp in WCG 

COMP A. 

 

PROJECT No.: 170362702 CLIENT: DATE: Thursday, March 16, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly Cloudy; 35 - 58ºF, 

Wind: WNW @ 2.9 – 6.0 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:00  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

1 Hitachi 135US Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 

 

 

 



Langan PN: 170362702 

Date: Thursday, March 16, 2023 

 

 Page 2 of 9 

   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 15 loads (300 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP E (10-15)’, COMP I (10-15)’, COMP L (15-27)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 15 1,362 

Quantity (CY) 300 27,240 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 Langan collected one documentation end-point sample from the base of soil excavation in WCG 

COMP A (about 13 feet bfsg). Sample EP01_3 was submitted for analysis to York Analytical 

Laboratories of Stratford, Connecticut for PFAS (EPA 1633). 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 
 

Photo 1: ECD excavating for SOE lagging installation in the southwestern part of the site (facing south). 

 

    
 

Photo 2: ECD backfilling with imported 0.75-inch quarry stone in the southern part of the site (facing 

east). 
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SITE PHOTOGRAPHS CONTINUED: 

 
 

Photo 3: ECD loading a truck for off-site disposal in the southwestern part of the site (facing west). 

           

  
 

Photo 4: ECD securing a truck cover for off-site disposal (facing west).
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for pile caps and foundation walls and slab in WCGs COMP A and E in the southern part 

of the site. 

 ECD used a CAT355F excavator to load trucks with the previously stockpiled soil/fill in WCG COMP 

A for off-site disposal to Middlesex County Utilities Authority Landfill (MCUA), in East Brunswick, 

NJ. Stockpiled material consisted of soil/fill from WCGs COMP A, E, I, and L. 

 ECD used a BobCat E32i excavator to excavate the following areas in WCGs COMP A and E for 

support of excavation (SOE) lagging installation in the southern part of the site. Excavated material 

was live-loaded onto trucks for off-site disposal. 

o An area about 5 feet long by 3 feet wide by 3 feet deep (corresponding to a depth of 15 feet 

below former site grade [bfsg]) 

o An area about 10 feet long by 3 feet wide by 3 feet deep (corresponding to a depth of 15 

feet bfsg). 

 ECD used a CAT355F excavator to excavate an area about 24 feet long by 20 feet wide by 8 feet 

deep (corresponding to a depth of 10 feet bfsg) in WCG COMP A. Excavated material was live-

loaded onto trucks for off-site disposal. 

 ECD used a CAT355F excavator to backfill an area about 15 feet long by 8 feet wide with previously 

imported 0.75-inch quarry stone. Backfilled stone was compacted using a vibratory plate compactor 

prior to waterproofing installation. 

 

PROJECT No.: 170362702 CLIENT: DATE: Friday, March 17, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Partly Cloudy; 46 - 60ºF, 

Wind: SSW @ 0.6 – 5.2 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:00  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 ECD exported 16 loads (320 CY) of non-hazardous soil/fill to MCUA from the following waste 

characterization grids: 

o COMP A (5-10)’, COMP A (10-15)’, COMP E (10-15)’, COMP I (10-15)’, COMP L (15-27)’. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 16 1,378 

Quantity (CY) 320 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

o Particulate concentrations were not recorded at the upwind station from 12:33 to 13:31 due 

to equipment malfunction. The equipment was restarted and recalibrated and the issue was 

resolved. Fugitive dust associated with intrusive activities was not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 
 

Photo 1: ECD excavating for SOE lagging installation in the southwestern part of the site (facing 

southwest). 

 

    
 

Photo 2: ECD backfilling with previously-imported 0.75-inch quarry stone in the southern part of the site 

(facing east). 



Langan PN: 170362702 

Date: Friday, March 17, 2023 

 

 Page 6 of 9 

SITE PHOTOGRAPHS CONTINUED: 

 
 

Photo 3: ECD loading a truck for off-site disposal in the southwestern part of the site (facing west). 

           

  
 

Photo 4: ECD securing a truck cover for off-site disposal (facing west).
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane vertically for 

foundation walls in Waste Characterization Grid (WCG) COMP A in the southern part of the site.  

 ECD used a CAT 355F to excavate an area about 5 feet long by 5 feet wide by 3 feet deep 

(corresponding to a depth of 15 feet below former site grade [bfsg]) in WCG COMP A. Excavated 

material was stockpiled adjacent to the excavation in WCG COMP A for future off-site disposal. 

 ECD used a BobCat E32i excavator to excavate an area about 5 feet long by 3 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCG COMP A for support of excavation (SOE) 

lagging installation in the southern part of the site. Excavated material was stockpiled adjacent to 

the excavation in WCG COMP A for future off-site disposal. 

 

PROJECT No.: 170362702 CLIENT: DATE: Saturday, March 18, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 42 - 51ºF, 

Wind: NW @ 5.0 – 6.8 mph 

LOCATION: Long Island City, New York TIME: 7:45 a.m. – 1:00  p.m. 

BCP SITE ID: C241189 MONITOR: Gabriella DeGennaro 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Gabriella DeGennaro 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 

  



Langan PN: 170362702 

Date: Saturday, March 18, 2023 

 

 Page 5 of 9 

SITE PHOTOGRAPHS: 

 
Photo 1: ECD excavating around a pile cap in WCG COMP A (facing west). 

    

 
Photo 2: ECD installing waterproofing in WCG COMP A (facing south). 
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SITE PHOTOGRAPHS CONTINUED: 

 
Photo 3: ECD excavating for lagging installation in WCG COMP A (facing west). 

           

  
Photo 4: General view of the site (facing north).
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for foundation walls, slab, and pile caps in Waste Characterization Grids (WCG) COMP A 

and E in the southwestern part of the site.  

 ECD poured concrete for mat slab and pile caps in WCGs COMP A and E.  

 ECD used a BobCat E32i excavator to excavate an area about 20 feet long by 5 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet below former site grade [bfsg]) in WCG COMP A. 

Excavated material was temporarily stockpiled adjacent to the excavation in WCG COMP A and 

replaced upon completion of work. 

 ECD used a BobCat E32i excavator to backfill a previously excavated utility trench with material that 

had been excavated from and temporarily stockpiled adjacent to the excavated area.  

 ECD used a BobCat E32i excavator to excavate an area about 7 feet long by 6 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCG COMP A for pile cap installation in the 

southern part of the site. Excavated material was temporarily stockpiled adjacent to the excavation 

in WCG COMP A and replaced upon completion of work. 

 ECD used a BobCat E32i excavator to excavate an area about 8 feet long by 3 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCG COMP A for support of excavation (SOE) 

lagging installation in the southern part of the site. Excavated material was temporarily stockpiled 

adjacent to the excavation in WCG COMP A and replaced upon completion of work. 

 ECD used a vibratory plate compactor to compact an area about 50 feet long by 20 feet wide prior 

to mat slab installation. 

 ECD used a BobCat E32i excavator to grade an area about 35 feet long by 30 feet wide in WCG 

COMP A in the southwestern part of the site.  

 

PROJECT No.: 170362702 CLIENT: DATE: Monday, March 20, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 32 - 50ºF, 

Wind: WSW @ 1.2 – 5.5 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:15  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site. 

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 



Langan PN: 170362702 

Date: Monday, March 20, 2023 

 

 Page 3 of 9 

 

 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue excavating across the southern part of the site. 

 ECD will continue exporting excavated soil/fill to offsite disposal facilities. 
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SITE PHOTOGRAPHS: 

 

Photo 1: ECD excavating around a pile cap in WCG COMP A (facing west). 

    

 
 

Photo 2: ECD installing waterproofing in WCG COMP A (facing northeast). 
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SITE PHOTOGRAPHS CONTINUED: 

 

Photo 3: ECD excavating for lagging installation in WCG COMP A (facing south). 

           

  
 

Photo 4: ECD compacting material and installing waterproofing in WCG COMP A (facing southeast).
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for foundation walls, slab, and pile caps in Waste Characterization Grids (WCG) COMP A 

and E in the southwestern part of the site.  

 ECD poured concrete for the foundation wall in WCGs COMP A and E on the western side of the 

site. 

 ECD used a BobCat E32i excavator to excavate an area about 6 feet long by 4 feet wide by 3 feet 

deep (corresponding to a depth of 15 feet bfsg) in WCG COMP A for pile cap installation in the 

southern part of the site. Excavated material was temporarily stockpiled adjacent to the excavation 

in WCG COMP A and replaced upon completion of work. 

 ECD used a BobCat E32i excavator to grade an area about 25 feet long by 20 feet wide in WCG 

COMP A in the southwestern part of the site.  

 ECD used a vibratory plate compactor to compact an area about 35 feet long by 30 feet wide prior 

to mat slab installation. 

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday, March 21, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 36 - 62ºF, 

Wind: WSW @ 1.2 – 6.7 mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 6:00  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site.  

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed. 

 

  Anticipated Activities.  

 ECD will continue installing waterproofing and pouring concrete in the southern part of the site. 
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SITE PHOTOGRAPHS: 

 

Photo 1: ECD excavating around a pile cap in WCG COMP A (facing southwest). 

    

 
 

Photo 2: ECD installing waterproofing in WCG COMP A (facing northeast). 
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SITE PHOTOGRAPHS CONTINUED:      

 
 

Photo 3: ECD compacting material in WCG COMP A (facing east). 

 

 
 

Photo 4: ECD installing waterproofing and formwork in WCG COMP A (facing west). 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD installed GCP Preprufe vapor barrier and GCP Bituthene liquid membrane horizontally and 

vertically for foundation walls, slab, and pile caps in Waste Characterization Grids (WCG) COMP A 

and E in the southwestern part of the site.  

 ECD poured concrete for the foundation wall in WCGs COMP A and E on the western side of the 

site. 

 

PROJECT No.: 170362702 CLIENT: DATE: Wednesday, March 22, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Sunny; 48 - 58ºF, 

Wind: SSW @ 3 - 7mph 

LOCATION: Long Island City, New York TIME: 6:45 a.m. – 3:45  p.m. 

BCP SITE ID: C241189 MONITOR: Caroline Devin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Caroline Devin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 No material was imported to the site.  

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Tilcon New York, 

Inc. – Mt Hope 

Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 0 0 

Total 9 221.94 20 490.34 12 302.46 55 1,362.74 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

Community Air Monitoring Plan (CAMP) Activities 

 Langan performed community air monitoring at the perimeter of the site at two locations (one 

downwind and one upwind), and included air monitoring for particulate matter for particulates less 

than 10 µm in diameter (PM10) and VOCs.  Particulate and VOC concentrations did not exceed the 

action levels established in the site CAMP. Fugitive dust or odors associated with intrusive activities 

were not observed.  

 All soil is now covered with either concrete slab or vapor barrier/waterproofing. As such, CAMP has 

been demobilized. 

 

  Anticipated Activities.  

 Remedial excavation at the site is complete.  

 ECD will continue to pour concrete for foundation slab. 

 ECD will continue to construct above-grade building elements. 
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SITE PHOTOGRAPHS: 

 

Photo 1: ECD pouring concrete for a pile cap in WCG COMP A (facing southeast). 

    

 
 

Photo 2: General view of site (facing northeast). 
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TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 

Tier 1 Excavation 

Progress 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD imported 6 truckloads of ASTM #57 stone from Mt. Hope Quarry – Tilcon New York Inc. in 

Wharton, New Jersey. Imported material was stockpiled in waste characterization grid (WCG) 

COMP A and used to backfill around piping in WCGs COMP C and G.  

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday March 28, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Cloudy; 46 - 28ºF, 

Wind: SSW @ 3 - 7mph 

LOCATION: Long Island City, New York TIME: 7:00 a.m. – 5:00  p.m. 

BCP SITE ID: C241189 MONITOR: Sophia Misiakiewicz 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Sophia Misiakiewicz 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 EDC imported 6 loads (approximately 147.49 tons) of ASTM #57 stone from Tilcon New York, Inc- 

Mt Hope Quarry in Wharton, NJ.  

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen 

Aggregates, LLC 

Stone Industries, 

Inc. 

Tilcon New York, Inc. – 

Mt Hope Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

Today 0 0 0 0 0 0 6 147.49 

Total 9 221.94 20 490.34 12 302.46 61 1,511.21 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 

 

 

 



Langan PN: 170362702 

Date: Tuesday March 28, 2023 

 

 Page 4 of 8 

Samples Collected 

 None 

 

  Anticipated Activities.  

 Remedial excavation at the site is complete.  

 ECD will continue to pour concrete for foundation slab. 

 ECD will continue to construct above-grade building elements. 
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SITE PHOTOGRAPHS: 

 

Photo 1: General view of site (facing southwest). 

    

 
 

Photo 2: ECD stockpiling imported 0.75-inch stone in COMP A (facing northeast). 
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TIER 2 EXCAVATION GRIDS SHOWN 

Site Map 2: 
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   OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan observed implementation of the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP), dated July 16, 2019, and implemented the 

Community Air Monitoring Plan (CAMP).  

Site Activities  

 ECD imported 3 truckloads of ASTM #57 stone from Mt. Hope Quarry – Tilcon New York Inc. in 

Wharton, New Jersey. Imported material was stockpiled in waste characterization grid (WCG) 

COMP A and used to backfill around piping in WCGs COMP C and G.  

 

PROJECT No.: 170362702 CLIENT: DATE: Tuesday March 29, 2023 

PROJECT: 23-15 44th Road 

CP VIII LIC Owner, 

LLC 

WEATHER:  
Cloudy; 40 - 53ºF, 

Wind: NNE @ 0 – 12 mph 

LOCATION: Long Island City, New York TIME: 6:30 a.m. – 12:30  p.m. 

BCP SITE ID: C241189 MONITOR: Sean Mullin 

EQUIPMENT: 

1 CAT 355F Excavator 

BobCat E32i Excavator 

 

 

PRESENT AT SITE:   

Langan: Sean Mullin 

East Coast Drilling (ECD): Mike Brosnan 

Carmel Partners: Craig Goldberg, Angelo Ingrati 
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   Material Tracking 

 EDC imported 3 loads (approximately 75.72 tons) of ASTM #57 stone from Tilcon New York, Inc- 

Mt Hope Quarry in Wharton, NJ.  

Import Summary 

Facility/Material 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 

2”– 4” Tracking 

Pad Stone 
ASTM #57 Stone 

Braen of Sparta 
Braen 

Aggregates, LLC 

Stone Industries, 

Inc. 

Tilcon New York, Inc. – 

Mt Hope Quarry 

Lafayette, NJ Franklin, NJ Haledon, NJ Wharton, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 
Quantity (tons) 

Today 0 0 0 0 0 0 3 75.72 

Total 9 221.94 20 490.34 12 302.46 64 1,586.93 

DEC Approved 

Amount 
480 Tons* 960 Tons* 480 Tons* 1,600 Tons* 

 

Facility/Material 

ASTM #57 Stone ASTM #57 Stone ASTM #57 Stone 

Braen of Sparta 
Braen Aggregates, 

LLC 

Stone Industries, 

Inc. 

Lafayette, NJ Franklin, NJ Haledon, NJ 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

No. 

Loads 

Quantity 

(tons) 

Today 0 0 0 0 0 0 

Total 0 0 0 0 1 24.3 

DEC Approved 

Amount 
1,600 Tons* 1,600 Tons* 1,600 Tons* 

*Tonnage converted from approved volumes based on an assumption of 1 cubic yard (CY) = 1.5 tons (sand) and 1 CY = 1.6 tons (stone). 
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 No material was exported from the site. 

Soil/Fill Export Summary 

Facility Exported Today Total 

Cycle Chem, Inc. 

Elizabeth, NJ 

Hazardous Soil/Fill 

No. Loads 0 54 

Quantity (CY) 0 1,080 

Bayshore Soil Management 

Keasbey, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 287 

Quantity (CY) 0 5,740 

Middlesex County Utilities Authority Landfill 

East Brunswick, NJ 

Non-Hazardous Soil/Fill 

No. Loads 0 1,378 

Quantity (CY) 0 27,560 

Clean Earth of North Jersey 

Kearny, NJ 

Hazardous Soil/Fill 

No. Loads 0 96 

Quantity (CY) 0 1,920 

P Park NJ LLC 

Prospect Park NJ 

NJ Residential/Non-Hazardous Soil/Fill 

No. Loads 0 43 

Quantity (CY) 0 860 
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Samples Collected 

 None 

 

  Anticipated Activities.  

 Remedial excavation at the site is complete.  

 ECD will continue to pour concrete for foundation slab. 

 ECD will continue to construct above-grade building elements. 
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SITE PHOTOGRAPHS: 

 

Photo 1: General site view (facing south). 

    

 
 

Photo 2: View of ECD stockpiling imported 0.75-inch stone in COMP A (facing northeast). 
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Site Map 2: 

Tier 1 Excavation 

Progress 

 

Tier 2 Excavation 

Progress 

 

Tier 3 Excavation 

Progress 

 

Tier 4 Excavation 

Progress 

 

Soil Mix Wall 

 

 

 

 

 

Excavated to 12 ft 

bgs 

Excavated to 15 ft bgs 

Excavated to 13 ft bgs 

Excavated to 13.5 ft 

bgs 

Excavated to 15 ft bgs 

Excavated to 20 ft bgs 

Excavated to 20 ft bgs 

Excavated to 21 ft bgs 

Excavated to 17 ft bgs 

Excavated to 12 ft bgs 

Excavated to 15 ft bgs 



Langan PN: 170362702 

Date: Tuesday March 29, 2023 

 

 Page 8 of 8 

 

ALL LOCATIONS APPROXIMATE. FIGURE 

NOT TO SCALE. 
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