
Monthly Progress Report No. 64 

43-30 24th Street, Long Island City, New York 

Long Island City Center 

Brownfield Cleanup Program Site #: C241189 

Reporting Period: August 2023 

1. Introduction 

In accordance with the reporting requirements of the 8 December 2016 Brownfield Site Cleanup 

Agreement (BCA) (as amended) for the above-referenced site, Langan Engineering, 

Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this 

monthly progress report, on behalf of CP VIII LIC Owner, LLC (the Volunteer), to summarize the 

work performed at 43-30 24th Street, Long Island City, New York (the site) from August 1 to 31, 

2023. 

The site, Long Island City Center, consists of one trapezoidal-shaped lot (Queens Tax Map Block 

436, Lot 1) encompassing approximately 58,600 square feet (±1.3 acres).  The site was formerly 

improved by a two-story warehouse building and a one-story parking garage.  The parking garage 

was demolished in August 2016 and the warehouse building was demolished in April 2017.  The 

site is bound by a 5-story office building and a construction site followed by 43rd Avenue to the 

north, 23rd Street to the west, 44th Road to the south, and 24th Street to the east.  The elevated 

New York City Transit Authority (NYCTA) No. 7 subway structure runs along 23rd Street.  Land 

use within a half mile of the site is urbanized and includes residential, commercial and industrial 

buildings, cross streets, subway tunnels and elevated railways, government buildings, and school 

facilities.   

2. Remedial Actions Relative to the Site during this Reporting Period 

Langan continued implementing the New York State Department of Environmental Conservation 

(NYSDEC)-approved Remedial Action Work Plan (RAWP) during the reporting period.  The 

following were completed: 

• The foundation contractor (ECD) and others continued constructing the above-grade 

building elements and off-site Con Edison vault.   

• Langan continued drafting the Final Engineering Report (FER).  

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Langan will continue drafting the FER and will submit the report by October 1st.    

NYSDEC provided comments on the easement package on September 7, 2023. The revised 

easement package will be submitted in the next reporting period. 

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None. 

5. Results of Sampling, Testing and Other Relevant Data 

No samples were collected during the reporting period. 
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6. Deliverables Submitted During This Reporting Period 

None. 

7. Information Regarding Percentage of Completion 

This Brownfield Cleanup Program (BCP) project is 98% complete.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Effort 

There were no delays encountered during this reporting period. 

9. Community Participation (CP) Plan Activities during This Reporting Period 

There were no CP Plan activities completed during this reporting period.  

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period: 

Activities supporting the CP Plan are not anticipated during the next reporting period. 

11.  Miscellaneous Information 

The Volunteer intends to submit an application for BCA Amendment No. 3 confirming that this is 

an affordable housing project during the next reporting period. 
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1 Site Mobilization 

2 421a Foundation Element Installation 

3 RAWP Implementation/Construction

4 FER, SMP, and COC

RAWP: Remedial Action Workplan

FER: Final Engineering Report

SMP: Site Management Plan

COC: Certificate of Completion 
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