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PROGRESS REPORT #14 

HPS Parcel G 
57-28 2nd Street, Long Island City, New York 

Brownfield Cleanup Program #C241226 

Reporting Period:  September 2020 
  

Introduction 
In accordance with the Brownfield Cleanup Agreement (Index #C241226), dated December 3, 2018, 
this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to 
describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel G, located at 57-28 2nd 
Street, Long Island City, New York (Site) for the month of September 2020.  GO HPS LLC is the BCP 
Volunteer. 

I. BCP Activities Completed during the Reporting Period 
The remedial work completed during this period was done in accordance with the certified Remedial 
Action Work Plan (RAWP) by Roux dated November 2019. New York State Department of 
Environmental Conservation (NYSDEC) approval was granted to conclude oversight and CAMP on 
August 26, 2020 following completion of excavation, foundation, and placement of a temporary cover.   

No soil disposal activities occurred during this reporting period; soil disposal activities are complete.  
The Final Engineering Report (FER) was submitted to NYSDEC for review on September 23, 2020. 

II.  BCP Activities Planned for the Next Reporting Period (October 2020) 
No remedial activities are anticipated to be performed. 

III.  Schedule and Changes to Scope of Work or Schedule 
No changes to the scope of work or schedule occurred during the reporting period.  

IV.  Sampling and Other Data Received or Generated during the Reporting Period 
No sampling was conducted during the reporting period. 

V.  Deliverables Submitted during the Reporting Period 
A Final Engineering Report was submitted to NYSDEC for review on September 23, 2020. 

VI.  Percentage of Work Completion and Any Delays 
Subsurface remedial activities and the construction of the concrete building foundation and temporary 
cover are complete.  The final Site cover system work will occur under the Site Management Plan.  

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 
No Citizen Participation Actions occurred during the reporting period. 
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VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period 
A Fact Sheet will be prepared and distributed to notify the community of the remedial action completion 
and NYSDEC review of the FER. 
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