
Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 613 0 12,260
‐ ‐ 0 0
‐ ‐ 0 0
0 905 0 18,100 18,100

None. None.

N/A N/A

N/A N/A

0.43 0.45

Maximum Particulate Level (mg/m³): 0.076 0.075

Chris Steinmann

ACUA
18,100

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta imported 1 load of No. 2 stone to WC‐18 from Impact Stone Industries in Haledon, NJ. 

No work performed January 2, 2023 due to holiday. On January 3, 2023, Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar and poured 
concrete in WC‐03 and WC‐11. 

Weather:
Wind Direction/Speed:

Tuesday, January 3, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini 
RAE 3000 PID x 2 and TSI 8530 DustTrak II x 2.

SE @ 4 mph
47‐57 ⁰F, Rain/Cloudy

Chad Walters

AKRF Equipment on Site:

Contractor Information
Contracting Company EquipmentMain Personnel

 

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

905

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

905

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  None. 

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
imports one load of 
No. 2 stone from 
Impact Stone 
Industries in 

Haledon, NJ, view 
facing southwest.

Site Photographs

Photograph 1 ‐ 
Civetta backfills 

material around pile 
caps in WC‐11, view 

facing west.

Photograph 2 ‐ CCJV 
purs concrete slab in 
sections of WC‐11, 
view facing east.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 613 0 12,260
‐ ‐ 0 0
‐ ‐ 0 0
0 905 0 18,100 18,100

None. None.

N/A N/A

N/A N/A

0.53 0.46

Maximum Particulate Level (mg/m³): 0.085 0.035

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

905

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  None. 

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

905

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Wednesday, January 4, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini 
RAE 3000 PID x 2 and TSI 8530 DustTrak II x 2.

SW @ 7 mph
52‐62 ⁰F, Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,100

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta installed SSDS and SVE systems in WC‐11. 

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar and poured concrete in WC‐03 and WC‐11. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
pouring concrete in 

forms of 
superstructure, view 

facing east.

Site Photographs

Photograph 1 ‐ 
Civetta installs SVE 
system in WC‐11, 
view facing west.

Photograph 2 ‐ CCJV 
installs SVMP‐3 in 
WC‐11, view facing 

east.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
1 614 20 12,280
‐ ‐ 0 0
‐ ‐ 0 0
1 906 20 18,120 18,120

None. None.

N/A N/A

N/A N/A

0.56 0.36

Maximum Particulate Level (mg/m³): 0.057 0.053

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

906

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  None. 

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

906

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Thursday, January 5, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini 
RAE 3000 PID x 2 and TSI 8530 DustTrak II x 2.

NE @ 4 mph
45‐53 ⁰F, Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,120

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta imported 1 load of No. 2 stone to WC‐18 from Impact Stone Industries, Haledon, NJ. Civetta exported one load from WC‐11 (0‐4') to Bayshore Management LLC.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar and poured concrete in WC‐03 and WC‐11. Civetta completed installation of SSDS 
system in WC‐11. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
drilling caissons in 
WC‐01, view facing 

north.

Site Photographs

Photograph 1 ‐ 
Civetta exports one 
load from WC‐11 (0‐
4') to Bayshore, 
view facing west.

Photograph 2 ‐ CCJV 
completes 

installation of SSDS 
system in WC‐11, 
view facing east.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 614 0 12,280
‐ ‐ 0 0
‐ ‐ 0 0
0 906 0 18,120 18,120

None. None.

N/A N/A

N/A Yes.

0.41 0.36

Maximum Particulate Level (mg/m³): 0.049 0.053

Chris Steinmann

ACUA
18,120

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta drilled foundational piles in WC‐01.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar and poured concrete in WC‐03 and WC‐11. 

Weather:
Wind Direction/Speed:

Friday, January 6, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

E @ 4 mph
40‐48 ⁰F, Cloudy/Rain

Chad Walters

AKRF Equipment on Site:

Contractor Information
Contracting Company EquipmentMain Personnel

 

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

906

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

906

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  An particulate action level exceedance occurred at approximately 13:38‐13:55 due to CCJV drilling caissons in WC‐01. The CAMP station could not be moved; Particulate 
action levels resolved when drilling ended. No other exceedances for the reminder of the day.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
drilling caissons in 
WC‐01, view facing 

northwest.

Site Photographs

Photograph 1 ‐ 
Civetta backfills No. 
2 stone around pile 
cap WC‐11, view 
facing west.

Photograph 2 ‐ CCJV 
pouring concrete at 
the footing of WC‐
11, view facing west.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
1 615 20 12,300
‐ ‐ 0 0
‐ ‐ 0 0
1 907 20 18,140 18,140

None. None.

N/A N/A

N/A Yes.

0.53 0.36

Maximum Particulate Level (mg/m³): 0.058 0.441

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

907

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  A particulate action level exceedance occurred at approximately 13:05‐13:25 due to CCJV drilling caissons in WC‐01. The CAMP station could not be moved, however, crew 
used water on drill rig to suppress dust. No other exceedances for the reminder of the day.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

907

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Monday, January 9, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

W @ 2 mph
35‐45 ⁰F, Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,140

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta drilled hoist caissons in WC‐01. Civetta imported one load of No. 2 stone from Impact Stone Industries to WC‐19. Civetta exported one load from WC‐11 (0‐4') to Bayshore 
Management LLC.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar and poured concrete in WC‐03 and WC‐11. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
exporting one load 
from WC‐11 (0‐4') to 

Bayshore, view 
facing north.

Site Photographs

Photograph 1 ‐ 
Civetta imports No. 
2 stone from Impact 
Stone Industries, 

Haledon, NJ to WC‐
19, view facing 

south.

Photograph 2 ‐ CCJV 
pouring concrete in 
WC‐11, view facing 

north.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
1 616 20 12,320
‐ ‐ 0 0
‐ ‐ 0 0
1 908 20 18,160 18,160

None. None.

N/A N/A

N/A Yes.

0.58 0.28

Maximum Particulate Level (mg/m³): 0.072 0.441

Chris Steinmann

ACUA
18,160

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta drilled hoist caissons in WC‐01. Civetta exported one load from WC‐11 (0‐4') to Bayshore Management LLC.

Civetta & Broadway Concrete worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar in WC‐03 and WC‐11. 

Weather:
Wind Direction/Speed:

Tuesday, January 10, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 NW @ 6 mph
35‐45 ⁰F, Cloudy

Chad Walters

AKRF Equipment on Site:

Contractor Information
Contracting Company EquipmentMain Personnel

 

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

908

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

908

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  A particulate action level exceedance occurred at approximately 10:45‐11:05 due to CCJV drilling caissons in WC‐01. The CAMP station could not be moved, however, crew 
used water on drill rig to suppress dust. Drill rig has been removed from WC‐01. No other exceedances for the reminder of the day.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02
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WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
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WC-22
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WC-25
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DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
exporting one load 
from WC‐11 (0‐4') to 

Bayshore, view 
facing north.

Site Photographs

Photograph 1 ‐ 
Broadway Concrete 
pouring concrete in 

the forms of 
superstructure, view 
facing northeast.

Photograph 2 ‐ CCJV 
backfilling No. 2 at 
the footing of WC‐
11, view facing 

south.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
1 616 20 12,320
‐ ‐ 0 0
‐ ‐ 0 0
1 908 20 18,160 18,160

None. None.

N/A N/A

N/A Yes.

0.58 0.28

Maximum Particulate Level (mg/m³): 0.072 0.441

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

908

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  A particulate action level exceedance occurred at approximately 10:45‐11:05 due to CCJV drilling caissons in WC‐01. The CAMP station could not be moved, however, crew 
used water on drill rig to suppress dust. Drill rig has been removed from WC‐01. No other exceedances for the reminder of the day.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

908

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Tuesday, January 10, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 NW @ 6 mph
35‐45 ⁰F, Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,160

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta drilled hoist caissons in WC‐01. Civetta exported one load from WC‐11 (0‐4') to Bayshore Management LLC.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar in WC‐03 and WC‐11. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
exporting one load 
from WC‐11 (0‐4') to 

Bayshore, view 
facing north.

Site Photographs

Photograph 1 ‐ 
Civetta pouing 
concrete in the 

forms of 
superstructure, view 
facing northeast.

Photograph 2 ‐ CCJV 
backfilling No. 2 at 
the footing of WC‐
11, view facing 

south.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 616 0 12,320
‐ ‐ 0 0
‐ ‐ 0 0
0 908 0 18,160 18,160

None. None.

N/A N/A

N/A N/A

0.50 0.45

Maximum Particulate Level (mg/m³): 0.055 0.084

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

908

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  None.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

908

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Wednesday, January 11, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 NE @ 6 mph
32‐40 ⁰F, Clear

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,160

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta drilled hoist caissons in WC‐24.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta installed rebar in WC‐03 and WC‐11. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
drilling hoist 

caissons in WC‐24, 
view facing 
northwest.

Site Photographs

Photograph 1 ‐ 
Civetta stockpiling 
remaining soil in WC‐
11 to be exported, 
view facing east.

Photograph 2 ‐ CCJV 
instaling rebar in 
WC‐11, view facing 

southeast.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 616 0 12,320
‐ ‐ 0 0
‐ ‐ 0 0
0 908 0 18,160 18,160

None. None.

N/A N/A

N/A N/A

0.47 0.40

Maximum Particulate Level (mg/m³): 0.030 0.036

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

908

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments:  Downwind PID could not connect to Neutronix due to unknown error. Roving PID funtioning as a supplemental. See attachemented supplemental log.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

908

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Thursday, January 12, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 SE @ 6 mph
35‐50 ⁰F, Rain/Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,160

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta installed rebar and poured concrete in WC‐11. 

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A





Photograph 3 ‐ CCJV 
flushing out hoist 
caissons in WC‐01, 
view facing west.

Site Photographs

Photograph 1 ‐ 
Broadway Concrete 
pouring concrete in 
forms of super 
structure, view 
facing northeast.

Photograph 2 ‐ CCJV 
pouring concrete 
slab in WC‐11, view 

facing east.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 616 0 12,320
‐ ‐ 0 0
‐ ‐ 0 0
0 908 0 18,160 18,160

None. None.

N/A N/A

N/A N/A

0.54 0.39

Maximum Particulate Level (mg/m³): 0.039 0.050

Chris Steinmann

ACUA
18,160

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta installed rebar in hoist caissons WC‐01 and WC‐24. 

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. 

Weather:
Wind Direction/Speed:

Friday, January 13, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 S @ 12 mph
37‐55 ⁰F, Rain/Cloudy

Chad Walters

AKRF Equipment on Site:

Contractor Information
Contracting Company EquipmentMain Personnel

 

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

908

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

908

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments: CAMP Data Graphs enclosed for 1/13/23 were extracted from weekly data.  

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
installing rebar in 

hoist caissons in WC‐
24, view facing west.

Site Photographs

Photograph 1 ‐ 
Broadway Concrete 
pouring concrete in 
forms of super 
structure, view 
facing east.

Photograph 2 ‐ CCJV 
grading soil around 
hoist caissons in WC‐
01, view facing west.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
2 618 40 12,360
‐ ‐ 0 0
‐ ‐ 0 0
2 910 40 18,200 18,200

None. None.

N/A N/A

N/A N/A

0.40 0.80

Maximum Particulate Level (mg/m³): 0.139 0.052

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

910

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments: Downwind PID could not connect to Neutronix due to unknown error. Roving PID funtioning as a supplemental. See attachemented supplemental log.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

910

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Tuesday, January 17, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 SW @ 4 mph
32‐45 ⁰F, Rain/Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,200

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta exported 2 loads from WC‐01 (3.5‐7') to Bayshore Management LLC. 

No ground intrusive activities were conducted Monday, January 16, 2023 due to holiday. On January 17, 2023, Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. 



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
WC-02

WC-03
WC-04

WC-05
WC-06

WC-07
WC-08WC-09

WC-10
WC-11

WC-12
WC-13

WC-14
WC-15

WC-16WC-17

WC-18
WC-19

WC-20
WC-21

WC-22

WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A





Photograph 3 ‐ 
Broadway Concrete 
pouring concrete in 
forms of super 
structure, view 
facing west.

Site Photographs

Photograph 1 ‐ CCJV 
exporting 1 load 

from WC‐01 (3.5‐7') 
to Bayshore 

Management LLC, 
view facing north.

Photograph 2 ‐ CCJV 
excavating around 
hoist caissons in WC‐
01, view facing west.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
2 620 40 12,400
‐ ‐ 0 0
‐ ‐ 0 0
2 912 40 18,240 18,240

None. None.

N/A N/A

N/A N/A

0.47 0.30

Maximum Particulate Level (mg/m³): 0.054 0.062

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

912

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments: None.

Continue off‐site disposal of soil and concrete debris, excavation, installation of SSDS. Continue with import of approved backfill material.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

912

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Contractor Information
Contracting Company EquipmentMain Personnel

 

Weather:
Wind Direction/Speed:

Wednesday, January 18, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 W @ 8 mph
41‐50 ⁰F, Partly Cloudy

Chad Walters

AKRF Equipment on Site:

Chris Steinmann

ACUA
18,240

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

Civetta exported 2 loads from WC‐01 (3.5‐7') to Bayshore Management LLC. Dubner Landscaping imported 4 loads of No. 2 stone from Astro Aggregates, Maspeth, NY to WC‐19.

Civetta worked on the superstructure in WC‐04, WC‐05, and WC‐06. Civetta poured concrete in WC‐01.



Site Map

WORK AREA

CAMP 
STATION
LOCATION

WIND 
DIRECTION

WC-01
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WC-04

WC-05
WC-06
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WC-08WC-09

WC-10
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WC-21
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WC-23

WC-24

WC-25

UW

DW



Upwind CAMP Station Data

Downwind CAMP Station Data

N/A

N/A



Photograph 3 ‐ CCJV 
pouring concrete 
around hoist 

cassions in WC‐01, 
view facing east.

Site Photographs

Photograph 1 ‐ CCJV 
exporting 1 load 

from WC‐01 (3.5‐7') 
to Bayshore 

Management LLC, 
view facing north.

Photograph 2 ‐ 
Dubner Landscaping 
excavating for sewer 
pipe adjacent to 

road in  WC‐19, view 
facing west.



Daily Trucks Total Trucks
Daily Approx. 
Cubic Yds

Total Approx. Cubic 
Yds Total Approximate Cubic Yards

0 79 0 1,580
0 213 0 4,260
0 620 0 12,400
‐ ‐ 0 0
‐ ‐ 0 0
0 912 0 18,240 18,240

None. None.

N/A N/A

N/A N/A

N/A N/A

Maximum Particulate Level (mg/m³): N/A N/A

Chris Steinmann

ACUA
18,240

Clean Earth Carteret

Civetta Cousins JV (Civetta) Eric Weiberth Payloader, Track loader, Excavator (x6)

Bud North GC LLC None.

There were no soil disturbance activities at the Site.

Weather:
Wind Direction/Speed:

Friday, January 20, 2023

None.

Mini RAE 3000 Photoionization Detector [(PID) x1],  TSI Sidepak Aerosol Monitor, CAMP ‐ 10.6 electron Volt (eV) Mini RAE 
3000 PID x 2 and TSI 8530 DustTrak II x 2.

 WNW @ 12 mph
41‐48 ⁰F, Partly Cloudy

Patrick Diggins

AKRF Equipment on Site:

Contractor Information
Contracting Company EquipmentMain Personnel

 

2‐10 54th Avenue, Long Island City, New York

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

912

‐

Clean Earth North Jersey
Bayshore Management LLC

Destination Facility

Newtown Creek Bud Site ‐ North Block
Daily Activity Report

Site Soil Disposal Tracking Information

Date:

BCP No. C241248
General Site Information

Comments:

CAMP Station

Planned Work Activity for 
Following Day/Week:

912

UPWIND

CAMP Air Monitoring Results 

DOWNWIND

Comments: None.

Construction of building superstructure.  No soil disturbing activities are planned for the next few months.

Additional Information

Maximum VOC Level (ppm):

Particulate Action Level Exceedance(s):

Total

VOC Action Level Exceedance(s):

Odors:
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Photograph 3 ‐ The 
new building slab in 
the western portion 
of the Site, view 
facing east.

Site Photographs

Photograph 1 ‐ A 
view of Malt Drive 
along the southern 
Site boundary, 
facing west.

Photograph 2 ‐ A 
view of Malt Drive 
along the eastern 
Site boundary, 
facing north. 
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