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MONTHLY PROGRESS REPORT 

Brownfield Cleanup Program Site No. C360117 

Mr. Cleaners-Shrub Oak Shopping Center 

1360 East Main Street, Shrub Oak, New York 

Period: 

Report Date: 

June 1, 2022 through June 30, 2022 

July 19, 2022 

Introduction 

In accordance with the New York State Department of Environmental Conservation (NYSDEC) 

Brownfield Cleanup Agreement (Index #C360117), dated March 6, 2014 and amended July 21, 2020, 
this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to 
describe the Brownfield Cleanup Program (BCP) activities at the Shrub Oak Shopping Center, located 

at 1360 East Main Street, Shrub Oak, New York (Site).  Shrub Oak Partners, LLC is the BCP Volunteer. 

I. BCP Activities Completed during the Reporting Period

The fan above the dry cleaner that was found inoperable last month was removed and replaced with a

new fan on June 24, 2022.  The fan was started up without any issues.  The vacuum gauge at the
extraction point measured approximately 15 inches of water.

Power was shut off briefly to wire the new fan to the power source.  When wiring was finished and 

energy was restored, Roux confirmed the fan above the post office was in operation prior to demobilizing 
from the roof. 

Vacuum readings were then collected at the four monitoring points inside the dry cleaner.  Vacuum was 

observed at monitoring points MP-5, MP-6, and MP-7, however no vacuum was measured at MP-4.   

Based on these findings Roux believes MP-4 is damaged and should be re-installed.  In addition to 
replacing MP-4, Roux proposes adding one additional monitoring point near the front of the dry cleaner 

and one in the rear of the pizzeria. Approximate locations of the current and proposed monitoring points 
are shown in Plate 1. 

The site contact list was updated and is included in Attachment 1. 

II. BCP Activities Planned for the Next Reporting Period (July 1 through July 31, 2022)

Roux will begin coordinating the advancement of additional monitoring points inside the pizzeria and dry
cleaner upon approval of the proposed quantity and locations.

III. Schedule and Changes to Scope of Work or Schedule

The table provided below is a summary of the current milestones completed to date in blue and the
projected milestones to return the Site to BCP compliance and achieve a Certificate of Completion in

gray.
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BCP Project Milestones  Project Schedule 

Replacement of fan above dry cleaner June 2022 

Submittal of updated site contact list June 2022 

Evaluation of current SSDS infrastructure in full 
operation 

July 2022 

Advancement of additional monitoring points in pizzeria 
and dry cleaner 

3rd Quarter 2022 

Provide current products and inventory used by dry 
cleaner 

3rd Quarter 2022 

Preparation of work plan for routine SSDS monitoring, 
one indoor air and soil vapor sampling round, and one 
groundwater sampling round for emerging contaminants 

3rd Quarter 2022 

Preparation of Environmental Easement TBD 

Submittal of Revised Remedial Investigation Report 
addressing DEC comments 

TBD 

Submittal of Alternatives Analysis/Remedial Action 
Work Plan (RAWP) 

TBD 

Implementation of RAWP TBD 

Submittal of Site Management Plan TBD 

Submittal of Final Engineering Report TBD 

Certificate of Completion TBD 

IV.  Sampling and Other Data Received or Generated during the Reporting Period 

Vacuum was observed in three out of the four monitoring points located inside the dry cleaner. 

V.  Deliverables Submitted during the Reporting Period 

None. 

VI.  Percentage of Work Completion and Any Delays 

None. 

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 

None. 

VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period 

None.     



Attachment 1. Site Contact List rev. 06.30.22
Shrub Oak Shopping Center 
NYSDEC Site No. 360117

US Post Office
1350 East Main Street
Shrub Oak, NY 10588
Phone: (914) 528-9274

Chase Bank (CLOSED)
1336 East Main Street
Shrub Oak, NY 10588
Phone: N/A

Wells Fargo Bank
1342 East Main Street
Shrub Oak, NY 10588
Phone: (914) 528-7007

ACME Store #2830
1366 East Main Street
Shrub Oak, NY 10588
Phone: (208) 971-0350

4 Seasons Dry Cleaner
1360 East Main Street
Shrub Oak, NY 10588
Phone: (914) 526-3983

Bella's Shrub Oak Pizzeria
1356 East Main Street
Shrub Oak, NY 10588
Phone: (914) 526-3169

Sofia Wash & Fold Inc.
1342 East Main Street
Shrub Oak, NY 10588
(914) 743-1800

Cozy Nails & Spa
1338 East Main Street
Shrub Oak, NY 10588
(914) 528-0011
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