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April 10, 2023 

Ms. Greta White 
Project Manager, Remedial Bureau C 
Division of Environmental Remediation 
New York State Department of Environmental Conservation (NYSDEC) 
625 Broadway 
Harrison, NY  12233-7014 

Re:  NYSDEC Site No. 360174; BCP C361074 
March – April 2023 Monthly Progress Report 
Westchester County Airport 
240 Airport Road 
Harrison, New York 10604 

Dear Ms. White: 

Actions Taken/Accomplishments (March 2023 – April 2023) 

A schedule of completed and projected activities is included as Appendix A. 
1. First Environment received the NYSDEC’s comments to the Remedial 

Investigation Workplan (RIWP) on February 7, 2023.  First Environment has 
provided a response to the NYSDEC requesting further clarification.  Once 
this clarification has been received, First Environment shall resubmit the 
revised RIWP.

2. Initiate modifications to the RIWP.
3. On March 22, 2023, First Environment met ECT2 contractor to discuss 

treatment options for conducting a pilot test at Outfall 7 (OF-7) and OF-4 to 
reduce PFAS in surface water.

4. On March 22, 2023, water flow leaving OF-7 was measured at 12 gallons per 
minute.

5. On April 5, 2023, a kickoff meeting was held at the Airport with Triumph who 
was awarded Contract 22-522 WCA Domestic Water System Improvements. 
The expectation is construction will initiate on May 22, 2023.  The estimated 
completion time is estimated at 12 to 18 months.

April & May Planned Activities 
1. First Environment shall resubmit the revised RIWP.
2. First Environment intends to continue performance monitoring of surface 

water leaving the end-of-pipe at OF-7 as well as New York City
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Department of Environment Projection (NYCDEP) gauging station (E-10) on 
a quarterly basis.  We will concurrently record water level measurements in 
temporary wells along Airport Road and New King Street.  The next 
monitoring event is planned for April 2023. 

3. Design a pilot test to treat PFAS-impacted low-flow water leaving OF-7.
4. First Environment recently observed increased water flow from headwall

7021.1 that is contributing to OF-7.  This increase in flow may have resulted
in increased PFAS concentrations at OF-7.  As a result, First Environment
will further evaluate the presence of an increase in water flow and PFAS
levels during April of 2023 via sampling at 7021.1.

5. The County will retain an independent third party who specializes in
stormwater systems to evaluate the presence of groundwater leaks and, if
identified, provide a solution to eliminate PFAS impacted groundwater from
entering the stormwater system during the 1st and 2nd quarter 2023.

6. Groundwater samples will be collected on a quarterly basis for one year to
determine the success of the pilot test.  The first set of samples is scheduled
to be collected mid-April of this year.  Once collected and analysis
completed, First Environment will report the pilot test groundwater results.

7. First Environment continues to provide environmental technical support to
the County’s engineering team for the construction and installation of a water
supply pipeline from Westchester Joint Water Works (WJWW).

8. Continue to evaluate the larger application of the Fluoro-Sorb mat and
permeable reactive barrier for use at OF-4 to reduce PFAS in surface water.

9. Evaluate foam fractionation technology to reduce PFAS in surface and
groundwater.

10. First Environment was informed by the NYSDEC on March 28, 2023 that the
EDDs submitted at the end of January did not have appropriate location tags
and therefore must be resubmitted.

If you have any questions, please do not hesitate to call. 

Regards, 

FIRST ENVIRONMENT, INC. 

Scott R. Green, P.G. David Luer 
Director, Insurance Consulting Project Manager/Field Team Leader 
Service Group 

Att. 
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c: B. Tod Delaney, Ph.D., P.E., BCEE - First Environment, Inc.
Arthur Clarke, J.D. - First Environment, Inc.
Hugh Greechan, Jr. P.E. - Westchester County Public Works & Transportation
John Nonna - Westchester County Attorney
April Gasparri – Westchester County Airport Manager
John Inserra - Westchester County Airport Environmental
John Benvegna - WSP
M.Hubicki, NYSDEC
K.Thompson, NYSDEC
M. Murphy, NYSDEC
K.Maloney, NYSDEC
D.Bendell/D.Pollock, NYSDEC
M. Doroski – NYSDOH
K. Kulow – NYSDOH
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APPENDIX A 
Work Activity Schedule 

2022-2024 
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Milestone 
Estimated 
Completion 

Date 

Estimated 
Completion 
Percentage 

OF-7 Storm Sewer Installation May 13, 2022 100% 

OF-7 Performance Monitoring 2nd Quarter 2023 90% 

New King Street Workplan – Phase 1 January 24 100% 

  New King Street Workplan – Phase 2 April 2022 100% 

Waterline Workplan April 2022 100% 

Waterline Completion October 2024 0% 

OF-4 IRM Pilot Test1  Summer 2023 55% 

Remedial Investigation Workplan Submittal July 2022 100% 

GW Pilot Test Scope of Work2 Summer 2022 100% 

GW Pilot Test Winter 2022 100% 

GW Pilot Test Performance Monitoring Winter 2024 0% 

Execution of RI workplan3 Spring/Summer 
2023 

0% 

Remedial Action Alternatives Evaluation 2023-2024 0% 

Remedial Action Selection Report TBD 0% 

Certificate of Completion TBD 0% 
 
Estimated task durations and completions are tentative and are subject to modification based on site work, 
progress, weather delays, and other considerations such as contractor availability or Airport access. 

 
1 Pilot test CETCO Fluor sorb at OF-7 – Evaluate the effectiveness of Flour sorb reducing PFOS and PFOA in surface water. 
Pilot test CETCO Fluor sorb at OF-7 before testing at OF-4. 
2  Scope of work submitted to the County approved September 2022 
3 Start date dependent upon workplan approval. 
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