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Dear Todd, 

On behalf of Carriage Factory Special Needs Apartments, LP (CFSNA), Stantec Consulting Services 
Inc. (Stantec) has prepared this Monthly Progress Report #11 for the Brownfield Cleanup Program 
(BCP) at the Former Carriage Factory located at 33 Litchfield Street in the City of Rochester, 
Monroe County, New York (Site).  This report covers activities that took place during the month of 
January 2014. 
  
1. Actions During The Previous Month 

 Remedial Investigation-related Activities: 

 Preparation of the Remedial Investigation Report continued. 

 Construction and Remediation-related Activities: 

 Continued to observe evidence of a small amount of groundwater leaching through the 
western basement wall near where the water service enters the building.  The project 
architects continue to consider engineering controls to prevent groundwater from 
entering the building.  The Liquid Boot membrane that has been damaged will be 
repaired once engineering controls are established and implemented.   

 From January 2 through January 14, Catenary, the masonry contractor, poured the 
basement slab in the western areas and the northern addition as shown on Figure 1.  
One area, located directly opposite the northeastern corner of the atrium, had to be 
mended by Catenary on the day the slab was poured in that location because the Liquid 
Boot material had sloughed off the wall slightly.  The repair was made with trowel-
grade material.  Two rectangular areas in the southwest area of the basement were 
isolated during the slab pour.  They are the locations of foundation pads for proposed 
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building ramps.  The forms built to isolate these areas involved rebar stakes that were 
driven through the Liquid Boot material.  These penetrations will be repaired by the 
vapor intrusion mitigation system (VIMS) contractor prior to the pouring of the pads.   

 Developed groundwater monitoring well RW-2 after sediment was removed from it 
and it was repaired during December.  Since a small amount impacted soil was 
believed to have entered the well when it was damaged by the contractor, nearly ten 
well volumes were removed during the January development event.     

 During the period January 24 to January 31, the existing elevator pit slab and sub-slab 
materials were removed to meet proposed design grades.  A total of approximately 5 
cubic yards (cy) of concrete, 16 cy of soil, and 10 cy of bedrock were removed from the 
pit and staged on site together on and under plastic in the southwestern yard area for 
future off-site disposal at a secure landfill.  Readings taken with a photoionization 
detector (PID) ranged from 5 ppm to 110 ppm throughout all stages of material 
removal.  A very limited amount of dark brown, viscous oil was observed floating on 
groundwater during soil removal.  During bedrock removal, a measurable amount of 
reddish brown, thin oil was observed to seep into the pit from the foundation wall-
bedrock interface.  The floating product has been contained by absorbent pads, which 
were placed in a single 55-gallon drum located in the basement for future off-site 
disposal.  Groundwater was periodically pumped into 55-gallon drums which were 
stored in the basement.  On January 30 NYETECH removed the water from the drums 
and the pit with a vacuum truck, for transportation to Industrial Oil, in Oriskany, NY 
for treatment.  After the water removal event, additional water was removed from the 
pit and was pumped into 55-gallon drums.  The pit, once excavated to the design 
elevation, continued to be infiltrated by groundwater.  Plans are being evaluated with 
regard to addressing the groundwater infiltration 

2. Data Received or Generated in the Previous Month 

 No samples were taken and no laboratory results were received during the month of 
December. 

3. Deliverables Completed and Submitted during the Previous Month 

 Submitted Monthly Progress Report No. 10 to NYSDEC on January 10. 

4. Actions Scheduled for the Next Reporting Period 

The following activities are anticipated to occur in February 2014: 

 Continued preparation of the Draft Remedial Investigation Report. 
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 Conduct a groundwater sampling event to establish baseline groundwater quality 
conditions prior to initiating the enhanced reductive dechlorination (ERD) groundwater 
remediation activities. 

 Ongoing monitoring of construction-related activities, which is expected to include the 
application of Liquid Boot and Geovent VIMS and installation of the sub-slab 
depressurization system in the remaining portions of the building, excluding the elevator 
shaft. 

5. Completion, Delays and Future Schedule 

Submittal of the draft RI report to NYSDEC will continue.  Construction delays occurred due 
to the need to remove bedrock for installation of the elevator and continuing construction 
activities during winter conditions. 

Closing 

If you have any questions or require further information, please call me at 585-413-5266.  
 

Regards, 

STANTEC CONSULTING SERVICES INC. 

 
Michael P. Storonsky 
Managing Principal 
Phone: (585) 413-5366  
mike.storonsky@stantec.com 

 
Attachment: 

Figure 1 – Basement Floor Slab and Elevator Excavation 
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