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File:  190500751 

Todd Caffoe, P.E  
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Avon, NY 14414 
 
Reference: Brownfield Cleanup Program 

Monthly Progress Report #19 
Site #C828184 
Former Carriage Factory 
33 Litchfield Street 
Rochester, Monroe County, New York 

Dear Todd, 

On behalf of Carriage Factory Special Needs Apartments, LP (CFSNA), Stantec Consulting Services 
Inc. (Stantec) has prepared this Monthly Progress Report #19 for the Brownfield Cleanup Program 
(BCP) at the Former Carriage Factory located at 33 Litchfield Street in the City of Rochester, 
Monroe County, New York (Site).  This report covers activities that took place during the month of 
September 2014. 
  
1. Actions During The Previous Month 

• On September 12, the draft Interim Remedial Measures Construction Completion Report 
was completed and submitted to the Department for review. 
 

• On September 15, water in the elevator sump and water stored in two drums on site, 
generated during groundwater sampling/purging activities, were sampled in accordance 
with the requirements of Sewer Use Permit #996 to confirm that it was acceptable to 
discharge the water to the municipal sewer.  Those results were forwarded to Monroe 
County Department of Environmental Services and approved for discharge on September 
23.  The water was discharged to the sewer on or about September 26.   
 

• On September 16, the sub-slab depressurization system (SSDS) was activated and the 
vacuum beneath the building floor was tested with a Fluke 922 airflow meter at the six 
vacuum monitoring points, VMP -1 through VMP-6, on September 17.  The system was 
documented to be providing sufficient vacuum readings between -0.051 and -0.237 inches 
of water since the minimum required vacuum is -0.004 inches of water.  The roof top fan 
exhausts were also confirmed to be more than the minimum 10 feet from any HVAC air 
intakes at distances of between 20 and 35 ft.  
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• On September 19, representatives of Stantec and Nixon Peabody attended the monthly 

Calendar Call meeting in the NYSDEC Region 8 office in Avon, NY to review the project’s 
progress.  

• On September 23,  the draft Alternatives Analysis Report/Remedial Action Work Plan was 
completed and submitted to the Department for review.     

2. Data Received or Generated in the Previous Month 

 Laboratory results from the above referenced sampling of the water in the elevator sump, 
and water stored in two drums generated during groundwater sampling/purging activities, 
were received and forwarded to Monroe County Department of Environmental Services for 
approval to discharge to the sewer. 

3. Deliverables Completed and Submitted during the Previous Month 

• Monthly Progress Report No. 18 was submitted on September 10. 

• The draft Interim Remedial Measures Construction Completion Report was submitted on 
September 12. 

• The draft Alternatives Analysis Report/Remedial Action Work Plan was submitted on 
September 23. 

4. Actions Scheduled for the Next Reporting Period 

The following activities are anticipated to occur in October 2014: 

• Installation and evaluation of the permanent vacuum monitoring gauges and pilot lights 
on the 5th floor to confirm they are operating properly. 
 

• Installation of the elevator pit sump pump connections to the SSDS and the county sewer, 
the flow meter and sump cover. 

• Collection of quarterly  post-injection groundwater monitoring samples for evaluation of 
the ongoing in-situ enhanced reductive dechlorination treatment of the groundwater.  

• Submission of the Electronic Data Deliverables to the Department. 

5. Completion, Delays and Future Schedule 

Construction delays have occurred in the elevator shaft pit with the construction of a permanent 
sump enclosure, and completion of the SSDS.    
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Closing 

If you have any questions or require further information, please call me at any time.  
 

Regards, 

STANTEC CONSULTING SERVICES INC. 

 
Michael P. Storonsky 
Managing Principal 
Phone: 585-413-5266  
mike.storonsky@stantec.com 

 
ec: Bart Putzig (NYSDEC) Al Floro (Nixon Peabody) 

James Mahoney (NYSDEC) Jonathan Penna (Nixon Peabody) 
 Justin Deming (NYSDOH) Mark Gregor (City of Rochester) 
 Stephanie Selmer (NYSDOH) Eleonora Bershadskaya (Goldman Sachs) 
 James Whalen (CFSNA) Daniel Alger (Goldman Sachs) 
 Mark Fuller (CFSNA) Linda Kaiser (Goldman Sachs) 
 Gillian Conde (CFSNA) Patrick Miller (CPC) 
 Joy Cromwell (CFSNA) David Lent (IVI) 
 Chris Betts (Betts Housing) Amy Reichhart (Nixon Peabody) 
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