
 

 

 
January 12, 2015 
 
 
Frank Sowers, P.E. 
NYS Department of Environmental Conservation 
6274 East Avon-Lima Road 
Avon, New York 14414 
 
Re: December 2014 Progress Report 
 3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
 LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Pittsford, New York, 
hereinafter referred to as the “Site.”  Below is a summary of activities completed in the past month 
(December 2014) and planned for this month (January 2015). 
 

Activities in Previous Month 

The following tasks were completed for the project during the month of December 2014: 

 Implementation of the Interim Remedial Measures (IRM) Work Plan associated with the 
sub-slab depressurization system (SSDS) installation and soil and groundwater sampling 
within the Site building.  This work began on December 23, 2014.  As of the date of this 
report, two (2) soil borings have been completed (in the Senior Center and in a common 
hallway between Pittsford Printing and Maximus) and SSDS components have been 
installed in the following areas:  

o Senior Center (2 depressurization points) 

o Pittsford Printing (1 depressurization point) 

o Town Court (2 depressurization points) 

 Continued internal coordination between building tenants, 3750 Monroe Avenue 
Associates, LLC, LaBella and Mitigation Tech (the SSDS Contractor) regarding the 
installation of the SSDS. 

Activities Planned for This Month 

The following work is planned for January 2015: 

 Continued coordination between building tenants, 3750 Monroe Avenue Associates, 
LLC, LaBella and Mitigation Tech (the SSDS Contractor) regarding the installation of the 
SSDS.  

 Continued implementation of the IRM Work Plan. 
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Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made in the month of December 2014. 
 
Sampling/Testing Results 

No sampling results were received in December 2014. 
 

Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.  Discussions with building 
tenants are ongoing to coordinate SSDS installation and subsurface sampling.  

Percentage of Completion 

Implementation of an IRM associated with the SSDS installation and soil and groundwater sampling 
within the building footprint began in December 2014 and will continue in January and February 
2015.  The Remedial Investigation Work Plan (RIWP) has not yet been developed. 

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan in December 2014. 
 
If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295-6611. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 
 

 
Daniel P. Noll, P.E. 
Project Manager 
 
DPN/JMG 
 
cc: Lewis Norry – 3750 Monroe Avenue Associates, LLC 
 Rachel Rosen – Norry Management Corporation 
 James Mahoney – NYSDEC (e-copy only) 
 Bridget Boyd – NYSDOH (e-copy only) 
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