
 

 

 
April 12, 2015 
 
 
Frank Sowers, P.E. 
NYS Department of Environmental Conservation 
6274 East Avon-Lima Road 
Avon, New York 14414 
 
Re: March 2015 Progress Report 
 3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
 LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Pittsford, New York, 
hereinafter referred to as the “Site.”  Below is a summary of activities completed in the past month 
(March 2015) and planned for this month (April 2015). 
 

Activities in Previous Month 

The following tasks were completed for the project during the month of March 2015: 

 Continued implementation of the Interim Remedial Measures (IRM) Work Plan 
associated with the sub-slab depressurization system (SSDS) installation and soil and 
groundwater sampling within the Site building.  This work began on December 23, 2014.  
As of the date of this report, all of the planned soil and groundwater sampling work has 
been completed and the SSDS system is operational, with the exception of the 
installation of alarms and gauges.  

 Continued internal coordination between building tenants, 3750 Monroe Avenue 
Associates, LLC, LaBella and Mitigation Tech regarding the installation of the SSDS 
(specifically, installation of alarms/gauges). 

 Development of Remedial Investigation Work Plan. 

 Monitoring of exhaust volumes and photoionization detector (PID) readings from the 
three (3) SSDS exhaust points on the roof of the Site building since preliminary system 
startup. 

Activities Planned for This Month 

The following work is planned for April 2015: 

 Collection of two (2) effluent air samples as described in the IRM Work Plan for 
installation of the SSDS.  The two (2) sample locations will be selected based on the 
results of effluent screening which began April 3, 2015.   
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 Installation of the remaining SSDS components (i.e., the alarms and gauges).  This work 
is being completed overnight and on the weekends. 

 Continued coordination between building tenants, 3750 Monroe Avenue Associates, 
LLC, LaBella and Mitigation Tech regarding the installation of the SSDS.  

 Development of mapping showing the existing temporary pressure field extension (PFE) 
monitoring points within the Site building in conjunction with the development of tables 
showing pressures measured from these temporary PFE monitoring points.  Pending 
data analysis, additional temporary PFE monitoring points may be installed within the 
Site building to address any potential data gaps and/or permanent PFE monitoring 
points will be installed.  The permanent PFE monitoring point locations will not be 
selected prior to consultation with the NYSDEC/NYSDOH. 

 Continued development of RIWP. 

 Data validation of soil and groundwater data generated as part of the initial stages of 
the implementation of the IRM Work Plan. 

Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made in the month of March 2015. 
 
Sampling/Testing Results 

Sampling results were not received in March 2015. 
 

Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.  Discussions with building 
tenants are ongoing to coordinate SSDS installation and subsurface sampling.  

Percentage of Completion 

Implementation of an IRM associated with the SSDS installation and soil and groundwater sampling 
within the building footprint began in December 2014 and will continue in March 2015.  The RIWP 
is under development. 

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan in March 2015. 
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If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295-6611. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 
 

 
Daniel P. Noll, P.E. 
Project Manager 
 
DPN/JMG 
 
cc: Lewis Norry – 3750 Monroe Avenue Associates, LLC 
 Rachel Rosen – Norry Management Corporation 
 James Mahoney – NYSDEC (e-copy only) 
 Bridget Boyd – NYSDOH (e-copy only) 
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