
 

 
 
June 18, 2015 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
Re:  May 2015 Progress Report 
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, New York, 
hereinafter referred to as the “Site.”  Below is a summary of activities completed in the past month 
(May 2015) and planned for this month (June 2015).  As of the date of this MPR, all of the planned soil 
and groundwater sampling work has been completed and the SSDS is operational. 
 
Activities in Previous Month 

The following tasks were completed for the project during the month of May 2015: 

• A May 6th walkthrough of the Site building with you, LaBella and Mitigation Tech 
regarding the installation of the SSDS and measurement/assessment of sub‐slab 
pressure field extension (PFE) measurements beneath selected areas of the Site 
building.  The following table summarizes the additional tasks to be performed at the 
Site, based upon the findings and conclusions of the May 6th meeting. 

Additional Task  Status 

Install two (2) additional SSDS extraction points in 
the Pittsford Town Court tenant space. 

Completed on May 13, 2015. 

Drill and measure two (2) additional PFE 
monitoring points in Concentrix Call Center in the 
northeastern portion of the Site building.   

Completed on June 10, 2015.  This PFE 
measurement data will be provided to you in the 
near future. 

Drill and measure three (3) additional PFE 
monitoring points in Maximus office space 
adjacent to the long hallway in the southwestern 
portion of the Site building. 

Completed on June 16, 2015.  This PFE 
measurement data will be provided to you in the 
near future. 
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Additional Task  Status 

Assess and, if deemed necessary, seal the sump 
located in the electrical transformer room in the 
southwestern portion of the Site building.  

Sump was sealed with plastic sheeting and check 
valve assembly on May 13, 2015 (see attached 
photos). 

Perform backdraft testing on the natural gas‐fired 
hot water heater located in the Concentrix Call 
Center. 

Smoke test performed on June 10, 2015.  
Observed natural updraft of smoke into hot water 
heater flue. 

Explore Site building for additional natural gas‐
fired hot water heaters. 

Visually assessed hot water heaters associated 
with restrooms and break rooms in various tenant 
spaces, and interviewed tenant contacts regarding 
the presence of natural gas‐fired hot water 
heaters.  Other than the hot water heater located 
in the Concentrix Call Center space (see above), all 
other observed hot water heaters are electric, and 
tenant contacts do not report the presence of 
natural gas‐fired hot water heaters in their spaces. 

 

• While investigating May 13th positive PFE measurements along the Town Court's 
common wall with VoltDelta's computer server room, LaBella and Mitigation Tech found 
that the server room has an elevated floor and the space beneath this raised floor (and 
above unfinished bare concrete floor slab with expansion joints and saw cuts) is highly 
positively pressurized for cooling the electrical/computer equipment.  In an attempt to 
improve performance of the SSDS, on June 3rd Mitigation Tech sealed accessible 
expansion joints and saw cuts in the concrete floor slab below the raised floor in the 
VoltDelta server space (see attached photos). 

• On May 22nd, Concentrix requested that piping for an SSDS extraction point be raised to 
accommodate a drop ceiling in their new call center space (formerly VoltDelta office 
space) undergoing renovation in the central portion of the Site building.  This SSDS 
extraction piping was cut and temporarily sealed on May 22nd and was repaired and put 
back into operation on May 28th.  

Activities Planned for This Month 

The following work is planned for June 2015: 

• Pending PFE data analysis, permanent PFE monitoring points will be installed.  The 
permanent PFE monitoring point locations will not be selected prior to consultation with 
the NYSDEC/NYSDOH. 

• Continued data validation of soil, groundwater, and SSDS exhaust data generated as 
during the implementation of the IRM Work Plan. 

• Continued coordination between building tenants, 3750 Monroe Avenue Associates, 
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LLC, and LaBella to perform upcoming Indoor Air and Sub‐Slab Sampling, per Section 
5.3.1 of the IRM Work Plan. 

• Issuance of a Remedial Investigation Work Plan (RIWP) for the Site. 

 
Approved Activity Modifications (changes of work scope and/or schedule) 
No activity modifications were made in the month of May 2015. 
 
Sampling/Testing Results 

No laboratory sampling/testing results were received in the month of May 2015. 
 
Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.   

Percentage of Completion 

Implementation of an IRM associated with the SSDS installation and soil and groundwater sampling 
within the building footprint began in December 2014 and will continue in June 2015.   

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan in May 2015. 
 
If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295‐6611. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 
 

 
Daniel P. Noll, P.E. 
Project Manager 
 
DPN/KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
 
 
J:\NORRY MANAGEMENT CORP\213131 ‐ BCP APPLICATION 3750 MONROE AVE\REPORTS\MONTHLY PROGRESS REPORTS\MAY 
2015\2015.06.18_MPR_BCP_C828187.DOCX 



 

Attachment 1 – Photographs 
 

 



 
Sump in electrical room, prior to sealing, as found  

on May 13, 2015 with non‐airtight cover. 

 
Interior of sump in electrical room, prior to sealing,  

with non‐airtight cover removed. 

 
Sump in electrical room after it was sealed with plastic 
sheeting and check valve assembly on May 13, 2015. 

 
Prior to sealing, typical expansion joints in the concrete 
floor slab below the raised floor in the VoltDelta server 

space. 
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After sealing, expansion joints in the concrete floor slab 
below the raised floor in the VoltDelta server space. 

 
After sealing, saw cuts in the concrete floor slab below 

the raised floor in the VoltDelta server space. 

After sealing, saw cuts in the concrete floor slab below 
the raised floor in the VoltDelta server space. 

After sealing, an expansion joint in the concrete floor slab 
below the raised floor in the VoltDelta server space. 
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