
 

 

 
 
 
July 8, 2015 
 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
 
Re:  June 2015 Progress Report 
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, New York, 
hereinafter referred to as the “Site.”  Below is a summary of activities completed in the past month 
(June 2015) and planned for this month (July 2015).  As of the date of this MPR, all of the planned soil 
and groundwater sampling work has been completed and the sub‐slab depressurization system (SSDS) is 
operational. 
 
Activities in Previous Month 

The following tasks were completed for the project during the month of June 2015: 

 On June 3rd, Mitigation Tech sealed accessible expansion joints and saw cuts in the 
concrete floor slab below the raised floor in the VoltDelta server room. 

 On June 10th, LaBella and Mitigation Tech drilled and measured two (2) additional of 
sub‐slab pressure field extension (PFE) monitoring points (CXMP‐9 and CXMP‐10) in the 
Concentrix Call Center, located in the northeastern portion of the Site building.  These 
PFE measurement data have been previously provided to you via email.  Backdraft 
testing of the natural gas‐fired hot water heater located in the Concentrix Call Center 
was also performed on June 10th.  Natural updraft of smoke into the hot water heater’s 
flue was observed during the smoke test. 

 On June 16th, LaBella and Mitigation Tech drilled and measured three (3) additional PFE 
monitoring points (MXMP‐4, MXMP‐5, and MXMP‐6) in the Maximus office space 
adjacent to the long hallway in the southwestern portion of the Site building.  These PFE 
measurement data have been previously provided to you via email. 
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 On June 24th, LaBella measured five (5) existing PFE monitoring points (TCMP‐1, TCMP‐2, 
TCMP‐3, TCMP‐4, and TCMP‐5) in the Town Court tenant space.  LaBella also drilled and 
measured an additional PFE monitoring point (CXMP‐12) in the Concentrix Warehouse 
space.  These PFE measurement data have been previously provided to you via email. 

 On June 28th, 29th, and 30th, LaBella performed the First Round of Indoor Air and Sub‐
Slab Sampling, per Section 5.3.1 of the IRM Work Plan.  The Indoor Air, Outdoor Air, and 
Sub‐Slab Vapor samples arrived at the laboratory on July 1st and laboratory results 
should be received in mid‐July.  During the sampling field work, LaBella drilled and 
measured one (1) additional PFE monitoring point (CXMP‐13) in the Concentrix tenant 
space and measured one (1) preexisting PFE monitoring point (CXMP‐13) in the 
Maximus tenant space.  These PFE measurement data have been reported verbally to 
you and will be presented formally at a later date. 

Activities Planned for This Month 

The following work is planned for July 2015: 

 Permanent PFE monitoring points will be installed within the Site building, and this may 
occur in July.  The permanent PFE monitoring point locations will not be selected prior 
to consultation with the NYSDEC/NYSDOH. 

 Continued data validation of soil, groundwater, SSDS exhaust, and soil vapor/air 
sampling data generated during the implementation of the IRM Work Plan. 

 

Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made in the month of June 2015. 
 
Sampling/Testing Results 

No laboratory sampling/testing results were received in the month of June 2015. 
 
Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.   

Percentage of Completion 

Implementation of an IRM associated with the SSDS installation and soil and groundwater sampling 
within the building footprint began in December 2014 and will continue in July 2015.   

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan in June 2015. 
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If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295‐6611. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 
 

 
Daniel P. Noll, P.E. 
Project Manager 
 
DPN/KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
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