
 

 
 
 
November 13, 2015 
 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
 
Re:  October 2015 Monthly Progress Report  
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, Monroe 
County, New York, hereinafter referred to as the “Site.”  This MPR discusses activities completed during 
the month of October 2015, as well as activities planned for the upcoming months (November and 
December 2015). 
 

October 2015 Activities 

Construction activities for the Interim Remedial Measures (IRM) Work Plan Amendment (dated 
August 7, 2015 and approved September 18, 2015) commenced in October 2015.  Eight (8) 
additional sub‐slab depressurization system (SSDS) extraction points were installed along the 
northeastern exterior wall of the site building.  These eight (8) additional SSDS extraction points 
were connected with PVC piping, and the piping was extended through the roof above the 
Concentrix call center tenant space. 

A tenant notification letter was sent to tenants of the site building in October 2015.  This 
notification letter discussed the validated laboratory analytical results associated with the June 
2015 sub‐slab soil vapor, indoor air, and outdoor air sampling event. 

Activities Planned for November and December 2015 

Once an electrical service has been run to the rooftop of the site building (i.e., to the future SSDS 
exhaust fan location), design tests for few fans will be completed.  Subsequent to a choice of an 
appropriate exhaust fan (based upon the design tests), the exhaust fan will be mounted and hard‐
wired, and an alarm for this fan will be mounted with the other three (3) SSDS system alarms. 
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Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made during the month of October 2015. 
 

Sampling/Testing Results 

No laboratory sampling/testing results were received during the month of October 2015. 
 
Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.   
 
Percentage of Completion 

Remedial measures associated with the IRM Work Plan Amendment (approved September 18, 
2015) commenced in October 2015 and are anticipated to be completed by the end of 2015. 

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan during the month 
of October 2015. 

 
If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295‐6611. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 
 

 
Daniel P. Noll, P.E. 
Project Manager 
 
 
DPN/KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
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