
 

 

 
 
 
January 14, 2016 
 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
 
Re:  December 2015 Monthly Progress Report  
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, Monroe 
County, hereinafter referred to as the “Site.”  This MPR discusses activities completed during the month 
of December 2015, as well as activities planned for this month (January 2016). 
 

December 2015 Activities 

Fan #4 (a GBR 76), located atop the older Concentrix Call Center on the northern portion of the Site 
building, was put into operation on December 22nd, and post‐startup sub‐slab depressurization 
system (SSDS) exhaust readings were collected from December 23rd to December 30th (except for 
December 25th and 26th, due to the Christmas Holiday).  Attached to this MPR is a summary table of 
these SSDS exhaust readings, as well as readings taken in April 2015 and estimated mass 
calculations. 

Activities Planned for January 2016 

Mounting an alarm and pressure gauge for Fan #4, with the other three (3) SSDS system alarms, is 
planned.  Sub‐slab pressure field extension (PFE) measurements older Concentrix Call Center, to 
monitor the operation of the system, are also planned.   

Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made during the month of December 2015. 
 

Sampling/Testing Results 

No laboratory sampling/testing results were received during the month of December 2015. 
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Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.   
 
Percentage of Completion 

Implementation of remedial measures associated with the IRM Work Plan Amendment (approved 
September 18, 2015) is anticipated to be completed in early 2016. 

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan during the month 
of December 2015. 

 
If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295‐6295. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 

 
Kyle R. Miller 
Sr. Environmental Scientist 
 
 
KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
 
 
J:\NORRY MANAGEMENT CORP\213131 ‐ BCP APPLICATION 3750 MONROE AVE\REPORTS\MONTHLY PROGRESS REPORTS\DECEMBER 
2015\2016_01_14_DECEMBER MPR_BCP_C828187.DOCX 



 

 

Attachment ‐ SSDS Start Up Exhaust VOC Measurements and Estimated Mass Calculations 
 



3750 Monroe Avenue, NYSDEC BCP Site #C828187
SSDS Start Up and Estimated Mass Calculations
Exhaust VOC Monitoring Results ‐ Weeks of 4/3 to 4/10/2015 (Fans 1, 2, & 3) and 12/23 to 12/30/2015   (Fans 1, 2, 3, & 4) 

Estimated TCE Mass1 

Effluent (lbs/hr)
Estimated TCE Mass1 

Effluent (tons/yr)
Estimated TCE Mass1 

Effluent (lbs/hr)
Estimated TCE Mass1 

Effluent (tons/yr)
PID Readings [total VOCs in parts per million (ppm)]

System
Exhaust CFM 
(4/3/2015)

4/3/2015 4/4/2015 4/6/2015 4/7/2015 4/8/2015 4/9/2015 4/10/2015 12/23/2015 12/24/2015 12/27/2015 12/28/2015 12/29/2015 12/30/2015

Fan #1 343 1.9 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.125 0.261 0.164 0.511 0.0131 0.0575 0.0035 0.0155
Fan #2 290 16 3 4 1 2 3 2 6 2 2 2 4 1 8 0 3 0 467 0 604 0 645 0 804 1 115 0 0952 0 4168 0 0065 0 0285

12/30/2015

y
(4/3/2015)

4/3/2015

Fan #2 290 16.3 4.1 2.3 2.6 2.2 2.4 1.8 0.3 0.467 0.604 0.645 0.804 1.115 0.0952 0.4168 0.0065 0.0285
Fan #3 345 14.6 1.7 0.6 0.5 0.4 0.5 0.2 0.1 0.1 0.436 0.498 0.486 0.868 0.1014 0.4442 0.0060 0.0264
Fan #4 150* n/a n/a n/a n/a n/a n/a n/a 0.0 0.0 0.180 0.231 0.055 0.394 n/a n/a 0.0012 0.0052

Ma 0 1014 0 4442 0 0065 0 0285Max  0.1014 0.4442 0.0065 0.0285
Total 0.2097 0.9185 0.0173 0.0756

* CFM d i h fi ld 150 CFM i d hi b h i fl f d l GBR 76 f S h // b d / d f f h l#GBR76HO
1 ‐ Mass estimates assume PID readings represent 100 % TCE.  Estimate assumes 1 ppm equates to 5.374 mg/m3 (using standard temperature and pressure).
* CFM was not measured in the field, so 150 CFM is used as this may be the maximum flow rate for a model GBR 76 fan.  Source: http://www.wpb‐radon.com/radon_fan_performance.html#GBR76HO


