
 

 

 
 
 
February 23, 2016 
 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
 
Re:  January 2016 Monthly Progress Report  
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, Monroe 
County, hereinafter referred to as the “Site.”  This MPR discusses activities completed during the month 
of January 2016, as well as activities planned for this month (February 2016). 
 

January 2016 Activities 

The fourth sub‐slab depressurization system (SSDS) alarm and pressure gauge (serving Fan #4 
located atop the older Concentrix Call Center on the northern portion of the Site building) was 
mounted with the other three (3) SSDS system alarms.  Sub‐slab pressure field extension (PFE) 
measurements in the older Concentrix Call Center, to monitor the operation of the system, were 
also collected in January 2016.   

Activities Planned for February 2016 

In anticipation of indoor air and sub‐slab vapor sampling, which is scheduled for “as soon as 
possible” in March 2016, LaBella will forward a proposed scope of work for this sampling event.  
LaBella will also forward a revised “SSDS PFE Testing Radius of Influence” figure.  Once the scope of 
work for the indoor air and sub‐slab vapor sampling is approved, coordination with the tenants can 
be performed, and a more firm schedule for the sampling will be provided.  

In addition, the Revised Remedial Investigation Work Plan will be submitted by March 15th.   

Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were made during the month of January 2016. 
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Sampling/Testing Results 

No laboratory sampling/testing results were received during the month of January 2016. 

Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.  The Revised Remedial 
Investigation Work Plan will be submitted by March 15th.   

Percentage of Completion 

Implementation of remedial measures associated with the IRM Work Plan Amendment (approved 
September 18, 2015) is anticipated to be completed in early 2016. 

Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan during the month 
of January 2016. 

 
If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 295‐6295. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 

 
Kyle R. Miller 
Sr. Environmental Scientist 
 
 
KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
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