
 

 

 
 
October 20, 2017 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
Re:  Progress Report  
  3750 Monroe Avenue, Pittsford (T), New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Progress Report associated with the New 
York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) Site 
(NYDEC Site Code C828187) located at 3750 Monroe Avenue, Town of Pittsford, Monroe County, and 
hereinafter referred to as the “Site.”  This Progress Report discusses activities completed at the Site 
since the previous Progress Report, dated May 9, 2017, as well as activities planned for the upcoming 
months, November and December 2017. 

Activities Completed since the May 9, 2017 Progress Report 

 Earlier this month, LaBella submitted to NYSDEC and the New York State Department of Health 
(NYSDOH) an Interim Site Management Plan (ISMP) regarding the Site’s sub‐slab 
depressurization system (SSDS).   

 As noted in the May 9, 2017 Progress Report, a soil boring within the Town Court tenant space 
was attempted in March 2017, but a concrete structure was encountered several inches below 
the bottom of the floor slab during that work.  It is not clear if this structure was a second slab 
or a structure associated with utilities or the historical use of the Site building.  Since the May 9, 
2017 Progress Report, LaBella has been working with the Town Court to find an “after hours” 
date and time for the interior Geoprobe work that is  appropriate given the Town Court’s 
schedule of events (court sessions, community activities, etc.).  A second attempt at completing 
a soil boring in the rear of the courtroom (still within the historic “TCE Degreaser” area of 
concern) is also being coordinated with a Geoprobe contractor.  Based upon one Geoprobe 
contractor’s schedule, this work is scheduled for December 2017.  LaBella will discuss the work 
with another Geoprobe contractor next week to see if their schedule will allow the work to be 
done sooner, in November 2017. 

 Since the May 9, 2017 Progress Report, LaBella has also coordinating with the owner of Pittsford 
Printing to find an “after hours” date and time for interior soil boring work to be completed in 
this tenant space.  LaBella has also taken interior measurements, based upon historical 
drawings, in order to refine the understood location of this area of concern (the historic “Graflex 
Cyanide Sump”).  These measurements indicate that this area of concern is located within 
Pittsford Printing’s break room, an area with limited physical access, so this soil boring work may 
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need to be advanced using “hand” tools rather than a Geoprobe direct‐push rig.  The owner of 
Pittsford Printing has requested that the interior work be performed on a Saturday, so sensitive 
equipment can be removed from the work area and replaced/re‐started after the work is 
completed.  LaBella will discuss this interior work with a drilling contractor next week, and this 
work is tentatively scheduled for Saturday November 4, 2017. 

 Since the May 9, 2017 Progress Report, LaBella has also coordinating with Concentrix to find an 
“after hours” date and time for the interior soil boring work.  Based upon the business hours in 
this work area (Concentrix’s southern call center) the proposed work will need to be completed 
between midnight and 7 a.m.  It is understood that this restriction may change after January 3, 
2018; “after hours work” may be defined as between 7 p.m. and 7 a.m. after that date.  Based 
upon one Geoprobe contractor’s schedule, this work is scheduled for December 2017.  LaBella 
will discuss the work with another Geoprobe contractor next week to see if their schedule will 
allow the work to be done sooner, in November 2017. 

 The Site’s deep well (RIMW‐20) was developed on June 1, 2017.  The Well Development Log is 
attached. 

 An amendment to the Site’s Remedial Investigation Work Plan (RIWP) regarding sampling of 
concrete for PCBs was submitted to the NYSDEC and NYSDOH on April 20, 2017.  This 
amendment was approved by NYSDEC in a letter dated July 13, 2017.   

November and December 2017 Planned Activities 

• As noted previously, 3750 Monroe Avenue Associates and LaBella continues their coordination 
with building tenants and subcontractors to finalize a schedule to complete the remaining 
interior investigation locations. 

• Sampling of concrete for PCBs, per the approved amendment to the RIWP is scheduled for 
November 2017. 

If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 216‐7635 or via email at kmiller@labellapc.com. 

Sincerely, 
LABELLA  ASSOCIATES,  D.P.C. 

 
Kyle R. Miller 
Environmental Geologist 
 
Attachment:  RIMW‐20 Well Development Log 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Debbie Cervini – Norry Management Corporation 
  NYSDOH ( via email to BEEI@health.ny.gov ) 
J:\NORRY MANAGEMENT CORP\213131 ‐ BCP APPLICATION 3750 MONROE AVE\REPORTS\MONTHLY PROGRESS REPORTS\OCTOBER 2017\LTR.2017_10_20_OCT17 UPDATE_BCP_C828187.DOCX 



 

 

ATTACHMENT A – RIMW‐20 WELL DEVELOPMENT LOG 



GROUNDWATER DEVELOPMENT FORM

300 STATE STREET, ROCHESTER, NY

PH:  (585) 454-6110 FAX:  (585) 454-3066  

Project Name: 3750 Monroe Avenue Brownfield Project No.:  __________________213131

Location: 3750 Monroe Avenue, Pittsford, New York

Development By: Ben Stracuzzi Date:  6/1/2017

Weather: Sunny, 70 F

PURGE VOLUME CALCULATION

Well Diameter: 2.0 -Inch Static Water Level: 6.4 -Feet

Depth of Well: 38.50 -Feet Single Well Volume: 5.23 -Gallons

PURGE & SAMPLING METHOD

        Bailer - Type:         Pump - Type

Sampling Device: Pump Rate:

FIELD PARAMETER MEASUREMENTS

Time
Gallons 

Purged
pH

Temp        

(oC)

Conductivity 

(mS/cm)

Turbidity   

(NTU)

Total 51.00 Gallons Purged Purge Start Time:  1:00 PM Purge End Time:  5:45:00 PM

OBSERVATIONS:

5/12/2017 - Total of 5 gallons purged from well. Pump was unable to fit down well far enough to reach water column after drawdown due to 

PVC coupling used to construct well. Apparent chemical odor observed.

5/19/2017 - Footvalve used to purge well.  Total of 10 gallons purged from well. No chemical odor observed. Sediment removed from

bottom of well to reach approximate depth to bottom of 39.50 feet below top of casing.  

6/1/2017 - 36 gallons purged using 2" bailer and string.  No chemical odor observed. Purge water became less turbid as purging continued.

Well Volume (1" well) = 0.0408-gal/ft. Well Volume (4" well) = 0.65-gal/ft.

Well Volume (2" well) = 0.163-gal/ft.

2" Bailer

Odor:   See notes below.

WELL I.D. RIMW-20

Comments

Color = Opaque brown

LNAPL or DNAPL observed = No

Sheen:   No

 




