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1.0 Introduction  

LaBella Associates, D.P.C. (LaBella) is pleased to submit this Remedial Investigation Work Plan (RIWP) 

to conduct additional investigation at the Former Sherwood Shoe Company, 625 South Goodman Street, 

City of Rochester, Monroe County, New York, herein after referred to as the “Site.”  A Site Location Map 

is included as Figure 1. 

 

This RIWP is being submitted as part of an application to the New York State Department of 

Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) on behalf of Highland 

Grove, LLC.  The objective of the RI is to define the nature and extent of contamination at the Site.  

 

Information gathered from previous investigations has identified the primary contaminants of concern at 

the Site to be chlorinated volatile organic compounds (VOCs), semi-volatile organic compounds 

(SVOCs) and heavy metals. In addition, low-level pesticide impacts have been identified at the Site.  

Implementation of this RIWP will support existing information and fill in data gaps to identify the extent 

to which remediation is warranted. The activities in this RIWP will be carried out in accordance with the 

NYSDEC’s Department of Environmental Remedial (DER)-10 (Technical Guidance for Site 

Investigation and Remediation) issued May 3, 2010. 

2.0 Site Description and History 

2.1 Site Description and Surrounding Properties 

The Site is comprised of an approximately 1.798± acre tax parcel (SBL 121-650-0002-039.000/0000 RY).  

Attached Figure 2 illustrates the location and surrounding area of the Site.  The Site is currently 

undeveloped.   

 

The Site is bounded by Interstate-490 (I-490) to the north, South Goodman Street to the east, Uhlen Place 

to the southeast, Karges Place to the south and various commercial and residential properties to the south 

and west.  

 

Highland Grove, LLC plans to redevelop the Site with multi-family housing, which appears to fall under 

the “Restricted Residential” classification listed in the New York State BCP Development of Soil 

Cleanup Objectives Technical Support Document dated September 2006. 

 

2.2 Site History 

The Site appears to have been generally historically utilized for shoe manufacturing from approximately 

1905 to the late 1930’s, various industrial and commercial uses from the late 1930s to the late 1960s and 

appears to have been vacant since the late 1960s.  Site buildings appear to have been demolished in the 

1970s.  Prior to acquisition of the property by Highland Grove, LLC, the Site was most recently owned by 

the New York State Department of Transportation (NYSDOT) and occasionally utilized for staging 

and/or storage of vehicles, equipment and materials (e.g., crushed stone). 
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Below is a comprehensive summary of apparent historical uses of the Site identified through the review of 

historical documents: 

 

 Undeveloped prior to approximately 1905 and bordered by the Erie Canal to the north. 

 The Sherwood Shoe Factory was constructed in approximately 1905.  The northern-most portion 

of the building is depicted as utilized for oil and dye storage on historical mapping (refer to 

Figure 3).  Additional operations appear to have included shoe cutting, fitting, packing and 

shipping.  A boiler room, waste house and coal bin are depicted along the southern edge of the 

main building, in the central portion of the Site, on historical mapping (refer to Figure 3).  A 

warehouse and automobile parking garage appear to have been located on the southwestern 

portion of the Site as part of Sherwood Shoe operations.  The Erie Canal appears to have bordered 

the Site to the north as late as 1918 and a subway line and station appear to have bordered the Site 

to the north as early as 1926. 

 Following the late 1930’s, the Site appears to have been utilized for various commercial & 

industrial purposes including but not limited to a laundry, tool/gear manufacturing, machine 

shops, lamps and lampshade manufacturing, electrical sales, electrical testing of instruments, 

photography, printing, laboratory supplies, plastic products and paint sales. 

 Historical mapping from 1950 depicts a laundry in the basement of the western portion of the 

former main building, located in the northwestern portion of the Site (refer to Figure 3).  It is 

unclear if dry cleaning operations were completed as part of this business.  This mapping also 

depicts printing operations in the eastern portion of the former main building and woodworking 

operations in a separate building located on the southern portion of the Site. 

 A Phase I Environmental Site Assessment (ESA) completed by Stantec Consulting Services, Inc. 

(Stantec) identified permit mapping on file with the City of Rochester dated August 11, 1967 and 

updated September 21, 1967.  The permit mapping depicts a 6,000-gallon #2 fuel oil underground 

storage tank (UST) located to the south of the former main building, adjacent to the former boiler 

room (refer to Figure 3).  

 I-490 appears to have been constructed adjacent to the north of the Site in the early 1960s. 

 Historical aerial photographs indicate that Site buildings were demolished in the 1970s.  The Site 

appears to have been undeveloped since that time. 

 

As noted above, the property adjacent to the north of the Site appears to have been occupied by the Erie 

Canal, subway or I-490 since the late 1800s.  Properties adjacent to the south and east of the Site appear 

to have been utilized for residential and/or commercial purposes since the late 1800s.  Properties adjacent 

to the west of the Site appear to have been utilized for residential and commercial purposes (including as 

a lumberyard and heating and cooling company) from the late 1800s.   

 

A gasoline filling station appears to have been located approximately 100-ft to the southwest of the Site 

from at least the 1930s to the 1950s (refer to Figure 3).  This filling station was historically addressed as 

845-852 South Clinton Avenue.  
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3.0 Previous Investigations 

The following environmental reports exist for the Site and were used in developing this RI Work Plan: 

 

 Phase I Environmental Site Assessment (ESA), completed by Stantec, December 2012; 

 Phase II ESA, completed by Stantec, October 2016 

 

Key findings of the abovementioned reports are summarized as follows.  These reports are available upon 

request and have been included as exhibits in the BCP Application. 

 

3.1 Phase I ESA report completed by Stantec dated December 2012 

This Phase I ESA identified several Recognized Environmental Conditions (RECs), as summarized 

below: 
 

 Potential for historical uses of the Site to have resulted in releases to the soil or groundwater.  

Historical uses of the Site are summarized in Section 2.2. 

 Former presence of the 6,000-gallon #2 fuel oil UST documented in City of Rochester permit 

mapping dated 1967, as summarized in Section 2.2. 

 Use of the Site by the NYSDOT for staging and storage during highway construction projects 

may have resulted in releases to the Site.  

 A geophysical survey of the Site was reportedly performed in November 2012.  The survey 

reportedly identified several magnetic anomalies which indicated the probability of buried 

metallic objects.  The anomalies reportedly did not appear to be related to buried USTs but 

Stantec indicated they may have been related to features of environmental significance. 
 

 

3.2 Phase II ESA report completed by Stantec dated October 2016 

This Phase II ESA was conducted to evaluate the RECs identified by Stantec’s 2012 Phase I ESA (refer to 

Section 3.1).  Investigation locations are depicted on Figure 4.   

 

Stantec’s Phase II ESA generally consisted of the following: 

 

 Fifteen (15) test pits were excavated to terminal depths between 8-feet (ft) and 10.5-ft below 

ground surface (bgs).  Many of the test pits were advanced in locations to evaluate magnetic 

anomalies identified by the geophysical survey.  The test pits encountered a fill layer generally 5-

ft to 8-ft in thickness through much of the Site.  The fill layer reportedly consisted of silty sand 

and gravel with variable urban fill comprised of ash, cinders, asphalt, brick and construction and 

demolition debris.  Soils were screened with a photoionization detection meter (PID); elevated 

PID readings were not identified in test pits with the exception of TP-G, in which a maximum 

reading of 14.5 parts per million (ppm) was measured at a depth of 3.5-ft bgs. 

 Four (4) soil borings were advanced to terminal depths between 16-ft and 20.5-ft bgs.  Soils 

borings were designated KU-B-4, KU-B-7, KU-B-8 and KU-B-9.  Bedrock appeared to have 

been encountered between 16-ft and 17-ft along the northern border of the Site and at 

approximately 20.5-ft bgs on the central portion of the Site.   

 Overburden groundwater monitoring wells were reportedly installed in two (2) locations along 

the northern border of the Site and one (1) location in the central portion of the Site.  The wells on 
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the northern portion of the Site (KU-MW-7 and KU-MW-8) have reportedly been dry during 

sampling attempts in October 2016 and January 2017.  However, groundwater samples have been 

collected from well KU-MW-9, located in the vicinity of the former 6,000-gallon #2 fuel oil UST 

and TP-G (where elevated PID readings were encountered).  

 Three (3) shallow soil samples were collected from approximately 2-inches (in) bgs.  Two (2) of 

these samples were collected from a soil pile and berm, respectively. 

 

As depicted on attached Figure 4 and Tables 1A-1E, Stantec’s Phase II ESA identified elevated 

concentrations of semi-volatile organic compounds, PCBs, cyanide, heavy metals and pesticides in soils 

at the Site, particularly in shallow soils.  Several compounds were detected at levels above New York 

Codes, Rules and Regulations (NYCRR) Part 375 Unrestricted Use and/or Restricted Residential Use Soil 

Cleanup Objective (SCOs). 

   

In addition to these impacts, chlorinated volatile organic compounds (CVOCs) were identified in soil and 

groundwater in the central portion of the Site (refer to Figure 4 and Table 2).  Specifically, 

trichloroethylene (TCE) was detected at 13,000 ug/kg in the soil sample collected from KU-TP-G (in 

which elevated PID readings were measured).  This concentration is above the Unrestricted Use and 

Protection of Groundwater SCO of 470 ug/kg for TCE.  CVOCs were also identified above laboratory 

method detection limits (MDLs) but below Unrestricted Use SCOs in soil samples collected from boring 

KU-B-4, KU-B-9 and KU-TP-C. 

 

In addition, TCE and cis-1,2-dichloroethene (cis-1,2-DCE) were detected above NYSDEC Part 703 

Groundwater Quality Standards in samples from well KU-MW-9 (located approximately 20-ft north of 

TP-G).  TCE and cis-1,2-DCE were detected at 85 ug/L and 7.1 ug/L, respectively, in September 2016 

and 32 ug/L and 1.5 ug/L in January 2017 in KU-MW-9 (refer to Table 2).  The Groundwater Quality 

Standard for both of these compounds is 5 ug/L.  The source of the CVOC impacts is unknown; however, 

historical Site operations including machining and manufacturing may have utilized chlorinated solvents.   

 

The nature and extent of the impacts to soil and groundwater identified at the Site have not been 

identified.   

 

Note that a groundwater flow study was not completed as part of the 2016 Phase II ESA.  However, based 

on the presence of I-490 located adjacent to the north of the Site and at an elevation substantially lower 

than the Site’s surface (i.e., at least 20-ft), the presence of the expressway and any associated dewatering 

infrastructure may be pulling groundwater at the Site to the north.  A groundwater flow study is planned 

to be completed as part of the RI (refer to Section 6.1.5). 

 

Finally, it should be noted that acetone was identified at elevated concentrations in a soil sample collected 

from KU-TP-N.  However, based on the lack of elevated concentrations of this compound detected in 

other samples from the Site and the common use of acetone in laboratory operations, the presence of 

acetone in this soil sample may be a laboratory artifact and not representative of Site conditions. 

4.0 Standards, Criteria and Guidelines 

This section identifies the Standards, Criteria and Guidelines (SCGs) for the Site.  The SCGs identified 

are used in order to quantify the extent of contamination at the Site that require remedial work based on 

the cleanup goal.  The SCGs to be utilized as part of the implementation of this RI Work Plan are 
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identified below: 

 

Soil SCGs: The following SCGs for soil were used in developing this RI Work Plan: 

 NYCRR Subpart 375-6 Remedial Program Soil Cleanup Objectives (RPSCOs) for the Protection 

of Groundwater;  

 NYCRR Subpart 375-6 Remedial Program Soil Cleanup Objectives (RPSCOs) for Unrestricted 

Use;  

 NYCRR Subpart 375-6 RPSCOs for the Protection of Public Health/Restricted Residential Use; 

and, 

Groundwater SCGs: The following SCGs for groundwater were used in developing this RI Work Plan: 

 NYSDEC Part 703 Groundwater Standards; and, 

 Technical and Operational Guidance Series (TOGS) 1.1.1 Water Quality Standards and Guidance 

Values. 

 

Soil Gas:   

Note that as of the date of this RIWP there are no regulatory (NYSDEC or NYSDOH) guidance values 

for soil gas. 

5.0 Objectives and Rationale 

The objective of this RI is to determine the nature and extent of contamination at the Site and provide a 

qualitative risk assessment for any contaminants migrating off-site.  In addition, the BCP general 

requirements (e.g., “full suite” testing, quality assurance/quality control (QA/QC), etc.) will also be 

fulfilled.  

 

Areas of Concern 

 

Based on the completion of investigation activities in 2016, there appear to be two (2) categories of 

contamination at the Site.  Specifically, soil impacts from fill material throughout the Site (AOC #1) as 

well as CVOC impacts to soil and groundwater in the central portion of the Site (AOC #2).  The AOCs 

are described further below and depicted on Figure 5. 

 

Fill Material:  Fill material reportedly consisting of silty sand and gravel with variable volumes of 

urban fill including ash, cinders, asphalt, bricks and construction and demolition debris have been 

encountered in several locations throughout the Site.  Layers of fill material at the Site were reportedly 

between 5-ft and 8-ft in thickness, varying by location. 

 

The presence of the fill material may be due to the historical use of the Site for industrial purposes 

combined with the historically common practice of disposing of urban fill on private property.  

Another potential source of the fill material may be the use of the Site by the NYSDOT for staging and 

storage during highway construction projects.  The presence of a soil pile and berm located on the Site 

may also be attributed to NYSDOT and NYSDOT-related operations. 
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SVOCs have been identified in six (6) of the soil samples collected in 2016 at concentrations above 

Restricted Residential SCOs.  The samples were collected throughout the Site (refer to Figure 4) and 

based on field logs, appear to have all been collected from areas of fill. 

 

In addition, SVOCs, heavy metals, PCBs and pesticides have been identified at concentrations above 

Unrestricted Use SCOs in fill material throughout the Site (refer to Figure 4). 

 

Chlorinated Volatile Organic Compounds: The 2016 Phase II ESA identified the highest levels of 

CVOC impacts to soil and groundwater in the central portion of the Site, in boring/monitoring well 

KU-B/MW-9 and test pit KU-TP-G.  This area is located immediately to the south of the former 

footprint of the main building (refer to Figure 3), in the vicinity of the former 6,000-gallon fuel oil 

UST.  Note that groundwater samples could only be collected from well KU-MW-9 based on the low 

water table at the Site and as such, this is the only area of the Site in which groundwater conditions 

have been evaluated. 

 

As noted in Section 3.2, TCE was detected at 13,000 ug/kg in the soil sample collected from test pit 

KU-TP-G (in which elevated PID readings were measured).  In addition, TCE and cis-1,2-DCE were 

detected above NYSDEC Part 703 Groundwater Quality Standards in samples from well KU-MW-9.  

Specifically, TCE and cis-1,2-DCE were detected at 85 ug/L and 7.1 ug/L, respectively, in September 

2016 and 32 ug/L and 1.5 ug/L in January 2017 in this well (refer to Table 2).   

 

In addition to the impacts identified in KU-B/MW-9 and KU-TP-G, low level CVOCs were detected 

slightly above laboratory MDLs in other areas of the Site.  TCE and TCE breakdown products were 

identified in a soil sample collected from KU-B-4 (located approximately 80-ft to the west of KU-

B/MW-9 and KU-TP-G) and tetrachloroethylene (PCE) was detected in a soil sample collected from 

KU-TP-C.  PCE is a common compound utilized in dry cleaning operations and KU-TP-C was 

completed in the vicinity of the historical “laundry”. 

 

The source of these impacts is unknown; however, prior uses of the Site included machining, 

manufacturing and laundering.  These operations are known to have commonly historically utilized 

CVOCs. 

6.0 Remedial Investigation Scope 

The proposed remedial investigation field activities to be completed as part of the work plan have been 

separated into tasks and are presented in this section. A list with contact information for the anticipated 

personnel involved with the project is included in Appendix 2.  Qualifications for the personnel are also 

included.  

During all ground intrusive work conducted at the Site, air monitoring will be conducted in accordance 

with the NYSDOH Generic Community Air Monitoring Plan (CAMP). A copy of this plan is included as 

Appendix 1.  

6.1 Remedial Investigation Tasks 

The RI Field Plan is detailed below:  
 

Task 1: Surface Soil Sampling- Task 1 will be completed to delineate known shallow soil 

impacts and evaluate the potential for human exposure as well as the suitability of the soil cover 
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for compliance with the Soil Cleanup Objectives.   

Task 2: Overburden Soil and Groundwater Evaluation: This task will consist of the 

resampling of existing overburden groundwater monitoring wells, advancement of numerous soil 

borings and installation of overburden groundwater monitoring wells.  The objective of this task 

is to evaluate subsurface soils and overburden groundwater for impacts, particularly to identify 

potential source areas and delineate the lateral and vertical extent of impacts in the overburden.  

Note that based on the prior investigation, groundwater present in the overburden may be limited. 

Task 3: Soil Gas Sampling: This task will consist of the collection of soil gas samples near Site 

boundaries which border commercial and/or residential properties. The objective of this task is to 

determine if soil gas may present an issue for on-Site and adjacent properties and whether off-site 

evaluation may be necessary. 

Task 4: Shallow Bedrock Groundwater Evaluation: This task is designed to consist of the 

installation of up to two (2) shallow bedrock groundwater monitoring wells.  Implementation of 

this task will be dependent on the results of the overburden soil and groundwater evaluation.  The 

objective of this task will be to further delineate any groundwater impacts identified at the Site. 

Task 5: Groundwater Flow Study: This task is designed to consist of the collection of 

seasonally high and low static water level measurements from monitoring wells at the Site and 

the use of that data to determine approximate groundwater flow direction.  

Task 6: Fish and Wildlife Resources Impact Analysis (FWRIA) Part 1: Resource 

Characterization- A Site characterization will be conducted to identify all fish and wildlife 

resources in accordance with DER-10 Section 3.10.1. If the results of the characterization indicate 

the need for further assessment, a FWRIA Part 2: Ecological Impact Assessment will be 

conducted in accordance with DER-10 Section 3.10.2.  

Sampling procedures that require full suite parameters will include the following analyses:  

 USEPA Target Compound List (TCL) VOCs including tentatively identified compounds (TICs) 

using United States Environmental Protection Agency (USEPA) Method 8260; 

 USEPA TCL SVOCs including TICs using USEPA Method 8270; 

 Target Analyte List (TAL) metals using USEPA Methods 6010/7470/7471; 

 Cyanide using USEPA Method 9012; 

 PCBs using USEPA Method 8082; and, 

 Pesticides using USEPA Method 8081. 

 

QA/QC samples will also be collected and analyzed (e.g., trip blank, duplicate sample, matrix spike/ 

matrix spike duplicate (MS/MSD)). The specific QA/QC program is detailed in Section 6.4. The soil 

samples will be delivered under chain of custody procedures to an ELAP-certified laboratory.  The 

laboratory will provide a NYSDEC Analytical Services Protocol (ASP) Category B Deliverables data 

package and a Data Usability Summary Report (DUSR) will be completed. 

 

Tasks will be conducted in accordance with the QCP (refer to Section 6.4 and Appendix 4). 
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6.1.1 Task 1: Surface Soil Sampling 

 

Surface Soil 

Surface soil samples will be collected to evaluate the potential for human exposure as well as the 

suitability of the soil cover for compliance with the Soil Cleanup Objectives.  Based on the current and 

anticipated future use of the Site for “Restricted Residential” purposes, the top 2-ft of Site soils will be 

assessed as part of Task 1.   

 

The scope of Task 1 is based on Draft guidance obtained from the NYSDEC in October 2017.  As 

depicted on attached Figure 6B, surface soil samples will be collected from vegetated areas throughout 

the Site.  The Site comprises an area of approximately 1.798± acres.  Based on this area and Draft 

NYSDEC guidance, a total of approximately 8 discrete and 4 composite sample locations have been 

identified.  Discrete samples will be collected from two (2) depth intervals in each location, for a total of 

16 discrete samples.  The targeted depth intervals are 2-in to 6-in bgs and from 12-in to 24-in bgs.  The 16 

discrete samples (not including QA/QC samples; refer to Section 6.4) will be analyzed for USEPA TCL 

VOCs and up to 20 tentatively identified compounds (TICs) using USEPA Method 8260.   

 

A total of 12 composite samples (not including QA/QC samples; refer to Section 6.4) will be collected 

from the approximate areas of the 4 locations depicted on Figure 6B.  These samples will be collected 

from depths of 0 to 2-in bgs, 2-in to 12-in bgs and 12-in to 24-in bgs.  The composite samples will be 

analyzed for the following parameters:  

 

 USEPA TCL SVOCs and up to 20 TICs; 

 USEPA TAL Metals; 

 PCBs using USEPA Method 8082; 

 Pesticides using USEPA Method 8081; and, 

 Cyanide using USEPA Method 9012. 

 

Each composite sample will be comprised of 3-5 discrete samples collected from the selected grid spaces 

identified on Figure 6B. 

 

In addition to those discussed above, the following methods will be used to collect surface soil samples: 

 

 The samples will be collected using new sterile sampling spoons or a clean shovel/trowel to 

prevent cross-contamination. The soil will then be screened using a PID and the readings will 

be recorded.  Additionally, olfactory indications of impairment will be observed during 

surface soil sampling. 

 The VOC samples will be collected utilizing USEPA Method 5035 (i.e., closed-system 

purge-and-trap). 

 If additional sampling is required for delineation purposes pending the findings of the initial 

sample data, additional sample parameters may be limited to any contaminants of concern 

identified in the initial surface soil samples, pending approval from the NYSDEC and 

NYSDOH. 
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6.1.2  Task 2: Overburden Soil and Groundwater Evaluation  

 

This task will evaluate subsurface soil and groundwater conditions across the Site.  Prior to beginning the 

soil boring program, the three (3) existing wells installed by Stantec in 2016 will be located and 

resampled (if deemed viable) for TCL and CP-51 list VOCs including TICs via USEPA Method 8260. 

The objective of sampling these wells (if possible) initially is to help target RI locations.  Groundwater 

sampling will be completed in accordance with the groundwater sampling procedures described later in 

this section. 

Soil Boring Program: 

Following sampling of the three (3) existing wells (if possible), approximately sixteen (16) overburden 

soil borings are anticipated to be advanced using a direct-push Geoprobe® sampling system. Note that 

final boring numbers may vary based on field conditions.   

Proposed soil boring locations are depicted on Figure 6A; however, locations may vary based on field 

observations.  Bedrock is anticipated to be encountered between approximately 16-ft and 21-ft bgs. The 

following methods will be followed to complete borings: 

 A Dig Safely New York stakeout will be conducted at the Site to locate any subsurface utilities in 

the areas where the subsurface assessment and delineation will take place. 

 Borings will be advanced with a “Geoprobe” direct push sampling system. The use of direct push 

technology allows for rapid sampling, observation, and characterization of relatively shallow 

overburden soils. The Geoprobe utilizes a four-foot or five-foot macrocore sampler, with 

disposable polyethylene sleeves. Soil cores will be retrieved and cut from polyethylene sleeves 

for observation and sampling.  Borings will be advanced to equipment refusal, into an apparent 

confining layer or at the discretion of the field geologist or engineer. 

 Drilling equipment will be decontaminated prior to use and between boring locations, using an 

Alconox® and potable water solution. 

 Soils from borings will be continuously screened in the field for visible impairment, olfactory 

indications of impairment, evidence of NAPLs, and/or indication of detectable VOCs with a PID 

collectively referred to as “evidence of impairment.” Field screening findings will be recorded in 

soil boring logs and included in the RI Report. 

 Soil generated during soil sampling activities will be containerized in 55-gallon drums, 

characterized, and disposed of off-Site in accordance with applicable regulations (refer to Section 

6.3). 

 The following soil samples are currently anticipated to be collected and analyzed for the 

following parameters based on evidence of impairment: 

o Six (6) soil samples for the list of “full suite” parameters defined in Section 6.1. 

o Three (3) soil samples for USEPA TCL and NYSDEC CP-51 VOCs including TICS 

using USEPA Method 8260; 

o Three (3) soil samples for USEPA TCL and NYSDEC CP-51 SVOCs including TICs 

using USEPA Method 8270; and, 

o Three (3) soil samples for TAL metals using USEPA Method 6010 and 7470. 
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 Soil samples collected for VOC analysis will be collected via USEPA Method 5035. 

 In addition to the soil samples outlined above and pending subsurface conditions, up to two (2) 

soil samples are anticipated to be collected and analyzed for the following remedial design 

parameters associated with CVOC impacts.  Note that the sample frequency may change pending 

initial field screening results during the soil boring program. 

o Permanganate Natural Oxidant Demand (PNOD) via ASTM Method D7262-10, Test 

Method A. 

o Soil Oxidant Demand with activated sodium persulfate via laboratory bench test. 

 

Overburden Groundwater Monitoring Wells: 

During the soil boring program, up to six (6) overburden groundwater monitoring wells are planned to be 

installed.  Overburden monitoring wells will consist of 1-inch diameter polyvinyl chloride (PVC).  Wells 

will be constructed of 5 or 10 feet of 0.010-slot well screen connected to an appropriate length of solid 

PVC well riser to complete the well. The annulus will be sand packed with quartz sand to a nominal depth 

of 1 to 2-ft. above the screen section. A bentonite seal will be placed above the sand pack to several 

inches below ground surface (bgs). Wells will be finished with flush-mounted curb boxes.  

Well locations will be selected based on field observations, historical features, and to provide general 

Site-wide coverage.   

The screened sections of the wells will be placed at the depth of the worst case impacts identified within 

the boring. In the event that impacts are not observed, the screened section will be placed at the same 

depth as the nearest well or boring impacts or at the top of any apparent confining layers.  

Groundwater samples from up to six (6) of the newly installed overburden wells will be collected and 

analyzed for the list of “full suite” parameters defined in Section 6.1.  In the event that low recharge rates 

do not provide enough volume to collect all full suite parameters, samples will be collected in the order in 

which the parameters are listed in Section 6.1. 

In addition to full suite analysis and pending available sample volume, approximately two (2) overburden 

groundwater samples are anticipated to be analyzed for the following remedial design parameters: 

 Manganese and total iron via USEPA Method 6010; 

 Sulfate, sulfide, nitrate and nitrite via USEPA Method 300.1; and, 

 Total organic carbon (TOC) via Lloyd Kahn method. 

 

Overburden Groundwater Sampling Procedures: 

 

Groundwater sampling procedures are as follows: 

 

 Following installation, overburden groundwater monitoring wells will be developed by purging a 

minimum of three (3) well volumes or until dry using a dedicated bailer or peristaltic pump 

(depending on well volumes). Development water will be containerized in 55-gallon drums, 

characterized, and disposed of off-Site in accordance with applicable regulations (refer to Section 

5.1.6). 
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 Following development, wells will be allowed to recharge for a minimum of 1 week prior to 

sampling. 

 Wells will be sampled using modified low-flow techniques (i.e., peristaltic pump). Water quality 

parameters including turbidity, pH, temperature, specific conductivity, dissolved oxygen, 

oxidation reduction potential, and depth to water will be recorded at five (5) minute intervals. 

Samples will be collected when the parameters have stabilized for three (3) consecutive 5-minute 

intervals to within the specified ranges below: 

 

o Water level drawdown (<0.3’) 

o Turbidity (+/- 10%, <50 NTU for metals) 

o pH (+/-0.1) 

o Temperature (+/- 3%) 

o Specific conductivity (+/- 3%) 

o Dissolved Oxygen (+/- 10%) 

o Oxidation reduction potential (+/- 10 millivolts) 

 

One (1) MS/MSD and one (1) blind duplicate sample will be collected in addition to the proposed 

samples and analyzed for each analytical parameter at a rate of one (1) per twenty (20) samples and will 

be collected for each sample matrix. In addition, one (1) trip blank per shipment of groundwater samples 

will be analyzed for TCL VOCs.  

 

Overburden soil borings and groundwater monitoring well locations, including elevations, will be 

surveyed using a GPS.   
 

6.1.3 Task 3: Soil Gas Sampling  
 

A total of four (4) soil gas sampling points will be installed on southern, eastern and western Site 

boundaries for collection of soil gas samples. Proposed sample locations are depicted on Figure 6A.  A 

total of five (5) samples will be collected which include one (1) sample per soil gas point installed and 

one (1) outdoor ambient air sample. In addition to the five (5) samples, quality assurance/quality control 

(QA/QC) samples will be collected which shall include one (1) matrix spike/matrix spike duplicate 

(MS/MSD) and one (1) blind duplicate.  Refer to Section 6.4 for additional information regarding 

QA/QC.   

 

The following methods will be utilized to collect soil gas samples: 

 

 Sampling points will consist of 1-inch diameter PVC well screen installed using direct push 

technology to approximately 5-feet bgs. The actual depth will be dependent on field conditions 

such as groundwater depth and depth of refusal/bedrock. 

 A porous, inert backfill material (e.g., glass beads or coarse sand) will be used to create a 

sampling zone of 1 to 2 feet in length. The soil gas sampling points will be constructed of 1-inch 

diameter PVC well screen connected to a riser pipe. 

 The annulus of the borehole will be backfilled with glass beads or coarse sand in the sampling 

zone. The soil vapor probes will be sealed above the sampling zone with bentonite slurry. 

 The sampling points will be sealed and finished with flush-mounted curb boxes to protect the 

points and prevent infiltrations of water or outdoor air. 
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 After installation of the probes, one (1) to three (3) volume(s) (i.e., the volume of the sample 

probe and tube) will be purged prior to collecting the samples to ensure samples collected are 

representative of sub-surface soil gas. 

 Flow rates for purging will not exceed 0.2 liters per minute to minimize the ambient air 

infiltration during sampling. 

 During purging of the sample point, a tracer gas evaluation will also be conducted in each sample 

point to verify the integrity of the sub-surface vapor probe seal. An appropriate tracer gas will be 

used (e.g., sulfur hexafluoride (SF7), helium, etc.). An enclosure will be constructed around the 

soil gas sampling point and sealed around the sample point casing. Subsequently, the enclosure 

will be enriched with the tracer gas. The purged soil gas will then be tested for the tracer gas by 

an appropriate meter.  The sample point will be considered viable if the tracer gas is found at less 

than 10% concentration in purged air. 

 Soil gas samples and the outdoor ambient air sample will be collected using Summa Canisters® 

equipped with pre-calibrated laboratory supplied flow regulators set for a sampling time of six (6) 

hours. The Summa Canisters® will be certified clean by the laboratory. The Summa Canister® 

will be connected to the soil gas sampling point via inert tubing (e.g., polyethylene, stainless 

steel, or Teflon®). 

 The outdoor air sample will be collected from approximately 3-5-ft above the ground surface at 

an upwind location of the soil gas sampling points over the same approximate sampling period. 

 Samples will be submitted to an analytical laboratory for analysis of the full list of VOCs by 

USEPA Method TO-15 with a minimum detection limit of 1µg/m
3
 and 0.25 µg/m

3
 for TCE and 

vinyl chloride, respectively. 

 Soil gas sampling point locations, including elevations, will be surveyed by GPS. 

 

 

6.1.4 Task 4: Shallow Bedrock Groundwater Evaluation  

 

Due to the potential for the overburden to be unsaturated and the tendency for chlorinated VOCs to sink 

in groundwater and infiltrate shallow bedrock, this task includes a shallow bedrock groundwater 

evaluation.  Up to two (2) dedicated shallow bedrock monitoring wells are anticipated to be installed.  

Well locations will be dependent upon the results of the overburden soil and groundwater evaluation and 

as such, proposed bedrock well locations have not been depicted on figures.  Following the receipt of 

overburden data, LaBella will discuss proposed bedrock well locations with the NYSDEC before 

implementing Task 4.  

Bedrock well installation procedures are as follows: 

 The borehole will be advanced through overburden soils using 4 ¼” diameter hollow-stem 

augers. Soil will be continuously sampled via split spoon samplers or Macrocore, continuously 

screened with a PID and logged as in the overburden assessment. 

 Each borehole will be drilled to approximately 1-ft to 3-ft into competent bedrock and a 4-inch 

diameter steel casing will be set 1 to 3-feet into the bedrock and grouted in place to seal off the 

overburden to prevent any vertical migration of groundwater. 

 Grout will be allowed to cure for at least 24-hours prior to rock coring. 

 Bedrock will be cored with an NX core barrel to a depth of approximately 10-feet into bedrock. 

Rock cores will be evaluated by a LaBella geologist or environmental engineer, recorded on soil 
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boring logs and rock quality designations (RQDs) will be calculated. The wells will be finished 

with flush-mounted or stickup protective casings. 

 Details of the rock coring procedure will be recorded on appropriate field forms. Bedrock 

monitoring well locations, including elevations, will be surveyed using a GPS. 

 

Bedrock Groundwater: 

Following installation, bedrock wells will be developed using a dedicated bailer or submersible pump. At 

least three (3) well volumes will be developed from the well.  In addition, an effort will be made to 

recover all water lost during drilling. If greater than 25-gallons of drilling water are lost in any given well 

and development cannot recover all water lost, the wells will be left to equilibrate for a minimum of two 

(2) weeks. Following the two (2) weeks, wells will be developed by purging three (3) well volumes prior 

to sampling. 

 

Following development, wells will be allowed to recharge for a minimum of 1 week prior to sampling.  

Wells will be sampled using low-flow techniques. Wells will be monitored for the presence of NAPL 

immediately before and after well development and sampling of each well.  

 

 Water quality parameters including turbidity, pH, temperature, specific conductivity, dissolved 

oxygen, oxidation reduction potential, and depth to water will be recorded at five (5) minute 

intervals. Samples will be collected when the parameters have stabilized for three (3) consecutive 

5-minute intervals to within the specified ranges below: 

 

o Water level drawdown (<0.3’) 

o Turbidity (+/- 10%, <50 NTU for metals) 

o pH (+/-0.1) 

o Temperature (+/- 3%) 

o Specific conductivity (+/- 3%) 

o Dissolved Oxygen (+/- 10%) 

o Oxidation reduction potential (+/- 10 millivolts) 

 

Groundwater samples will be sent to an ELAP-certified laboratory for analysis of TCL VOCs including 

TICs via USEPA Method 6260.  One (1) MS/MSD, one (1) field duplicate, and one (1) trip blank will be 

collected in addition to the above analysis.   

 

6.1.5 Task 5: Groundwater Flow Study 

 

Following installation of overburden and bedrock monitoring wells, well casing elevations will be 

measured via survey or GPS.  Static water levels will be collected during approximate seasonally high 

and low water table levels.  This data will be utilized to develop groundwater flow modeling using 

Golden Software Surfer 14. 

 

6.1.6 Task 6: Fish and Wildlife Resources Impact Analysis (FWRIA) Part 1: Resource 

Characterization 

 

Site characterization will be conducted to identify all fish and wildlife resources within 0.25 miles of the 

Site in accordance with DER-10 Section 3.10.1. If there are no resources identified, no further assessment 
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will be conducted in regards to the FWRIA. If resources are identified, they will be depicted on a map to 

be included in the Remedial Investigation Report. In addition, contaminant migration pathways and 

contaminants of ecological concern will be identified, and conclusions will be made as to the potential 

adverse effects to fish and wildlife.  
 

If the results of the characterization indicate the need for further assessment, a FWRIA Part 2: Ecological 

Impact Assessment will be conducted in accordance with DER-10 Section 3.10.2. 

 

6.2 Health and Safety and Community Air Monitoring 

LaBella’s Health and Safety Plan (HASP) for this project is included in Appendix 3.  The NYSDOH 

Generic Community Air Monitoring Plan (CAMP) and Fugitive Dust and Particulate Monitoring will be 

utilized for this RI and is included in Appendix 1.   
 

6.3 Housekeeping and Investigation Derived Waste 

Good housekeeping practices will be followed to prevent leaving contaminated material on the ground or 

floor surface (e.g., precautions will be taken to prevent impacts to the ground surface due to material 

spilled during soil sampling, etc.).  Any material that does spill on to the ground/floor surface will be 

promptly picked up and placed in an appropriate location and the ground/floor surface will be cleaned. 

 

Waste materials anticipated to be generated during the implementation of this RI Work Plan include soil 

generated from soil borings and groundwater generated from development and sampling of the wells.  

These waste materials will be containerized in 55-gallon drums and stored at the Site for characterization 

and future disposal.   

 

Additional information regarding Investigation Derived Waste is included in Section 9 of the QCP, 

included in Appendix 4. 

 

6.4 Quality Assurance/Quality Control Plan 

Activities completed at the Site will be managed under LaBella’s Quality Control Program, which is 

included in Appendix 4.  Laboratory QA/QC sampling will include analysis of one (1) trip blank and one 

(1) duplicate sample for each matrix type (i.e., soil, air/vapor and groundwater) at a rate of one per 20 

samples collected for each parameter group, or one per shipment, whichever is greater.  Additionally, one 

(1) Matrix Spike/Matrix Spike Duplicate (MS/MSD) will be collected and analyzed for each twenty 

samples collected for each parameter group, or one per shipment, whichever is greater.  The MS/MSD 

will be analyzed for the same parameters as that of the field samples.  The samples will be delivered 

under Chain of Custody procedures to an ELAP-certified laboratory.  The laboratory will provide a 

NYSDEC ASP Category B Deliverables data package for all samples except the TO-15 samples (indoor 

air, outdoor air, sub-slab soil vapor).  For the TO-15 samples, the laboratory will provide a data package 

using the ASP Category B format.  A data usability summary report (DUSR) will be completed for all 

ASP-B and ASP-B format laboratory data packages per DER-10.  The DUSRs will include the laboratory 

data summary pages showing corrections made by the data validator and each page will be initialed by the 

data validator.  The laboratory data summary pages will be included even if no changes were made. 
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7.0 RI Schedule and Reporting – Deliverables 

The information and laboratory analytical data obtained during the RI will be included in a RI Report, 

completed in accordance with DER-10. 

 

Implementation of the RI Work Plan is anticipated to begin within 60 days after NYSDEC approval of 

this work plan and the standard three-day Dig Safely New York waiting period.  The field work is 

anticipated to require approximately 45 days to complete subsequent to implementation of the RIWP 

(Note: this timeframe does not include laboratory analysis or data validation).  The RI Report will be 

submitted within two (2) months of receipt of DUSRs.  It should be noted that, based on timing, the RI 

Report may not include all static water level data and groundwater flow modeling; this data will be 

submitted in a separate letter once completed.  

 

The above schedule assumes that an addendum to the RI Work Plan will not be required.  If an RI Work 

Plan addendum is required, it will be submitted as the need is identified and it will include a revised 

schedule. 

 

All data will also be submitted in the NYSDEC-approved EDD format.  The data will be submitted on a 

continuous basis immediately after data validation occurs. 
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Table 1A

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Detected Volatile Organic Compounds in Soil

LaBella Project No. 2172056

Sample ID

Sample Depth (feet below ground 

surface)

Date Collected

Acetone 50 100,000 46 B 5.4 BJ <5.2 U <5.5 U <5.1 U 7.3 BJ <5.2 U 5.1 BJ <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U 190 T

Chloroform 370 49,000 <5.8 U <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U 0.36 BJ <5.5 U 0.33 BJ 0.43 BJ

Tetrachloroethene 1,300 19,000 <5.8 U <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U 0.81 J <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

Trichloroethene 470 21,000 <5.8 U <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U 24 27 T <5.2 U <5.4 U 13,000 <5.5 U <5.2 U <5.6 U

Cis-1,2-Dichloroethene 250 100,000 <5.8 U 2.2 J <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U 17 <5.5 U <5.2 U <5.6 U

Trans-1,2-Dichloroethene 190 100,000 <5.8 U <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U 0.70 J <5.5 U <5.2 U <5.6 U

1,3,5 Trimethylbenzene 8,400 52,000 1.6 J <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

1,2,4-Trimethylbenzene 3,600 52,000 4.3 J <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

Methycyclohexane 100,000 1,000,000 1.5 J <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

Methylene Chloride 50 100,000 <5.8 U <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U 4.6 BJ 7.6 B 7.9 B 7.5 B 11 B

Naphthalene 12,000 100,000 2.8 J <5.8 U 0.81 J <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

Toluene 700 100,000 <5.8 U <5.8 U 0.61 J <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

n-Propylbenzene 3,900 100,000 0.57 J <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

4-Isopropyltoluene 10,000A 10,000A
0.52 J <5.8 U <5.2 U <5.5 U <5.1 U <5.5 U <5.2 U <5.2 U <5.2 U <5.4 U <5.6 U <5.5 U <5.2 U <5.6 U

TOTAL VOCs NA NA

Legend:

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were not collected by LaBella Associates.

VOCs analysis completed by USEPA Method 8260

Concentrations in micrograms per kilogram (ug/kg) or parts per billion (ppb)

J - Analyte detected below quantitation limits

T- Quality control recovery is outside acceptable limits.

B - Analyte was found in blank and sample.

U - Compound analyzed for but not detected.

NA - Not Applicable

Bolded font represents concentrations detected above laboratory MDL.

Yellow highlight exceeds NYCRR Part 375-6 Unrestricted Use SCO

Orange highlight exceeds NYCRR Part 375-6 Restricted Residential Use SCO and Unrestricted Use SCO

7.3

5' - 6'

A Part 375-6 SCO not listed; Commissioner Policy 51 Supplemental Soil Cleanup Objective used.

57.3 7.6 1.4 0.0 0.0

9/27/2016

24.0

KU-B-8-S1

9/26/2016 9/26/2016

KU-B-4-S2

9/26/2016

KU-B-7-S1 KU-B-7-S2

14' - 14.5'8' - 8.5' 7' - 8'

KU-B-4-S1 KU-TP-G-S

4' 3.5'

9/12/2016

17.9' - 18.2'

9/12/20169/12/20169/27/2016

KU-TP-J-SKU-B-9-S1 KU-TP-C-S

15' - 15.5' 3.5'

201.43

9/12/2016

KU-TP-L-S

14' - 14.5' 2.5' 2'

KU-B-8-S2 KU-TP-E-SKU-B-9-S2

9/12/2016

32.1 0.81 4.6 13,025.66 7.9 7.83

9/26/2016

NYCRR Part 375-6 

Restricted Residential 

Use (ppb)

NYCRR Part 375-6 

Unrestricted Use 

(ppb) 2.5' - 3.2'

KU-TP-N-S

2.5'

9/26/2016 9/12/20169/26/2016
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Table 1B

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Detected Semi-Volatile Organic Compounds in Soil

LaBella Project No. 2172056

Sample ID

Sample Depth (feet below ground surface)

Date Collected

Anthracene 100,000 100,000 <200 U 570 J <170 U <170 U 260 J 65 J 320 J 770 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Acenaphthylene 100,000 100,000 <200 U <170 U <170 U <170 U <880 U 49 J 270 J 450 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Acenaphthene 20,000 100,000 <200 U <170 U <170 U <170 U <880 U <190 U <940 U 220 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Benzo(a)anthracene 1,000 1,000 <200 U 1,700 J <170 U <170 U 880 320 1,300 2,300 310 J 2,400 J 2,500 J 510 J 460 J

Benzo(a)pyrene 1,000 1,000 <200 U 1,800 <170 U <170 U 970 340 1,800 2,300 390 J 2,200 J 3,300 J 510 J 530 J

Benzo(b)fluoranthene 1,000 1,000 <200 U 2,400 <170 U <170 U 1,200 390 2,200 3,200 610 J 2,900 J 4,900 600 J 630 J

Benzo(g,h,i)perylene 100,000 100,000 <200 U 1,500 J <170 U <170 U 750 J 260 1,700 1,900 340 J 1,800 J 3,800 360 J 480 J

Benzo(k)fluoranthene 800 3,900 <200 U 1,300 J <170 U <170 U 410 J 160 J 670 J 1,100 <870 U 580 J 1,800 J 330 J 400 J

Carbazole <200 U 260 J <170 U <170 U <880 U 23 J <940 U 390 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Chrysene 1,000 3,900 <200 U 1,800 <170 U <170 U 1,100 350 J 1,500 2,700 390 J 2,600 J 3,500 610 J 560 J

Dibenzofuran <200 U <170 U <170 U <170 U <880 U <190 U <940 U 280 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Fluoranthene 100,000 <200 U 3,600 <170 U <170 U 2,000 640 2,200 5,700 580 J 6,200 6,900 1,000 J 930 J

Fluorene 30,000 <200 U <170 U <170 U <170 U <880 U 24 J 110 J 330 J <870 U <3,800 U <3,500 U <1,900 U <960 U

Indeno(1,2,3-cd)pyrene 500 500 <200 U 1,300 J <170 U <170 U 640 J 230 1,400 1,700 290 J 1,500 J 2,900 J 320 J 390 J

Naphthalene 12,000 <200 U <170 U <170 U <170 U <880 U <190 U <940 U 270 J <870 U <3,800 U <3,500 U <3,500 U <960 U

Phenanthrene 100,000 100,000 <200 U 2,500 <170 U <170 U 1,100 290 1,100 4,200 310 J 3,300 J 2,500 J 870 J 360 J

Pyrene 100,000 100,000 <200 U 2,700 <170 U <170 U 1,600 560 2,200 4,600 530 J 4,200 5,200 840 J 750 J

Legend:

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were not collected by LaBella Associates.

SVOC analysis completed by USEPA Method 8270

Concentrations in micrograms per kilogram (ug/kg) or parts per billion (ppb)

J - Analyte detected below quantitation limits

T- Quality control recovery is outside acceptable limits.

B - Analyte was found in blank and sample.

U - Compound analyzed for but not detected.

NA - Not Applicable

Bolded font represents concentrations detected above laboratory MDL.

Yellow highlight exceeds NYCRR Part 375-6 Unrestricted Use SCO

Orange highlight exceeds NYCRR Part 375-6 Restricted Residential Use SCO and Unrestricted Use SCO

KU-TP-E-S

7' - 8'

KU-B-9-S1 KU-TP-G-S KU-TP-J-S

A
 Part 375-6 SCO not listed; Commissioner Policy 51 Supplemental Soil Cleanup Objective used.

SS-1

9/26/2016

KU-B-4-S2

2.5' - 3.2'

KU-B-8-S1

2.5'

9/12/2016

2'

9/27/2016

NYCRR Part 375-6 

Unrestricted Use 

(ppb)

NYCRR Part 375-6 

Restricted Residential 

(ppb)

KU-B-7-S1

2.5'

9/12/2016 9/12/2016 9/12/2016

17.9' - 18.2'

9/26/2016 9/27/2016

SS-2

0.2'

KU-TP-C-S

4' 3.5'

9/12/2016 9/12/2016

SS-3

0.2'

9/27/2016

0.2'

9/26/2016 9/26/2016

KU-TP-L-S KU-TP-N-S

3.5'5' - 6'
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Table 1C

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Detected Metals in Soil

LaBella Project No. 2172056

Sample ID

Sample Depth (feet below ground surface)

Date Collected

Arsenic 13 16 5.0 3.3 8.8 3.7 5.3 4.4 4.9 5.5 4.8 3.5 3.4 3.6

Barium 350 400 152 33.5 60.2 59.9 T 84.8 57.5 119 140 96 49 31.2 T 39.2

Cadmium 2.5 4.3 0.43 0.11 J 0.18 J 0.41 0.38 0.19 J 0.28 0.53 0.46 0.35 0.28 0.30

Chromium 30 180 13.8 6.5 7.9 11.6 11 9.9 14.7 16.3 13.9 93.5 7.5 10.3

Lead 63 400 158.0 6.7 7.4 99.2 T 236 73.3 86.3 121 158 70.7 52.5 56

Mercury 0.18 0.81 0.71 <0.020 U <0.021 U 0.093 0.17 0.17 0.23 0.15 0.18 0.0016 J 0.067 0.07

Selenium 3.9 180 <4.0 U <4.1 U <4.5 U <4.4 U <4.6 U <4.5 U <4.8 U <4.4 U <4.4 U <4.5 U <4.4 UT <4.6 U

Silver 2 180 <0.61 U <0.61 U <0.67 U 0.24 J <0.68 U <0.68 U <0.72 U 0.75 <0.67 U <0.67 U <0.66 UT <0.68 U

Cyanide 27 27 <0.99 UT <1.0 UT <1.0 UT <0.98 U <1.1 U <1.0 U <1.1 U <1.0 U <0.99 U 9.4 <1.1 UT <1.1 UT

Legend:

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were not collected by LaBella Associates.

Metals analysis completed by USEPA Methods 6010/7470

Concentrations in milligrams per kilogram (mg/kg) or parts per million (ppm)

J - Analyte detected below quantitation limits

T- Quality control recovery is outside acceptable limits.

B - Analyte was found in blank and sample.

U - Compound analyzed for but not detected.

NA - Not Applicable

Bolded font represents concentrations detected above laboratory MDL.

Yellow highlight exceeds NYCRR Part 375-6 Unrestricted Use SCO

Orange highlight exceeds NYCRR Part 375-6 Restricted Residential Use SCO and Unrestricted Use SCO

A
 Part 375-6 SCO not listed; Commissioner Policy 51 Supplemental Soil Cleanup Objective used.

KU-B-8-S1 KU-B-9-S1 KU-TP-C-SNYCRR Part 375-6 

Unrestricted Use 

(ppm)

NYCRR Part 375-6 

Restricted Residential 

Use (ppm)

KU-B-7-S1

9/27/2016 9/12/2016

KU-TP-E-S KU-TP-G-S KU-TP-J-S KU-TP-L-S KU-TP-N-S SS-1 SS-2 SS-3

2.5' - 3.2' 5' - 6' 7' - 8' 3.5' 4' 3.5' 2.5' 2' 2.5'

9/26/2016 9/26/2016

0.2'

9/12/2016 9/12/2016 9/12/2016

0.2' 0.2'

9/26/2016 9/27/2016 9/27/20169/12/2016 9/12/2016
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Table 1D

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Polychlorinated Biphenyls (PCBs) in Soil

LaBella Project No. 2172056

Sample ID

Sample Depth (feet below ground surface)

Date Collected

Aroclor 1016 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1221 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1232 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1242 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1248 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1254 NA NA 220 <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Aroclor 1260 NA NA <170 U <180 U <200 U <220 U <221 U <223 U <180 U <224 U <222 U <180 U <224 U <170 U

Total PCBs 100 1,000

Legend:

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were not collected by LaBella Associates.

PCB analysis completed by USEPA Method 8082

Concentrations in micrograms per kilogram (ug/kg) or parts per billion (ppb)

J - Analyte detected below quantitation limits

T- Quality control recovery is outside acceptable limits.

B - Analyte was found in blank and sample.

U - Compound analyzed for but not detected.

NA - Not Applicable

Bolded font represents concentrations detected above laboratory MDL.

Yellow highlight exceeds NYCRR Part 375-6 Unrestricted Use SCO

Orange highlight exceeds NYCRR Part 375-6 Restricted Residential Use SCO and Unrestricted Use SCO

None DetectedNone DetectedNone Detected

A
 Part 375-6 SCO not listed; Commissioner Policy 51 Supplemental Soil Cleanup Objective used.

220 None DetectedNone DetectedNone DetectedNone DetectedNone DetectedNone DetectedNone DetectedNone Detected

NYCRR Part 375-6 

Unrestricted Use 

(ppb)

NYCRR Part 375-6 

Commerical Use 

(ppb)

KU-B-7-S1 KU-B-8-S1 KU-B-9-S1 KU-TP-C-S KU-TP-E-S KU-TP-G-S KU-TP-J-S KU-TP-L-S KU-TP-N-S SS-1 SS-2 SS-3

2.5' - 3.2' 5' - 6' 7' - 8' 3.5' 4' 3.5' 2.5' 2' 2.5' 0.2' 0.2' 0.2'

9/26/2016 9/26/2016 9/27/2016 9/12/2016 9/12/2016 9/12/2016 9/12/2016 9/12/2016 9/12/2016 9/26/2016 9/27/2016 9/27/2016
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Table 1E

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Detected Pesticides in Soil

LaBella Project No. 2172056

Sample ID

Sample Depth (feet below ground surface)

Date Collected

Alpha Bhc 20 3,400 7.4 BJ 0.41 BJ 0.42 BJ <8.8 U <9.3 U <18 U <18 U <3.5 U <37 U <87 U <19 U <19 U

Beta Bhc 36 3,000 17 J <1.7 U <1.7 U <8.8 U <9.3 U <18 U <18 U <3.5 U <37 U 18 J <19 U <19 U

Dieldrin 5 1,400 9.5 J <1.7 U <1.7 U <8.8 U 24 <18 U <18 U <3.5 U <37 U <87 U <19 U <19 U

Gamma Bhc (Lindane) 100 9,200 <36 U <1.7 U <1.7 U 2.4 J <9.3 U <18 U <18 U <3.5 U <37 U 19 J <19 U <19 U

Methoxychlor 1,200
(a)

1,200
(a) 15 J <1.7 U <1.7 U 2.9 J 2.8 J 6.9 J 7.0 J 1.3 J 8.7 J <87 U <19 U <19 U

4,4'-DDD 3.3 62,000 <36 U <1.7 U <1.7 U 8.0 J 31 <18 U <18 U <3.5 U 110 <87 U 22 <19 U

4,4'-DDE 3.3 47,000 <36 U <1.7 U <1.7 U 7.7 J 81 3.9 J <18 U 8.0 62 <87 U 7.9 J <19 U

4,4'-DDT 3.3 92,000 9.3 J 0.52 J <1.7 U 11 170 <18 U <18 U 13 170 27 J 10 J 6.4 J

Legend:

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were not collected by LaBella Associates.

Pesticide analysis completed by USEPA Method 8081

Concentrations in micrograms per kilogram (ug/kg) or parts per billion (ppb)

J - Analyte detected below quantitation limits

T- Quality control recovery is outside acceptable limits.

B - Analyte was found in blank and sample.

U - Compound analyzed for but not detected.

NA - Not Applicable

Bolded font represents concentrations detected above laboratory MDL.

Yellow highlight exceeds NYCRR Part 375-6 Unrestricted Use SCO

Orange highlight exceeds NYCRR Part 375-6 Restricted Residential Use SCO and Unrestricted Use SCO

9/12/2016 9/26/2016 9/27/2016 9/27/2016

2' 2.5' 0.2' 0.2' 0.2'

9/12/2016 9/12/2016 9/12/2016 9/12/2016

KU-TP-L-S

9/12/2016

KU-TP-N-S SS-1 SS-2 SS-3

7' - 8' 3.5' 4' 3.5' 2.5'

KU-TP-C-S KU-TP-E-S KU-TP-G-S KU-TP-J-SKU-B-7-S1 KU-B-8-S1

2.5' - 3.2' 5' - 6'

NYCRR Part 375-6 

Unrestricted Use 

(ppb)

NYCRR Part 375-6 

Commerical Use 

(ppb)

A Part 375-6 SCO not listed; Commissioner Policy 51 Supplemental Soil Cleanup Objective used.

KU-B-9-S1

9/26/2016 9/26/2016 9/27/2016
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Table 2

Remedial Investigation Work Plan: Former Sherwood Shoe Factory, 625 South Goodman Street, Rochester, NY

Summary of Detected Volatile Organic Compounds in Groundwater

LaBella Project No. 2172056

Sample ID

Screened interval (feet below ground surface)

Date Collected

Carbon Disulfide 60 0.22 J <1.0 U

cis-1,2-Dichloroethane 5 7.1 1.5
Trichloroethene 5 85 32
Total VOCs NA 92.3 33.5

Legend:

VOC analysis completed by USEPA Method 8260

Concentrations in micrograms per liter (ug/L) or parts per billion (ppb)

J - Analyte detected below quantitation limits

U - Compound analyzed for but not detected.

NA  - Not applicable

Yellow highlight exceeds NYSDEC Part 703 Groundwater Quality Standards

9/29/2016

Data obtained from Stantec Inc. Draft Phase II Environmental Site Assessment dated October 2016.  Samples were 

not collected by LaBella Associates.

10.3' - 20.3'

1/5/2017

MW-09NYSDEC Part 703 

Groundwater Quality 

Standards

MW-09

10.3' - 20.3'
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APPENDIX 1A

New York State Department of Health
Generic Community Air Monitoring Plan

A Community Air Monitoring Plan (CAMP) requires real-time monitoring for volatile organic
compounds (VOCs) and particulates (i.e., dust) at the downwind perimeter of each designated work area when
certain activities are in progress at contaminated sites.  The CAMP is not intended for use in establishing action
levels for worker respiratory protection.  Rather, its intent is to provide a measure of protection for the downwind
community (i.e., off-site receptors including residences and businesses and on-site workers not directly involved
with the subject work activities) from potential airborne contaminant releases as a direct result of investigative and
remedial work activities.  The action levels specified herein require increased monitoring, corrective actions to abate
emissions, and/or work shutdown.  Additionally, the CAMP helps to confirm that work activities did not spread
contamination off-site through the air.

The generic CAMP presented below will be sufficient to cover many, if not most, sites.  Specific
requirements should be reviewed for each situation in consultation with NYSDOH to ensure proper applicability. 
In some cases, a separate site-specific CAMP or supplement may be required.  Depending upon the nature of
contamination, chemical- specific monitoring with appropriately-sensitive methods may be required.  Depending
upon the proximity of potentially exposed individuals, more stringent monitoring or response levels than those
presented below may be required.  Special requirements will be necessary for work within 20 feet of potentially
exposed individuals or structures and for indoor work with co-located residences or facilities.  These requirements
should be determined in consultation with NYSDOH.  

Reliance on the CAMP should not preclude simple, common-sense measures to keep VOCs, dust, and
odors at a minimum around the work areas.

Community Air Monitoring Plan

Depending upon the nature of known or potential contaminants at each site, real-time air monitoring for
volatile organic compounds (VOCs) and/or particulate levels at the perimeter of the exclusion zone or work area
will be necessary.  Most sites will involve VOC and particulate monitoring; sites known to be contaminated with
heavy metals alone may only require particulate monitoring.  If radiological contamination is a concern, additional
monitoring requirements may be necessary per consultation with appropriate NYSDEC/NYSDOH staff. 

Continuous monitoring will be required for all ground intrusive activities and during the demolition of
contaminated or potentially contaminated structures.  Ground intrusive activities include, but are not limited to,
soil/waste excavation and handling, test pitting or trenching, and the installation of soil borings or monitoring wells.

Periodic monitoring for VOCs will be required during non-intrusive activities such as the collection of
soil and sediment samples or the collection of groundwater samples from existing monitoring wells.  “Periodic”
monitoring during sample collection might reasonably consist of taking a reading upon arrival at a sample location,
monitoring while opening a well cap or overturning soil, monitoring during well baling/purging, and taking a
reading prior to leaving a sample location.  In some instances, depending upon the proximity of potentially exposed
individuals, continuous monitoring may be required during sampling activities.  Examples of such situations include
groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, or adjacent to a
school or residence.
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VOC Monitoring, Response Levels, and Actions

Volatile organic compounds (VOCs) must be monitored at the downwind perimeter of the immediate work area
(i.e., the exclusion zone) on a continuous basis or as otherwise specified.  Upwind concentrations should be
measured at the start of each workday and periodically thereafter to establish background conditions.  The
monitoring work should be performed using equipment appropriate to measure the types of contaminants known or
suspected to be present.  The equipment should be calibrated at least daily for the contaminant(s) of concern or for
an appropriate surrogate.  The equipment should be capable of calculating 15-minute running average
concentrations, which will be compared to the levels specified below.

• If the ambient air concentration of total organic vapors at the downwind perimeter of the work area or exclusion
zone exceeds 5 parts per million (ppm) above background for the 15-minute average, work activities must be
temporarily halted and monitoring continued.  If the total organic vapor level readily decreases (per
instantaneous readings) below 5 ppm over background, work activities can resume with continued monitoring.

• If total organic vapor levels at the downwind perimeter of the work area or exclusion zone persist at levels in
excess of 5 ppm over background but less than 25 ppm, work activities must be halted, the source of vapors
identified, corrective actions taken to abate emissions, and monitoring continued.  After these steps, work
activities can resume provided that the total organic vapor level 200 feet downwind of the exclusion zone or
half the distance to the nearest potential receptor or residential/commercial structure, whichever is less - but in
no case less than 20 feet, is below 5 ppm over background for the 15-minute average.

• If the organic vapor level is above 25 ppm at the perimeter of the work area, activities must be shutdown.

All 15-minute readings must be recorded and be available for State (DEC and DOH) personnel to review. 
Instantaneous readings, if any, used for decision purposes should also be recorded. 

Particulate Monitoring, Response Levels, and Actions

Particulate concentrations should be monitored continuously at the upwind and downwind perimeters of the
exclusion zone at temporary particulate monitoring stations.  The particulate monitoring should be performed using
real-time monitoring equipment capable of measuring particulate matter less than 10 micrometers in size (PM-10)
and capable of integrating over a period of 15 minutes (or less) for comparison to the airborne particulate action
level.  The equipment must be equipped with an audible alarm to indicate exceedance of the action level.  In
addition, fugitive dust migration should be visually assessed during all work activities.

• If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) greater than background
(upwind perimeter) for the 15-minute period or if airborne dust is observed leaving the work area, then dust
suppression techniques must be employed.  Work may continue with dust suppression techniques provided that
downwind PM-10 particulate levels do not exceed 150 mcg/m3 above the upwind level and provided that no
visible dust is migrating from the work area.

• If, after implementation of dust suppression techniques, downwind PM-10 particulate levels are greater than
150 mcg/m3 above the upwind level, work must be stopped and a re-evaluation of activities initiated.  Work can
resume provided that dust suppression measures and other controls are successful in reducing the downwind
PM-10 particulate concentration to within 150 mcg/m3 of the upwind level and in preventing visible dust
migration.

All readings must be recorded and be available for State (DEC and DOH) personnel to review.
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Project Experience 

Greg Senecal, CHMM 

Greg is Director of Environmental Services and is a Cer fied 
Hazardous Materials Manager and is responsible for the 
direc on of all environmental inves ga on related projects 
undertaken by the firm.  He has more than 23 years 
experience in designing, managing, and conduc ng 
numerous site assessments, remedial projects, brownfield 
redevelopment projects, groundwater monitoring well 
installa ons, test pit excava ons, and underground 
petroleum storage tank removals and spill cleanups.  
 
Greg coordinates staffing and client rela onships for many 
of the firm’s environmental clients.  This effort includes 
working closely with the client, and forming the best 
technical project teams for the diverse array of 
environmental consul ng and engineering services offered 
by the firm. 
 
PHASE I/II INTRO: 
As Director of Environmental Services, Greg is responsible 
for the direc on of all environmental inves ga on related 
projects undertaken by the firm.  Greg has more than 24 
years experience scoping, scheduling, and reviewing Phase I 
Environmental Site Assessments, Phase II Environmental 
Site Assessments, and remedial efforts undertaken by the 
firm. 
 
Greg is a Cer fied Hazardous Materials Manager (CHMM) 
and has extensive experience in the field of Environmental 
Management rela ng to Phase I and Phase II Environmental 
Site Assessments, remedia on, and environmental 
compliance evalua ons.  Greg has conducted or supervised 
over 3,000 Phase I Environmental Site Assessments and 
over 1,500 Phase II Environmental Site Assessments, as the 
firm has averaged performing 300‐340 assessments per 
year. 

Monoco Oil Brownfield Cleanup 
Pi sford, NY 
Greg is responsible for direc ng all environmental services 
associated with the NYSDEC Brownfield Cleanup Program 
for this project.  This complex environmental project 
involves the cleanup and demoli on of a 20‐acre blighted 
vacant oil refinery. The redevelopment plan for the project 
includes redevelopment of an upscale waterfront 
apartment and town home complex along the Canal. 
 

935 West Broad Street 
Rochester, NY  
Greg is Client Manager for the Remedial Inves ga on, 
Remedial Alterna ves Analysis, Site Re‐use Concept Plan 
and a Correc ve Ac on Plan.  This project is funded 
under the NYSDEC 1996 Clean Water/Clean Air Bond Act. 
Projects tasks completed to date include: geophysical site 
assessment; comprehensive soil and groundwater 
characteriza on; computer model contaminant plume 
migra on trends; GIS mapping to depict site features, 
analy cal data, contaminant plumes; developed reuse 
concept site plan. 
 
Monroe County Environmental Tes ng Term 
Agreement Monroe County, NY 
As Director of Environmental Services, Greg has been 
responsible for the successful comple on of over 12 
years of term agreements (with annual renewals) for 
hazardous materials inspec on and abatement design 
with Monroe County.  Assignments typically involve 

R e l a o n s h i p s .   R e s o u r c e s .   R e s u l t s .  

Director, Environmental Division 
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asbestos and lead inspec ons, but have also included other 
Regulated Building Materials and mold.  Projects have 
ranged in size from small u lity spaces to large mul ‐story 
office/housing complexes.  A recently completed project 
involved the inspec on of 160,000 sq  of the Public Safety 
Building. 
 
Environmental Term Agreement | City of Rochester 
Rochester, NY 
Client Manager who directs all of the projects under the 
term. Projects range from Phase I Environmental Site 
Assessments to Site Characteriza ons, Remedial Cost 
Es mates, and Brownfield Cleanups. 
 
690 St. Paul Street | NYSDEC Brownfield Cleanup Project 
Rochester, NY 
Greg is serving as the project director for this mul ‐faceted 
Brownfield inves ga on and cleanup project.  Greg acts as 
the liaison between the building owners, the former owner 
(Bausch & Lomb), the Building tenant (City of Rochester 
School District), and the numerous regulatory agencies 
involved in the project.  This project includes a large SVI 
inves ga on, design and installa on of a SVI mi ga on 
system, monthly performance monitoring of indoor, sub 
slab, and exterior air, and communica on of the above 
results to the agencies, tenants, and various stakeholder 
groups this project also included several IRM’s for the 
removal of orphan tanks and petroleum impacted soils.  
The RI is currently focusing on the iden fica on and 
delinea on of suspected TCE plumes on the property and 
under the building structures. 
 
Buffalo Avenue Industrial Corridor Brownfield 
Opportunity Area | Pre‐Nomina on Study 
Niagara Falls, NY 
Greg served as the project director for this 1500 acre, 2500 
industrial parcel Brownfield Opportunity Area Project.  Greg 
coordinated the effort between LaBella’s Planning and 
environmental division.  He also oversaw the schedule and 
public outreach components of the project. 
 
Vacuum Oil/South Genesee Brownfield Opportunity Area 
| Pre‐Nomina on Study 
Rochester, NY 
Director of the Project Team for the City of to prepare a pre
‐nomina on study for the proposed Vacuum Oil‐South 
Genesee River Corridor Brownfield Opportunity Area.  

LaBella developed mapping that allowed for the 
Brownfield Opportunity Area boundaries to be 
established in a logical manner at the 56 acre 1.2 mile 
long corridor along the Genesee River.  LaBella 
conducted economic and demographic research for the 
project site and gathered zoning, occupancy, and 
environmental informa on for poten al underu lized 
Brownfield proper es within the BOA. 
 
Port of Rochester Redevelopment Project | Phase II Site 
Characteriza on 
Rochester, NY 
Project Manager for complete Phase II Site 
Characteriza on, which involved sub surface 
characteriza on of approximately 38 acres.  Greg 
directed the environmental team who received a 
beneficial re‐use determina on to re use 80,000 cubic 
yards of iron foundry slag as on site fill. 
 
Bureau of Water, Ligh ng, & Parking Meter Opera ons 
Rochester, NY 
Greg served as Client Manager to remediate the Water 
Bureau site to obtain regulatory closure or inac va on. 
The project scope includes the redevelopment of the 
current site for reuse as a new facility for the opera ons 
center. 
 
CSXT Train Derailment & Hazardous Materials Spill 
Rochester, NY 
Project Manager responsible for review of all delinea on 
reports, implementa on of addi onal delinea on studies, 
review of remedial work plans, and oversight of all facets 
of the execu on of IRM as it related to achieving a 
cleanup that would limit long term liability for the City 
and allow for the planned redevelopment to occur. 
 
Rochester Rhinos Stadium Brownfield Redevelopment 
Rochester, NY 
Greg served as Project Manager of the NYSDEC Voluntary 
Cleanup of this prominent urban redevelopment site.  
The voluntary clean was based around a soils 
management plan approach that included the re‐use of 
approximately sixty thousand yards of low level 
petroleum contaminated soils as on site fill under parking 
lots and in landscaped berm areas of the property. 
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Project Experience 

Manager of Environmental Operations with 23 Years 
of Experience 
• SUNY Oswego: BS, Biology 
• Certified Hazardous Materials Manager (CHMM) 
• Certified Hazardous Waste Operations & Emergency 

Response (40 Hour OSHA Health and Safety Training 
29) 

• New York State Commercial Association of Realtors 
• CHMM Local Chapter 

Dennis Porter, CHMM 

Dennis  is  the  Environmental  Operations  and  Phase  II 
Environmental  Site  Assessment/Remediation  Program 
Manager, and  is a Certified Hazardous Materials Manager.  
He  has managed  numerous  Phase  I  and  II  Environmental 
Site  Assessments,  Remedial  Investigations,  Feasibility 
Studies,  industrial hygiene  studies, project monitoring and 
asbestos  sampling  surveys.    Dennis  also  has  significant 
experience  in  Brownfield  Redevelopment  and  has 
completed  numerous  Site  Redevelopment  Projects  under 
the NYSDEC’s Brownfield Cleanup Program. 

Former Photech Imaging | City of Rochester 
Rochester, NY  
Project Manager responsible for all aspects of the project 
including; design phase investigations, building demolition, 
bid documents, contractor interviews & selection, remedial 
action work plans, waste profiling, contract implementation 
and construction management.  Primary contaminants at 
this 12.5 acre site include asbestos, heavy metals and Semi‐
Volatile Organic Compounds (SVOCs) Metals contamination, 
primarily Silver, Cadmium and Chromium have been 
distributed across the site from the historical manufacturing 
operations.   
 
Penn Yan Marine | Yates County 
Penn Yan, NY  
Project Manager working closely with Yates County and the 
NYSDEC to design an environmental cleanup at the site, 
which will be consistent with the future use of the 
waterfront as a mixed use marine community. 
Responsibilities included conducting environmental 
investigations, remedial action work plans, and design 
documents to investigate and develop cleanup plans for a 
vacant and contaminated former boat manufacturing 
facility.  
 
Predevelopment Site Conditions Gap Investigation 
(PSCGI) | Port of Rochester Marina | City of Rochester 
Rochester, NY 
Project Manager responsible for defining localized and site‐
wide environmental issues at the proposed marina site 
including the horizontal and vertical distribution of the slag 
layers or other regulated solid waste known to be present 
at the Site, evaluate potential issues associated with 
redevelopment of the subject site, and collect site‐specific 
geotechnical data for use by the Design Team.  To 

investigate the data gaps identified in the assessment of 
available data, the PSCGI fieldwork included the 
advancement of thirty‐four (34) soil borings and the 
installation of three, 2‐inch inside diameter groundwater 
monitoring wells.  In addition, the New York State 
Department of Environmental Conservation (NYSDEC) 
was petitioned for approval of a site‐specific Beneficial 
Use Determination (BUD) for the reuse of the slag 
excavated as part of the marina construction project. 
 
NYSDEC Brownfield Cleanup Program 
Penfield, NY 
Dennis served as the Remedial Program Manager for the 
Project.  This complex project involved a detailed 
investigation and characterization regarding multiple 
source areas of chlorinated solvent contamination which 
included installing shallow overburden and deep 
overburden groundwater monitoring wells and an 
extensive soil boring grid.  In addition, an exposure 
assessment for evaluating potential on‐site and off‐site 
exposures was completed.  This project was further 
complicated by the close proximity of the Site to 
residential properties and a commercial Day Care Facility. 
The RI concluded that an Interim Remedial Measure 
(IRM) was warranted to immediately remove a source 
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area in order to minimize off‐site migration and 
significantly reduce groundwater impacts in a cost effective 
and timely manner.   
 
NYSDEC Brownfield Cleanup Program 
Wolcott, NY 
Dennis served as the Project Manager for all facets of 
environmental investigation, characterization and 
remediation associated with an area of mercury 
contamination.  A Remedial Investigation (RI) was designed 
in accordance with the NYSDEC BCP in order to provide for 
the investigation and characterization of the extent of 
mercury contamination at the site, including the evaluation 
of human exposures to mercury.  The selected remedial 
approach was to cap the area of mercury contaminated soil 
with asphalt.  This approach allowed for the reduction in 
potential human exposure to the contaminated soils 
through direct contact, allowed the site owner to develop 
additional vehicle parking for the employees and 
eliminated the need for costly off‐site landfill disposal of 
the mercury impacted soils. 
 
NYSDEC Brownfield Cleanup Program 
North Goodman, Rochester, NY 
As Project Manager, Dennis guided the Client through the 
NYSDEC Brownfield Cleanup Program.  The project involved 
the Developer acquiring the contaminated parcel from the 
existing owner, assuming all responsibility for cleanup and 
subsequently entering into the NYSDEC Brownfield Cleanup 
Program as a Volunteer.  This complex project involved 
detailed investigation and characterization regarding 
multiple source areas, defining off‐site migration pathways, 
installation of a sub‐slab vapor mitigation system for the 
existing structure and completing the evaluation of bedrock 
groundwater. 
 
NYSDEC Brownfield Cleanup Program 
Henrietta, NY 
LaBella Associates, P.C. was retained by a local 
manufacturing company to complete the site remediation 
under the NYSDEC Brownfield Cleanup Program.  The 
project was initiated by another consultant; however, due 
to cost overruns and timing of the work, the Client selected 
LaBella to complete the project. Dennis served as the 
Remedial Program Manager for this Project.  Timely 
response and client involvement was the key to bringing 

the project back on track. 
 
NYSDEC Brownfield Cleanup Program | Former Monoco 
Oil Facility | Mark IV 
Pittsford, NY 
As Project Manager, Dennis completed a Brownfield 
Cleanup Program (BCP) Application & Work Plan to 
conduct a Remedial Investigation at a former bulk 
petroleum facility.  A soil, groundwater, and soil gas study 
was undertaken to develop remedial costs and assist with 
redeveloping the property.  Subsequently, an Interim 
Remedial Measure was designed to remove the source 
area of impacts from the Site.   
 
USEPA Brownfield Cleanup Grant | Seneca Nation of 
Indians 
Salamanca, NY 
Dennis served as the Remedial Design Manager and 
assisted in authoring a United States Environmental 
Protection Agency (USEPA) Brownfield Cleanup Grant for 
the Seneca Nation.  The successful grant application that 
was prepared sought $200,000 for the cleanup of a 
vacant rail yard contaminated with diesel fuel and heavy 
metals. The rail yard is located in the Seneca Nation’s 
Allegheny territory in Salamanca, New York.   
 
USEPA Brownfield Cleanup Grant: 935 Broad Street | 
City of Rochester 
Rochester, NY 
Dennis served as the Project Manager for the City of 
Rochester during the design and implementation of a 
comprehensive Remedial Investigation, Remedial 
Alternatives Analysis, Site Re‐Use Concept Plan and a 
Corrective Action Plan for a Former Gasoline Station at 
935 West Broad Street.  This project was funded under 
the NYSDEC 1996 Clean Water/Clean Air Bond Act. 
 
USEPA Brownfield Cleanup Grant | Former Photech 
Imaging, 1000 Driving Park | City of Rochester 
Rochester, NY 
The City of Rochester received a USEPA Remediation 
Grant for $200,000 to remediate an area of hazardous 
and non‐hazardous contamination associated with the 
facilities former silver wastewater recovery system.  
Dennis served as the Project Manager responsible for all 
aspects of the project including; design phase 
investigations, remedial design, bid documents, 
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contractor interviews & selection, remedial action work 
plans, waste profiling, contract implementation and 
construction management.   
 
NEW YORK STATE BROWNFIELD OPORTUNITY AREAS 
(BOAs) 
 
Brownfield Opportunity Area | Pre‐Nomination Study | 
City of Rochester  
Rochester, NY 
Dennis worked on the Project Team for the City of 
Rochester to prepare a pre‐nomination study for the 
proposed Vacuum Oil‐South Genesee River Corridor 
Brownfield Opportunity Area.  LaBella developed mapping 
that allowed for the Brownfield Opportunity Area 
boundaries to be established in a logical manner at the 56 
acre 1.2 mile long corridor along the Genesee River.  
LaBella conducted economic and demographic research for 
the project site and gathered zoning, occupancy, and 
environmental information for potential underutilized 
Brownfield properties within the Brownfield Opportunity 
Area.   
 
Vacuum Oil/South Genesee Brownfield Opportunity Area 
| Pre‐Nomination Study 
Rochester, NY 
Dennis worked on the Project Team for the City of 
Rochester to prepare a pre‐nomination study for the 
proposed Vacuum Oil‐South Genesee River Corridor 
Brownfield Opportunity Area.  LaBella developed mapping 
that allowed for the Brownfield Opportunity Area 
boundaries to be established in a logical manner at the 56 
acre 1.2 mile long corridor along the Genesee River.  
LaBella conducted economic and demographic research for 
the project site and gathered zoning, occupancy, and 
environmental information for potential underutilized 
Brownfield properties within the BOA. 
 
Buffalo Avenue Industrial Corridor Brownfield 
Opportunity Area | Pre‐Nomination Study 
Niagara Falls, NY 
Dennis worked on the Project Team for the City of to 
prepare a pre‐nomination study for this 1500 acre, 2500 
industrial parcel Brownfield Opportunity Area Project.  
Dennis assisted in the coordination; compilation, analysis 
and presentation of project data; and production of a BOA 
program‐compliant Pre‐nomination Study. 

 
SITE CHARACTERIZATION 
 
15 Flint Street | City of Rochester 
Rochester, NY 
As Project Manager, Dennis managed the 
implementation of a comprehensive Phase II 
Environmental Site Assessment (ESA) Subsurface 
Investigation at the property located at 15 Flint Street in 
the City of Rochester, Monroe County, New York.  The 
Site encompasses approximately 5.23 acres and was 
historically operated as an oil refinery by Vacuum Oil and 
others from approximately 1875 to 1935.  To evaluate 
the RECs identified in the Phase I ESA, the Phase II ESA 
Subsurface Investigation fieldwork included the 
advancement of twenty‐eight soil borings, three test pits, 
and the installation of seventeen, 2‐in. inside diameter 
temporary monitoring wells.   
 
Predevelopment Subsurface Conditions Analysis 
Investigation, Development Parcel 1 | Port of Rochester 
| City of Rochester 
Rochester, NY 
As Project Manager, Dennis managed the 
implementation of a Predevelopment Subsurface 
Conditions Analysis Investigation (PSCAI) of a parcel of 
land within the Port of Rochester located at 4700 Lake 
Avenue within the City of Rochester, Monroe County, 
New York.  The Site is a portion of the Port of Rochester 
which has been targeted for redevelopment.  To evaluate 
the site LaBella conducted the following; electromagnetic 
survey using a Geonics EM61 unit, a high‐sensitivity, high‐
resolution, time domain electromagnetic (TDEM) metal 
detector that can detect both ferrous and nonferrous 
metallic objects to an approximate depth of 10 feet 
below ground surface (BGS); an exploratory test pit 
investigation including the advancement of sixteen test 
pits; and the implementation of eight (8) geotechnical 
and environmental soil borings. 
 
Site Characterization, 51 Chili Avenue | City of 
Rochester 
Rochester, NY 
LaBella was retained by the City of Rochester to complete 
a comprehensive site characterization for a parcel 
located at 51 Chili Avenue located in the City of 
Rochester, Monroe County, New York.  The Site was 
historically utilized as a gasoline filling station and 
automobile repair shop.  As Project Manager, Dennis 
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managed the decommission of two (2) orphan 
underground storage tanks (USTs); the advancement of 
twenty‐six (26) direct‐push soil borings; five (5) truck‐
mounted rotary drill rig borings including the installation of 
one (1) overburden well and four (4) “bedrock/overburden 
interface” groundwater monitoring wells; and the 
advancement of six (6) test pits.  This information 
supported a cost recovery action against the former 
responsible party. 
 
Site Characterization – USEPA Funded Brownfield 
Assistance Program | 900 Maple Street, Cylinder Services, 
Inc. | City of Rochester 
Rochester, NY 
LaBella was retained by the City of Rochester (City) and 
Cylinder Services, Inc. under the City of Rochester’s 
Brownfields Assistance Program (BAP) to conduct a 
Preliminary Geotechnical Evaluation with Environmental 
Confirmation Sampling of the property located at 900 
Maple Street, City of Rochester, Monroe County, New York.  
The Site consists of two (2) contiguous parcels that total 
5.44‐acres zoned for commercial and warehouse storage 
use and is improved with one (1) 29,520 ± square foot 
structure that was constructed between the late 1950’s 
and the early 1960’s.  Site Characterization Activities 
included; retaining the services of a professional plumber 
to “televise” available drains at the Site in order to verify 
connection to the sanitary or storm sewer or to determine 
the distance and direction from the structure that the 
wastewater discharge piping terminates.  A total of 21 floor 
drains and a sump were televised to evaluate discharge 
locations.  In addition, nine (9) test pits, nine (9) Geoprobe 
direct‐push soil borings and twelve (12) Truck‐mounted 
BK81 Rotary Drill Rig advanced soil borings were advanced 
at the Site.   
 
Site Characterization – USEPA Funded Brownfield 
Assistance Program | 110 Colfax Street, Peko Precision 
Products, Inc. | City of Rochester 
Rochester, NY 
LaBella was retained by the City of Rochester (City) and 
Peko Precision Products, Inc. under the City of Rochester’s 
Brownfields Assistance Program (BAP) to conduct a Phase II 
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Environmental Site Assessment (ESA); Preliminary Site 
Characterization (PSC) at the property known as the City 
of Rochester Forestry Division and Auto Pound Auction 
Lot located at 110 Colfax Street in the City of Rochester, 
Monroe County, New York1.  The 110 Colfax Street parcel 
is a 2.7‐acre portion of the City of Rochester property 
addressed as 110‐220 Colfax Street.  This 2.7‐acre portion 
of land is located within the Former Emerson Street 
Landfill (FESL) footprint.  To facilitate the redevelopment 
of the site a source removal program including an 
Environmental Management Plan (EMP) was designed 
and implemented.  In addition, to mitigate potential 
Human Health considerations associated with occupying 
the on‐site structure a full building sub‐slab vapor 
depressurization system was designed and installed. 
 
Predevelopment Site Conditions Gap Investigation | 
Port of Rochester Marina | City of Rochester 
Rochester, NY 
As Project Manager, Dennis managed the 
implementation of a Predevelopment Site Conditions Gap 
Investigation (PSCGI) at the Port of Rochester in the City 
of Rochester, Monroe County, New York.  The primary 
focus of the PSCGI was to define localized and site‐wide 
environmental issues at the proposed marina site 
including the horizontal and vertical distribution of the 
slag layers or other regulated solid waste known to be 
present at the Site, evaluate potential issues associated 
with redevelopment of the subject site, and collect site‐
specific geotechnical data for use by the Design Team.  
To investigate the data gaps identified in the assessment 
of available data, the PSCGI fieldwork included the 
advancement of thirty‐four (34) soil borings and the 
installation of three, 2‐inch inside diameter groundwater 
monitoring wells.  In addition, the New York State 
Department of Environmental Conservation (NYSDEC) 
was petitioned for approval of a site‐specific Beneficial 
Use Determination (BUD) for the reuse of the slag 
excavated as part of the marina construction project. 
 
NYSDEC Brownfield Cleanup Program | JML Optical, 
Portland Ave. 
Rochester, NY 
As Project Manager, Dennis managed the 
implementation of a comprehensive environmental due 
diligence program prior to the Client divesting the real‐
estate associated with the complex.  Due diligence 
activities included the performance of an ASTM Phase I 
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Environmental Site Assessment, a Pre‐Demolition Asbestos 
Survey, a Preliminary Phase II Environmental Site 
Assessment/Remedial Investigation a Remedial Alternatives 
Analysis Report; and Preliminary Remedial Design.  This 
complex project is scheduled to begin remediation late in 
2007. 
 
Remedial Investigation, Proposed Port Marina | Port of 
Rochester 
Rochester, NY 
Dennis served as the Project Manager for the City of 
Rochester regarding the design and implementation of the 
Remedial Investigation (RI) regarding the proposed Port 
Marina Project.  The project approach selected consisted of 
a multi‐step investigative process.  The main focus for the 
RI was to evaluate the environmental implications, 
potential human health exposure issues and associated 
cost burdens associated with the potential redevelopment 
of the site as a marina.   
 
Bureau of Water, Lighting, & Parking Meter Operations 
Rochester, NY 
Dennis served as Environmental Project Manager for the 
City of Rochester’s new Bureau of Water, Lighting, and 
Parking Meter Operations complex.  He managed a team of 
LaBella Technical Staff combined with City staff to develop 
and implement a cost effective site investigation, remedial 
action plan and successful redevelopment of the Site.  This 
Project was the recipient of the American Public Works 
Association Environmental Project of the Year for New York 
State. 
 
Port of Rochester Redevelopment Project | Phase II Site 
Characterization 
Rochester, NY 
Dennis served as the Technical Team Leader / Sr. 
Environmental Analyst for complete Phase II Site 
Characterization of the entire Port of Rochester.  This 
project involved the sub surface characterization of 
approximately 38 acres of formerly industrial land targeted 
for redevelopment for the Fast Ferry Project.  The site 
received a beneficial re‐use determination to re utilize 
80,000 cubic yards of iron foundry slag as on‐site fill and 
part of the redevelopment of the Site. 

 
Adelphia Communications World Headquarters 
Coudersport, PA 
Dennis served as the Field Project Manager regarding all 
facets of environmental investigation, characterization, 
and remediation associated with two former gas stations 
and a former agricultural distribution center that had 
been purchased to redevelop as a communications firm 
$26 million dollar World Headquarters.  Planning and 
management were key to the project’s success.  The 
success of the project was driven by Dennis’ significant 
involvement with Adelphia’s corporate, legal and design 
groups and numerous public and private organizations; 
from utilities and construction crews to neighborhood 
groups. 
 
Valeo North America | Facility Wide Decommissioning 
Rochester, NY 
Dennis served as the Project Manager representing Valeo 
during the decommissioning of the Complex which 
consists of an approximately 22‐acre site with 1.5 million 
square feet of manufacturing and warehouse space.  
LaBella provided Valeo with comprehensive 
environmental engineering design and management 
services associated with the phased reduction of 
operations at the Facility.  In addition to the technical 
decommissioning of much of the manufacturing related 
infrastructure, it was paramount that LaBella design and 
manage each aspect to the project to minimize Valeo’s 
long term liability associated with the Facility.   
 
Project Management: Remediation, Demolition, and 
Preliminary Site Work | Wegmans Food Markets 
Buffalo, NY  
Dennis provided on‐site Project Management for the 
remediation, demolition and preliminary site work in 
preparation for the construction of a new retail facility.  
The site consisted of an approximately 400,000 square 
foot industrial complex. This complex project involved 
pre‐demolition remedial measures consisting of an 
asbestos survey, the removal of underground petroleum 
bulk storage tanks, above ground paint storage tanks, 
asbestos abatement, and the dismantlement and 
disposal of PCB contaminated equipment and materials. 
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Foster Wheeler Plant | Site Characterization 
Dansville, NY 
Dennis was the Remedial Investigation Manager for the due 
diligence investigation regarding  Foster Wheeler’s 
Dansville Facility, which was first developed for industrial 
purposes in the 1830’s as a foundry and heavy industrial 
operation.  The complex consisted of over 500,000 square 
feet of manufacturing buildings situated on an 
approximately 80 acre site.  The facility had a long history 
of environmental related issues including: Consent Orders 
from the NYSDEC, being listed as a NYSDEC Inactive 
Hazardous Waste Disposal Site (IHWDS) and multiple 
documented chemical releases.   
 
Chautauqua County Jail 
Mayville, NY 
Project Manager for environmental services in support of 
the construction of a 240‐bed addition to this existing jail 
facility and renovations in the existing facility.  
Environmental issues included defining the nature and 
extent of existing contamination, completing design/
bidding documents, on‐site management during 
construction and mitigating human‐health expose issues 
for both on‐site construction workers and the future 
occupants of the structure. 
 
Rochester Economic Development | 110 Colfax St. & 690 
Portland Ave. 
Rochester, NY 
Project Manager for a Remedial Investigation, Remedial 
Alternatives Analysis, Site Re‐Use Concept Plan and a 
Corrective Action Plan for the former municipal landfill and 
manufacturing facility, respectively.  
 
Environmental Term Agreement | City of Rochester 
Rochester, NY 
Project Manager on the term agreement, whose 
responsibilities range from Phase I Environmental Site 
Assessments to Site Characterizations, Remedial Cost 
Estimates, and Brownfield Cleanups. 
 

Pike Company | Spill Closure 
Rochester, NY 
Project Manager responsible for the completion of spill 
closure requirements for a New York State Department 
of Environmental Conservation (NYSDEC) Active Spill and 
to delineate and remediate extensive soils impaired with 
gasoline.   
 
CSXT Train Derailment & Hazardous Materials Spill 
Rochester, NY 
Sr. Environmental Analyst responsible for review of all 
delineation reports, implementation of additional 
delineation studies, review of remedial work plans, and 
oversight of all facets of the execution of IRM as it related 
to achieving a cleanup that would limit long term liability 
for the City and allow for the planned redevelopment to 
occur. 
 
North Buffalo Street over Camp Brook Creek | 
PENNDOT District 3‐0 
Elkland, PA 
Sr. Environmental Analyst for the new 60 ft, single span 
bridge replacement.  
 
Water District No. 4 
Town of Kendall, NY 
Sr. Environmental Analyst for four projects to install 
approximately 18 miles of water mains to extend the 
Town’s distribution system. 
 
NYSDOT 
 
Dennis is a Phase II Environmental Site Assessment and 
Remediation Program Manager and Certified Hazardous 
Materials Manager. He will be the Senior Environmental 
Analyst for the Project.  Dennis has completed numerous 
Phase I and II Environmental Site Assessments, Remedial 
Investigations and Design, Feasibility Studies, industrial 
hygiene studies, project monitoring and asbestos 
sampling surveys. Dennis has also completed Hazardous 
Waste/Contaminated Materials (HW/CM) Assessments on 
the following NYSDOT projects: 
 
Jefferson Road, Route 252 Phases I‐IV, PIN 4046.11 
Sr. Environmental Analyst 
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Dan has over 15 years of experience with environmental 
projects at industrial/manufacturing facili es and 
environmental inves ga on projects for a variety of clients 
including developers, financial ins tu ons, industrial clients, 
and municipali es.  Dan has managed numerous Phase II 
Environmental Site Assessments and remedia on projects 
such as groundwater monitoring programs, soil vapor 
inves ga ons, test pit inves ga ons, geo‐probe 
inves ga ons, underground storage tank removals, soil 
removals, bio‐cell remedia ons, and in‐situ groundwater 
remedia on.  He also has experience with the design and 
installa on oversight of mi ga on systems.  In addi on, 
Dan has assisted industrial, municipal and agricultural 
clients with permi ng and annual repor ng for State 
Pollu on Discharge Elimina on System (SPDES) permits, 
Part 360 Land Applica on permits, Compos ng permits, 
and Petroleum Bulk Storage (PBS) registra ons.  

Carriage Cleaners BCP Site | Springs Land Company 
Rochester, NY 
As Project Manager, Dan completed a Brownfield Cleanup 
Program (BCP) Applica on & Work Plan to conduct a 
Remedial Inves ga on at a former dry cleaning facility.  A 
soil, groundwater, and soil gas study was undertaken to 
develop remedial costs and assist with redeveloping the 
property.  Subsequently, an Interim Remedial Measure was 
completed to remove the source area of impacts from the 
Site.  Dan completed a remedial alterna ves analysis for 
selec ng a treatment approach for the residual 
groundwater plume.  Dan also a ended Town Board 
Mee ngs regarding this project.   
 

Former Manufacturing Facility ‐ BCP Site | Stern Family 
Limited Partnership 
Rochester, NY 
Dan was the Project Engineer for this BCP Site, which 
underwent a Remedial Inves ga on, Interim Remedial 
Measures, and installa on of a sub‐slab depressuriza on 
system.  Dan completed and stamped the Final Engineering 
Report required to obtain the Cer ficate of Comple on for 
the property owner, allowing them to obtain their tax 
credits. 
 

Former Bausch & Lomb Facility BCP Site | Genesee Valley 
Real Estate 
Rochester, NY 
Dan is Project Manager for this Brownfield site that served 

as a manufacturing facility from the 1930s to the 1970s.  
The project includes a Remedial Inves ga on (RI) of a 
four‐acre parcel with ten areas of concern iden fied 
based on historic informa on.  The RI iden fied four 
areas requiring remedial ac ons and Interim Remedial 
Measures have been completed in three of the loca ons.  
The areas of remedia on included petroleum impacted 
soil and groundwater with free floa ng petroleum 
product, and chlorinated solvent contamina on including 
bedrock impacts at depth.  A remedial alterna ves 
analysis is being completed to determine a final remedy 
for the site. 
 

Vacuum Oil – BCP Site | One Flint Street Associates 
Rochester, NY 
Dan was the Project Manager for this Brownfield site that 
is the oldest oil refinery in the United States.  The current 
project includes developing a remedial inves ga on plan 
for two parcels that have had a history of oil refining 
since the 1800s.  The remedial inves ga on was 
designed to fill data gaps from previous studies in order 
to minimize cost to the Client. 
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Brownfield Program Manager 
• Clarkson University: BS, Chemical Engineering 
 
Cer fica on / Registra on 
• Professional Engineer, NY 
• OSHA 40‐Hour Cer fied Hazardous Waste Site 

Worker Training 
• OSHA 8‐Hour Cer fied Hazardous Waste Site 

Worker Refresher Training 
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Petroleum Soil Removal & Oxygen Injec on System| City 
of Rochester 
Rochester, NY 
As Project Engineer, Dan developed a soil and groundwater 
study to inves gate former underground storage tanks at a 
former gasoline/auto repair facility.  A remedial alterna ves 
analysis was conducted to evaluate several op ons for 
remedia ng soil and groundwater at the site including light 
non‐aqueous phase liquid.  Dan followed this project 
through remedia on which consisted of removing about 
1,500 cy of soil and designing/installing an oxygen injec on 
system to remediate groundwater over  me.   
 

Former Emerson Power Transmission Facility 
Ithaca, NY 
Dan completed a detailed review of this 100‐acre site with 
800,000 sq.  . of manufacturing space.  The site is in the 
NYSDEC Inac ve Hazardous Waste Disposal Site registry 
and was a heavy industrial facility for over 100 years.  The 
facility closed in 2009 and Dan is the project manager for 
environmental due diligence ac vi es for a poten al buyer.  
The facility has known issues with chlorinated solvents in 
bedrock and with significant off‐site impacts.  The overall 
project will include a detailed and in‐depth environmental 
site assessment with sampling for soil, bedrock, 
groundwater, soil gas, sediments, and surface waters in 
order to document any impacts above NYSDEC criteria and 
thus limit liability for the purchaser.   
 

Genesee River Dredging Project | City of Rochester 
Rochester, NY 
Dan managed a project to permit three areas for dredging 
near the mouth of the Genesee River.  The project included 
evalua ng the previous dredging opera ons in the area, 
the exis ng sediment sampling data, sediment levels, 
discharge points in the area to be dredged and 3‐D 
modeling of the sediments for accurate volume 
calcula ons.  This informa on was summarized in a 
presenta on to NYSDEC and the Army Corp of Engineers in 
order to streamline the permi ng process and determine 
any addi onal requirements for obtaining a permit.  
Subsequent to the presenta on, Dan developed the permit 
and submi ed them to the Client for signature, and then 
approval by regulatory agencies.   
 

Port Marina | City of Rochester 
Rochester NY 
Dan assisted with the environmental inves ga on of the 
City of Rochester Port Marina.  This project included 

evalua ng the extent of slag fill materials that would 
require proper management during any redevelopment 
work.  The extent of slag was evaluated by implemen ng 
a grid pa ern of soil borings and using the resul ng data 
to develop a 3‐dimensional model of the subsurface at 
the Site.  This model was used to generate volumes of 
material to be disturbed during redevelopment and 
es mate the cost burden of the environmental por on of 
the project.  This project also included evalua ng the 
magnitude and permi ng of a massive dewatering 
program to allow the mass excava on to be completed. 
 

NYSDEC Legacy Site Soil Vapor Intrusion Project | City 
of Rochester 
Rochester, NY 
Dan is Project Manager for this project which includes 
evalua ng soil vapor intrusion from a former 230‐acre 
municipal landfill with methane gas and chlorinated 
solvent impacts.  The landfill was converted into an 
industrial park a er closure in 1971 and is now 
developed with 45 separate parcels and over 2,000,000 
square feet of building space.  This challenging project 
included obtaining access from 27 different property 
owners and conduc ng site assessments at each facility 
and separately evalua ng groundwater impacts over 
approximately 20‐acre area.  The results of this work 
determined the cost burden and liability of the City for 
addressing soil vapor intrusion.  LaBella u lized all of the 
following mi ga on approaches for minimizing this 
significant cost burden to the City: sealing of floors, vapor 
barriers, sub‐slab depressuriza on systems and building 
pressuriza on depending on building condi ons/uses. 
 

Fill Reloca on and Sub‐Slab Mi ga on System | City of 
Rochester 
Rochester, NY 
Dan was project manager for this project which relocated 
approximately 3,000 cubic yards of fill material from a 
development site that is located on a former landfill 
operated by the City of Rochester.  This work was 
conducted for the City but on private property.  The fill 
was relocated and placed in a soil berm on City property 
with NYSDEC approval.  In addi on, Dan designed and 
oversaw construc on of a sub‐slab depressuriza on 
system for the new 8,000 square foot building. 
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Project Experience 

Project Geologist 
• SUNY Albany: BS, Geological Sciences 
• SUNY Albany: MS, Geological Sciences 
• Cer fied Hazardous Waste Opera ons & Emergency 

Response (40 Hour OSHA Health and Safety Training 
29) 

• OSHA 8 Hour Hazardous Waste Opera ons and 
Emergency Response Course 

Jennifer Gillen, MS 

Jennifer is a Project Geologist  responsible for the coordina on 
and successful comple on of Phase II Environmental Site 
Assessments (ESAs) and several Sites in the NYSDEC Brownfield/
Voluntary Cleanup Programs. Jennifer has also worked on several 
Brownfield Opportunity Area (BOA) studies. Jennifer was 
previously the Phase I ESA Program Manager at LaBella and has 
completed hundreds of Phase I ESAs, numerous Phase II ESAs, 
and has experience with many Sites with chlorinated solvent 
impacts as well as NYSDEC Spill Sites.  

Canal Corridor Brownfield Opportunity Area Study |  
Oswego, NY  
Jennifer was responsible for the compila on, analysis and 
dissemina on of data associated with the BOA project, which 
spans 1,344 acres along the Oswego Canal and shore of Lake 
Ontario, within in the City of Oswego.  
 
Tonawanda Brownfield Opportunity Area Study |  
Tonawanda, NY  
Jennifer was responsible for the compila on, mapping and 
analysis of data associated with this 1,000 acre BOA on the 
Niagara River, which included proper es used for radiological 
waste disposal associated with the Manha an Project.  
 
NYSDEC BCP Site #C828159, 690 Saint Paul Street |  
Rochester, NY  
Jennifer assisted with the development of two Interim Remedial 
Measure Work Plans, the Remedial Inves ga on Report and 
Remedial Alterna ves Analysis/Remedial Ac on Work Plan for 
the remedia on of a NYSDEC Brownfield Cleanup Program site 
formerly u lized as an industrial manufacturing facility. 
Implemented the two Interim Remedial Measures and por ons 
of the Remedial Inves ga on at the Site which included the 
excava on of contaminated soil and bedrock, the advancement 
of soil borings, and the installa on and sampling of groundwater  
monitoring wells. Also, included in this work was the installa on 
of bedrock monitoring wells using conven onal rock coring 
methods and installa on of infrastructure for in situ chemical 
treatment. This process involved coordina on with the NYSDEC, 
the NYSDOH, and the City of Rochester School District.  
 
Penn Yan Marine |  
Penn Yan, NY  
Currently comple ng a groundwater delinea on inves ga on 
and BCP applica on as well as a work plan for in situ treatment 
of groundwater contaminated with chlorinated vola le organic 
compounds. The implementa on of the groundwater delinea on 
inves ga on has included the installa on and sampling of 
nineteen groundwater monitoring wells.  

NYSDEC VCP Site #V00585‐6, Lake Ontario Mariners Marina |  
Henderson Harbor, NY  
Developed a Remedial Alterna ves Analysis/Remedial Ac on 
Work Plan for this NYSDEC Voluntary Cleanup Site. This work 
included the design of a sub‐slab depressuriza on system 
within a building under which a plume of petroleum‐
contaminated groundwater is located and the design of a pilot 
test for an air sparging system.  
 
Former Emerson Power Transmission Facility |  
Ithaca, NY  
Jennifer assisted with a detailed review of this 100‐acre site 
with 800,000 sq.  . of manufacturing space. The facility was a 
heavy industrial facility for over 100 years and has known 
issues with chlorinated solvents in bedrock and with 
significant off‐site impacts. The project included a detailed and 
in‐depth environmental site assessment in order to document 
any impacts above NYSDEC criteria and thus limit liability for 
the purchaser.  
 
NYSDEC Spill Site #0906903, 185 Scio Street |  
Rochester, NY  
Oversaw the installa on of dedicated bedrock groundwater 
monitoring wells at the Site using conven onal rock coring 
methods.  
City of Rochester Department of Environmental 
Services, Division of Environmental Quality, Pump Test 
Report, Port of Rochester |  
Rochester, NY  



Jennifer Gillen, MS 

which included geotechnical sampling. Implementa on of 
the pump test included the pumping of over 650,000‐
gallons of water and the analysis of drawdown effects on 
observa on wells. This process involved coordina on with 
the New York State Department of Environmental 
Conserva on, Monroe County Pure Waters, and the City of 
Rochester Division of Environmental Quality.  
 
NYSDEC Spill Site #0906903, 185 Scio Street |  
Rochester, NY  
Oversaw the installa on of dedicated bedrock 
groundwater monitoring wells at the Site using 
conven onal rock coring methods. Completed sampling of 
these wells using standard low‐flow methods.  
 
NYSDEC Spill #0911669, Phase II Environmental Site 
Assessment and Remedia on, Wemco Corp., Saltonstall 
Street |  
Canandaigua, NY  
Conducted geoprobe soil boring sampling and 
groundwater sampling to evaluate for poten al subsurface 
effects related to historic fuel distribu on opera ons. 
Following the subsurface inves ga on, assisted with the 
implementa on of remedial excava ons at the Site and 
coordinated with the NYSDEC for the closure of the Spill.  
 
NYSDEC Site #C738046, Former Breneman Site |  
Oswego, NY  
Developed Remedial Inves ga on Work Plan and Ci zen 
Par cipa on Work Plan in an cipa on of the upcoming 
Remedial Inves ga on at the Site.  
 
Brownfield Cleanup Program Project, Greenport 
Crossings LLC., 181 Union Turnpike|  
Greenport, NY  
 
Phase I Environment Site Assessments |  
Northeastern United States  
Performed numerous Phase I ESAs and Transac on 
Screens on a wide variety of residen al, commercial, 
industrial, and manufacturing facili es including gasoline 
sta ons, repair shops, apartment complexes, office 
buildings, and restaurants for the following groups:  
Financial Ins tu ons  
• Bank of Cas le  
• Canandaigua Na onal Bank  

• ESL Federal Credit Union  
• First Niagara Bank  
• Genesee Regional Bank  
• Northwest Savings Bank  
• Steuben Trust Company  
 
Municipal and Government Clients  

• City of Rochester  
• City of Oswego  
• New York State Department of Transporta on  
• Town of Victor  
• Yates County 

 
Development and Construc on Companies  

• Urban Housing League of Rochester 
• Edgemere Development 
• Chrisanntha, Inc. 
• Buckingham Proper es  
• Morgan Management  
• Rochester Cornerstone Group  
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Project Experience Environmental Analyst with Four Years of Experience 
 West Virginia University: MS, Wildlife and Fisheries 

Resources 
 West Virginia University: BS, Wildlife and Fisheries 

Science 
 OSHA 40-hour HAZWOPER Training 
 Pennsylvania Dept. of Environmental Protection —

Wetland Delineation Training, April 2010 
 First Aid 
 CPR 

Seth Davis, MS 

Seth is an Environmental Analyst with six years of 
experience. His responsibilities include all aspects of site 
characterization for site development and Brownfield 
Cleanup Program projects, including Phase I and II 
Environmental Site Assessments and subsurface exploration 
and sampling programs. He has also performed numerous 
environmental remediation projects that include soil, 
groundwater and sediment mitigation activities. 
 
Seth also has experience with project management 
activities, including: preparation of proposals and cost 
estimates, and development of work plans for investigation 
and remediation. 

Howard Wind Project | Town of Howard 
Howard, NY 
Environmental Monitor throughout the construction of 27 
wind turbines.  Responsibilities included monitoring of the 
local roads to ensure any impacts from the construction 
project were mitigated, routine SWPPP inspections, and 
agricultural monitoring.  The project included oversight to a 
variety of different contractors spanning a jobsite with a 
great geographic spread.  The restoration goals on this 
complex project were obtained by the end of scheduled 
construction, one year ahead of the required restoration 
goal.   
 
Phase I & II Environmental Site Assessment | Wal-Mart 
#2785-01 | 360 Commerce Drive 
Victor, NY 
Environmental Analyst for the investigation of potential sub
-surface environmental issues associated with historical 
uses of the site as a permitted construction and demolition 
waste disposal facility and gravel pit.  This project involved 
the implantation of over twenty-five test boring and six 
groundwater monitoring wells in areas of suspect concern 
identified in previous investigations. 
 
Development and Implementation of Proposed Waste/Fill 
Management Plan | Unity Health Systems 
Assisted with the implementation of the W/F Management 
Plan including overseeing the excavation of regulated solid 
wasted and subsequent transportation off-site.  Monitoring 
included defining the extent of the waste material.   

Former Monoco Oil BCP | Mark IV Enterprises 
Pittsford, NY 
Environmental Analyst for the Interim Remedial 
Measures implemented to satisfy the conditions of the 
site’s Brownfield Cleanup Agreement. The project is 
ongoing and includes removal of all source area and 
grossly contaminated soil and groundwater present as a 
result of the site being an oil distribution facility. 
Following the remediation phase, the site will be 
redeveloped into several apartment buildings and a 
restaurant. 
 
Brownfield Cleanup Program | Former Photech Imaging 
| City of Rochester 
Rochester, NY 
Conducted pre-demolition asbestos and hazardous/
contaminated material surveys, sampling, and waste 
characterization in support of demolition bid package 
preparation.  Assisted in bid package preparation and 
review of bids.  Coordinated sample and relocation of 
~1,200 cubic yards of soil to the Site to be used as backfill 



Seth Davis, MS 

in accordance with the imported fill sampling requirements 
in NYSDEC DER-10. Provided oversight during the final 
remediation phase, which included construction 
management as well as environmental screening and 
sampling. In addition, Seth generated the final reporting as 
required by the NYSDEC, which included preparation of the 
Final Engineering Report and Site Management Plan. 
 
Remedial Action Implementation | Unity Hospital 
Rochester, NY 
Oversight of remedial action implementation for over 750 
ft of drainage channel impacted with high levels of 
petroleum.  Performed sediment sampling and 
characterization, and managed remedial excavation and 
disposal and follow-up sampling. 
 
Native Soil Characterization | Unity Hospital  
Rochester, NY 
Developed plan, implemented sampling program and 
prepared report for characterization of potential pesticide 
contamination of soil within the footprint of an excavation 
proposed stormwater retention pond.  The site was a 
former agricultural and orchard area, and the excavated 
soil was slated for offsite usage by the Town of Greece.  
Contaminants of concern included pesticides, arsenic and 
heavy metals. 
 
Voluntary Cleanup Agreement Project | Ultralife 
Corporation 
Newark, NY 
Environmental Analyst for remedial action implementation 
to satisfy the conditions of the site’s Voluntary Cleanup 
Agreement. Included excavation and disposal of impacted 
sediment from approximately 400 ft of drainage channels, 
and restoration that included backfilling, erosion and 
sedimentation control measures, seeding to re-establishing 
native vegetative species diversity, long-term monitoring, 
and preparation of Final Engineering Report and Site 
Management Plan. 
 
Phase II Environmental Site Assessment | City of 
Rochester | 51 Chili Ave. 
Rochester, NY 
Environmental Analyst for the investigation of potential 

underground storage tanks.  This project involved 
overseeing the excavation of test pits to investigate 
anomalies discovered during a geotechnical investigation, 
overseeing the decommissioning and removal of two 
underground storage tanks, and conducting a geoprobe 
and overburden groundwater sampling program to 
delineate impacts from the former underground storage 
tanks. 
 
Supplemental Phase II Environmental Site Assessment | 
Wal-Mart #2107-02 
Lockport, NY 
Assisted with the excavation of test pits to investigate 
anomalies identified during a geotechnical investigation.   
 
Phase II Environmental Site Assessment | 2485 Harlem 
Road 
Cheektowaga, NY 
Environmental Analyst for the investigation of potential 
contaminants related to the historical use of the site as a 
dry cleaner.  The project involved four test borings and 
two groundwater monitoring wells in areas of concern as 
identified in a previous Phase I ESA. 
 
Phase II Environmental Site Assessment | Beck’s 
Recycling 
Shortsville, NY 
Assisted with groundwater sampling and test pit 
excavation to investigate contamination associated with 
the Sites use as a scrap metal yard.   
 
Pre-construction/pre-demolition Asbestos Surveys | 
NYSDOT 
Various Locations 
Assisted with asbestos surveys on bridges throughout 
western NY prior to scheduled construction or 
demolition. 
 
Transformer Oil Spill Remediation | Dansville 
Properties Dansville, NY 
Conducted soil sampling, oil sampling and waste 
characterization in response to a transformer oil spill.  
Also assisted with remedial actions to excavate impacted 
soil and prepared documentation to gain closure of the 
spill. 



Project Experience 

Engineer In Training 
 Stevens Institute of Technology:  
  B.Eng., Environmental Engineering,  

Minors in Green Engineering and Science 
Communication 

 
Certification / Registration 
 Engineer In Training; National Council of Examiners 

for Engineering and Surveying  
 40‐hour OSHA HAZWOPER Certified 
 
Professional Affiliations 
 American Academy of Environmental Engineers and 

Scientists (AAEES) 

Ann Aquilina, EIT 

Ann is an Engineer in Training responsible for assisting with 
Phase II Environmental Site Assessments (ESAs) and 
environmental remediation projects. Project experience 
includes conducting Phase I ESAs, Phase II ESAs including 
soil and groundwater sampling and reporting, data 
management and analysis, and creating site maps and 
conceptual site models using geographic information 
system (GIS).  Ann is 40 hour OSHA HAZWOPER certified.  
 

Former Emerson Street Landfill, City of Rochester,  
Rochester, New York 
Developed and implemented remedial investigation work 
plans for a former landfill including soil and groundwater 
sampling, reporting, and GIS data management. Developed 
a Delisting Petition for a portion of the NYSDEC Listed 
Inactive Hazardous Waste Disposal Site.   
 
Phase II Environmental Site Assessment, 177 University 
Avenue, City of Rochester, Rochester, New York 
Conducted a Phase II ESA to delineate subsurface 
contamination in soil and groundwater. Conducted soil 
boring logging, soil and groundwater sampling, reporting, 
and GIS data management. 
 
Institutional Control Program, City of Rochester 
Rochester, New York 
Collected and developed Site Management Plans and site 
maps for over 175 properties in the City of Rochester with 
previous environmental investigations and/or remediation. 
Created a database for properties with environmental 
related institutional controls consisting of property 
information and Site Management Plans for use on the City 
of Rochester’s website. 
 
Canandaigua Multi‐Brownfield Site, Canandaigua, New 
York 
Conducted a design phase investigation to define interim 
remedial measures for an approximate 15 acre site in the 
NYSDEC Brownfield Cleanup Program. Was responsible for 
soil boring logging, soil sampling, GIS data management, 
and developing a, interim remedial measures work plan 
addendum.   
 

 
Waste Minimization Plan, MTA  
New York, New York 
Developed a waste minimization plan report for a large 
quantity generator by analyzing quantities and types of 
waste streams. Compared annual data from previous 
years and compiled tables to display data in a detailed 
report.  
 
Pump and Treat Groundwater Treatment System, City 
of Rochester, 
Rochester, New York 
Compiled annual reports for a groundwater treatment 
system in order to meet regulatory agency requirements. 
Compiled and interpreted  over a decade worth of 
analytical data to create graphs and identify emission and 
concentration trends over time. Compiled graphs and 
summarized findings into detailed reports.  
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Ann Aquilina, EIT 

Phase II Environmental Site Assessment, 131 Water 
Street, Penn Yan, New York 
Completed a Phase II ESA at a former automobile repair 
shop. Ann was responsible for soil boring logging, soil and 
groundwater sampling, GIS data management, and 
reporting.  
 
Pre‐Development Site Assessment, Kodak Park South, 
Rochester, New York 
Conducted a pre‐development site assessment for an 
approximate 122 acre former industrial site. Was 
responsible for soil and groundwater sampling and GIS 
data management. Organized the findings of this study and 
previous environmental studies conducted at the site in a 
detailed report.  
 
Phase II Environmental Site Assessment, 310 Lyell 
Avenue, Rochester, New York 
Completed a Phase II ESA at a portion of the former 
Rochester Subway and Canal. Researched historic 
documentation in order to select soil boring and test pit 
locations. Conducted soil boring logging, soil and 
groundwater sampling, GIS data management, and 
reporting.  

R e l a t i o n s h i p s .  R e s o u r c e s .  R e s u l t s .  



Alexander Brett, EIT 

Alex Brett is an Engineer in Training (EIT)  in LaBella’s 
Phase II and Brownfield Group. He is responsible for the 
successful completion of environmental investigation and 
remediation projects. His experience includes 
environmental field work, including soil and groundwater 
sampling, fieldwork oversight, and project reporting.  

Field Activities: 
-Low-flow groundwater sampling utilizing bladder and 
peristaltic pumps. 
-Soil sampling and logging using direct push drilling rigs 
-Monitoring well installation oversight 
-SVI sampling 
 
Monroe Hollywood Collision: 1821 Monroe Avenue—
Brighton, NY 
Conducted low-flow peristaltic groundwater sampling as 
part of scheduled quarterly groundwater monitoring. 
 
Corning Hospital NYSDEC BCP Site:  
176 Denison Parkway– Corning, NY 
Performed low-flow peristaltic groundwater sampling for 
onsite wells for two separate sampling events. Provided 
CAMP monitoring for Site demolition activities.  
 
Former Unisys Site Groundwater Monitoring—Lake 
Success, NY* 
Coordinated quarterly groundwater sampling rounds and 
conducted low-flow bladder pump  groundwater sampling 
according to the Site Sampling and Analysis Plan. Prepared 
quarterly OMM reports for onsite treatment systems 
ensuring proper operation. 
 
NYSDEC: Al Tech Specialty Steel , Watervliet, NY* 
Conducted low-flow groundwater sampling as part of the 
annual groundwater monitoring  requirement using 
peristaltic pumps. Conducted the inspection of the landfill 
looking at the condition of the cover and drainage system. 
Also inspected the treatment system for the condition of 
the storage tanks and operational controls.  
 
 

Confidential Client: Site Demolition & Restoration—
Green Island, NY* 
Construction manager of site demolition and restoration 
activities. Restoration included placement of a 40 mil 
HDPE liner over the former slab location of a previously 
demolished building to prevent infiltration of water 
pending further investigation into the subsurface. 
Responsible for proper shipment of hazardous wastes 
associated with a previous building demolition. Oversaw 
the demolition and asbestos abatement of a former steel 
baghouse containing ACM gaskets.  
 
Confidential Client: Facility Decommissioning & 
Restoration—Niskayuna, NY* 
Provided oversight of contractors for multiple activities 
including asbestos abatement, and facility cleaning/
restoration. The facility restoration included concrete 
fixes, removing oil from trenches followed by cleaning the 
trenches, and cleaning floors and beams. Worked directly 
with on-site employees to ensure proper waste 
characterization, and scheduling for disposal of wastes. 
Compiled all project documents and wrote the final 
decommissioning and restoration report for the site.  
 
 

Environmental Engineer  
 University at Buffalo: BS, Environmental Engineering  
 Engineer in Training  
 40 Hour OSHA HAZWOPER Certified  
 RCRA & DOT Hazardous Waste Shipping Training  
 Erosion & Sediment Control Training  

*Completed under previous employment  

Project Experience 



Alexander Brett, EIT 

Confidential Client: Nail Creek Sampling—Utica, NY* 
Assisted the project manager with oversight and sampling 
of soil and sediments to be analyzed for PCBs as part of 
the remedial investigation. Samples were located in a 
stream channel armored with large loose-fit limestone 
blocks and next to a highway interchange. Samples were 
recovered using a Geoprobe in soils surrounding the 
channel, and undisturbed sediments beneath the large 
blocks by angling the Geoprobe or by drilling directly 
through the rocks. Used a hand auger to collect additional 
soil samples in the stream channel where no rock was 
present.  
 
Confidential Client: Sludge Drying Beds—Selkirk, NY* 
Oversaw contractors to determine the flow path of two 
sludge drying beds on the site. Oil and water mixture was 
pumped out of distribution chamber that acted as an oil 
water separator. Dyed water was added to the each 
sludge drying bed separately to confirm it drained to the 
chamber. The dyed water level was raised to find the 
outlet of the chamber. The tank edges were excavated 
and a new tank entrance was found to determine that 
both beds entered the chamber though a single pipe.  
 
Confidential Client: Beacon Park Containment 
Delineation—Allston, MA* 
Contractor oversite of vacuum excavation to a depth of 5 
feet to clear boring locations for utility lines and other 
obstructions using an air vacuum excavation truck. 
Marked out new boring locations and confirmed new 
location with the project manager. Oversight of direct 
push soil borings using a Geoprobe. Logged all soils from 
borehole locations, collected headspace PID readings, and 
collected soil samples at designated depth intervals as 
required to find the extent of impacted soils for the site 
investigation. Provided daily updates of work progress to 
project manager.  

*Completed under previous employment  



Project Experience 

Steven Rife 

Steven is a Project Geologist with LaBella’s Environmental 
Division and is primarily involved with field opera ons for 
Phase II Environmental Site Assessments. He has more than 
2 years of geology experience in related field work including  
shallow overburden soil sampling, bedrock mapping, basic 
surveying, and well logging on deep natural gas wells. When 
in‐house, he also assists with GIS mapping, laboratory 
sample logis cs, and report synthesis. 
 
Steven coordinates with senior Project Managers, Engineers 
and Geologists to implement site‐tailored remedia on 
plans pursuant to the objec ves of the client. Working 
closely with environmental construc on personnel, he is 
most commonly involved with DPT soil core sampling and 
screening using a Geoprobe 54‐LT unit and PID. 
 
 

Phase II Environmental Site Assessments 
 
1777 East Henrie a Road | Ge nge, USA | Henrie a, NY 
Member of the Environmental Geology team responsible 
for planning and field inves ga on on this large industrial 
site with mul ple REC’s. Oversaw implementa on of soil 
borings that were advanced on the interior and exterior of 
the facility and overburden monitoring wells installed to 
characterize poten al impacts. Coordinated with project 
manager to give best data coverage representa on for our 
client, the buyer. 
 
1821 Monroe Avenue | Monroe Hollywood Collision| 
Brighton, NY 
Worked closely with Senior Environmental Geologist  on a 
DEC mandated bedrock interface well installa on 
opera on. On‐site work consisted of: property owner 
coordina on, drilling contractor oversight, soil 
contamina on screening, RQD rock core determina on,  
well installa on, SWL measurement, well loca on 
surveying, and low‐flow peristal c groundwater sampling. 
Used ArcGIS to map previous report well loca ons and 
model groundwater flow based on SWL readings.  
 
182 Avenue D | Urban League of Rochester |  
Rochester, NY 
Advanced borings in a direct push study to characterize the 
extent of SVOC contamina on detected in a previous 
LaBella Phase II. Coordinated aspects of site u lity stakeout 
with the Monroe County Water Authority. 

 
 
7185 West Main Road | Client Proposed ATM Site |  
LeRoy, NY 
Sole project geologist tasked with a soil boring 
inves ga on designed to detect a poten al groundwater 
VOC plume that may have resulted from an automo ve 
facility to the south of the parcel. Handled all aspects of 
the project from preliminary GIS mapping, securing 
equipment, and proper sample collec on. 
 
 
UST Contamina on Inves ga ons 
 
120 Main Street | Historical UST  Loca on| Geneseo, NY 
Supervised a UST Geoprobe soil inves ga on to 
characterize the nature and extent of a VOC plume from 
a historical automobile refueling sta on. Predicted 
groundwater flow direc on against adjacent structure 
and collected suppor ng quan ta ve evidence.   
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Project Geologist, Environmental Division 
• State University of New York at Fredonia:                    

BS, Geology 
 
Cer fica on / Registra on 
• Cer fied Hazardous Waste Opera ons & Emergency 

Response (40 Hour OSHA Health and Safety Training 
(29 CFR 1910.120) 

• PEC Safe Land USA Oilfield Training 
• PEC Globally Harmonized System HazCom Training 
• Professional Member: GSA, AAAS 



Steven Rife 
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Horizon Well Logging, 
(9 Months: 2013) 
Steve worked as a Self‐Supervising Logging Geologist, 
providing real  me well‐site lithologic iden fica on, well 
logging, and hydrocarbon monitoring with a gas chromato‐
graph. A er four months, Steve was promoted to lead log‐
ger, and worked to train two staff members under him. 
 
Field Soil Sampling | Cornell University 
(4 Months: 2012) 
Steve used a 0‐30 cm basic DPT probe to sample soil cores 
at select commercial agricultural sites in Tompkins County 
as part of a USDA funded soil carbon inventory project. Ste‐
ve updated the Cornell Climate Change website by inter‐
viewing faculty about their current research.  
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Table 1  Exposure Limits and Recognition Qualities 



 

SITE HEALTH AND SAFETY PLAN 
 

 

Project Title: Former Sherwood Shoe Factory - Brownfield Cleanup Program  

 

Project Number: 2172056  

   

Project Location (Site): 625 South Goodman Street, Rochester, NY 

14607 

 

   

Environmental Director: To Be Determined  

   

Project Manager: To Be Determined  

   

Plan Review Date: October 5, 2017  

   

Plan Approval Date: October 12, 2017  

   

Plan Approved By:   

 Mr. Richard Rote, CIH  

   

Site Safety Supervisor: To Be Determined  

   

Site Contact: Mr. Steve DiMarzo  

   

Safety Director: To Be Determined  

   

Proposed Date(s) of Field 

Activities: 

To Be Determined  

   

Site Conditions: 1.798± acres; Site is currently undeveloped. 

  

Site Environmental 

Information Provided By: 

 Phase I Environmental Site Assessment (ESA), completed by 

Stantec, December 2012; 

 Phase II ESA, completed by Stantec, October 2016 

  

   

Air Monitoring Provided By: To Be Determined  

   

Site Control Provided By: Contractor(s)  

   

   

   

   

   

 



 

EMERGENCY CONTACTS 
 

 
 Name Phone Number 
   

Ambulance: As Per Emergency Service 911 

   

Hospital Emergency: Highland Hospital 585-473-2200 

   

Poison Control Center: Finger Lakes Poison Control 716-275-5151 

   

Police (local, state): Rochester Police Department 911 

   

Fire Department: Rochester Fire Department 911 

   

Site Contact: Mr. Steve DiMarzo 585-232-1760 

   

Agency Contact: NYSDEC – Ms. Charlotte Theobald 585-226-5354 

 NYSDOH – To Be Determined To Be Determined 

   

Environmental Director: To Be Determined To Be Determined 
   
   

Project Manager: To Be Determined To Be Determined 
   
   

Site Safety Supervisor: To Be Determined To Be Determined 

   

   

Safety Director To Be Determined To Be Determined 

   

   

   

   

   

   

   

   

   

 



 

 

MAP AND DIRECTIONS TO THE MEDICAL FACILITY 

- HIGHLAND HOSPITAL 
 

Total Est. Time: 5 minutes Total Est. Distance: 1.1 miles 

1: Start out going SOUTHWEST on SOUTH GOODMAN ST toward EISENBERG PLACE 0.5 miles 

2: Turn RIGHT onto ROCKINGHAM STREET 0.4 miles 

3: Turn LEFT onto SOUTH AVENUE 0.1 miles 

 End at 1000 South Avenue 

Rochester, NY 14620 
 
 

 
Source: Google Maps 2017 
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1.0 Introduction 
 

The purpose of this Health and Safety Plan (HASP) is to provide guidelines for responding to potential 

health and safety issues that may be encountered during the Remedial Investigation (RI) at the Former 

Sherwood Shoe Company, 625 South Goodman Street in the City of Rochester, Monroe County, New 

York (Site).  This HASP only reflects the policies of LaBella Associates D.P.C.  The requirements of this 

HASP are applicable to all approved LaBella personnel at the work site.  This document’s project 

specifications, and the Community Air Monitoring Plan (CAMP), are to be consulted for guidance in 

preventing and quickly abating any threat to human safety or the environment.  The provisions of the 

HASP do not replace or supersede any regulatory requirements of the USEPA, NYSDEC, OSHA or other 

regulatory bodies. 

 

 

2.0 Responsibilities 
 

This HASP presents guidelines to minimize the risk of injury to project personnel, and to provide rapid 

response in the event of injury.  The HASP is applicable only to activities of approved LaBella personnel 

and their authorized visitors.  The Project Manager shall implement the provisions of this HASP for the 

duration of the project.  It is the responsibility of LaBella employees to follow the requirements of this 

HASP, and all applicable company safety procedures. 

 

 

3.0 Activities Covered 
 

The activities covered under this HASP are limited to the following: 

 

 Management of environmental investigation and remediation activities 

 Environmental Monitoring 

 Collection of samples 

 Management of excavated soil and fill 

 

 

4.0 Work Area Access and Site Control 
 

The contractor(s) will have primary responsibility for work area access and site control. 

 

 

5.0 Potential Health and Safety Hazards 
 

This section lists some potential health and safety hazards that project personnel may encounter at the 

project site and some actions to be implemented by approved personnel to control and reduce the 

associated risk to health and safety.  This is not intended to be a complete listing of any and all potential 

health and safety hazards.  New or different hazards may be encountered as site environmental and site 

work conditions change.   The suggested actions to be taken under this plan are not to be substituted for 

good judgment on the part of project personnel.  At all times, the Site Safety Officer has responsibility for 

site safety and his instructions must be followed. 
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5.1 Hazards Due to Heavy Machinery 

 

Potential Hazard: 

Heavy machinery including trucks, drilling rigs, trailers, etc. will be in operation at the site.  The 

presence of such equipment presents the danger of being struck or crushed.  Use caution when 

working near heavy machinery. 

 

 Protective Action: 

Make sure that operators are aware of your activities, and heed operator’s instructions and 

warnings.  Wear bright colored clothing and walk safe distances from heavy equipment.  A hard 

hat, safety glasses and steel toe shoes are required. 

 

5.2 Excavation Hazards 

 

 Potential Hazard: 

Excavations and trenches can collapse, causing injury or death.  Edges of excavations can be 

unstable and collapse.  Toxic and asphyxiant gases can accumulate in confined spaces and 

trenches.  Excavations that require working within the excavation will require air monitoring in 

the breathing zone (refer to Section 9.0). 

 

Excavations left open create a fall hazard which can cause injury or death.   

 

Protective Action: 

Personnel must receive approval from the Project Manager to enter an excavation for any reason.  

Subsequently, approved personnel are to receive authorization for entry from the Site Safety 

Officer.  Approved personnel are not to enter excavations over 4 feet in depth unless excavations 

are adequately sloped.  Additional personal protective equipment may be required based on the 

air monitoring. 

 

Personnel should exercise caution near all excavations at the site as it is expected that excavation 

sidewalls will be unstable.  Do not proceed closer than 3 feet to an unsupported or non-sloped 

excavation side wall. 

 

Fencing and/or barriers accompanied by “no trespassing” signs should be placed around all 

excavations when left open for any period of time when work is not being conducted. 

 

5.3 Cuts, Punctures and Other Injuries 

 

Potential Hazard: 

 In any excavation and construction work site there is the potential for the presence of sharp or 

jagged edges on rock, metal materials, and other sharp objects.  Serious cuts and punctures can 

result in loss of blood and infection. 

 

  Protective Action: 

The Project Manager is responsible for making First Aid supplies available at the work site to 

treat minor injuries.  The Site Safety Officer is responsible for arranging the transportation of 

authorized on-site personnel to medical facilities when First Aid treatment in not sufficient.  Do 

not move seriously injured workers.  All injuries requiring treatment are to be reported to the 

Project Manager.  Serious injuries are to be reported immediately to the Site Safety Officer 
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5.4 Injury Due to Exposure of Chemical Hazards 

 

 Potential Hazards: 

Contaminants identified in testing locations at the Site include various petroleum-related volatile 

organic compounds (VOCs).  Volatile organic vapors, chlorinated solvents or other chemicals 

may be encountered during subsurface activities at the project work site.  Inhalation of high 

concentrations of volatile organic vapors can cause headache, stupor, drowsiness, confusion and 

other health effects.  Skin contact can cause irritation, chemical burn, or dermatitis.   

  

 Protective Action: 

The presence of organic vapors may be detected by their odor and by monitoring instrumentation.  

Approved employees will not work in environments where hazardous concentrations of organic 

vapors are present.  Air monitoring (refer to Section 9.0) of the work area will be performed at 

least every 60 minutes or more often using a Photoionization Detector (PID).  Personnel are to 

leave the work area whenever PID measurements of ambient air exceed 25 ppm consistently for a 

5 minute period.  In the event that sustained total volatile organic compound (VOC) readings of 

25 ppm are encountered personnel should upgrade personal protective equipment to Level C 

(refer to Section 8.0) and an Exclusion Zone should be established around the work area to limit 

and monitor access to this area (refer to Section 6.0).    

 

5.5 Injuries due to extreme hot or cold weather conditions 

 

Potential Hazards: 

Extreme hot weather conditions can cause heat exhaustion, heat stress and heat stroke or extreme 

cold weather conditions can cause hypothermia.   

 

 Protective Action: 

Precaution measures should be taken such as dress appropriately for the weather conditions and 

drink plenty of fluid.  If personnel should suffer from any of the above conditions, proper 

techniques should be taken to cool down or heat up the body and taken to the nearest hospital if 

needed. 

 

 

6.0 Work Zones 
 

In the event that conditions warrant establishing various work zones (i.e., based on hazards - Section 5.0), 

the following work zones should be established: 

 

 Exclusion Zone (EZ): 

The EZ will be established in the immediate vicinity and adjacent downwind direction of site 

activities that elevate breathing zone VOC concentrations to unacceptable levels based on field 

screening.  These site activities include contaminated soil excavation and soil sampling activities.  

If access to the site is required to accommodate non-project related personnel then an EZ will be 

established by constructing a barrier around the work area (yellow caution tape and/or 

construction fencing).  The EZ barrier shall encompass the work area and any equipment 

staging/soil staging areas necessary to perform the associated work.  The contractor(s) will be 

responsible for establishing the EZ and limiting access to approved personnel.  Depending on the 

condition for establishing the EZ, access to the EZ may require adequate PPE (e.g., Level C). 
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Contaminant Reduction Zone (CRZ): 

The CRZ will be the area where personnel entering the EZ will don proper PPE prior to entering 

the EZ and the area where PPE may be removed.  The CRZ will also be the area where 

decontamination of equipment and personnel will be conducted as necessary.   

 

 

7.0 Decontamination Procedures 
 

Upon leaving the work area, approved personnel shall decontaminate footwear as needed.  Under normal 

work conditions, detailed personal decontamination procedures will not be necessary.  Work clothing may 

become contaminated in the event of an unexpected splash or spill or contact with a contaminated 

substance.  Minor splashes on clothing and footwear can be rinsed with clean water.  Heavily 

contaminated clothing should be removed if it cannot be rinsed with water.  Personnel assigned to this 

project should be prepared with a change of clothing whenever on site. 

 

Personnel will use the contractor’s disposal container for disposal of PPE. 

 

 

8.0 Personal Protective Equipment 
 

Generally, site conditions at this work site require level of protection of Level D or modified Level D; 

however, air monitoring will be conducted to determine if up-grading to Level C PPE is required (refer to 

Section 9.0).  Descriptions of the typical safety equipment associated with Level D and Level C are 

provided below: 

 

Level D: 

Hard hat, safety glasses, rubber nitrile sampling gloves, steel toe construction grade boots, etc.  

 

Level C: 

Level D PPE and full or ½-face respirator and tyvek suit (if necessary).  [Note: Organic vapor 

cartridges are to be changed after each 8-hours of use or more frequently.]   

 

 

9.0 Air Monitoring 
 

According to 29 CFR 1910.120(h), air monitoring shall be used to identify and quantify airborne levels of 

hazardous substances and health hazards in order to determine the appropriate level of employee 

protection required for personnel working onsite.  Air monitoring will consist at a minimum of the 

procedure listed below.  Air monitoring instruments will be calibrated and maintained in accordance with 

the manufacturer’s specifications. 
 

The Air Monitor will utilize a photoionization detector (PID) to screen the ambient air in the work areas 

(drilling, excavation, soil staging, and soil grading areas) for total Volatile Organic Compounds (VOCs) 

and a DustTrak tm Model 8520 aerosol monitor or equivalent for measuring particulates.  Work area 

ambient air will generally be monitored in the work area and downwind of the work area.  Air monitoring 

of the work areas and downwind of the work areas will be performed at least every 60 minutes using a 

PID and the DustTrak meter. 

 

If sustained PID readings of greater than 25 ppm are recorded in the breathing zone, either personnel are 

to leave the work area until satisfactory readings are obtained or approved personnel may re-enter the 
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work areas wearing at a minimum a ½ face respirator with organic vapor cartridges for an 8-hour duration 

(i.e., upgrade to Level C PPE).  Organic vapor cartridges are to be changed after each 8-hour use or more 

frequently, if necessary.  If PID readings are sustained, in the work area, at levels above 50 ppm for a 5 

minute average, work will be stopped immediately until safe levels of VOCs are encountered or 

additional PPE will be required (i.e., Level B). 

 

If downwind PID measurements reach or exceed 25 ppm consistently for a 5 minute period downwind of 

the work area, PID readings will be taken within the buildings (if occupied) on Site to ensure that the 

vapors are not penetrating any occupied building and effecting the personnel working within.  If the PID 

measurements reach or exceed 25 ppm within the nearby buildings, the personnel should be evacuated via 

a route in which they would not encounter the work area.  The building should then be ventilated until the 

PID measurements within the building are at or below background levels.  It should be noted that the site 

buildings are currently vacant. 

 

 

10.0 Emergency Action Plan 
 

In the event of an emergency, employees are to turn off and shut down all powered equipment and leave 

the work areas immediately.  Employees are to walk or drive out of the Site as quickly as possible, wait at 

the assigned 'safe area' and follow the instructions of the Site Safety Officer. 

 

Employees are not authorized or trained to provide rescue and medical efforts.  Rescue and medical 

efforts will be provided by local authorities. 

 

 

11.0 Medical Surveillance 
 

Medical surveillance will be provided to all employees who are injured due to overexposure from an 

emergency incident involving hazardous substances at this site. 

 

 

12.0 Employee Training 
 

Personnel who are not familiar with this site plan will receive training on its entire content and 

organization before working at the Site. 

 

Individuals involved with the remedial investigation must be 40-hour OSHA HAZWOPER trained with 

current 8-hour refresher certification. 
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Table 1 

Exposure Limits and Recognition Qualities 

 
Compound PEL-TWA (ppm)(b)(d) TLV-TWA (ppm)(c)(d) STEL (ppm)(b) LEL (%)(e) UEL (%)(f) IDLH (ppm)(g)(d) Odor Odor Threshold (ppm) Ionization Potential 

Acetone 750 500 NA 2.15 13.2 20,000 Sweet 4.58 9.69 

Anthracene .2 .2 NA NA NA NA Faint aromatic  NA NA 

Benzene 1 0.5 5 1.3 7.9 3000 Pleasant 8.65 9.24 

Benzo (a) pyrene (coal tar pitch volatiles) 0.2 0.1 NA NA NA 700 NA NA NA 

Benzo (a)anthracene NA NA NA NA NA NA NA NA NA 

Benzo (b) Fluoranthene NA NA NA NA NA NA NA NA NA 

Benzo (g,h,i)perylene NA NA NA NA NA NA NA NA NA 

Benzo (k) Fluoranthene NA NA NA NA NA NA NA NA NA 

Bromodichloromethane NA NA NA NA NA NA NA NA 10.88 

Carbon Disulfide 20 1 NA 1.3 50 500 Odorless or strong garlic type .096 10.07 

Chlorobenzene 75 10 NA 1.3 9.6 2,400 Faint almond 0.741 9.07 

Chloroform 50 2 NA NA NA 1,000 ethereal odor 11.7 11.42 

Chrysene NA NA NA NA NA NA NA NA NA 

1,2-Dichloroethylene 200 200 NA 9.7 12.8 400 Acrid NA 9.65 

1,2-Dichlorobenzene 50 25 NA 2.2 9.2  Pleasant  9.07 

Ethyl Alcohol NA NA NA NA NA NA NA NA NA 

Ethylbenzene 100 100 NA 1.0 6.7 2,000 Ether 2.3 8.76 

Fluoranthene NA NA NA NA NA NA NA NA NA 

Fluorene NA NA NA NA NA NA NA NA NA 

Isopropyl Alcohol 400 200 500 2.0 12.7 2,000 Rubbing alcohol 3 10.10 

Isopropylbenzene NA NA NA NA NA NA NA NA NA 

Methylene Chloride 500 50 NA 12 23 5,000 Chloroform-like  10.2 11.35 

Naphthalene 10, Skin 10 NA 0.9 5.9 250 Moth Balls 0.3 8.12 

n-propylbenzene NA NA NA NA NA NA NA NA NA 

Phenanthrene NA NA NA NA NA NA NA NA NA 

Phosphoric Acid 1 1 3 NA NA 10,000 NA NA NA 

Polychlorinated Biphenyl NA NA NA NA NA NA NA NA NA 

Potassium Hydroxide NA NA NA NA NA NA NA NA NA 

Pyrene NA NA NA NA NA NA NA NA NA 

p-Isopropylbenzene NA NA NA NA NA NA NA NA NA 

sec-Butylbenzene NA NA NA NA NA NA NA NA NA 

Tetrachloroethane NA NA NA NA NA NA Sweet NA NA 

Toluene 100 100 NA 0.9 9.5 2,000 Sweet 2.1 8.82 

Trichloroethylene 100 50 NA 8 12.5 1,000 Chloroform 1.36 9.45 

1,2,4-Trimethylbenzene NA 25 NA 0.9 6.4 NA Distinct 2.4 NA 

1,3,5-Trimethylbenzene NA 25 NA NA NA NA Distinct 2.4 NA 

Vinyl Chloride 1 1 NA NA NA NA NA NA NA 

Xylenes (o,m,p) 100 100 NA 1 7 1,000 Sweet 1.1 8.56 

Metals          

Arsenic 0.01 0.2 NA NA NA 100, Ca NA NA NA 

Cadmium 0.2 0.5 NA NA NA NA NA NA NA 

Calcium NA NA NA NA NA NA NA NA NA 

Chromium 1 0.5 NA NA NA NA NA NA NA 

Iron NA NA NA NA NA NA NA NA NA 

Lead 0.05 0.15 NA NA NA 700 NA NA NA 

Mercury 0.05 0.05 NA NA NA 28 NA NA NA 

Selenium 0.2 0.02 NA NA NA Unknown NA NA NA 
 
(a) Skin = Skin Absorption 

(b) OSHA-PEL Permissible Exposure Limit (flame weighted average, 8-hour): NIOSH Guide, June 1990 

(c) ACGIH – 8 hour time weighted average from Threshold Limit Values and Biological Exposure Indices for 2003. 
(d) Metal compounds in mg/m3 

(e) Lower Exposure Limit (%) 

(f) Upper Exposure Limit (%) 
(g) Immediately Dangerous to Life or Health Level: NIOSH Guide, June 1990. 

 

Notes: 
1. All values are given in parts per million (PPM) unless otherwise indicated. 

2. Ca = Possible Human Carcinogen, no IDLH information. 
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1.0 Introduction 

LaBella's Quality Control (QC) Program is an integral part of its approach to environmental 

investigations.  By maintaining a rigorous QC program, our firm is able to provide accurate and reliable 

data. QC also provides safe working conditions for all on-Site workers. 

 

The QC program contains procedures which allow for the proper collection and evaluation of data and 

documents that QC procedures have been followed during field investigations.  The QC program presents 

the methodology and measurement procedures used in collecting quality field data.  This methodology 

includes the proper use of equipment, documentation of sample collection, and sample handling 

procedures. 

 

Procedures used in the firm's QC program are compatible with federal, state, and local regulations, as 

well as, appropriate professional and technical standards. 

 

This QC program has been organized into the following areas: 

 

 QC Objectives and Checks 

 Field Equipment, Handling, and Calibration 

 Sampling Techniques 

 Sample Handling and Packaging 

 

It should be noted that project-specific work plans (e.g., Remedial Investigation Work Plans) may have 

project specific details that will differ from the procedures in this QC program.  In such cases, the 

project-specific work plan should be followed (subsequent to regulatory approval). 

2.0 Quality Control Objectives 

The United States Environmental Protection Agency (EPA) has identified five general levels of 

analytical data quality as being potentially applicable to site investigations conducted under CERCLA.  

These levels are summarized below: 
 
 Level I - Field screening.  This level is characterized by the use of portable instruments, 

which can provide real-time data to assist in the optimization of sampling point locations and 

for health and safety support.  Data can be generated regarding the presence or absence of 

certain contaminants (especially volatiles) at sampling locations. 
 
 Level II - Field analysis.  This level is characterized by the use of portable analytical 

instruments, which can be used on site or in mobile laboratories stationed near a site (close-

support labs).  Depending upon the types of contaminants, sample matrix, and personnel 

skills, qualitative and quantitative data can be obtained. 
 
 Level III - Laboratory analysis using methods other than the Contract Laboratory Program 

(CLP) Routine Analytical Services (RAS).  This level is used primarily in support of 

engineering studies using standard EPA-approved procedures.  Some procedures may be 

equivalent to CLP RAS, without the CLP requirements for documentation. 
 
 Level IV - CLP Routine Analytical Services.  This level is characterized by rigorous QC 

protocols and documentation and provides qualitative and quantitative analytical data.  Some 

regions have obtained similar support via their own regional laboratories, university 
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laboratories, or other commercial laboratories. 
 

 Level V - Non-standard methods.  Analyses, which may require method modification and/or 

development.  CLP Special Analytical Services (SAS) are considered Level V. 

 

Unless stated otherwise, all data will be generated in accordance with Level IV.  When CLP 

methodology is not available, federal and state approved methods will be utilized.  Level III will be 

utilized, as necessary, for non-CLP RAS work which may include ignitability, corrosivity, reactivity, EP 

toxicity, and other state approved parameters for characterization.  Level I will be used throughout the RI 

for health and safety monitoring activities. 

 

All measurements will be made to provide that analytical results are representative of the media and 

conditions measured.  Unless otherwise specified, all data will be calculated and reported in units 

consistent with other organizations reporting similar data to allow comparability of data bases among 

organizations.  Data will be reported in micrograms per liter (µg/L) and milligrams (mg)/L for aqueous 

samples, and µg/ kilogram (kg) and mg/kg (dry weight) for soils, or otherwise as applicable. 

 

The characteristics of major importance for the assessment of generated data are accuracy, precision, 

completeness, representativeness, and comparability.  Application of these characteristics to specific 

projects is addressed later in this document.  The characteristics are defined below. 

 

2.1 Accuracy 

Accuracy is the degree of agreement of a measurement or average of measurements with an accepted 

reference or "true" value and is a measure of bias in the system. 

 

2.2 Precision 

Precision is the degree of mutual agreement among individual measurements of a given parameter. 

 

2.3 Completeness 

Completeness is a measure of the amount of valid data obtained from a measurement system compared to 

the amount expected to be obtained under correct normal conditions. 

 

2.4 Representativeness 

Representativeness expresses the degree to which data accurately and precisely represents a 

characteristic of a population, parameter variations at a sampling point, a process condition, or an 

environmental condition 

 

Careful choice and use of appropriate methods in the field will ensure that samples are representative.  

This is relatively easy with water or air samples since these components are homogeneously dispersed.  

In soil and sediment, contaminants are unlikely to be evenly distributed, and thus it is important for the 

sampler and analyst to exercise good judgment when removing a sample. 

 

2.5 Comparability 

Comparability expresses the confidence with which one data set can be compared to another.  The data 

sets may be inter- or intra- laboratory. 
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3.0 Measurement of Data Quality 

3.1 Accuracy 

Accuracy of a particular analysis is measured by assessing its performance with "known" samples.  These 

"knowns" take the form of EPA standard reference materials, or laboratory prepared solutions of target 

analytes spiked into a pure water or sample matrix.  In the case of gas chromatography (GC) or GC/MS 

(mass spectrometry) analyses, solutions of surrogate compounds are used.  These solutions can be spiked 

into every sample and are designed to mimic the behavior of target analytes without interfering with their 

determination. 

 

In each case the recovery of the analyte is measured as a percentage, correcting for analytes known to be 

present in the original sample if necessary, as in the case of a matrix spike analysis.  For EPA supplied 

known solutions, this recovery is compared to the published data that accompany the solution. 

 

For the firm's prepared solutions, the recovery is compared to EPA-developed data or the firm’s historical 

data as available.  For surrogate compounds, recoveries are compared to EPA CLP acceptable recovery 

tables. 

 

If recoveries do not meet required criteria, then the analytical data for the batch (or, in the case of 

surrogate compounds, for the individual sample) are considered potentially inaccurate.  The analyst or his 

supervisor must initiate an investigation of the cause of the problem and take corrective action.  This can 

include recalibration of the instrument, reanalysis of the QC sample, reanalysis of the samples in the 

batch, or flagging the data as suspect if the problems cannot be resolved.  For highly contaminated 

samples, recovery of the matrix spike may depend on sample homogeneity.  As a rule, analyses are not 

corrected for recovery of matrix spike or surrogate compounds. 

 

3.2 Precision 

Precision of a particular analysis is measured by assessing its performance with duplicate or replicate 

samples.  Duplicate samples are pairs of samples taken in the field and transported to the laboratory as 

distinct samples.  Their identity as duplicates is typically not known to the laboratory.  For most 

purposes, precision is determined by the analysis of replicate pairs (i.e., two samples prepared at the 

laboratory from one original sample).  Often in replicate analysis the sample chosen for replication does 

not contain target analytes so that quantitation of precision is impossible.  For EPA CLP analyses, 

replicate pairs of spiked samples, known as matrix spike/matrix spike duplicate samples, are used for 

precision studies.  This has the advantage that two real positive values for a target analyte can be 

compared. 

 

Precision is calculated in terms of Relative Percent Difference (RPD). 
 
 Where X1 and X2 represent the individual values found for the target analyte in the two 

replicate analyses or in the matrix spike/matrix spike duplicate analyses. 
 
 RPDs must be compared to the method RPD for the analysis.  The analyst or his supervisor 

must investigate the cause of RPDs outside stated acceptance limits.  This may include a 

visual inspection of the sample for non-homogeneity, analysis of check samples, etc.  

Follow-up action may include sample reanalysis or flagging of the data as suspect if 

problems cannot be resolved. 
 
 During the data review and validation process, field duplicate RPDs are assessed as a 
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measure of the total variability of both field sampling and laboratory analysis. 

 

3.3 Completeness 

Completeness for each parameter is calculated as follows: 

 

 The firm's target value for completeness for all parameters is 100%.  A completeness 

value of 95% will be considered acceptable.  Incomplete results will be reported to the 

site managers.  In planning the field sample collection, the site manager will plan to 

collect field duplicates from identified critical areas.  This procedure should assure 100% 

completeness for these areas. 

 

3.4 Representativeness 

The characteristic of representativeness is not quantifiable.  Subjective factors to be taken into account 

are as follows: 

 The degree of homogeneity of a site; 

 The degree of homogeneity of a sample taken from one point in a site; and 

 The available information on which a sampling plan is based. 

 

To maximize representativeness of results, sampling techniques and sample locations will be carefully 

chosen so that they provide laboratory samples representative of the site and the specific area.  Within the 

laboratory, precautions are taken to extract from the sample bottle an aliquot representative of the whole 

sample.  This includes premixing the sample and discarding pebbles from soil samples. 

4.0 Quality Control Targets 

Target values for detection limit, percent spike recovery and percent "true" value of known check 

standards, and RPD of duplicates/replicates are included in the QCP, Analytical Procedures.  Note that 

tabulated values are not always attainable.  Instances may arise where high sample concentrations, non-

homogeneity of samples, or matrix interferences preclude achievement of target detection limits or other 

quality control criteria.  In such instances, the firm will report reasons for deviations from these detection 

limits or noncompliance with quality control criteria. 

5.0 Sampling Procedures 

This section describes the sampling procedures to be utilized for each environmental medium that will be 

collected and analyzed in accordance with appropriate state and federal requirements.  All procedures 

described are consistent with EPA sampling procedures as described in SW-846, third edition, September 

1986, and subsequent updates.  All samples will be delivered to the laboratory and analyzed within the 

holding times specified by the analytical method. 

6.0 Soil & Groundwater Investigation 

The groundwater sampling plan outlined in this subsection has been prepared in general accordance with 

RCRA Groundwater Monitoring Technical Enforcement Guidance Document 9950.1 (September 1986), 

Office of Solid Waste and Emergency Response. 
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Prior to drilling, all drill sites will be cleared with appropriate utility companies to avoid potential 

accidents relating to underground utilities. 

6.1 Test Borings and Well Installation 

6.1.1 Drilling Equipment 

Direct Push Geoprobe Soil Borings: 

 

Soil borings and monitoring wells may be advanced with a Geoprobe direct push sampling system.  The 

use of direct push technology allows for rapid sampling, observation, and characterization of relatively 

shallow overburden soils.  The Geoprobe utilizes a four-foot or five-foot Macrocore sampler, with 

disposable polyethylene sleeves.  Soil cores will be retrieved in four-foot or five-foot sections, and can be 

easily cut from the polyethylene sleeves for observation and sampling.  The Macrocore sampler will be 

decontaminated between samples and borings using an alconox and water solution.  Any investigative 

derived waste generated during the advancement of soil borings and monitoring well installations will be 

containerized and characterized for proper disposal. 

 

Hollow-Stem Auger Advanced Soil Borings: 

 

The drilling and installation of soil borings and monitoring wells may be performed using a rotary drill 

rig which will have sufficient capacity to perform 4 1/2-inch inside diameter (ID) hollow-stem auger 

drilling in the overburden, retrieve Macrocore or split-spoon samples, and perform necessary rock coring 

to provide a minimum 3-inch diameter core, known in the industry as "NX."  The borehole may be 

reamed to 5 1/2-inch diameter prior to monitoring well installation as cased hole in the bedrock, or may 

be left as open hole, with regulatory concurrence.  Equipment sizes and diameters may vary based on 

project-specific criteria.  Any investigative derived waste generated during the advancement of soil 

borings and monitoring well installations will be containerized and characterized for proper disposal. 

 

6.1.2 Drilling Techniques  

Direct Push Geoprobe Advanced Borings: 

 

Prior to initiating drilling activities, the Geoprobe, Macrocores, drive rods and/or other pertinent 

equipment will be steam cleaned or washed with an alconox and water solution.  This cleaning procedure 

will also be used between each boring.  Throughout and after the cleaning processes, direct contact 

between the equipment and the ground surface will be avoided.  Plastic sheeting and/or clean support 

structures (e.g., pallets, sawhorses) will be used.  All sampling equipment will be steam cleaned or 

washed with an alconox and water solution upon completion of the investigation and prior to leaving the 

Site. 

 

Test borings will be advanced with 2-inch (or larger) inside diameter (ID) direct push Macrocore through 

overburden soils.  Drilling fluids, other than water from a NYSDEC-approved source, will not be allowed 

without special consideration and agreement from NYSDEC.  The use of lubricants is also not allowed 

unless approved by the NYSDEC representative.   

 

It will be the responsibility of the consultant to arrange for the appropriate drilling equipment to be 

present at the Site.  Standby time to arrange for additional equipment or a water supply will not be 

allowed unless caused by unexpected Site conditions. 

 

During the drilling, a properly calibrated photoionization detector (PID) will be used to screen soil cores 
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retrieved from the Macrocores.  

 

Direct Push Geoprobe advanced groundwater-monitoring wells typically utilize 1.25-inch threaded flush 

joint PVC pipe with 0.010-in. slotted screen.  However, well construction will vary by project and will be 

specified in the project-specific work plan.  PVC piping used for risers and screens will conform to the 

requirements of ASTM-D 1785 Schedule 40 pipe, and shall bear markings that will identify the material 

as that which is specified.  All materials used to construct the wells will be NSF/ASTM approved.  

Solvent PVC glue shall not be used at any time in the construction of the wells.  The bottom of the screen 

shall be sealed with a treated cap or plug.  No lead shot or lead wool is to be employed in sealing the 

bottom of the well or for sealant at any point in the well.  All risers and screens shall be set round, plumb, 

and true to line. 

 

Hollow-Stem Auger Advanced Borings: 

 

Prior to initiating drilling activities, the drill rig, augers, rods, Macrocore, split spoons and/or other 

pertinent equipment will be steam cleaned or washed with an alconox and water solution.  This cleaning 

procedure will also be used between each boring.  These activities will be performed in a designated on-

site decontamination area.  Throughout and after the cleaning processes, direct contact between the 

equipment and the ground surface will be avoided.  Plastic sheeting and/or clean support structures (e.g., 

pallets, sawhorses) will be used.  The drilling rig and all equipment will be steam cleaned or washed with 

an alconox and water solution upon completion of the investigation and prior to leaving the site. 

 

Test borings completed with the hollow-stem auger will be advanced with 4 1/2-inch (ID) hollow stem 

augers through overburden, and NX-sized diamond core barrels in competent rock, driven by truck-, 

track-, or trailer-mounted drilling equipment.  Alternative methods of drilling or equipment may be 

allowed or requested for project-specific criteria, but must be approved by the NYSDEC.  Drilling fluids, 

other than water from a NYSDEC-approved source, will not be allowed without special consideration 

and agreement from NYSDEC.  The use of lubricants is also not allowed unless approved by the 

NYSDEC representative.  

 

It will be the responsibility of the consultant to arrange for the appropriate drilling equipment to be 

present at the site.  Standby time to arrange for additional equipment or a water supply will not be 

allowed unless caused by unexpected site conditions. 

 

During the drilling, a (PID) will be used to screen soils retrieved from the split spoons or Macrocores. 

 

If bedrock wells are required, test borings shall be advanced into rock with NX (or similar) coring tools.  

Only water from an approved source shall be used in rock coring.  The consultant shall monitor and 

record the petrology, core recovery, fractures, rate of advance, water levels, and water lost or produced in 

each test boring.  The Rock Quality Determination (RQD) value shall be calculated for each 5-foot core.  

Each core shall be screened with a PID upon extraction to determine proper handling procedure.  All core 

samples shall be retained and stored by the consultant in an approved wooden core box for a period of 

not less than one year.  It should be noted that the installation of bedrock wells is not currently planned 

for this Site. 

 

The method selected may be percussion or rotary drilling at the option of the subcontractor.  The method 

and equipment selected must be capable of penetrating the bedrock at each well location to a depth 

required by the work plan and will be selected based on the results of the rock coring performed. 

 

Bedrock well installation will involve construction of a rock socket in the weathered bedrock.  The 
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socket will be drilled into the top of rock (typically 1-ft. to 5-ft. into the top of rock) at each bedrock well 

location to allow a permanent steel casing to be grouted securely in place prior to completion of the well.  

The purpose for this is to provide a seal at the overburden/bedrock interface and into the upper bedrock 

surface, to prevent the entrance of overburden water into the bedrock.  After the grout and casing have 

set up for a minimum of 12 hours, the remaining bedrock can be NX (or similar) cored through the steel 

casing to a depth determined by the project-specific work plan. 

 

Bedrock wells will either be open coreholes in the rock or consist of threaded, flush-joint PVC piping.  

Construction will vary depending on the project and as such, specific construction of the wells will be 

detailed in the project-specific work plan.  Bedrock wells which do utilized PVC piping for risers and 

screens will conform to the requirements of ASTM-D 1785 Schedule 40 pipe, and shall bear markings 

that will identify the material as that which is specified.  All materials used to construct the wells will be 

NSF/ASTM approved. 

 

The well screen slot size will be selected based on the filter pack grain size and the ability to hold back 

85 percent or more of the filter pack materials.  Screen and riser sections shall be joined by flush-

threaded coupling to form watertight unions that retain 100% of the strength of the casing.  Solvent PVC 

glue shall not be used at any time in the construction of the wells.  The bottom of the screen shall be 

sealed with a treated cap or plug.  No lead shot or lead wool is to be employed in sealing the bottom of 

the well or for sealant at any point in the well.  All risers and screens shall be set round, plumb, and true 

to line. 

 

6.1.3 Artificial Sand Pack 

When utilized, granular backfill will be chemically and texturally clean, inert, siliceous, and of 

appropriate grain size for the screen slot size and the host environment.  The sand pack will be installed 

using a tremie pipe, when possible (i.e., a tremie pipe may not fit into smaller, 2-in. diameter boreholes). 

When utilized, the well screen and casing will be installed, and the sand pack placed around the screen 

and casing to a depth extending 2-ft. or at least 25 percent of the screen length above the top of the 

screen. 

 

An artificial sand pack will not be utilized in bedrock wells without screens (i.e., open borehole wells). 

 

6.1.4 Bentonite Seal 

A minimum 2-ft. thick seal of tamped bentonite pellets will be placed directly on top of the sand pack, 

and care will be taken to avoid bridging.  In the event that Site geology does not allow for a 2-ft. seal 

(e.g., only 1-ft. of space remains between the top of the sand pack and ground surface), the remaining 

space in the annulus will be filled with bentonite.  The seal will be measured immediately after 

placement, without allowance for swelling. 

 

6.1.5 Grout Mixture 

Upon completion of the bentonite seal, the well may be grouted with a non-shrinking cement grout (e.g., 

Volclay
R

) mix to be placed from the top of the bentonite seal to the ground surface.  The cement grout 

shall consist of a mixture of Portland cement (ASTM C 150) and water, in the proportion of not more 

than 7 gallons of clean water per bag of cement (1 cubic foot or 94 pounds).  Additionally, 3% by weight 

of bentonite powder shall be added, if permitted. 

 

6.1.6  Surface Protection 

At all times during the progress of the work, precautions shall be used to prevent tampering with or the 
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entrance of foreign material into the well.  Upon completion of the well, a suitable lockable cap shall be 

installed to prevent material from entering the well.  Where permanent wells are to be installed, the well 

riser shall be protected by a flush mounted road box set into a concrete pad.  A concrete pad, sloped away 

from the well, shall be constructed around the flush mount road box at ground level.   

 

Any well that is to be temporarily removed from service or left incomplete due to delay in construction 

shall be capped with a watertight cap and equipped with a "vandal-proof" cover, satisfying applicable 

NYSDEC regulations or recommendations. 

 

6.1.7 Surveying 

Coordinates and elevations will be established for each monitoring well and sampling location.  

Elevations to the closest 0.01 foot shall be used for the survey.  These elevations shall be referenced to a 

regional, local, or project-specific datum.  USGS benchmarks will be used whenever available.  The 

location, identification, coordinates, and elevations of the wells will be plotted on maps with a scale large 

enough to show their location with reference to other structures at each site. 

 

6.1.8 Well Development 

After completion of the well, but not sooner than 24 hours after grouting is completed, development will 

be accomplished using pumping, bailing, or surge blocking. No dispersing agents, acids, disinfectants, or 

other additives will be used during development or introduced into the well at any other time.  During 

development, water will be removed throughout the entire water column by periodically lowering and 

raising the pump intake (or bailer stopping point). 

 

Development water will be either properly contained and treated as waste until the results of chemical 

analysis of samples are obtained or discharged on Site as determined by the Site-specific work plans 

and/or consultation with the NYSDEC representatives on Site. 

 

The development process will continue until a stabilization of pH, specific conductance, temperature, and 

turbidity (goal of <50 NTUs) of the discharge is achieved for three consecutive intervals following the 

removal of a minimum of 110% of the water lost during drilling, or three well volumes; whichever is 

greater.  In the event that limited recharge does not allow for the recovery of all drilling water lost in the 

well or three (3) well volumes, the well will be allowed to stabilize to conditions deemed representative 

of groundwater conditions.  Stabilization periods will vary by project but will be confirmed with the 

NYSDEC prior to sampling. 

7.0 Geologic Logging and Sampling 

At each investigative location, borings will be advanced through overburden using either a drill rig and 

hollow-stem auger or direct push technology. Soils will be evaluated for visual and olfactory evidence of 

impairment (i.e., staining, odors, and elevated PID readings) by a geologist, engineer or qualified 

Environmental Professional.  Sampling devices will be decontaminated according to procedures outlined 

in the Decontamination section of this document.  When utilized, split-spoon samplers will be driven into 

the soil using a minimum 140-pound safety hammer and allowed to free-fall 30-inches, in accordance 

with ASTM-D 1586-84 specifications.  The number of blows required to drive the sampler each 6-inches 

of penetration will be recorded.  When required, samples will be stored in glass jars until they are needed 

for testing or the project is complete. 

 

If hard boulders or bedrock result in auger refusal, rock coring will be used to advance the hole to design 
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depth.  If hydrogeologic conditions are favorable for well installation at a depth less than design, the well 

may be installed at the boring or coring termination depth.  In the event that maximum design depth is 

reached and hydrogeologic conditions are not suitable for well installation, the maximum drilling depth 

may be revised.  Hydrogeologic suitability for well placement will be determined by the supervising 

geologist, engineer or qualified Environmental Professional in consultation with NYSDEC, based on 

thickness and estimated hydraulic conductivity of the saturated zone encountered.  If necessary, the 

borehole will be advanced to water or abandoned. 

 

Boulders and bedrock encountered during well installation may be cored by standard diamond-core 

drilling methods using an "NX" size core barrel.  All rock cores recovered will be logged by a geologist, 

labeled and stored in wooden core boxes.  The cores will be stored by the firm until the project is 

completed or for at least one year.  Drilling logs will be prepared by an experienced geologist or 

engineer, who will be present during all drilling operations.  One copy of each field boring and well 

construction log and groundwater data, will typically be submitted as part of the investigation summary 

report (e.g., Remedial Investigation Report).  The RQD value shall be calculated for each 5-foot section.  

Information provided in the logs shall include, but not be limited to, the following: 

 Date, test hole identification, and project identification; 

 Name of individual developing the log; 

 Name of driller and assistant(s); 

 Drill, make and model, auger size; 

 Identification of alternative drilling methods used and justification thereof (e.g., rotary 

drilling with a specific bit type to remove material from within the hollow stem augers); 

 Standard penetration test (ASTM D-1586) blow counts; 

 Field diagram of each monitoring well installed with the depth to bottom of screen, top of 

screen, and pack, bentonite seal, etc.; 

 Reference elevation for all depth measurements; 

 Depth of each change of stratum; 

 Thickness of each stratum; 

 Identification of the material of which each stratum is composed, according to the USCS 

system or standard rock nomenclature, as appropriate; 

 Depth interval from which each sample was taken; 

 Depth at which hole diameters (bit sizes) change; 

 Depth at which groundwater is encountered; 

 Depth to static water level and changes in static water level with well depth; 

 Total depth of completed well; 

 Depth or location of any loss of tools or equipment; 

 Location of any fractures, joints, faults, cavities, or weathered zones; 

 Depth of any grouting or sealing; 

 Nominal hole diameters; 

 Amount of cement used for grouting or sealing; 

 Depth and type of well casing; 

 Description of well screen (to include depth, length, location, diameter, slot sizes, material, 

and manufacturer); 

 Any sealing-off of water-bearing strata; 

 Static water level upon completion of the well and after development; 

 Drilling date or dates; 

 Construction details of well; and 

 An explanation of any variations from the work plan. 
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8.0 Groundwater Sampling Procedures 

The groundwater in all new monitoring wells will be allowed to stabilize for at least 24-hours following 

development.  Water levels will be measured to within 0.01 feet prior to purging and sampling.  Sampling 

of each well will typically be accomplished in one of two ways; active or passive.   

 

Active Sampling: 

Purging will be completed prior to active sampling.  During purging, the following will be recorded in 

field books or groundwater sampling logs: 

 date 

 purge start time 

 weather conditions 

 PID reading immediately after the well cap is removed 

 presence of NAPL, if any, and approximate thickness 

 pH  

 dissolved oxygen 

 temperature 

 specific conductance 

 depth of well 

 depth to water 

 estimated water volume 

 purge end time 

 volume of water purged 

 

In general, wells will be purged until the pH, conductivity, temperature, and turbidity of the water 

being pumped from the well have stabilized with a turbidity goal of 50 NTU.  All wells will be 

purged of at least three well volumes or to dryness.   

Passive Sampling: 

Groundwater samples will be collected via passive methods (i.e., no-purge) according to the 

following procedures and in the volumes specified in Table 11-1: 

 Samples will be collected via passive diffusion bag (PDB) samplers.  PDB samplers are 

made of low-density polyethylene plastic tubing (typically 4 mil), filled with laboratory 

grade (ASTM Type II) deionized water and sealed at both ends. 

 PDB samplers will only be used to collect groundwater samples which will be analyzed for 

VOCs. 

 PDB samplers will be deployed by hanging in the well at the middle of the well screen unless 

a low water table, need to deploy multiple samplers or the targeting of a specific depth 

interval is identified.  The PDB samplers will be deployed at least 14 days prior to sampling. 

 The PDB samplers will be deployed using a Teflon® coated string or synthetic rope. 

 When transferring water from the PDB to sample containers, care will be taken to avoid 

agitating the sample, since agitation promotes the loss of volatile constituents; 

 Any observable physical characteristics of the groundwater (e.g., color, sheen, odor, 

turbidity) at the time of sampling will be recorded; and 

 Weather conditions (i.e., air temperature, sky condition, recent heavy rainfall, drought 

conditions) at the time of sampling will be recorded. 
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All groundwater samples and their accompanying QC samples will be run for volatile organic compounds 

(VOCs) using NYSDEC Analytical Services Protocol (ASP; revised July 2005 and subsequent 

amendments or revisions). 

9.0 Management of Investigative-Derived Waste 

Purpose: 

 

The purposes of these guidelines are to ensure the proper holding, storage, transportation, and disposal of 

materials that may contain hazardous wastes.  Investigation-derived waste (IDW) included the following: 

 Drill cuttings, discarded soil samples, drilling mud solids, and used sample containers; 

 Well development and purge waters and discarded groundwater samples; 

 Decontamination waters and associated solids; 

 Soiled disposable personal protective equipment (PPE); 

 Used disposable sampling equipment; 

 Used plastic sheeting and aluminum foil; 

 Other equipment or materials that either contain or have been in contact with potentially-

impacted environmental media. 

 Because these materials may contain regulated chemical constituents, they must be managed as a 

solid waste.  This management may be terminated if characterization analytical results indicate 

the absence of these constituents. 

 

Procedure: 

 

1. Contain all investigation-derived wastes in Department of Transportation (DOT)-approved 

55-gallon drums, roll-off boxes, or other containers suitable for the wastes. 

2. Containerize wastes from separate borings or wells in separate containers (i.e. do not 

combine wastes from several borings/wells in a single container, unless it is a container used 

specifically for transfer purposes, or unless specific permission to do so has been provided 

by the LaBella Project Manager.  Unused samples from surface sample locations within a 

given area may be combined. 

3. To the extent practicable, separate solids from drilling muds, decontamination waters, and 

similar liquids.  Place solids within separate containers. 

4. Transfer all waste containers to a staging area.  Access to this area will be controlled.  

Waste containers must be transferred to the staging area as soon as practicable after the 

generating activity is complete. 

5. Pending transfer, all containers will be covered and secured when not immediately attended, 

6. Label all containers with regard to contents, origin, and date of generation.  Use indelible 

ink for all labeling. 

7. Collect samples for waste characterization purposes, use boring/well sample analytical data 

for characterization. 

8. For wastes determined to be hazardous in character, be aware on accumulation time 

limitations.  Coordinate the disposal of these wastes with the Owner and NYSDEC.  
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9. Dispose of investigation-derived wastes as follows; 

 Soil, water, and other environmental media for which analysis does not detect 

organic constituents, and for which inorganic constituents are at levels consistent 

with background, may be spread on-site (pending NYSDEC approval) or otherwise 

treated as a non-waste material. 

 Soils, water, and other environmental media in which organic compounds are 

detected or metals are present above background will be disposed as industrial waste 

or hazardous waste, as appropriate.  Alternate disposition must be consistent with 

applicable State and Federal laws. 

 Personal protective equipment, disposable bailers, and similar equipment may be 

disposed as municipal waste, unless waste characterization results mandate disposal 

as industrial wastes 

 

10. If waste is determined to be listed hazardous waste, it must be handled as hazardous waste 

as described above, unless a contained-in determination is accepted by the NYSDEC.  

10.0 Decontamination 

Sampling methods and equipment have been chosen to minimize decontamination requirements and to 

prevent the possibility of cross-contamination.  Decontamination of equipment will be performed 

between discrete sampling locations.  Equipment used to collect samples between composite sample 

locations will not require decontamination between collection of samples.  All drilling equipment will be 

decontaminated after the completion of each drilling location.  Special attention will be given to the 

drilling assembly and augers. 

 

Split spoons and other non-disposable equipment will be decontaminated between each sampling event.  

The sampler will be cleaned prior to each use, by one of the following procedures: 

 Initially cleaned of all foreign matter; 

 Sanitized with a steam cleaner; 
 
 OR 
 
 Initially cleaned of all foreign matter; 

 Scrubbed with brushes in alconox solution; 

 Rinsed; and 

 Allowed to air dry. 

11.0 Sample Containers 

The containers required for sampling activities are pre-washed and ordered directly from a laboratory, 

which has the containers prepared in accordance with USEPA bottle washing procedures.  The following 

tables detail sample volumes, containers, preservation and holding time for typical analytes. 
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Table 11-1 
Water Samples 

 

 

 

Type of Analysis 

 

 

Type and Size 

of Container 

 

Number of Containers and 

Sample Volume 

(per sample) 

 

 

 

Preservation 

 

 

Maximum Holding 

Time 

 

 

VOCs 

 

40-ml glass vial with 

Teflon-backed septum 

 

Two (2); fill completely, no air 

space 

 

Cool to 4 C (ice in 

cooler), Hydrochloric 

acid to pH <2 

 

7 days 

 

 

 

Semivolatile Organic 

 Compounds (SVOCs) 

 

Pesticides  

 

 

Polychlorinated 

biphenyls (PCBs) 

 

 

Metals 

 

 

1,000-ml amber glass 

jar 

 

1,000-ml amber glass 

jar 

 

1,000-ml amber glass 

jar 

 

 

500-ml polyethylene  

 

 

One (1); fill completely 

 

 

One (1); fill completely 

 

 

One (1); fill completely 

 

 

 

One (1); fill completely 

 

Cool to 4 C (ice in 

cooler) 

 

Cool to 4 C (ice in 

cooler) 

 

Cool to 4 C (ice in 

cooler) 

 

Cool to 4 C (Nitric 

acid to pH <2 

 

7/40 days 

 

 

7/40 days 

 

 

7/40 days 

 

 

 

6 months 

 

 

Cyanide 500-ml polyethylene  

 

One (1); fill completely Cool to 4 C (Sodium 

hydroxide to pH >12, 

plus 0.6 grams 

ascorbic acid) 

14 days 

 
*Holding time is based on verified time of sample collection. 

 
Note: All sample bottles will be prepared in accordance with USEPA bottle washing procedures.   
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TABLE  11-2 
Soil Samples 

 

 

 

Type of Analysis 

 

 

Type and Size of 

Container 

 

Number of Containers 

and Sample Volume (per 

sample) 

 

 

 

Preservation 

 

 

Maximum 

Holding Time 

 

 

VOCs, SVOCs,  

PCBs, and Pesticides 

 

8-oz, glass jar with 

Teflon-lined cap 

 

One (1), fill as completely 

as possible 

 

Cool to 4 C (ice in 

cooler) 

 

7 days 

 

VOCs by USEPA 

Method 5035 (if 

specified in work 

plan) Closed-system 

Purge and Trap 

Method 

 

40-ml glass vial with 

Teflon-backed septum 

 

Three (3), fill with 5 

grams of soil using soil 

syringe 

 

Cool to 4 C (ice in 

cooler). Two (2) with 

10 mL DI water or 5 

mL sodium bisulfate, 

one (1) with 5 mL 

methanol. 

 

14 days 

     

RCRA/TAL 

Metals, and cyanide 

 

 

 

8-oz. glass jar with 

Teflon-lined cap 

 

 

 

One (1); fill completely 

 

 

 

 

Cool to 4 C (ice in 

cooler) 

 

 

 

Must be extracted 

within 10 days; 

analyzed with 30 

days 

 
 

* Holding time is based on the times from verified time of sample collection. 
 
Note: All sample bottles will be prepared in accordance with USEPA bottle washing procedures.   

 

 
TABLE  11-3 

List of Major Instruments  

for Sampling and Analysis  

 
 

 MSA 360 02 /Explosimeter 

 

 Hollige Series 963 Nephlometer (turbidity meter) 

 

 EM-31 Geomics Electromagnetic Induction Device 

 

 pH/Temperature/Conductivity Meter - Portable 

 

 Hewlett Packard (HP) 1000 computer with RTE-6 operating system; and HP 9144 computer with RTE-4 operating system 

equipped with Aquarius software for control and data acquisition from gas chromatograph/mass spectrometer (GC/MS) systems; 

combined wiley and National Bureau of Standards (NBS) mass spectral library; and data archiving on magnetic tape 

 

 Viriam 6000 and 37000 gas chromatrographs equipped with flame ionization, electron capture, photoionization and wall 

detectors as appropriate for various analyses,, and interfaced to Variam DS604 or D5634 data systems for processing data. 

 

 Spectra-Physics Model SP 4100 and SP 4270 and Variam 4270 cam puting integrators 

 

 Perkin Eimer (PE) 3000% and 3030% fully Automated Atomic Absorption Spectrophotometers (AAS) with Furnace Atomizer 

and background correction system 

 

 PE Plasma II Inductively Coupled Argon Plasma (ICAP) Spectre meter with PE7500 laboratory computer 

 

 Dionex 20001 ion chromatograph with conductivity detector for anion analysis, with integrating recorder 
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12.0 Sample Custody 

This section describes standard operating procedures for sample identification and chain-of-custody to be 

utilized for all field activities.  The purpose of these procedures is to ensure that the quality of the 

samples is maintained during their collection, transportation, and storage through analysis.  All chain-of-

custody requirements comply with standard operating procedures indicated in USEPA sample handling 

protocol.  

 

Sample identification documents must be carefully prepared so that sample identification and chain-of-

custody can be maintained and sample disposition controlled.  Sample identification documents include: 

 Field notebooks, 

 Sample label, 

 Custody seals, and 

 Chain-of-custody records. 

 

12.1 Chain-of-Custody 

The primary objective of the chain-of-custody procedures is to provide an accurate written or 

computerized record that can be used to trace the possession and handling of a sample from collection to 

completion of all required analyses.  A sample is in custody if it is: 

 In someone's physical possession; 

 In someone's view; 

 Locked up; or 

 Kept in a secured area that is restricted to authorized personnel. 

 

12.2 Field Custody Procedures 

 As few persons as possible should handle samples. 

 Sample bottles will be obtained pre-cleaned from a source such as I-Chem.  Coolers or boxes 

containing cleaned bottles should be sealed with a custody tape seal during transport to the 

field or while in storage prior to use. 

 The sample collector is personally responsible for the care and custody of samples collected 

until they are transferred to another person or dispatched properly under chain-of-custody 

rules. 

 The sample collector will record sample data in the notebook. 

 The site manager will determine whether proper custody procedures were followed during 

the fieldwork and decide if additional samples are required. 

 

12.3 Sample Tags 

Sample tags attached to or affixed around the sample container must be used to properly identify all 

samples collected in the field.  The sample tags are to be placed on the bottles so as not to obscure any 

QC lot numbers on the bottles; sample information must be printed in a legible manner using waterproof 

ink.  Field identification must be sufficient to enable cross-reference with the logbook.  For chain-of-

custody purposes, all QC samples are subject to exactly the same custodial procedures and 

documentation as "real" samples. 
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12.4 Transfer of Custody and Shipment 

 The coolers in which the samples are packed must be accompanied by a chain-of-custody record.  

When transferring samples, the individuals relinquishing and receiving them must sign, date, and 

note the time on the chain-of-custody record.  This record documents sample custody transfer 

 Shipping containers must be sealed with custody seals for shipment to the laboratory.  The method 

of shipment, name of courier, and other pertinent information are entered in the "Remarks" 

section of the chain-of-custody record and traffic reports. 

 All shipments must be accompanied by the chain-of-custody record identifying their contents.  

The original record accompanies the shipment.  The other copies are distributed appropriately to 

the site manager. 

 If sent by mail, the package is registered with return receipt requested.  If sent by common carrier, 

a bill of lading is used.  Freight bills, Postal Service receipts, and bill of lading are retained as part 

of the permanent documentation. 

 

12.5 Chain-of-Custody Record 

The chain-of-custody record must be fully completed in duplicate, using black carbon paper where 

possible, by the field technician who has been designated by the project manager as responsible for 

sample shipment to the appropriate laboratory for analysis.  In addition, if samples are known to require 

rapid turnaround in the laboratory because of project time constraints or analytical concerns (e.g., 

extraction time or sample retention period limitations, etc.), the person completing the chain-of-custody 

record should note these constraints in the "Remarks" section of the record. 

 

12.6 Laboratory Custody Procedures 

A designated sample custodian accepts custody of the shipped samples and verifies that the sample 

identification number matches that on the chain-of-custody record and traffic reports, if required.  

Pertinent information as to shipment, pickup, and courier is entered in the "Remarks" section. 

 

12.7 Custody Seals 

Custody seals are preprinted adhesive-backed seals with security slots designed to break if the seals are 

disturbed.  Sample shipping containers (coolers, cardboard boxes, etc., as appropriate) are sealed in as 

many places as necessary to ensure security.  Seals must be signed and dated before use.  On receipt at 

the laboratory, the custodian must check (and certify, by completing the package receipt log and 

LABMIS entries) that seals on boxes and bottles are intact.  Strapping tape should be placed over the 

seals to ensure that seals are not accidentally broken during shipment. 

13.0 Laboratory Requirements and Deliverables 

This section will describe laboratory requirement and procedures to be followed for laboratory analysis. 

Samples collected in New York State will be analyzed by a New York State Department of Health 

(NYSDOH) Environmental Laboratory Accreditation Program (ELAP)-certified laboratory.  When 

required, analyses will be conducted in accordance with the most current NYSDEC Analytical Services 

Protocol (ASP). For example, ASP Category B reports will be completed by the laboratory for samples 

representing the final delineation of the Remedial Investigation, confirmation samples, samples to 

determine closure of a system, and correlation samples taken using field testing technologies analyzed by 

an ELAP-certified laboratory to determine correlation to field results. Data Usability Summary Reports 
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will be completed by a third party for samples requiring ASP Category B format reports. Electronic data 

deliverables (EDDs) will also be generated by the laboratory in EQUIS format for samples requiring ASP 

Category B format reports.  

14.0 Documentation 

14.1 Sample Identification 

All containers of samples collected from the project will be identified using the following format on a 

label or tag fixed to the sample container: 

XX-ZZ-O/D-DDMMYYYY 

XX: This set of initials indicates the Site from which the sample was collected. 

ZZ: These initials identify the sample location.  Actual sample locations will be recorded in the task log. 

O/D: An "O" designates an original sample; "D" identifies it as a duplicate. 

DDMMYYYY: This set of initials indicates the date the sample was collected 

 

 

Each sample will be labeled, chemically preserved (if required) and sealed immediately after collection.  

To minimize handling of sample containers, labels will be filled out prior to sample collection when 

possible.  The sample label will be filled out using waterproof ink and will be firmly affixed to the 

sample containers.  The sample label will give the following information: 

 Date and time of collection 

 Sample identification 

 Analysis required 

 Project name/number 

 Preservation 

 

14.2 Daily Logs 

Daily logs and data forms are necessary to provide sufficient data and observations to enable participants 

to reconstruct events that occurred during the project and to refresh the memory of the field personnel if 

called upon to give testimony during legal proceedings.   

 

The site log is the responsibility of the site manager and will include a complete summary of the day's 

activity at the site. 

 

The Task Log will include: 

 Name of person making entry (signature). 

 Names of team members on-site. 

 Levels of personnel protection: 

 Level of protection originally used; 

 Changes in protection, if required; and 

 Reasons for changes. 

 Documentation on samples taken, including: 

 Sampling location and depth station numbers; 

 Sampling date and time, sampling personnel; 

 Type of sample (grab, composite, etc.); and 

 Sample matrix. 
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 On-site measurement data. 

 Field observations and remarks. 

 Weather conditions, wind direction, etc. 

 Unusual circumstances or difficulties. 

 Initials of person recording the information. 

15.0 Corrections to Documentation 

15.1 Notebook 

As with any data logbooks, no pages will be removed for any reason.  If corrections are necessary, these 

must be made by drawing a single line through the original entry (so that the original entry can still be 

read) and writing the corrected entry alongside.  The correction must be initialed and dated.  Most 

corrected errors will require a footnote explaining the correction. 

 

15.2 Sampling Forms 

As previously stated, all sample identification tags, chain-of-custody records, and other forms must be 

written in waterproof ink.  None of these documents are to be destroyed or thrown away, even if they are 

illegible or contain inaccuracies that require a replacement document. 

 

If an error is made on a document assigned to one individual, that individual may make corrections 

simply by crossing a line through the error and entering the corrected information.  The incorrect 

information should not be obliterated.  Any subsequent error discovered on a document should be 

corrected by the person who made the entry.  All corrections must be initialed and dated. 

 

15.3 Photographs 

Photographs will be taken as directed by the site manager.  Documentation of a photograph is crucial to 

its validity as a representation of an existing situation.  The following information will be noted in the 

task log concerning photographs: 

 Date, time, location photograph was taken; 

 Photographer  

 Description of photograph taken; 

16.0 Sample Handling, Packaging, and Shipping 

The transportation and handling of samples must be accomplished in a manner that not only protects the 

integrity of the sample, but also prevents any detrimental effects due to the possible hazardous nature of 

samples.  Regulations for packaging, marking, labeling, and shipping hazardous materials are 

promulgated by the United States DOT in the Code of Federal Regulation, 49 CFR 171 through 177.  All 

samples will be delivered to the laboratory and analyzed within the holding times specified by the 

analytical method for that particular analyte. 

 

All chain-of-custody requirements must comply with standard operating procedures in the USEPA 

sample handling protocol.   
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16.1 Sample Packaging 

Samples must be packaged carefully to avoid breakage or contamination and must be shipped to the 

laboratory at proper temperatures.  The following sample packaging requirements will be followed: 

 

 Sample bottle lids must never be mixed.  All sample lids must stay with the original 

containers. 

 The sample volume level can be marked by placing the top of the label at the appropriate 

sample height, or with a grease pencil.  This procedure will help the laboratory to determine 

if any leakage occurred during shipment.  The label should not cover any bottle preparation 

QC lot numbers. 

 All sample bottles are placed in a plastic bag to minimize the potential for cross-

contamination. 

 Shipping coolers must be partially filled with packing materials and ice when required, to 

prevent the bottles from moving during shipment. 

 The sample bottles must be placed in the cooler in such a way as to ensure that they do not 

touch one another.  Ice will be added to the cooler to ensure that the samples reach the 

laboratory at temperatures no greater than 4°C. 

 The environmental samples are to be placed in plastic bags.  Ice is not to be used as a 

substitute for packing materials. 

 Any remaining space in the cooler should be filled with inert packing material.  Under no 

circumstances should material such as sawdust, sand, etc., be used. 

 A duplicate custody record and traffic reports, if required must be placed in a plastic bag and 

taped to the bottom of the cooler lid.  Custody seals are affixed to the sample cooler. 

 

16.2 Shipping Containers 

Shipping containers are to be custody-sealed for shipment as appropriate.  The container custody seal 

will consist of filament tape wrapped around the package and custody seals affixed in such a way that 

access to the container can be gained only by cutting the filament tape and breaking a seal. 

 

Field personnel will make arrangements for transportation of samples to the lab.  The lab must be 

notified as early in the week as possible regarding samples intended for Saturday delivery. 

 

16.3 Marking and Labeling 

 Chain of custody seals shall be placed on the container, signed, and dated prior to taping the 

container to ensure the chain of custody seals will not be destroyed during shipment. 

 If samples are designated as medium or high hazard, they must be sealed in metal paint cans, 

placed in the cooler with vermiculite and labeled and placarded in accordance with DOT 

regulations. 

 In addition, the coolers must also be labeled and placarded in accordance with DOT 

regulations if shipping medium and high hazard samples. 
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17.0 Calibration Procedures and Frequency 

All instruments and equipment used during sampling and analysis will be operated, calibrated, and 

maintained according to the manufacturer's guidelines and recommendations as well as criteria set forth 

in the applicable analytical methodology references.  Operation, calibration, and maintenance will be 

performed by personnel properly trained in these procedures.  Section 11 lists the major instruments to be 

used for sampling and analysis.  In addition, brief descriptions of calibration procedures for major field 

and laboratory instruments follow. 

18.0 Field Instrumentation 

18.1 Photovac/MiniRae Photoionization Detector (PID) 

Standard operating procedures for the PID require that routine maintenance and calibration be performed 

every six months.  The packages used for calibration are non-toxic analyzed gas mixtures available in 

pressurized containers. 

 

18.2 Organic Vapor Analyzer 

Organic vapor analyzers (OVAs) are calibrated and routine maintenance performed every six months 

when the units are not in use.  Calibration is performed and the major system checks are performed prior 

to the instrument being released for field use. 

 

Calibration of the OVA 128 GC must be performed by a factory-authorized service representative.  The 

instrument is removed from its protective case and the probe is connected to the base unit.  After 

checking for an airtight seal in the sample line (plugging the sample inlet to stop the pump), the hydrogen 

supply is turned on and the pressure is set to 10 psi.  The electronics are turned on and the instrument is 

allowed to warm up for at least 5 minutes.  After warm up, the instrument is zeroed on the "X10" scale 

using the adjust knob.  The flame is then lit and a gas-tight sample bag is filled with a mixture of 100 

ppm methane in air.  The sample bag is then attached to the probe inlet and the internal pump is allowed 

to draw in as much sample as is needed.  R32 on the control board is adjusted to read 100 ppm on the 

"X10" scale and then the hydrogen supply is shut down.  The pump can now be turned off and the sample 

bag removed.  Using the adjust knob, the meter is set to read 4 ppm on the "X1" scale.  Switching back to 

the "X10" scale the adjust knob is again used to set the meter to 40 ppm.  The scale is then set to "X100" 

and R33 is adjusted until the meter reads 40 ppm on the "X100" scale. 

 

The OVA has a detection limit of 0.1 ppm in methane equivalents and a working range of 0 to 1,000 

ppm.  During daily field use, system checks are performed which involve calibration and maintenance of 

the pump systems, gases, and filters.  Care is taken to check for and prevent clogging or leaks.  Quad 

rings and the burner chamber are examined on a weekly basis.  Routine biannual maintenance includes a 

thorough cleaning as well as a re-examination of the pump system for leaks and wear.  Parts are replaced 

as necessary.  Instrument operation is verified by calibrating and running the OVA for 4 to 6 hours.  An 

instrument specific logbook is maintained with the OVA to document its use and maintenance. 

 

18.3 Conductance, Temperature, and pH Tester 

Temperature and conductance instruments are factory calibrated.  Temperature accuracy can be checked 

against an NBS certified thermometer prior to field use if necessary.  Conductance accuracy may be 

checked with a solution of known conductance and recalibration can be instituted, if necessary. 
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18.4 Turbidity Meter 

LaMotte 2020WE Turbidity Meter is calibrated before each use. The default units are set to NTU and the 

default calibration curve is formazin. A 0 NTU Standard (Code 1480) is included with the meter. To 

calibrate, rinse a clean tube three times with the blank. Fill the tube to the fill line with the blank. Insert 

the tube into the chamber, close the lid, and select “scan blank”.  

19.0 Internal Quality Control Checks 

QC data are necessary to determine precision and accuracy and to demonstrate the absence of 

interferences and/or contamination of field equipment.  Field-based QC will comprise at least 10% of 

each data set generated and will consist of standards, replicates, spikes, and blanks.  Field duplicates and 

field blanks will be analyzed by the laboratory as samples and will not necessarily be identified to the 

laboratory as duplicates or blanks.  For each matrix, field duplicates will be provided at a rate of one per 

10 samples collected or one per shipment, whichever is greater.  Field blanks which consist of trip, 

routine field, and rinsate blanks will be provided at a rate of one per 20 samples collected for each 

parameter group, or one per shipment, whichever is greater. 

 

Calculations will be performed for recoveries and standard deviations along with review of retention 

times, response factors, chromatograms, calibration, tuning, and all other QC information generated.  All 

QC data, including split samples, will be documented in the site logbook.  QC records will be retained 

and results reported with sample data. 

 

19.1 Blank Samples 

Blank samples are analyzed in order to assess possible contamination from the field and/or laboratory so 

that corrective measures may be taken, if necessary.  Field samples are discussed in the following 

subsection: 

 

19.2 Field Blanks 

Various types of blanks are used to check the cleanliness of field handling methods.  The following types 

of blanks may be used: the trip blank, the routine field blank, and the field equipment blank.  They are 

analyzed in the laboratory as samples, and their purpose is to assess the sampling and transport 

procedures as possible sources of sample contamination.  Field staff may add blanks if field 

circumstances are such that they consider normal procedures are not sufficient to prevent or control 

sample contamination, or at the direction of the project manager.  Rigorous documentation of all blanks 

in the site logbooks is mandatory. 
 
 Routine Field Blanks or bottle blanks are blank samples prepared in the field to access ambient 

field conditions.  They will be prepared by filling empty sample containers with deionized water 

and any necessary preservatives.  They will be handled like a sample and shipped to the 

laboratory for analysis. 
 
 Trip Blanks are similar to routine field blanks with the exception that they are not exposed to 

field conditions.  Their analytical results give the overall level of contamination from everything 

except ambient field conditions.  For the RI/FS, one trip blank will be collected with every 

batch of water samples for VOC analysis.  Each trip blank will be prepared by filling a 40-ml 

vial with deionized water prior to the sampling trip, transported to the site, handled like a 

sample, and returned to the laboratory for analysis without being opened in the field. 
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 Field Equipment Blanks are blank samples (sometimes called transfer blanks or rinsate blanks) 

designed to demonstrate that sampling equipment has been properly prepared and cleaned 

before field use, and that cleaning procedures between samples are sufficient to minimize cross 

contamination.  If a sampling team is familiar with a particular site, they may be able to predict 

which areas or samples are likely to have the highest concentration of contaminants.  Unless 

other constraints apply, these samples should be taken last to avoid excessive contamination of 

sampling equipment. 

 

19.3 Field Duplicates 

Field duplicate samples consist of a set of two samples collected independently at a sampling location 

during a single sampling event.  In some instances the field duplicate can be a blind duplicate, i.e., 

indistinguishable from other analytical samples so that personnel performing the analyses are not able to 

determine which samples are field duplicates.  Field duplicates are designed to assess the consistency of 

the overall sampling and analytical system. 

 

19.4 Quality Control Check Samples 

Inorganic and organic control check samples are available from EPA free of charge and are used as a 

means of evaluating analytical techniques of the analyst.  Control check samples are subjected to the 

entire sample procedure, including extraction, digestion, etc., as appropriate for the analytical method 

utilized. 
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