
From:  "Norm Wohlabaugh" <wohlabaughn@op-tech.us> 
To: "Linda Ross" <lcross@gw.dec.state.ny.us> 
CC: "Todd Bown" <bownt@op-tech.us>, "Linda Grimmer" <grimmerl@op-tech.us> 
Date:  11/11/2009 10:31 AM 
Subject:  Revised Scope of Work - Standard Portable 
Attachments: Revised Boring Location Map.pdf 
 
Linda: 
 
  
 
Good morning.  I am forwarding a revised map that shows the recommended 
drilling locations for the rest of the project.  Based on the field 
information to date, we don't feel it is necessary to drill any of the 
borings in Traverse 4 and 5, as originally proposed, and plan to reduce 
the scope of work from 32 borings (including the two exploratory 
borings) to 21 borings. 
 
  
 
As discussed yesterday,, we will drill 4 new borings between the 
Traverse 1 and Traverse 2 borings.  These new locations are numbered 11, 
12, 13, and 14 on the attached drawing. Borings 11, 12, and 14 are on 
the east side of the force main and sewer that runs through the site, 
while 13 is to the west of them.  These borings should help us 
understand where the edge of contamination is located, and whether or 
not the bedding around the force main and sewer is acting as a 
collection point for contamination.  
 
  
 
Wells were placed in GPW-2, GPW-3, GPW-4, GPW-5 and GPW-6 based on PID 
readings from the soil samples collected from the respective borings. 
We had no PID readings or hits in GP-1, GP-7, GP-8, GPW-9 or GPW-10, but 
placed wells in GPW-9 and GPW-10 to make sure we had good groundwater 
monitoring points downgradient of the suspected edge of the plume. 
 
  
 
We also recommend placement of wells in 11, 12, 13, and 14 as 
appropriate, as well as at least one additional well in either 15, 16 or 
17, and a well in 18 and 19 to assure that we have good monitoring 
points downgradient.  
 
  
 
Last, the Geoprobe lost its hydraulics yesterday around 10:15, so we 
couldn't drill after that.  For the drillers, it was downtime; Todd 
worked on the logs in his hotel room.  The replacement parts should be 
there by 10:00 this morning, and we should be up and running again by 
noon.  
 
  
 
In general, I think the field work is going well, and we are making good 
progress in delineating the contaminant plume.  We will keep you posted. 
 
  
 
Regards, 
 
  
 
Norman 
 
   
 
  
 
Norman K. Wohlabaugh, PG, CPG 
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