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U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION II 

 
Subject: Pollution Report # 2 

NL Phase 2 Residential Properties Site 
Site ID:  A203 
Village of Depew, New York 14043 
 

To:  G. Zachos ERRD      M. Basile, 2PAD-POB 
J. Rotola, ERRD-RAB  T. Grier, 5202G 
D. Harkay, ERRD-RAB  B. George, 2OIG 
B. Grealish, ERRD-RAB  J. Walia, NYSDEC 
E. Doctors, ERRD-RAB   W. Murray, NYSDEC 
A. Anderson, ERRD-RPB  M. Forcucci, NYSDOH      
T. Lieber, 2ORC-NYCSFB  A. Raddant, USDOI  
J. Doyle, ORC-NYCSFB  L. Rossman, NOAA 
J. Scott, ORC-NYCSB  D. Dillon, 2CID 
P. Brandt, PAD   L. Bates, NYSEMO 
R. Manna, OPM-FMB  C. Kelley, RST 2 
K. Giacobbe, OPM-GCMB  E. Melock, Depew, NY 

  
From:  On-Scene Coordinator Michelle Tabayoyong, 
 
Date:  July 10, 2009 
 
Reporting Period: 5/1/2009 to 7/10/2009 
 
1.0 Introduction 
 1.1 Background 
  

Background Information 
Site No.:     A203 
Delivery Order/Task Order No.:  063 Earth Tech, Inc./AECOM (ETI) 
Response Authority:    CERCLA 
Response Type:    Time-critical 
ERNS No.:     N/A 
CERCLIS No.:    NYC200400133 
Operable Unit:    N/A 
Type of Removal Action:   RV - Removal  
Lead:      EPA financed 
NPL Status:     Non-NPL 
State Notification:    NYSDEC Notified 
Action Memorandum Status:  Approved on September 11, 2008 
Start Date:     October 2, 2008 
Demobilization Date:   Pending 
Completion Date:    Pending 
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1.1.1 Incident Category 

CERCLA incident category:  Other 
 
Available information suggests the influence from historic industrial 
facilities located in the area of Depew, New York (NY) contributed to Site 
contamination.  These facilities released lead-contaminated particles and 
dust that migrated off site onto the Phase 2 Residential Properties and 
contaminated the soil. 

 
  1.1.2 Site Description 
 

1.1.2.1 Site Location  
The NL Phase 2 Residential Properties site (Site), also known as 
the Phase 2 area, is residential properties and Rights-of-Ways 
(ROW) located in the Village of Depew, Erie County, NY.  The 
Site consists of 66 properties, 64 of which are located east of 
Transit Road on Tyler, Rumford, Brewster, and Lincoln Streets as 
well as Walden Avenue, which borders the southern portion of the 
Site.  The residential properties on the east side of Lincoln Street 
border an industrial/commercial property to the east.  The northern 
border of the Site is the Scajaquada Creek.  The other two 
properties are located west of Transit Road on Harvard Avenue.  
There are approximately three hundred residents that live in this 
densely populated neighborhood of mostly single family homes, 
which encompasses an area of approximately 25 acres.  

 
   1.1.2.2 Description of Threat 

The presence of lead at the residential properties poses a 
significant risk to human health because of the potential for contact 
with and ingestion of lead-contaminated soils by residents, 
especially children.  In addition, indoor residential contamination 
could result from foot traffic on and through soils containing 
elevated levels of lead.  The potential for increased exposure to 
lead exists when residents perform yard maintenance such as 
cutting grass, gardening or working in flower beds and especially 
in areas with bare soil.  The New York State Department of Health 
(NYSDOH) issued a Letter Health Consultation for the Site, 
discussing the health hazards present on Site and recommended 
measures for implementation to reduce the potential for increased 
exposure to soil contaminated with lead exceeding 400 parts per 
million (ppm). 

     
  1.1.3 Removal Preliminary Assessment/Removal Site Inspection Results 

In April 2005, Environmental Protection Agency (EPA) directed the 
delineation soil sampling events conducted on the Phase 2 Residential 



 3

Properties.  As a result of the delineation sampling, EPA identified 61 
additional properties, known as the Phase 2 Residential Properties, to 
contain lead-contaminated soil at concentrations greater than 400 ppm.  
The results for lead in surface soil samples ranged from 55 ppm to 2,800 
ppm, with an average concentration of 510 ppm.  The results for lead in 
subsurface soil samples ranged from 45 ppm to 4,900 ppm, with an 
average concentration of 411 ppm. 
 
In October 2008, EPA directed delineation soil sampling at 15 additional 
homes in the Phase 2 area, which identified 5 properties or property 
parcels with lead-contaminated soil at concentrations greater than 400 
ppm.  The results for lead in surface soils samples ranged from 23 ppm to 
3,020 ppm.  The results for lead in subsurface soil samples ranged from 27 
ppm to 938 ppm. 

 
2.0 Current Activities 
 2.1 Operations 
  2.1.1 Narrative  
 

Reporting Period: October 2, 2009 through April 30, 2009 
 
Please refer to POLREP #1 for action taken during this period. 
 
Reporting Period May 1, 2009 through July 10, 2009: 
 
The week of May 4th, the Emergency Rapid Response Services (ERRS) 
contractor set up the Command Post & support areas at 5600 Transit 
Road, Depew, New York.   
 
On May 11th the On Scene Coordinator (OSC) and Removal Support 
Team 2 (RST2) Site Project Manager (SPM) mobilized to the Site and 
began meeting with the residents.  The OSC discussed the planned 
removal action which will be taking place on Site and obtained signed 
access agreements from property owners to conduct the removal action on 
their property.  In addition, the removal of large trees commenced this 
week. 
 
During the week of May 18th, the OSC, RST2 and ERRS contractor 
continued to meet and inform the residents of removal activities which 
pertain to their property and obtain signed access agreements.  Clearing of 
vegetation, in addition to decontaminating rocks, landscape feature, etc. 
began as well.  A signed access agreement to conduct removal action 
activities on the village right of ways was provided to the OSC, who also 
met with the Mayor of the Village of Depew (Barabar Alberti) and the 
Village Administrator (Elizabeth Melock) to answer questions they had, 
regarding the removal action.  On May 22, 2009, the Site was demobilized 
for the Memorial Day holiday weekend. 
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On May 26th, the contractors mobilized to the Site to continue removal 
activities and commenced excavation activities on Tyler Street.  A Public 
Affairs Specialist, Mike Basile, arranged for and attended a Press 
Availability Session at the Command Post on May 27th.  During this hour 
and a half window, various news reporters (television, paper, and radio) 
were able to speak with the RAB Section Chief (Dan Harkay) and/or the 
OSC (Michelle Tabayoyong).  The New York State Department of 
Environmental Conservation (NYSDEC) representatives Martin Doster & 
William Murray attended as well.  On this day excavation activities 
commenced behind the garage of 26 Tyler Street as well as the south side 
yard, adjacent to the driveway.  Soil removal adjacent to the driveway was 
sloped approximate 45 degrees, in order not to under mind the condition 
of the driveway.  Soil exceeding 400 ppm may be present in this area.  On 
16 Tyler Street, excavation activities also began on the northern side yard, 
adjacent to 26 Tyler Street.  Excavation depths exceeded the initial 
anticipated depth of excavation, in several areas on these properties.  In 
these areas, the soil appeared to be a dark/black colored material.   
 
Several residents requested to keep the wood from the trees being cut 
down.  On May 28th, several wood chip samples were collected and 
analyzed, which resulted in non-detectable concentrations of lead.  In 
addition, NYSDOH representative Matthew Forcucci, conducted a site 
visit since he was unable to attend the Press Availability Session the day 
prior. 
 
The OSC met with the co-owner, Tom Wilcox, of the ABC Daycare 
Center of WNY, Inc. at 5779 Transit Road on May 29th.  At this time the 
owner provided the OSC with a signed access agreement, which permitted 
the removal of an ash tree, identified to be on their property.  Due to the 
excavation activities which will be conducted adjacent to the daycare, the 
roots of the tree could potentially be compromised.  In order to eliminate 
the potential for future damage caused if/when the tree dies/falls, the tree 
will be taken down.  This approach will be implemented on trees located 
in areas not identified to be excavated but adjacent to areas which will be 
excavated. 
 
The week of June 1, 2009, excavation activities continued on 16 Tyler 
Street, in addition to a disposal sample being collected and submitted for 
laboratory analysis for characterization.  Excavation depths have 
continued to exceed the initial depths of excavation anticipated, as a result 
of encountering black material.  One location on 16 Tyler was excavated 
to a depth of three feet in order to achieve the cleanup objective of 400 
ppm.  On June 4th a soil sample was collected from the shed in a 
contaminated area on 26 Tyler and was identified by RST2, by way of 
using the x-ray fluorescence (XRF) field instrument, to be above 400 ppm.  
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Trees & stumps in affected areas continued to be removed.  The tree 
sumps in the backyard of 26 Tyler Street delayed excavation activities on 
this property.  In order to precede with removal activities, on June 5th, 
excavation commenced in the backyard of 34 Tyler Street.   
 
The week of June 8th, excavation activities took place along the south side 
yard of 34 Tyler Street simultaneous to the commencement of excavation 
on the north side yard of the adjacent property, 32 Tyler Street.  On 34 
Tyler Street, excavation depths continued to exceed the initial depths of 
excavation anticipated, as a result of encountering black material.  On 
June 11th, excavation activities reconvened in the backyard of 26 Tyler 
Street.  All excavation was complete on 16 Tyler Street by June 12th. 
  
On June 15th, the phone and internet service was connected at the 
Command Post and the contact information is as follows:   
 

Contact Phone # 
EPA On-Scene Coordinator 716-393-3177 
Removal Support Team 2 716-393-3178 
Earth Tech Inc./AECOM 716-393-3179 
Fax 716-393-3180 

 
The week of June 15th, excavation activities continued in the back and side 
yard of 26 Tyler and the side yard between 34 & 44 Tyler Street.  The east 
property line of 26 Tyler extended beyond the wood fence, which borders 
the ABC Daycare Center’s playground.  EPA previously identified that 
this area to have asphalt ground, which was verified by EPA on June 15th.  
With approval from the daycare center’s co-owner, EPA determined that 
excavation activities should be extended approximately one foot beyond 
the property line, to the asphalt ground.   
 
Backfilling activities commenced on July 15th, as well.  During this week 
320 tons was delivered on site and spread on 16 & 26 Tyler Street, in 
addition to the area excavated on the ABC Daycare Center.  On June 18th, 
when backfill material was delivered for the back of 26 Tyler and the 
daycare, EPA requested that the truck back onto the driveway of 32 Tyler 
Street in order to place the backfill closer/into the cleared area.  The 
driveway was unfortunately damaged but will be repaired, in addition to 
sidewalks identified to be damaged as a result of this removal action.   
 
Also during the week of June 15th, excavation activities continued on 32 
Tyler Street where deeper excavation activities were minimal.  There were 
small areas, such as below the rain water drain on the north side of the 
house and a strip between the south of the house and the walk way that 
required hand digging below the original identified depth.  Soil removal 
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activities on 32 Tyler Street were complete by the end of this week, with 
the exception of the easement between the sidewalk and street.   
 
On June 16th, RST2 started collecting flower bed/specific area delineation 
sampling on 44 & 68 Tyler Street, to identify if lead concentrations in 
these areas were below the cleanup objective.  EPA presented this option 
to the home owner as a way to save flower beds/trees, if they wish.  On 
June 18th, flower bed delineation sampling commenced at 87 Tyler Street.  
The ERRS contractors started pumping the water out of the swimming 
pool at 56 Tyler Street, which continued to the following week. 
 
On June 19th, the transportation and disposal (T&D) of non-Resource 
Conservation and Recovery Act (RCRA), non-regulated lead 
contaminated soil commenced, in addition to excavation activities on 50 
Tyler Street.   
 
Excavation activities continued on 26, 34, 44 and 50 Tyler Street the week 
of June 22nd.  During this week, soil removal activities under the backyard 
deck of 50 Tyler Street were conducted several times in order to meet the 
cleanup objective.  Soil in an area adjacent to the southwest corner of the 
garage at 50 Tyler Street was identified to greater than 400 ppm, but was 
not remediated in order not to compromise the integrity of the garage.  
This area is approximately a one foot diameter circle, 18 inches below 
grade.  Excavation activities in the backyard, south side yard and front 
yard are complete, pending analytical results.  During this week, 10 tons 
of backfill material was delivered to 32 Tyler Street and 20 tons was 
deliver to 34 Tyler Street.  Toward the end of the week, weather 
conditions delayed removal activities.   
 
On June 23rd, the NYSDOH representative Matt Forcucci conducted a site 
visit to check on the progress of the removal action and the next day, Bill 
Murray with NYSDEC came by the Site as well.  The pool at 56 Tyler 
Street was completely drained and RST 2 collected delineation samples to 
identify if the soil is below the cleanup objective.  The fix laboratory 
analytical results were below 400 ppm, so the pool will not be removed. 
 
According to XRF analysis, conducted on June 29th, soil with lead 
exceeding 400 ppm extended under the condenser/compressor unit at 26 
Tyler Street.  No soil removal was conducted under the unit since it is a 
permanent insulation. 
  
The week of June 29th, soil excavation continued on the north side yard of 
26 Tyler Street, along the property line between 34 & 44 Tyler Street, in 
the backyard of 44 Tyler Street and the southwest portion of 56 Tyler 
Street.  In addition, the easements in front of 26, 32 and 34 Tyler Street 
were excavated and all excavated soil this week was stage at 44 Tyler 
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Street for disposal.  Excavation activities on 26 and 34 Tyler Street are 
complete, pending analytical results.  During this week, the sheds on 21, 
35 & 45 Tyler Street were sampled and analyzed for lead.  All were 
greater than 400 ppm, with the exception of the samples from the shed at 
45 Tyler Street. 
 
The morning of July 2nd, the property owner of 16 Tyler Street contacted 
the OSC to report that their property, which has been backfilled with clean 
material, was covered in water that was leaking into their basement.  This 
was a result of heavy rain the night prior, the absence of topsoil & sod to 
absorb the water, and no way for the water to drain/run off properly.  The 
ERRS contractors pumped the water from the property and added backfill 
material in areas where water could potentially leak into the basement.  
Also on this day, 30 tons of backfill material was deliver to 34 Tyler and 
that afternoon, the Site was demobilized for the Fourth of July holiday 
weekend.   
 
The contractors mobilized to the Site on July 6, 2009, to continue 
excavation, backfilling and T&D activities on Site the following day.  
During this week, excavation activities continued on 44 & 56 Tyler Street.  
Excavation depths have continued to exceed the initial depths of 
excavation anticipated at 44 Tyler Street, as a result of encountering black 
material.  Soil excavated & removal via shovels around the pool on 56 
Tyler Street is being staged at 44 Tyler Street while awaiting disposal.  32 
Tyler Street has been completed backfilled, with the exception of the 
easement and this week 50 tons of backfill material was delivered for 26 
& 50 Tyler Street.  The ERRS contractors pumped the water out of the 
swimming pool at 51 Tyler Street and RST collected a delineation sample. 

 
   2.1.1.1 Current situation 

Excavation and backfilling activities continue on the Tyler Street.  
The topsoil and sod subcontractor consent package is being 
reviewed the Contracting Officer (CO).  Once CO consent has 
been established, the topsoil and sod installation will begin. 

 
  2.1.2 Response activities to date 

On October 21, 2003, EPA met with the NYSDEC for a project briefing 
and site visit.  Following the site meeting with NYSDEC, EPA drafted an 
Administrative Order on Consent (AOC) and entered into negotiations 
with NL Industries. On September 26, 2004 the AOC was signed by NL 
Industries and executed by the Regional Administrator (RA) on September 
29, 2004. 
  
As a result of concerns expressed by residents living west of Transit Road, 
which is adjacent to the areas of contamination slated for remediation by 
NL Industries, EPA agreed to conduct additional soil sampling at four 
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properties.  In order to confirm that delineation of the lead contamination 
was complete, five additional properties were selected to be sampled 
which lie in the area surrounding the site.   
 
On April 25, 2005, EPA and the RST mobilized to the site to conduct the 
additional delineation soil sampling of the Phase 2 residential properties.  
The delineation was initiated along the west side of Tyler Street and 
expanded in successive sampling events to the east and to the north to 
establish a perimeter “clean boundary” around the Site.  The results were 
evaluated to determine which additional properties should be included in 
the supplemental delineation sampling. The sampling followed the 
contamination initially identified along the west side of Tyler Street to 
Rumford, Brewster, and Lincoln Streets as well as Walden Avenue. 
 
On June 1, 2005, NL Industries mobilized remediation contractors 
Environmental Restoration Inc., (ERI) and engineering consultant 
Advanced GeoServices Corporation (AGC) to initiate the removal action 
in the Phase I area and complete delineation of the lead contamination.   
 
In May 2006, ERI remobilized to the site to complete restoration and 
maintenance of the 36 properties remediated in 2005.  ERI placed sod at 
five properties which were not sodded in 2005 due to frost.  In addition, 
ERI addressed other restoration needs such as soil settling, planting and 
sidewalk repair.  
 

On May 25, 2006, a final site walk was held at the site and attended by EPA, 
AGE and ERI.  During the site walk, each of the 36 properties was visited 
and any restorative needs were discussed.  Minor areas were identified for 
additional restoration, but overall all parties were satisfied with the status.  
The Phase I Residential Properties removal action as specified in the 
Administrative Order on Consent was completed on February 14, 2007 with 
the submission of the final reports. 
 
An Action Memorandum requesting funding to support the removal action on 
the NL Phase 2 Residential Properties Site was approved by the RA on 
September 11, 2008.  EPA RA Alan J. Steinberg was joined by Congressman 
Thomas Reynolds and Village of Depew Mayor Barbara Alberti at a press 
event where the RA announced EPA’s commitment to address threats posed 
by lead-contaminated soils at the NL Phase 2 Residential Properties Site in 
the Village of Depew, NY. 
 
A public availability session was held to answer questions property 
owners/residents had pertaining to the removal action.  At this time, the OSC 
was also able to obtain access from property owners to conduct the removal 
action on their property. 
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The OSC has kept the NYSDOH and the NYSDEC informed of the progress 
of the Site and will continue throughout the removal. 

 
  2.1.3 Enforcement Activities, Identity of Potentially Responsible   
   Parties (PRPs) 

EPA has notified four Potentially Responsible Parties (PRPs) of their 
possible liability at the Site.  These include NL Industries, which conducted 
the Phase 1 response activities under an AOC, the Halliburton Company, 
Exide Technologies, and Gould Electronics, Inc. 
  
The PRPs for the Site are not willing to perform the Phase 2 cleanup under 
an AOC.  EPA has assumed responsibility of the Site clean up.  EPA will 
evaluate enforcement options against the PRPs as the removal action 
continues. 

 
  2.1.4 Progress Metrics 
 

Date Waste stream Quantity Treatment/Disposal 
Method Disposal Facility 

6/19/09 Non RCRA, Non DOT 
Regulated Material 243.43 tons* Landfill Chaffee Landfill 

6/22/09 Non RCRA, Non DOT 
Regulated Material 223.56 tons* Landfill Chaffee Landfill 

6/23/09 Non RCRA, Non DOT 
Regulated Material 204.38 tons* Landfill Chaffee Landfill 

6/24/09 Non RCRA, Non DOT 
Regulated Material 154.32 tons* Landfill Chaffee Landfill 

6/25/09 Non RCRA, Non DOT 
Regulated Material 129.07 tons* Landfill Chaffee Landfill 

6/26/09 Non RCRA, Non DOT 
Regulated Material 40.06 tons Landfill Chaffee Landfill 

6/30/09 Non RCRA, Non DOT 
Regulated Material 66.15 tons Landfill Chaffee Landfill 

7/1/09 Non RCRA, Non DOT 
Regulated Material 66.38 tons Landfill Chaffee Landfill 

7/7/09 Non RCRA, Non DOT 
Regulated Material 40 tons** Landfill Chaffee Landfill 

7/8/09 Non RCRA, Non DOT 
Regulated Material 40 tons** Landfill Chaffee Landfill 

7/10/09 Non RCRA, Non DOT 
Regulated Material 100 tons** Landfill Chaffee Landfill 

* Includes the disposal of roll off boxes which were staged at the support area near the Command 
Post awaiting disposal. 

**Estimated weights 
 
 2.2 Planning 
  2.2.1 Anticipated activities for next reporting period 
   2.2.1.1 Planned Response Activities 
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EPA will remediate 66 residential properties located downwind of the 
former industrial facilities where lead soil concentrations exceed 400 
mg/kg.  Remediation activities will include removal of trees and 
shrubs (if necessary), excavation of contaminated soil, post 
excavation sampling, backfilling with certified clean fill, cover with 
certified clean topsoil, installation of sod, replacement of trees, 
shrubs, etc. and off-site disposal of contaminated soil.  

 
   2.2.1.2 Next Steps 

EPA will continue the implementation of the removal action in order 
to mitigate the threats to the public health and the environment at the 
Site.  Remediation work is anticipated to continue until November 
2009, when weather conditions are suitable for the excavation 
activities.  Soil removal will be suspended during the winter months 
from November to March/April because of snow cover and freezing 
temperatures, which will negatively impact the mitigation activities.  
The remediation activities will include the excavation of 
contaminated soil, post excavation sampling, and site restoration to 
pre-cleanup conditions. 
 
The OSC will coordinate with the property owners to obtain access to 
conduct the removal action.  The OSC will continue the resident 
interviews during the removal action in support of the enforcement 
case.   
 
The remediation activities will continue on the west side of Tyler 
Street and proceed east to Rumford, Brewster, Lincoln Streets and 
Walden Avenue, respectively.  When the NL Phase 2 Residential 
Properties to the east of Transit Road are remediated, removal 
activities will commence on Harvard Avenue.   

 
  2.2.2 Issues 

None 
 
 2.3 Logistics 

The Command Post and Support Areas are in the process of being set up by the 
ERRS contractor.  Delays have been encountered with the connection of the phone 
and internet services.  After waiting almost two months, this service was connected 
on June 15, 2009. 

 
 2.4 Finance 
  2.4.1 Narrative 

The below accounting of expenditures is an estimate based on figures known 
to the OSC at the time this report was written.  The cost accounting provided 
in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 
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  2.4.2 Metrics 
 

 
Removal Action 

 

 
TOTAL 

CEILING 

 
COSTS TO 

DATE 

 
TOTAL 

REMAINING 
 

EPA Cleanup Contractor 
Costs (ERRS) (As of 7/10/09) 

 
(Obligated: $1,307,668)   

$ 4,285,000 $ 291,838 

 
 

$ 3,993,162 
 

($1,015,830) 
 

RST 2 Contractor Costs 
(As of  6/30/09) 

$ 381,000 $ 88,051 $ 292,949 

 
Extramural Costs 

Contingency 
$ 933,000 $ 0 $ 933,000 

Totals $ 5,599,000 $ 379,889 $ 5,219,111 
    

Removal Assessment  

RST 2 Contractor Costs 
(As of  4/31/09)  $ 48,051 

 
 
 

 
2.5 Safety Officer 
 N/A 
 
2.6 Liaison Officer 
 N/A 
 
2.7 Information Officer 
 N/A 

     
3.0 Participating Entities 

3.1 Unified Command 
 N/A  

 
3.2 Cooperating and Assisting Agencies 

The NYSDOH is assisting the EPA with reviewing the analytical data of the backfill 
and topsoil material which will be used in the residential properties.  This effort is to 
determine if the material is in compliance with state standards.  The NYSDOH has 
expressed their commitment to assist the NL Phase 2 residents with health 
questions/concerns they may have.   
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The NYSDEC has also showed support to the EPA for this project and has assured 
the OSC that assistance will be available throughout the removal action.   
  
The Village of Depew municipality has been very cooperative with providing 
information to the residents regarding the removal action.  The Village has provided 
EPA assistance when ever asked and always aim to accommodate EPA’s needs. 

 
4.0 Personnel On Site 

1 EPA OSC 
7 ERRS – ETI 
2 START – RST 
 

5.0 Definition of Terms 
 New York       NY 
 NL Phase 2 Residential Properties Site   Site 
 Right-of-Way       ROW 
 The New York State Department of Health   DOH 
 parts per million      ppm 
 Environmental Protection Agency    EPA 
 Emergency Rapid Response Services    ERRS  
 On-Scene Coordinator     OSC 
 Removal Support Team 2     RST 
 Site Project Manager      SPM 
 The New York State Department of Conservation NYSDEC   
 x-ray fluorescence      XRF 
 Transportation & Disposal     T&D 
 Resource Conservation and Recovery Act   RCRA 
 Contracting Officer      CO 
 Administrative Order on Consent    AOC 
 Regional Administrator     RA 
 Environmental Restoration, Inc.    ERI 
 Advanced GeoService Corporation    AGC 
 Potentially Responsible Parties    PRPs  
 Not applicable       N/A 
 
6.0 Source of Additional Information 
 6.1 Internet location of additional information/reports 

For additional information, please refer to “Documents” on www.epaosc.org/.”  This 
will enable the Polreps to refer to previous documents, and enable anyone interested 
in those documents to obtain them.  This includes documents such as sampling 
plans, maps, previous Polreps, etc. that will be posed to the website. 

 
6.2 Reporting Schedule 
 Polreps will be submitted weekly. 


