
DAILY OBSERVATION REPORT
Report No.: 172-016 E&E Project File: NV28.03 Date: Monday, February 20, 2006

DR172-016 GJ 2-20-06.DOC Page 1 of 3

NYSDEC DR 172 - 016 Temperature: (F) 15 (am) 31 (pm)

Division of Environmental Remediation Wind Direction: W (am) W (pm)

Shenago Steel Mold Site, NYSDEC Site
#9-15-172

Weather: (am) Overcast

(pm) Clear

Contract # D005660 Arrive at site 0650 (am)

Buffalo, New York Leave site: 1547 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan? Yes ( ) No ( X )
(If yes, list the deviation under items for concern)

Are monitoring results at acceptable levels? Soil Yes ( ) n/a ( X ) * No ( )
Waters Yes ( ) n/a ( X ) * No ( )
Air Yes ( X ) n/a ( ) * No ( )

OTHER ITEMS:  If No, provide comments

Site Sketch Attached:

Photos Taken:

Yes ( ) No ( X )

Yes ( X ) No ( )

DESCRIPTION OF DAILY WORK PERFORMED:

Horizon Environmental Services personnel spent the morning attaching the hammer to the John Deere 200LC
excavator, and using it to break up frozen soil between the tracks of both excavators. The tracks were frozen to the
point were neither excavators were operable. Horizon continued excavating and load out soil from the LNAPL
Hydraulic Oil Spill Area in the afternoon. Horizon began demolition of he vault with the Deere 200LC excavator.
Horizon loaded out (7 truckloads) of non-hazardous soil from the Hydraulic Oil Spill Area to Pariso Trucking for
disposal at Town of Tonawanda Landfill totaling 145.52 tons. Dust monitors were installed upwind and downwind of
the excavation and soil stockpile.
SAMPLING (Soil/Water/Air)
Contractor Sample ID: E & E Sample ID: Description:



DAILY OBSERVATION REPORT
Report No.: 172-016 E&E Project File: NV28.03 Date: Monday, February 20, 2006

DR172-016 GJ 2-20-06.DOC Page 2 of 3

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:

Horizon personnel: Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Cummings
(operator) onsite.
Horizon equipment: John Deere 200LC excavator*, John Deere 120C excavator w/hammer*, John Deere 624H
Front Loader*, water treatment system*
Subcontractors: Pariso Trucking
* Indicates active equipment

VISITORS TO SITE:

United Rental (1)

PROJECT SCHEDULE ISSUES:
None.

PROJECT BUDGET ISSUES:

None.

ITEMS OF CONCERN:
Horizon would like to use a Vacuum Truck to remove water from the open excavation in the LNAPL area. Site
Representative unable to view the floor conditions of the LNAPL area excavation due to approximately 4-feet of
standing water.

COMMENTS:

None.

ATTACHMENT(S) TO THIS REPORT: Photo log and photos

SITE REPRESENTATIVE: Gregory Jones, Ecology & Environment Engineering, P. C.

Name: (signature)

cc: D. Chiusano - Project Manager – NYSDEC
D. Locey - NYSDEC Region 9
G. Harris – Chief – Remedial Bureau - NYSDEC
M. Steffan – E & E Buffalo
D. Miller – E & E Buffalo
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DAILY PHOTOLOG

Date Photo ID Description Direction

2/20/06 000_005.jpg Horizon attempting to break up concrete foundation in LNAPL Area. N

2/20/06 000_006.jpg Upper 4-feet of excavated side wall in Hydraulic Oil Spill Area. NW

2/20/06 000_007.jpg Existing stockpile of LNAPL Area. S

2/20/06 000_008.jpg Concrete foundation appears to be 6-feet in depth. N

000_005.jpg 000_006.jpg

000_007.jpg 000_008.jpg



DAILY OBSERVATION REPORT   
Report No.: 023-017         E&E Project File: NV28.03       Date: Tuesday, February 21, 2006 

report DR 023 017.2006-02-21.EEinspection.doc   Page 1 of 3 

NYSDEC   Temperature: (F) 27 (am)     34 (pm) 

Division of Environmental Remediation  Wind Direction: W (am)     W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Cloudy, Blowing Snow 

(pm) Partly Cloudy, Snow 

Contract # D005660  Arrive at site 0657 (am)       

Buffalo, New York  Leave site: 1515 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

Horizon Environmental Services continued excavating and load out soil from the LNAPL Hydraulic Oil Spill Area.  
Horizon excavated down to approximately eleven feet below ground surface on the north side of the Hydraulic Oil 
Spill area were native clay were encountered.   

Horizon continued to use the hammer attachment on the Deere 200LC to demolish concrete within the excavation.  
Horizon loaded out ( 32 truckloads) of non-hazardous soil from the Hydraulic Oil Spill Area to Pariso Trucking for 
disposal at Town of Tonawanda Landfill totaling 748.88  tons. Dust monitors were installed upwind and downwind 
of the excavation and soil stockpile. 

 

 

 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

     

     

     

     

     

     

     



DAILY OBSERVATION REPORT   
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CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330L excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
 
 
* Indicates active equipment 
VISITORS TO SITE:
None to report 
 
 
 
PROJECT SCHEDULE ISSUES: 
Based on the amount of soil excavated from the Hydraulic Oil Spill Area, Horizon’s progress places the work at 3 
day’s behind schedule. 
 
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN:   
None to report 
 
 
 
COMMENTS:    

None to report 
 
 
 
ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
 
    
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo 

 



DAILY OBSERVATION REPORT   
Report No.: 023-017         E&E Project File: NV28.03       Date: Tuesday, February 21, 2006 
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DAILY PHOTOLOG   

Date Photo ID Description  Direction

2/21/06 000_001.jpg Excavation to native clay appoximatley 11’ below ground surface SE 

2/21/06 000_002.jpg Oil sheen on water in Hydraulic Oil Spill Area (LNAPL) excavation. SE 

2/21/06 000_003.jpg Excavating on the north side of the Hydraulic Oil Spill Area (LNAPL). W 

2/21/06 000_004.jpg Loading out excavated soil from the Hydraulic Oil Spill Area (LNAPL). W 

    

 
000_001.jpg 000_002.jpg 

 
000_003.jpg 000_004.jpg 

  

  
 
 



DAILY OBSERVATION REPORT   
Report No.: 024-018         E&E Project File: NV28.03      Date: Wednesday, February 22, 2006 

report DR 024 018.2006-02-22.EEinspection.doc   Page 1 of 3 

NYSDEC   Temperature: (F) 30 (am)   40 (pm) 

Division of Environmental Remediation  Wind Direction: S7 (am)   W12 (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Overcast, mild 

(pm) Sunny 

Contract # D005660  Arrive at site 0640 (am)     

Buffalo, New York  Leave site: 1630 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

AM: 

Horizon Environmental Services continued excavating and load out of soil from the LNAPL Hydraulic Oil Spill 
Area.  HEC constructed a simple earth dam to isolate water in the excavation, allowing them to continue load and 
haul out operations from the LNAPL Area. 

Horizon loaded out (0 truckloads) of non-hazardous soil from the Hydraulic Oil Spill Area to Pariso Trucking for 
disposal at Town of Tonawanda Landfill totaling   tons.  

Dust monitors were installed upwind and downwind of the excavation and soil stockpile. 10 am reading downwind 
is .0071 ppm 

PM: 

HEC continuing to load out trucks from the LNAPL Area. Performing site maintenance and cleaning equipment 
tracks on the Deere 200LC excavator. 

 

Total Trucks: 26  Tons:557.94 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

     

     

     

     

     

     

     



DAILY OBSERVATION REPORT   
Report No.: 024-018         E&E Project File: NV28.03      Date: Wednesday, February 22, 2006 

report DR 024 018.2006-02-22.EEinspection.doc   Page 2 of 3 

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Cummings 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
 
 
* Indicates active equipment 
VISITORS TO SITE:
EZ Portable Restrooms 
Root Neal Scale 
 
PROJECT SCHEDULE ISSUES: 
Based on the amount of soil excavated from the Hydraulic Oil Spill Area, Horizon’s progress places the work at 2 
day’s behind schedule. 
 
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
Large concrete foundation present in LNAPL area presents a removal 
issue. See daily photos (attached) 
 
 

 

COMMENTS:    

None to report 
 
 
 

 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Jeff Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  

 



DAILY OBSERVATION REPORT   
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DAILY PHOTOLOG   

Date Photo ID Description  Direction

2/22/06 000 034.jpg LNAPL Area looking North West showing concrete foundation exposed NW 

2/22/06    000 035.jpg TGA looking North West showing stripped overburden layer      NW 

    
 
    

 
000_034.jpg                                       000 035.jpg 

 
 



DAILY OBSERVATION REPORT   
Report .hw915172.2006.02.23. Shenago Daily Report 025 -19.PDF:   NV28.03 Date: Thursday, Feb. 23 2006     
 

report DR 025 019.2006-02-23.EEinspection.doc   Page 1 of 3 

NYSDEC   Temperature: (F) 31 (am)         40 (pm) 

Division of Environmental Remediation  Wind Direction: SSW (am)          W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Partly Cloudy 

(pm) Clear 

Contract # D005660  Arrive at site 0700 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (     )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

AM: 

Horizon Environmental Services performed general housekeeping duties, such as removing the contaminated geo 
- fabric on what was the s stockpile and load out area for the Hydraulic Oil Spill Area (LNAPL).  Horizon also cut 
up re-bars with cutting torch and placed in the scrap metal area.  Horizon installed orange fencing along the 
perimeter of the Hydraulic Oil Spill Area open excavation.  

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1030 am reading 
downwind is .0042 ug/m3 

PM: 

At the conclusion of Progress Meeting #2 Horizon began to remove debris and extend the excavation 5-feet 
beyond the limits of excavation (based on visual and analytical data) in the Hydraulic Oil Spill Area (LNAPL) on the 
south and west side of the open excavation. 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

     

     

     

     

     

     

     



DAILY OBSERVATION REPORT   
Report .hw915172.2006.02.23. Shenago Daily Report 025 -19.PDF:   NV28.03 Date: Thursday, Feb. 23 2006     
 

report DR 025 019.2006-02-23.EEinspection.doc   Page 2 of 3 

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: None 
 
 
* Indicates active equipment 
VISITORS TO SITE:
Michael Steffan: EEEPC 
David Locey: NYSDEC Region 9 
 
PROJECT SCHEDULE ISSUES: 
The task of demolition of the concrete foundation in the Hydraulic Oil Spill Area may extend past the submitted 
project schedule for completion of excavation. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
Contaminated soil extending beyond the additional limits of excavation. 
EEEPC representative can not view the floor of the LNAPL excavation 
due to the amount of standing water. 

 

COMMENTS:    

None to report 
 
 
 

 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Greg Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  

 



DAILY OBSERVATION REPORT   
Report .hw915172.2006.02.23. Shenago Daily Report 025 -19.PDF:   NV28.03 Date: Thursday, Feb. 23 2006     
 

report DR 025 019.2006-02-23.EEinspection.doc   Page 3 of 3 

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

2/23/06 000 036.jpg LNAPL Area looking West showing removal of debris prior o excavating. W 

2/23/06    000 037.jpg LNAPL Area looking West showing excavation 5’ beyond excavation limit.       W 

2/23/06    000 038.jpg Concrete vault demolished and removed west of LNAPL Area. N 
 
2/23/06    000 039.jpg Petroleum sheen on water in LNAPL open excavation. SW 

 
000_036.jpg                                       000 037.jpg 

 

       
 

                             000 0038.jpg                                                                          000 039.jpg 
 
 
 
                               



DAILY OBSERVATION REPORT
Daily Report No.: 020-026 EEEPC Project File:NV28.03 Date: Friday, Feb. 24, 2006

Report.hw915172.2006.02-24.Shenango Daily Reports20.doc Page 1 of 3

NYSDEC DR: 020-026 Temperature: (F) 23 (am) 27 (pm)

Division of Environmental Remediation Wind Direction: SW (am) SW (pm)

Shenago Steel Mold Site, NYSDEC Site
#9-15-172

Weather: (am) Partly Cloudy

(pm) Clear

Contract # D005660 Arrive at site 0640 (am)

Buffalo, New York Leave site: 1600 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan? Yes ( ) No ( X )
(If yes, list the deviation under items for concern)

Are monitoring results at acceptable levels? Soil Yes ( ) n/a ( X ) * No ( )
Waters Yes ( ) n/a ( X ) * No ( )
Air Yes ( X ) n/a ( ) * No ( )

OTHER ITEMS:  If No, provide comments

Site Sketch Attached:

Photos Taken:

Yes ( ) No ( X )

Yes ( X ) No ( )

DESCRIPTION OF DAILY WORK PERFORMED:

Horizon Environmental Services continued to excavate soil from the west end of the Hydraulic Oil Spill Area
(LNAPL) and direct load the soil to Pariso Trucking for disposal at Town of Tonawanda Landfill. Horizon also
began dewatering the Hydraulic Oil Spill Area with a Vacuum Truck, transfer and discharge water to the infiltration
basin. Horizon loaded out 13 trucks for a total of 289.08 tons of non-hazardous soil. In addition, Horizon removed
a total of 50,000 gallons of water from the Hydraulic Oil Spill Area excavation. The floor of the excavation
contained debris but native clay were visible in some areas.

Total tons of soil excavated from Hydraulic Oil Spill Area (LNAPL) to date = 3,861.36

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 0945 am reading
downwind is .0018 ug/m3

SAMPLING (Soil/Water/Air)
Contractor Sample ID: E & E Sample ID: Description:



DAILY OBSERVATION REPORT
Daily Report No.: 020-026 EEEPC Project File:NV28.03 Date: Friday, Feb. 24, 2006

Report.hw915172.2006.02-24.Shenango Daily Reports20.doc Page 2 of 3

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:

Horizon personnel: Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski
(operator) onsite.
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front
Loader*, water treatment system
Subcontractors: Pariso Trucking

TonawandaTank Transfer Services
United Rentals

* Indicates active equipment

VISITORS TO SITE:

None.

PROJECT SCHEDULE ISSUES:
The task of demolition of the concrete foundation in the Hydraulic Oil Spill Area may extend past the submitted
project schedule for completion of excavation.

PROJECT BUDGET ISSUES:

None to report

ITEMS OF CONCERN:

None to report.
COMMENTS:

None to report

ATTACHMENT(S) TO THIS REPORT: Daily Photos

SITE REPRESENTATIVE: Greg Jones
Ecology & Environment Engineering, P. C.

Name: (signature)

cc: D. Chiusano - Project Manager – NYSDEC
D.Locey - NYSDEC Region 9
G.Harris - Chief - NYSDEC
M. Steffan – E & E Buffalo
D. Miller – E & E Buffalo



DAILY OBSERVATION REPORT
Daily Report No.: 020-026 EEEPC Project File:NV28.03 Date: Friday, Feb. 24, 2006

Report.hw915172.2006.02-24.Shenango Daily Reports20.doc Page 3 of 3

DAILY PHOTOLOG

Date Photo ID Description Direction

2/23/06 000 040.jpg LNAPL Area additional 5’ excavation on west end of excavation. NW

2/23/06 000 041.jpg LNAPL Area excavation dewatering process. W

2/23/06 000 042.jpg Discharging water from LNAPL to infiltration basin S

000_040.jpg 000 041.jpg

000 042.jpg



DAILY OBSERVATION REPORT   
Daily Report No.: 021-027                          EEEPC Project File:NV28.03                    Date: Monday, Feb. 27, 2006     
 

Report.hw915172.2006.02-27

NYSDEC DR: 021-027  Temperature: (F) 14 (am)         25 (pm) 

Division of Environmental Remediation  Wind Direction: NW (am)       W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Partly Cloudy 

(pm) Clear 

Contract # D005660  Arrive at site 0645 (am)     

Buffalo, New York  Leave site: 1615 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services began loading out the soil stockpile of non-hazardous soil in the TGA to Pariso 
Trucking.   Horizon loaded out 25 trucks loads for a total of 529.13 tons of non-hazard soil.  Horizon performed 
some site maintenance,   by grading the ruts from the site access roads. 

Total non-hazardous tons of soil excavated from TGA  to date = 529.13 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1200 pm reading 
downwind is .0014 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

     

     

     

     

     

     

     

.Shenango Daily Reports21.doc            Page 1 of 3 



DAILY OBSERVATION REPORT   
Daily Report No.: 021-027                          EEEPC Project File:NV28.03                    Date: Monday, Feb. 27, 2006     
 

Report.hw915172.2006.02-27

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
Analytical results from samples collected from excavated soil for the 
infiltration basin show high concentrations of total mercury (800ppm) in 
sample ID 1-2-21and total lead at (98,000ppm) in sample ID 4-2-21. 

 

COMMENTS:    

None to report. 
 
 

 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 021-027                          EEEPC Project File:NV28.03                    Date: Monday, Feb. 27, 2006     
 

Report.hw915172.2006.02-27

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

2/27/06 000 044.jpg Loading out soil from TGA area to Pariso. NE 

2/27/06    000 045.jpg Load out soil from the TGA.       S 

 
000_044.jpg                                       000_ 045.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 022-028                          EEEPC Project File:NV28.03                    Date: Tuesday, Feb. 28, 2006     
 

Report.hw915172.2006.02-28

NYSDEC DR: 022-028  Temperature: (F) 11 (am)         27 (pm) 

Division of Environmental Remediation  Wind Direction: NW (am)       W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Partly Cloudy 

(pm) Partly Cloudy, Light Snow 

Contract # D005660  Arrive at site 0652 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued to load out non-hazardous soil from the stockpile in the TGA to Pariso 
Trucking.   Horizon has also completed 80% of the 1’ excavation in the TGA along with the 3’ excavation. Horizon 
loaded out 18 trucks loads for a total of 375.04 tons of non-hazardous soil.  Horizon performed some site 
maintenance, by grading ruts in the site access roads. 

Total non-hazardous tons of soil excavated from TGA  to date = 904.17 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 10:00 am reading 
downwind is .0032 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 022-028                          EEEPC Project File:NV28.03                    Date: Tuesday, Feb. 28, 2006     
 

Report.hw915172.2006.02-28

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
The MW3 LNAPL excavation continues to contain a large volume of 
water.  Horizon must dewater the area again. 

 

COMMENTS:    

Site Representative inform Horizon the MW3 LNAPL area will have to be dewatered again before confirmation 
samples can be collected. 

 
 

 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 022-028                          EEEPC Project File:NV28.03                    Date: Tuesday, Feb. 28, 2006     
 

Report.hw915172.2006.02-28

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

2/28/06 000 048.jpg Horizon excavating slag 3.0 feet BGS in TGA. S 

2/28/06    000 049.jpg Shows excavation 1.0 feet BGS in TGA.       NW 

 
000_048.jpg                                       000_ 049.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 023-029                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 01, 2006     
 

Report.hw915172.2006.03-01

NYSDEC DR: 023-029  Temperature: (F) 22 (am)         30 (pm) 

Division of Environmental Remediation  Wind Direction: W (am)         W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Clear 

(pm) Clear 

Contract # D005660  Arrive at site 0640 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (     )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services resumed excavating the west side of the Hydraulic Oil Spill Area (LNAPL) and 
stockpiling the soil within the limits of excavation.  Horizon also used the Deere 200LC excavator to remove debris 
from the floor on the east side of the LNAPL excavation, exposing native clay throughout.    

Total non-hazardous and hazardous tons of soil transported off site = 0 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 11:20 am reading 
downwind is .0015 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 023-029                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 01, 2006     
 

Report.hw915172.2006.03-01

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: None 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
The MW3 LNAPL excavation continues to contain a large volume of 
water.  Horizon must dewater the area again. 

 

COMMENTS:    

Horizon did not load out any soil today due a exceeding the original tonnage of non-hazardous soils received by 
the Town of Tonawanda Landfill, and the labs reporting of a parameter in incorrect units.  Horizons Project 
manager spent the majority of the day correcting the analytical problem.  EEEPC Project Manager issued a 
revised (04T) Waste Profile for an additional 2,000 tons of non-hazardous soil to Ensol, Inc.  

 
 

 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  

 

.Shenango Daily Reports22.doc            Page 2 of 3 



DAILY OBSERVATION REPORT   
Daily Report No.: 023-029                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 01, 2006     
 

Report.hw915172.2006.03-01

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/01/06 000 050.jpg Horizon operator removing debris from floor of LNAPL excavation to clay. S 

3/01/06    000 051.jpg Shows water in 8’ excavation 6.0 feet BGS in TGA.       NE 

 
000_050.jpg                                       000_ 051.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 024-030                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 02, 2006     
 

Report.hw915172.2006.03-02

NYSDEC DR: 024-030  Temperature: (F) 25 (am)         29 (pm) 

Division of Environmental Remediation  Wind Direction: W (am)        NW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Heavy Snow Fall 

(pm) Heavy Snow Fall 

Contract # D005660  Arrive at site 0700 (am)     

Buffalo, New York  Leave site: 1610 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services resumed excavating the west side of the Hydraulic Oil Spill Area (LNAPL) and 
loading out stockpiled soil to Pariso Trucking for transport to Tonawanda Landfill.  Horizon also used the Deere 
200LC excavator to remove additional debris from the floor on the south end of the LNAPL excavation, exposing 
native clay.  Horizon loaded out a total of 12 trucks for a total of 254.83 tons of non-hazardous soil.   

Total of LNAPL non-hazardous soil transported off site to date = 4,116.49 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1005 am reading 
downwind is .0007 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 024-030                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 02, 2006     
 

Report.hw915172.2006.03-02

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
The MW3 LNAPL excavation continues to contain a large volume of 
water.  Horizon must dewater the area again. 

 

COMMENTS:    

Horizon has projected Monday March 6, 2006 as the final day of soil stockpile load out work in the MW3 Hydraulic 
Oil Spill Area. 
 
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 024-030                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 02, 2006     
 

Report.hw915172.2006.03-02

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/02/06 000 052.jpg 
Loading out non-hazardous excavated soil from west side of LNAPL 
area. SE 

3/02/06    000 053.jpg Excavating non-hazardous soil from southwest corner of LNAPL area.      SE 

 
000_052.jpg                                       000_ 053.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 025-031                          EEEPC Project File:NV28.03             Date: Friday, Mar. 03, 2006     
 

Report.hw915172.2006.03-03

NYSDEC DR: 025-031  Temperature: (F) 12 (am)         30 (pm) 

Division of Environmental Remediation  Wind Direction: WNW (am)        NW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Clear 

(pm) Clear 

Contract # D005660  Arrive at site 0700 (am)     

Buffalo, New York  Leave site: 1610 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (     )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued excavating the west wall and southwest corner of the Hydraulic Oil 
Spill Area (LNAPL) and direct load soil to Pariso Trucking for transport to Tonawanda Landfill.  Horizon performed 
site maintenance by clearing the site access roads of snow.  Horizon loaded out a total of 34 trucks for a total of 
740.20 tons of non-hazardous soil.   

Total of LNAPL non-hazardous soil transported off site to date = 4,856.69 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1330 pm reading 
downwind is .0028 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 025-031                          EEEPC Project File:NV28.03             Date: Friday, Mar. 03, 2006     
 

Report.hw915172.2006.03-03

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
United Rental. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report 
 
 
ITEMS OF CONCERN: 
 
The MW3 LNAPL excavation continues to contain a large volume of 
water in the northwest corner.  Horizon must dewater the area again. 

 

COMMENTS:    

The MW3 (LNAPL) area soil excavation on the west wall contains a large amount of rail ties along with concrete 
and metal debris.  The soil appears petroleum stained odor was noted during the excavation today. 
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 025-031                          EEEPC Project File:NV28.03             Date: Friday, Mar. 03, 2006     
 

Report.hw915172.2006.03-03

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/03/06 000 054.jpg 
View of remainder of LNAPL west wall to be loaded out at excavation 
limit. W 

3/03/06    000 055.jpg View of LNAPL southwest corner of excavation.      SE 

3/03/06    000 056.jpg View of LNAPL excavation west wall containing railroad ties.       W 

3/03/06    000 057.jpg View of debris excavation on west wall of LNAPL Area.      SW 
                                             
 

 
                             000_054.jpg 

 

 
 
                             000_055.jpg 

 

000_056.jpg                                       000_ 057.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 025-031                          EEEPC Project File:NV28.03             Date: Friday, Mar. 03, 2006     

Report.hw915172.2006.03-03
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DAILY OBSERVATION REPORT   
Daily Report No.: 026-032                          EEEPC Project File:NV28.03             Date: Monday, Mar. 06, 2006     
 

Report.hw915172.2006.03-06

NYSDEC DR: 026-032  Temperature: (F) 24 (am)         37 (pm) 

Division of Environmental Remediation  Wind Direction:       W (am)         W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Partly Cloudy 

(pm) Overcast 

Contract # D005660  Arrive at site 0655 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services completed excavating 98% of Hydraulic Oil Spill Area (LNAPL) and direct load 
soil to Pariso Trucking for transport to Tonawanda Landfill.  Horizon installed 460’ of 20’ section of discharge pipe 
extending from the Hydraulic Oil Spill Area excavation to the Infiltration Basin.  Horizon dewatered the open 
excavation exposing the floor of the clay floor.  Horizon loaded out a total of 32 trucks for a total of 755.63 tons of 
non-hazardous soil.   

Total of LNAPL non-hazardous soil transported off site to date = 5,612.32 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1100 am reading 
downwind is .0021 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

LN-16W    Confirmation Soil Sample (west wall LNAPL Area) 

LN-17W    Confirmation Soil Sample (west wall LNAPL Area) 

LN-18F    Confirmation Soil Sample (floor of LNAPL Area) 

LN-19F    Confirmation Soil Sample (floor of LNAPL Area) 
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DAILY OBSERVATION REPORT   
Daily Report No.: 026-032                          EEEPC Project File:NV28.03             Date: Monday, Mar. 06, 2006     
 

Report.hw915172.2006.03-06

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                           Rain for Rent 
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
There is an estimated 1500 tons of non-hazardous soil to be loaded out under Bid Item 4B.  The original estimated 
quantity of this material was 5,750 tons.  
 
ITEMS OF CONCERN: 
 
Horizon has not received all manifest from the disposal facility.  EEEPC 
site representative informed Horizon the manifest will determine the soil 
quantities for bid item 4B on CAP #2, not the on site scale.  

 

COMMENTS:    

The Hydraulic Oil Spill Area (LNAPL) area has been excavated 98% to clay.  The analysis of the confirmation 
samples collected will determine if further excavation is required.  
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 026-032                          EEEPC Project File:NV28.03             Date: Monday, Mar. 06, 2006     
 

Report.hw915172.2006.03-06

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/06/06 000 058.jpg View of concrete removal from southwest corner of LNAPL excavation. SW 

3/06/06    000 059.jpg View of clay on the floor of LNAPL southwest corner of excavation.     SW 

3/06/06    000 060.jpg View of remaining soil to be excavated from LNAPL area.       W 

3/03/06    000 061.jpg View LNAPL Area dewatering discharge to the infiltration basin.      SW 

3/06/06    000 062.jpg View of excavated west wall of LNAPL area.       N 

3/06/06    000 063.jpg View of east and north wall of excavated LNAPL area.       N 

3/06/06    000 064.jpg View of discharged water in infiltration basin.       S 
                                             
 

                             000_058.jpg 

 

 
                             000_059.jpg 

000_060.jpg                                       000_ 061.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 026-032                          EEEPC Project File:NV28.03             Date: Monday, Mar. 06, 2006     
 

Report.hw915172.2006.03-06

       

                        
                               000_063.jpg                                                                               000_064.jpg 
 
 

 
                                                                                                                   
                            000_065.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 027-033                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 07, 2006     
 

Report.hw915172.2006.03-07

NYSDEC DR: 027-033  Temperature: (F) 25 (am)         37 (pm) 

Division of Environmental Remediation  Wind Direction:       W (am)         W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Clear 

(pm) Clear 

Contract # D005660  Arrive at site 0657 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services completed excavating 100% of Hydraulic Oil Spill Area (LNAPL) and direct 
loaded soil to Pariso Trucking for transport to Tonawanda Landfill. The total number of trucks loaded to complete 
the LNAPL for today was five.  With the total tonnage of non-hazardous soil removed from the LNAPL for the day 
= 109.56 tons.  Horizon resumed loading out non-hazardous soil from the TGA to Pariso Trucking.  A total of 
fourteen trucks were loaded for a total of 330.60 tons for the day.  Horizon did not perform dewatering today.    

Total of LNAPL non-hazardous soil transported off site to complete the LNAPL Area = 5,721.88 tons (Site Scale) 

Total of TGA non-hazardous soil transported off site to date = 1,234.77 tons (Site Scale) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1000 am reading 
downwind is .0029 ug/m3 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 027-033                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 07, 2006     
 

Report.hw915172.2006.03-07

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
There is an estimated 1500 tons of non-hazardous soil to be loaded out under Bid Item 4B.  The original estimated 
quantity of this material was 5,750 tons.  
 
ITEMS OF CONCERN: 
None to report. 
 
  

 

COMMENTS:    

The Hydraulic Oil Spill Area (LNAPL) area has been excavated 100% to clay.  Awaiting analysis of the 
confirmation samples which area due Mar. 9, 2006. 
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 027-033                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 07, 2006     
 

Report.hw915172.2006.03-07

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/07/06 000 065.jpg View of non-hazardous soil load out in the TGA. N 

3/07/06    000 066.jpg View of slag material 4-feet BGS in the Test Pit # 2 area of the TGA.     SW 

3/07/06    000 067.jpg View of LNAPL Area. Post excavation 100%.       N 

3/07/06    000 068.jpg View of LNAPL Area Post excavation 100%.      SW 

3/07/06    000 069.jpg View of concrete foundation in Test Pit # 2 area of the TGA.        S 

3/07/06    000 070.jpg Overall view of the Test Pit # 2 excavation area in the TGA.       SW 
                                             
 

                             000_065.jpg                                     
 

 

 
 

 
                                 000_066.jpg 
   

 

000_067.jpg                                       000_ 068.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 027-033                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 07, 2006     
 

Report.hw915172.2006.03-07

       

                        
                               000_069.jpg                                                                               000_070.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 028-034                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 08, 2006     
 

Report.hw915172.2006.03-08

NYSDEC DR: 028-034  Temperature: (F) 24 (am)         45 (pm) 

Division of Environmental Remediation  Wind Direction: WSW    (am)         W (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Clear 

(pm) Clear 

Contract # D005660  Arrive at site 0625 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued to excavate non-hazardous soil in the Test Pit # 2 area of the TGA and  
load out the soil to Pariso Trucking.  A total of twenty trucks were loaded for a total of 472.32 tons for the day.  
Horizon also dewatered the LNAPL open excavation to the infiltration basin.    

Total of TGA non-hazardous soil transported off site to date = 1,707.09 tons (Site Scale) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1436 pm reading 
downwind is .0033 ug/m3 

Progress Meeting # 3 conducted today. 

 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 028-034                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 08, 2006     
 

Report.hw915172.2006.03-08

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                          Root Neal (Site Scale) 
                          United Rental 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
Dave Chiusano – NYSDEC Project Manager 
Dave Locey – NYSDEC Region 9 
Mike Steffan – EEEPC Project Manager 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
Per today’s Progress Meeting # 3, additional cost will be incurred from PCO # 2 which will include sample and 
analysis of soil from the infiltration basin excavation for characterization.  And change of conditions for removal of 
slag in Test Pit # 2 area of the TGA.  Both task shall be performed under T&M and monitored closely by EEEPC 
Site Representative.  
 
ITEMS OF CONCERN: 
None to report. 
  

 

COMMENTS:    

There were large amounts of refuge in the overburden on the east side of Test Pit # 2 in the TGA, which were 
excavated and stockpiled adjacent to the limit of excavation for the area. 
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 028-034                          EEEPC Project File:NV28.03             Date: Wednesday, Mar. 08, 2006     
 

Report.hw915172.2006.03-08

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/08/06 000 071.jpg View of non-hazardous soil load out in the TGA. SE 

3/08/06    000 072.jpg View of excavation around concrete foundations Test Pit # 2 area (TGA).      SE 

3/08/06    000 073.jpg 
View of oil seep at base of concrete foundation in Test Pit # 2 area 
(TGA).      SW 

3/08/06    000 074.jpg View of 1-foot excavation in TGA.      NE 

3/08/06    000 075.jpg View of load out to Pariso Trucking.      SE 

3/08/06    000 076.jpg View contractor personal performing mainetance on site access roads.        N 
                                             
 

                             000_071.jpg                                     
 

 

 
 

 
                                 000_072.jpg 
   

 

000_073.jpg                                       000_ 074.jpg 
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DAILY OBSERVATION REPORT   
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                               000_075.jpg                                                                               000_076.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 029-035                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 09, 2006     
 

Report.hw915172.2006.03-09

NYSDEC DR: 029-035  Temperature: (F) 43 (am)         54 (pm) 

Division of Environmental Remediation  Wind Direction:      SW   (am)        SW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Overcast, heavy rain 

(pm) Overcast, light rain 

Contract # D005660  Arrive at site 0700 (am)     

Buffalo, New York  Leave site: 1600 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued to excavate non-hazardous soil in the Test Pit # 2 area of the TGA, 
along with excavating down to six feet south and southwest in the TGA LNAPL Area exposing native clay.   
Horizon also dewatered the eight foot and five foot excavation in the TGA after analytical results showed the water 
was free of contaminants.  Other work performed on site included the surveying of the Hydraulic Oil Spill Area 
(LNAPL). A total of nineteen trucks of non-hazardous soil from the TGA were loaded and transported to for the 
Tonawanda Landfill totaling 451.14 tons for the day.  Horizon also dewatered the LNAPL open excavation to the 
infiltration basin.    

Total of TGA non-hazardous soil transported off site to date = 2,158.23 tons (Site Scale) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1436 pm reading 
downwind is .0033 ug/m3 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 029-035                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 09, 2006     
 

Report.hw915172.2006.03-09

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system 
Subcontractors: Pariso Trucking 
                          Wendel Dusherer Surveying (1) 
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report. 
 
ITEMS OF CONCERN: 
None to report. 
  

 

COMMENTS:    

The final confirmation sample results for the Hydraulic Oil Spill Area (LNAPL) were received, and were clean.  The 
contractor plans to begin placing backfill in the LNAPL excavation on Friday Mar.10th.  
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 029-035                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 09, 2006     
 

Report.hw915172.2006.03-09

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/09/06 000 077.jpg View of Wendel Dusherer personal surveying the LNAPL excavation. NE 

3/09/06    000 078.jpg View of excavation on the southwest end of LNAPL area in (TGA).      SW 

3/09/06    000 079.jpg View of excavation on the west end of LNAPL area in (TGA).       W 

3/09/06    000 080.jpg View of dewatering of the 8-foot excavation in the TGA.      NW 

3/09/06    000 081.jpg View of petroleum sheen on water in the Test Pit # 2 excavation (TGA).      SE 

3/09/06    000 082.jpg View of excavation to native clay in LNAPL area of the TGA.       SE 

3/09/06    000 083.jpg View of Horizon and Wendel Dusherer conducting survey at LNAPL area.       E 
                                             
 

                             000_077.jpg                                     
 

 

 
 

 
                                 000_078.jpg 
   

 

000_079.jpg                                       000_ 080.jpg 

  
 

.Shenango Daily Reports29.doc            Page 3 of 4 



DAILY OBSERVATION REPORT   
Daily Report No.: 029-035                          EEEPC Project File:NV28.03             Date: Thursday, Mar. 09, 2006     
 

Report.hw915172.2006.03-09

 
       

                        
                               000_081.jpg                                                                               000_082.jpg 
 

 
                             000_083.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 030-036                          EEEPC Project File:NV28.03             Date: Friday, Mar. 10, 2006     
 

Report.hw915172.2006.03-10

NYSDEC DR: 030-036  Temperature: (F) 43 (am)         54 (pm) 

Division of Environmental Remediation  Wind Direction:      SW   (am)        SW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Overcast, heavy rain 

(pm) Overcast, light rain 

Contract # D005660  Arrive at site 0700 (am)     

Buffalo, New York  Leave site: 1615 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued excavate non-hazardous soil in the LNAPL area of the TGA, to the 
native clay. Horizon also pumped out the remaining water in the LNAPL area excavation sump.  Horizon began 
backfilling the LNAPL area with approved backfill material transported to the site by Pariso Trucking.  Other work 
performed on site included collecting samples from the soil excavated for the infiltration basin, along with samples 
collected beneath the floor of the infiltration basin. A total of fourteen trucks of non-hazardous soil from the TGA 
LNAPL area were loaded and transported of site to the Town of Tonawanda Landfill, totaling 372.91 tons for the 
day.     

Total of TGA non-hazardous soil transported off site to date = 2,486.14 tons (Site Scale Estimated Tonnage) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1312 pm reading 
downwind is .0030 ug/m3 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

Basin - A    Soil Sample, stockpiled soil from infiltration basin 

Basin - E    Soil Sample, stockpiled soil from infiltration basin 

Basin - H    Soil Sample, stockpiled soil from infiltration basin 

Basin - D    Soil Sample, stockpiled soil from infiltration basin 

Berm – B1    Soil Sample, of infiltration basin wall 

Berm – B2     Soil Sample, of infiltration basin wall 

Berm – C1    Soil Sample, of infiltration basin wall 
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DAILY OBSERVATION REPORT   
Daily Report No.: 030-036                          EEEPC Project File:NV28.03             Date: Friday, Mar. 10, 2006     
 

Report.hw915172.2006.03-10

Berm – C2    Soil Sample, of infiltration basin wall 

Berm – F1    Soil Sample, of infiltration basin wall 

Berm – G1    Soil Sample, of infiltration basin wall 
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DAILY OBSERVATION REPORT   
Daily Report No.: 030-036                          EEEPC Project File:NV28.03             Date: Friday, Mar. 10, 2006     
 

Report.hw915172.2006.03-10

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system, Saka Compactor* 
Subcontractors: Pariso Trucking 
                          United Rental 
                           
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report. 
 
ITEMS OF CONCERN: 
None to report. 
  

 

COMMENTS:    

The contractor is nearing the end of excavation operations in the TGA.  
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 030-036                          EEEPC Project File:NV28.03             Date: Friday, Mar. 10, 2006     
 

Report.hw915172.2006.03-10

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/10/06 000 084.jpg View dewatering the sump in the LNAPL excavation prior to backfill SE 

3/10/06    000 085.jpg View of excavation on the north end of LNAPL area in (TGA).      NW 

3/10/06    000 086.jpg View of the beginning of backfill at the northeast end of the LNAPL area.       NE 

3/10/06    000 087.jpg View of the beginning of backfill on the southeast end of the LNAPL area.       E 

3/10/06    000 088.jpg 
View of Horizon excavating soil from infiltration berm for further soil 
characterization for disposal (Per PCO # 2).      SE 

3/10/06    000 089.jpg 
View of floor excavation in the infiltration basin for further soil 
characterization (Per PCO # 2).       N 

3/10/06    000 090.jpg View of Horizon personal collecting infiltration basin floor sample.        N 
                                             
 

                             000_084.jpg                                     
 

 

 
 

 
                                 000_085.jpg 
   

 

000_086.jpg                                       000_ 087.jpg 
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                               000_088.jpg                                                                               000_089.jpg 
 

 
                             000_090.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 031-037                          EEEPC Project File:NV28.03             Date: Monday, Mar. 13, 2006     
 

Report.hw915172.2006.03-13

NYSDEC DR: 031-037  Temperature: (F) 51 (am)         64 (pm) 

Division of Environmental Remediation  Wind Direction: WSW    (am)        SW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Overcast, Thunder Storms 

(pm) Overcast, High Wind, Rain 

Contract # D005660  Arrive at site 0630 (am)     

Buffalo, New York  Leave site: 1615 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued excavate non-hazardous soil in the LNAPL area of the TGA, to the 
native clay.  Other work performed included cutting re-bar from the concrete foundations. A total of sixteen trucks 
of non-hazardous soil from the TGA LNAPL area were loaded and transported of site to the Town of Tonawanda 
Landfill, totaling 378.85 tons for the day.     

Total of TGA non-hazardous soil transported off site to date = 2,864.99 tons (Site Scale Estimated Tonnage) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1430 pm reading 
downwind is .0012 ug/m3 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 031-037                          EEEPC Project File:NV28.03             Date: Monday, Mar. 13, 2006     
 

Report.hw915172.2006.03-13

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system, Saka Compactor* 
Subcontractors: Pariso Trucking 
                           
                           
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report. 
 
ITEMS OF CONCERN: 
The contractor must dewater the TGA before excavation can continue.  
The material is to wet to load out at this point. 
  

 

COMMENTS:    

The contractor could not install backfill material due to the severe wet conditions.  
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  

 

.Shenango Daily Reports31.doc            Page 2 of 4 



DAILY OBSERVATION REPORT   
Daily Report No.: 031-037                          EEEPC Project File:NV28.03             Date: Monday, Mar. 13, 2006     
 

Report.hw915172.2006.03-13

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/13/06 000 091.jpg View of standing water on the west end in the LNAPL area.  N 

3/13/06    000 092.jpg View of standing water on the east and north end of the LNAPL area.      NW 

3/13/06    000 093.jpg 
View of Horizon personal assembling discharge pipe from the LNAPL 
area.        S 

3/13/06    000 094.jpg View of standing water in the TGA LNAPL excavation.       SE 

3/13/06    000 095.jpg View of standing water in the north end of TGA LNAPL excavation.      SE 

3/13/06    000 096.jpg View of three foot excavation north end of the TGA.       N 

3/13/06    000 097.jpg View of infiltration basin floor  condition.        W 
                                             
 

                             000_091.jpg                                     
 

 

 
 

 
                                 000_092.jpg 
   

 

000_093.jpg                                       000_ 094.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 031-037                          EEEPC Project File:NV28.03             Date: Monday, Mar. 13, 2006     
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                               000_095.jpg                                                                               000_096.jpg 

 
 
 
                                                                                                                 
                
 
        
                                                                                                                 
                                                                                                          
 
 
 
 
 
 
 

                         000_097.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 032-038                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 14, 2006     
 

Report.hw915172.2006.03-14

NYSDEC DR: 032-038  Temperature: (F) 33 (am)         30 (pm) 

Division of Environmental Remediation  Wind Direction:    NW    (am)        NW (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Overcast, Blowing Snow 

(pm) Overcast, High Wind Gust 

Contract # D005660  Arrive at site 0645 (am)     

Buffalo, New York  Leave site: 1620 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

 

Horizon Environmental Services continued to excavate non-hazardous soil in the LNAPL area of the TGA, to the 
native clay. Horizon began dewatering the LNAPL area discharging water to the infiltration basin.. A total of four 
trucks of non-hazardous soil from the TGA LNAPL area were loaded and transported off site to the Town of 
Tonawanda Landfill, totaling 93.51 tons for the day.     

Total of TGA non-hazardous soil transported off site to date = 2,958.85 tons (Site Scale Estimated Tonnage) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1145 am reading 
downwind is .0040 ug/m3 

 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 032-038                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 14, 2006     
 

Report.hw915172.2006.03-14

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system, Saka Compactor* 
Subcontractors: Pariso Trucking 
                           
                           
                            
                           
 
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
None to report. 
 
ITEMS OF CONCERN: 
The contractor’s trailer was broken in over night and attempted break in 
of the NYSDEC trailer.  EEEPC site representative directed Horizon to 
report the incident to the Buffalo Police.  The only item taken was 
Horizons two way radios. 
  

 

COMMENTS:    

The contractor should complete the TGA LNAPL excavations 100% by the end of the week..  
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Gregory Jones  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 032-038                          EEEPC Project File:NV28.03             Date: Tuesday, Mar. 14, 2006     
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DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/14/06 000 098.jpg View of Horrizon dewatering the LNAPL area.  N 

3/14/06    000 099.jpg View water from LNAPL area discharged to infiltration basin        N 

3/14/06    000 100.jpg View of Horizon excavating to the limit of excavation in TGA LNAPL area.       NE 

3/14/06    000 101.jpg View of remaining stockpiled soil in TGA LNAPL area.        N 
                                             
 

                             000_098.jpg                                     
 

 

 
 

 
                                 000_099.jpg 
   

 

000_100.jpg                                       000_ 101.jpg 
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DAILY OBSERVATION REPORT   
Daily Report No.: 033-039                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 15, 2006     
 

Report.hw915172.2006.03-15

NYSDEC DR: 032-038  Temperature: (F)     33 (am)       36 (pm) 

Division of Environmental Remediation  Wind Direction:    W     (am)     W 30 (pm) 
Shenago Steel Mold Site, NYSDEC Site 
#9-15-172 

 Weather: (am) Mostly Cloudy and Windy 

(pm) Mostly Cloudy and Windy 

Contract # D005660  Arrive at site 0930 (am)     

Buffalo, New York  Leave site: 1620 (pm)   
     
HEALTH & SAFETY: 
 

   

Are there any changes to the Health & Safety Plan?   Yes  (  )   No  ( X )  
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes  (   )    n/a ( X ) * No  (  )  
  Waters Yes  (   )    n/a ( X ) * No  (  ) 
  Air Yes  ( X ) n/a (    )    * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (      )      No (  X  )      
 
Yes (  X  )      No (      )   

 

DESCRIPTION OF DAILY WORK PERFORMED:   

AM: 

Horizon is placing backfill and dewatering the LNAPL area. Loadout from the TGA LNAPL area is also in progress, 
but is proceeding slowly. Minor access roadway maintenance was performed. Pariso Trucking is hauling fill and 
dumping it at the east side of the LNAPL excavation. 

PM: Horizon moved the dewatering pump to the TGA. Continued to load out from the TGA. Large quantities of 
backfill are being placed at the LNAPL Area. 

A total of 14 trucks of non-hazardous soil from the GA LNAPL area were loaded and transported off site to the 
Town of Tonawanda Landfill, totaling 342.60  tons for the day.     

Total of TGA non-hazardous soil transported off site to date = 3,301.45 (Site Scale Estimated Tonnage) 

Dust monitors were installed upwind and downwind of the Hydraulic Oil Spill Area excavation 1315 pm reading 
downwind is .0043 ug/m3 

 
SAMPLING (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 033-039                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 15, 2006     
 

Report.hw915172.2006.03-15

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON 
SITE:

 

Horizon personnel:  Scott Clary (site superintendent), Brian Spangler, Ed Pooters (operator), Doug Klonsinski 
(operator) onsite.   
Horizon equipment: JCB 330LC excavator*, John Deere 200LC excavator w/hammer*, John Deere 624H Front 
Loader*,  water treatment system, Saka Compactor* 
Subcontractors: Pariso Trucking 
                          EZ Does It (portable toilets) 
 
                           
                           
                       
 
* Indicates active equipment 
VISITORS TO SITE:
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report. 
  
 
PROJECT BUDGET ISSUES:
CAP #2 approval pending 
 
ITEMS OF CONCERN: 
None to Report 
  

 

COMMENTS:    

The contractor is backfilling the LNAPL area carefully, as the subbase is very soft. The equipment operators are 
pushing fill into the excavation directly from the dump area, keeping the accumulated groundwater ahead of the 
push. Fill direction is from east to west. 
 
TGA Area excavation is being dewatered. 
 
ATTACHMENT(S) TO THIS REPORT:   Daily Photos. 
    
SITE REPRESENTATIVE: Jeff Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 033-039                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 15, 2006     
 

Report.hw915172.2006.03-15

 
DAILY PHOTOLOG   

Date Photo ID Description  Direction

3/15/06           1 View of LNAPL Area showing backfill operations SE  

3/15/06           2 View of LNAPL Area showing fill offloading area        S  

3/15/06           3 View of LNAPL Area showing direct fill placement at northeast corner      NE   

3/15/06           4 View of TGA LNAPL Area showing excavator and groundwater conditions       N   
 
 

      Photo 1 LNAPL Area 
 

      Photo 2 LNAPL Area                                                                          
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DAILY OBSERVATION REPORT   
Daily Report No.: 033-039                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 15, 2006     
 

Report.hw915172.2006.03-15

                                                                                                         

    Photo 3 LNAPL Area 
 

   Photo 4 TGA LNAPL Area 
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DAILY OBSERVATION REPORT   
Daily Report No.: 034-040                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 16, 2006     
 

Report.hw915172.2006.03-16

NYSDEC DR: 034-040  Temperature:   30°F am      36°F    pm 

Division of Environmental 
Remediation 

 Wind Direction:  W 13   am     SW 18 
G 23   

pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am Sunny 

pm Sunny 

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 1635 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

 

AM: 

GC is weighing in empty trucks and sending them to the TGA for loading from the TGA/LNAPL Area, and 
continues to load out non-hazardous material from the TGA. Backfill operations at the LNAPL Area are in 
progress. 

Dust monitors are in operation upwind and downwind of the Hydraulic Oil Spill Area excavation. 10:15 am 
reading downwind is .065 mg/m3. 

PM:  

HEC continues to place Backfill in the LNAPL Area, and load non-hazardous material out of the TGA.   

Dust monitors are in operation upwind and downwind of the Hydraulic Oil Spill Area excavation.  0130pm 
reading downwind is .027 mg/m3. 

 

Summary: 

Backfill placed in LNAPL Area to date is 3377.03 Tons. 

A total of 21 truckloads of non-hazardous soil from the TGA LNAPL area were transported off site to the 
Town of Tonawanda Landfill, totaling 502.62 tons for the day.  Total of TGA non-hazardous soil transported 
off site to date = 3803.65  (Site Scale Estimated Tonnage) 

 

 
SAMPLING                                              (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 

    

.Shenango Daily Reports034.doc            Page 1 of 4 



DAILY OBSERVATION REPORT   
Daily Report No.: 034-040                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 16, 2006     
 

Report.hw915172.2006.03-16

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator)  
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump* 
Saka Compactor 
* Indicates active equipment 
Subcontractors:  
Pariso Trucking 
Oneida Trucking 
VISITORS TO SITE: 
None 

PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
LNAPL Area must be dewatered prior to placement of additional fill. Adequate compaction levels will become 
difficult to achieve as water in the excavation modifies the moisture content of the fill material. HEC has been 
advised and is removing excess water prior to placing additional material.  
 
Testing by SJB is scheduled for tomorrow. 
COMMENTS: 
Trash plugged the dewatering piping at the TGA LNAPL excavation. HEC requested permission to temporarily 
pull pipe plugs in the manholes to drain off excess groundwater to allow them to continue to load out from the 
area. EEEPC and NYSDEC were contacted and the request was denied. 
 
HEC performed maintenance on the Deere 200LC w/slag breaker. Hours of operation were 5 total on 3/15/06. 
The breaker was dismounted from the excavator and is not in use today. 
 
ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Jeff Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 034-040                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 16, 2006     
 

Report.hw915172.2006.03-16

 
DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/16/06           1,2 View of LNAPL Area showing backfill placement SE  

3/16/06            3 View of LNAPL Area showing backfill placement and fill offload area       W  

3/16/06           4,5 TGA LNAPL Area and truck load operations     N, NE  

3/16/06            6 View of TGA LNAPL Area       SE   
 

         Photo 1 LNAPL Area 

         Photo 2 LNAPL Area                                                                                

         Photo 3 LNAPL Area 
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DAILY OBSERVATION REPORT   
Daily Report No.: 034-040                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 16, 2006     
 

Report.hw915172.2006.03-16

 
 
 
 
 

   Photo 4 TGA LNAPL Area 

   Photo 5 TGA LNAPL Area 

   Photo 6 TGA LNAPL Area 
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DAILY OBSERVATION REPORT   
Daily Report No.: 035-041                          EEEPC Project File: NV28.03             Date: Friday, Mar. 17, 2006     
 

Report.hw915172.2006.03-17

NYSDEC DR: 035-041  Temperature:    23°F am       29°F   pm 

Division of Environmental 
Remediation 

 Wind Direction: N6    am        N10 pm 

Shenago Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am      Fair 

pm      A Few Clouds 

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 0430 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC is weighing in a few empty trucks and sending them to the TGA for loading from the TGA/LNAPL Area, 
and continues to load out non-hazardous material. Concentration of effort this morning is to compact 
backfill layers in the LNAPL Area. 

Dust monitors are in operation upwind and downwind of the TGA Hydraulic Oil Spill Area excavation. 9:15 
am reading downwind is .007mg/m3. 

PM: 

Backfill operations are proceeding smoothly. SJB on site at 12:30 PM to perform backfill compaction 
testing. Percentage of backfill completion at the LNAPL excavation is 85 to 90%. 

GC is moving dewatering piping and pump equipment back to the TGA. 

Dust monitors are in operation upwind and downwind of the Hydraulic Oil Spill Area excavation.  0118pm 
reading downwind is .107mg/m3. 

Summary: 

Backfill placed in LNAPL Area to date is 1729.87 Tons. Total Backfill placed at LNAPL Area to date = 
5084.08 

A total of 25 truckloads of non-hazardous soil from the TGA LNAPL area were transported off site to the 
Town of Tonawanda Landfill, totaling 587.88 tons for the day.  Total of TGA non-hazardous soil transported 
off site to date = 3888.91  (Site Scale Estimated Tonnage) 

 

 
SAMPLING                                              (Soil/Water/Air) 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 035-041                          EEEPC Project File: NV28.03             Date: Friday, Mar. 17, 2006     
 

Report.hw915172.2006.03-17

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Doug Klonsinski (Equipment Operator)  
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump 
Sakai Compactor* 
* Indicates active equipment 
Subcontractors:  
Pariso Trucking 
Onieda Trucking 
SJB Soils Investigations Inc. 
VISITORS TO SITE: 
None 

PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
None to Report 

COMMENTS: 
 
HEC did not use the Deere 200LC w/slag breaker today. Hours of operation are 5 total as of 3/17/06. 
 
Preliminary compaction test results for the LNAPL Backfilled Area indicate 92% to 94%. A hard copy of the results 
will be submitted upon receipt. 
 
 
 
ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Jeff Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 035-041                          EEEPC Project File: NV28.03             Date: Friday, Mar. 17, 2006     
 

Report.hw915172.2006.03-17

DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/17/06            1 View of TGA LNAPL Area N 

3/17/06            2 Close up view of TGA LNAPL Area showing stockpile       N    

3/17/06            3 View of LNAPL Area backfill placement      NE  

3/17/06            4,5 Views of LNAPL Area showing backfill placement and compaction testing       E 
 

      Photo 1 TGA LNAPL Area 

      Photo 2 TGA LNAPL Area                                                                          

      Photo 3 LNAPL Area 
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DAILY OBSERVATION REPORT   
Daily Report No.: 035-041                          EEEPC Project File: NV28.03             Date: Friday, Mar. 17, 2006     
 

Report.hw915172.2006.03-17

   Photo 4  LNAPL Area 
 

    Photo 5  LNAPL Area                       
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DAILY OBSERVATION REPORT   
Daily Report No.: 036-042                          EEEPC Project File: NV28.03             Date: Monday, Mar. 20, 2006     
 

Report.hw915172.2006.03-20

NYSDEC DR: 036-042  Temperature:    25°F am       28°F   pm 

Division of Environmental 
Remediation 

 Wind Direction: N14   am        N10 pm 

Shenago Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am      Light Snow 

pm      Partly Cloudy 

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 0400 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC is dewatering and stockpiling non-hazardous materials at the TGA. Tire repairs are in progess on the 
Deere Front end loader. 

Dust monitors are in operation upwind and downwind of the TGA Hydraulic Oil Spill Area excavation. 9:40 
am reading downwind is .011 mg/m3. 

PM: 

GC continues to dewater and stockpile non-hazardous material at the TGA. Finish grading with remaining 
backfill stockpile is underway at the LNAPL Area. Surveyors here to record topo data. 

Dust monitors are in operation upwind and downwind of the TGA Hydraulic Oil Spill Area excavation. 1:18 
pm reading downwind is .037 mg/m3. 

Summary: 

No additional backfill was brought on site for the LNAPL Area. Percentage of completion is virtually 100%. 

A total of 0 truckloads of non-hazardous soil from the TGA LNAPL area were transported off site to the 
Town of Tonawanda Landfill, totaling 0.00 tons for the day.  Total of TGA non-hazardous soil transported 
off site to date = 5084.08  (Site Scale Estimated Tonnage) 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 036-042                          EEEPC Project File: NV28.03             Date: Monday, Mar. 20, 2006     
 

Report.hw915172.2006.03-20

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump* 
Sakai Compactor 
* Indicates active equipment 
Subcontractors:  
Prieshel Tire Repair Service 
Wendel Duscherer Surveyors 
 
VISITORS TO SITE: 
None 

PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
None to Report 

COMMENTS: 
 
HEC did not use the Deere 200LC w/slag breaker today.  
 
Deere 624H Front End Loader picked up a flat rear tire, but was operational by 11 am. 
 
BHC Steel Corp recovered the steel scrap stockpile near the TGA. 
ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Jeff Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M. Steffan – E & E Buffalo 
D. Miller – E & E Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 036-042                          EEEPC Project File: NV28.03             Date: Monday, Mar. 20, 2006     
 

Report.hw915172.2006.03-20

DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/20/06            1 Equipment repairs at the Staging Area S 

3/20/06            2 Stockpiled non-hazardous materials at the TGA       E 

3/20/06            3 Dewatering Operations at the TGA        SE 

                    
 
 

   Photo 1 Staging Area 

   Photo 2 TGA Stockpile 

   Photo 3 Dewatering TGA 
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DAILY OBSERVATION REPORT   
Daily Report No.: 037-043                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 21, 2006     
 

Report.hw915172.2006.03-21

NYSDEC DR: 037-043  Temperature:    21°F am       31°F   pm 

Division of Environmental 
Remediation 

 Wind Direction: NW6  am        NW8 pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  A Few Clouds      

pm  Partly Cloudy      

Contract # D005660  Arrive at site 0700 am       

Buffalo, New York  Leave site:  pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC is loading out non-hazardous material from the TGA Area to the EnSol Landfill from the TGA stockpile. 
Touch up backfill operations are in progress along the existing concrete wall at the west side of the LNAPL 
Area, and GC is reclaiming orange safety fencing from the LNAPL perimeter. 

Dust monitors are in operation upwind and downwind of the TGA Hydraulic Oil Spill Area excavation. 08:30 
am reading downwind is .021 mg/m3. 

PM: 

GC continued to load out non-hazardous material from the TGA Area to the EnSol Landfill from the TGA 
stockpile. Backfill was placed in the TGA using overburden stockpile. Backfill and staging operations at the 
north end of the Infiltration Basin were in progress in the late afternoon. Construction fencing was repaired 
at the north basin access point. 

Dust monitors are in operation upwind and downwind of the TGA Hydraulic Oil Spill Area excavation. 3:32 
pm reading downwind is .020 mg/m3. 

Summary: 

No additional backfill was brought on site for the LNAPL Area. Percentage of completion is virtually 100%. 

A total of 20 truckloads of non-hazardous soil from the TGA LNAPL area were transported off site to the 
Town of Tonawanda Landfill, totaling 464.33 tons for the day.  Total of TGA non-hazardous soil transported 
off site to date = 4353.24  (Site Scale Estimated Tonnage) 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 037-043                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 21, 2006     
 

Report.hw915172.2006.03-21

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump 
Sakai Compactor 
* Indicates active equipment 
Subcontractors:  
Pariso Trucking 
Oneida Trucking 
 
VISITORS TO SITE: 
Michael G. Steffan, Project Manager EEEPC 

PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
Overrun on excavation quantities for the LNAPL and TG areas. Overrun quantities need to be included in an end 
of project change order.   
ITEMS OF CONCERN: 
None to Report 

COMMENTS: 
 
HEC did not use the Deere 200LC w/slag breaker today. 
HEC changed out the fuel filter in the MQ Power 45 AC Generator between 0815 and 0830 hours.  
 
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Jeffrey J. Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 037-043                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 21, 2006     
 

Report.hw915172.2006.03-21

 
DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/21/06            1 View of Grading Operations at the LNAPL Area      W 

3/21/06            2 View of TGA material Stockpile       NE  

3/21/06            3 View of LNAPL Area backfilled      SW  

3/21/06           4,5 Composite of TGA overburden backfill in place      E  
 
 

   Photo 1  

   Photo 2 

   Photo 3 
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DAILY OBSERVATION REPORT   
Daily Report No.: 037-043                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 21, 2006     
 

Report.hw915172.2006.03-21

 

   Photo 4 

   Photo 5 
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DAILY OBSERVATION REPORT   
Daily Report No.: 038-044                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 22, 2006     
 

Report.hw915172.2006.03-22

NYSDEC DR: 038-044  Temperature:    29°F am       33°F   pm 

Division of Environmental 
Remediation 

 Wind Direction: W10   am      W9   pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Light Snow      

pm  Overcast      

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 0430 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC is loading out remaining non-hazardous material from the TGA Area to the EnSol Landfill from the TGA 
stockpile. The 6” trailer mounted trash pump discharge piping was frozen at the pump and had to be 
cleared before dewatering operations could begin. Excavation operations at the TGA are virtually complete.  

DustTrak monitor is in operation downwind of the TGA Hydraulic Oil Spill Area excavation. 10:33 am 
reading was .011 mg/m3. 

PM: 

GC loaded out the last truck load of non-hazardous material from the TGA. Verbal confirmation of 
contaminant levels below cleanup criteria was received from Hudson Labs. On this basis the GC elected to 
begin final dewatering and backfill operations as of 7:00 am 3/23/06. 

 

Summary: 

A total of 4 truckloads of non-hazardous soil from the TGA LNAPL area were transported off site to the 
Town of Tonawanda Landfill, totaling 94.11 tons for the day.  Total of TGA non-hazardous soil transported 
off site to date = 4447.35  (Site Scale Estimated Tonnage) 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 038-044                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 22, 2006     
 

Report.hw915172.2006.03-22

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump* 
Sakai Compactor 
* Indicates active equipment 
Subcontractors:  
Pariso Trucking 
Oneida Trucking 
Wendel Duscherer Surveyors 
VISITORS TO SITE: 
Michael G. Steffan, Project Manager EEEPC 
David Chiusano, Project Manager NYSDEC 
PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
 
None to Report 

COMMENTS: 
 
Progress Meeting No 4 was held at the site. 
 
HEC did not use the Deere 200LC w/slag breaker today. The 6” trailer mounted trash pump was operational by 
10:30 am. 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Jeffrey J. Kohler  

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 038-044                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 22, 2006     
 

Report.hw915172.2006.03-22

 
DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/22/06            1 View of TGA stockpile    NE 

3/22/06            2 View of Dewatering piping from TGA    NW 

3/22/06            3 View of backfill progress at Infiltration Basin    SE 

3/22/06           4 View of backfill progress at Infiltration Basin     S 
 
 

   Photo 1  

   Photo 2 

   Photo 3 
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DAILY OBSERVATION REPORT   
Daily Report No.: 038-044                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 22, 2006     
 

Report.hw915172.2006.03-22

   Photo 4 
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DAILY OBSERVATION REPORT   
Daily Report No.: 039-045                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 23, 2006     
 

Report.hw915172.2006.03-23

NYSDEC DR: 038-044  Temperature:    32°F am       38  pm 

Division of Environmental 
Remediation 

 Wind Direction: NW   am        W pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Overcast     

pm   Clear     

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 1600 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC is dewatering and backfilling the TGA.   

GC backfilling infiltration basin with excavated soil from the infiltration basin.  

DustTrak monitor is in operation downwind of the TGA Hydraulic Oil Spill Area excavation. am reading was 
.025 mg/m3. 

PM: 

GC continued to backfill the infiltration basin with excavated soil and completed the work 90%. 

GC continued to backfill the TGA with approved backfill material transported to the site. 

 

 

Summary: 

No non-hazardous soil from the TGA LNAPL area was transported off site today.  Total of TGA non-
hazardous soil transported off site to date = 4447.35  (Site Scale Estimated Tonnage) 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 039-045                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 23, 2006     
 

Report.hw915172.2006.03-23

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump* 
Sakai Compactor 
* Indicates active equipment 
Subcontractors:  
AT&A Tripi Trucking 
 
VISITORS TO SITE: 
Jeffrey Kohler, EEEPC 
 
PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
 
None to Report 

COMMENTS: 
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 039-045                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 23, 2006     
 

Report.hw915172.2006.03-23

DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/23/06           1 View of excavated backfill material placed in the infiltration basin.    S 

3/23/06           2 View of backfill material placed in the TGA.    NW 

3/23/06           3 View of backfill material delivery to the TGA.    S 

3/23/06           4 View of infiltration basin backfilled 90% complete.    S 

3/23/06           5 View of TGA after todays backfill effort.    SE 
 
 

 Photo #1 
 
 
 
   

 Photo #2 
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DAILY OBSERVATION REPORT   
Daily Report No.: 039-045                          EEEPC Project File: NV28.03             Date: Thursday, Mar. 23, 2006     
 

Report.hw915172.2006.03-23

 Photo #3 
 

 Photo #4 
 

 Photo #5 
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DAILY OBSERVATION REPORT   
Daily Report No.: 040-045                          EEEPC Project File: NV28.03             Date: Friday, Mar. 24, 2006     
 

Report.hw915172.2006.03-24

NYSDEC DR: 040-045  Temperature:    33°F am       38  pm 

Division of Environmental 
Remediation 

 Wind Direction: W     am        W pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Overcast     

pm  Overcast     

Contract # D005660  Arrive at site 0630 am       

Buffalo, New York  Leave site: 1600 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

AM: 

GC backfilling the TGA.   

GC backfilling infiltration basin with excavated soil from the infiltration basin.  

DustTrak monitor is in operation downwind of the TGA Hydraulic Oil Spill Area excavation. am reading was 
.018 mg/m3. 

PM: 

GC completed plugging the pipe laterals in manholes #2and #3 with portland cement. 

GC continued to backfill the TGA with approved backfill material transported to the site. 

GC excavated approximately 20.00 tons of additional soil from southeast end of the TGA. 

 

 

Summary: 

No non-hazardous soil from the TGA LNAPL area was transported off site today.  Total of TGA non-
hazardous soil transported off site to date = 4447.35  (Site Scale Estimated Tonnage) 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 040-045                          EEEPC Project File: NV28.03             Date: Friday, Mar. 24, 2006     
 

Report.hw915172.2006.03-24

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer)  
Brian Spangler (Site Superintendent) 
Ed Pooters (Equipment Operator)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
6” trailer mounted trash pump* 
* Indicates active equipment 
Subcontractors:  
AT&A Tripi Trucking 
 
VISITORS TO SITE: 
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
One confirmation sample in the TGA was above the clean up criteria.  The GC excavated additional soil from that 
area and collected a confirmation sample.  That area had not been backfilled. 

COMMENTS: 
The Sakai compactor and hammer attachment were demobilized off site today. Also the GC issued notice of 
substantial completion letter to EEEPC Project Manager to be performed on March 28, 2006. 
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  

 

 
DAILY PHOTO LOG 
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DAILY OBSERVATION REPORT   
Daily Report No.: 040-045                          EEEPC Project File: NV28.03             Date: Friday, Mar. 24, 2006     
 

Report.hw915172.2006.03-24

Date Photo ID Description  Direction

3/24/06           1 View of concrete placed in manhole #3 to seal pipes.     N/A 

3/24/06           2 View of backfill material placed on the southeast end of the TGA.     SE 

3/24/06           3 View of overall backfill material in the TGA.     S 

3/24/06           4 
View of additional excavation were confirmation sample was above clean 
up criteria..     SE 

 
 

Photo #1 
 
 
 
   

Photo #2 
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DAILY OBSERVATION REPORT   
Daily Report No.: 040-045                          EEEPC Project File: NV28.03             Date: Friday, Mar. 24, 2006     
 

Report.hw915172.2006.03-24

Photo #3 
 

Photo #4 
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DAILY OBSERVATION REPORT   
Daily Report No.: 041-046                          EEEPC Project File: NV28.03             Date: Monday, Mar. 27, 2006     
 

Report.hw915172.2006.03-27

NYSDEC DR: 041-046  Temperature:    35°F am       45  pm 

Division of Environmental 
Remediation 

 Wind Direction: SW    am        SW pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Clear     

pm  Clear    

Contract # D005660  Arrive at site 0635 am       

Buffalo, New York  Leave site: 1600 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

 

Horizon Environmental Services continued to backfill the TGA with imported material. Horizon loaded out 
100 % of the excavated soil from the infiltration basin for disposal to Oneida Trucking. The soil was 
transported to Allied Landfill per PCO # 004.  Horizons subcontractor (SJB Drilling) performed five 
compaction test in the TGA, with compactions ranging from 90% to 94.4%. Other work performed by 
Horizon included excavating an additional 4.63 tons of soil from the southeast end of the LNAPL TGA due 
to the confirmation sample results in that area exceeding the clean up levels established in the contract 
document.  Horizon also continued to backfill the infiltration basin.   

DustTrak monitor is in operation downwind of the TGA Hydraulic Oil Spill Area excavation. am reading was 
.018 mg/m3. 

A total of 4451.98 tons of non-hazardous soil has been removed from the LNAPL TGA to date  (Site Scale 
Estimated Tonnage). 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 

TG-14WRR   Soil Confirmation Sample 
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DAILY OBSERVATION REPORT   
Daily Report No.: 041-046                          EEEPC Project File: NV28.03             Date: Monday, Mar. 27, 2006     
 

Report.hw915172.2006.03-27

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer) NOT ON SITE  
Brian Spangler (Site Superintendent) NOT ON SITE 
Ed Pooters (Equipment Operator, Health and Safety Officer)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
JCB 220LC excavator* 
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
* Indicates active equipment 
Subcontractors:  
Oneida Trucking 
SJB Drilling 
Pariso Trucking 
 
VISITORS TO SITE: 
United Rentals. 
 
PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
The additional confirmation sample collected in the TGA on Friday Mar 24th was above the clean up criteria.   
Horizon excavated additional soil from that area and collected another confirmation sample.   

COMMENTS: 
The six inch trailer mounted trash pump was demobilized off site today.  
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  
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DAILY OBSERVATION REPORT   
Daily Report No.: 041-046                          EEEPC Project File: NV28.03             Date: Monday, Mar. 27, 2006     
 

Report.hw915172.2006.03-27

DAILY PHOTO LOG 

Date Photo ID Description  Direction

3/27/06           1 View of SJB personal conducting compaction test in the TGA.     S 

3/27/06           2 View of Horizon loading out contaminated soil from the infiltration basin.     W 

3/27/06           3 
View of Horizon installing backfill material in the one foot excavation of 
TGA.     NW 

3/27/06           4 View of Horizon backfilling the infiltration basin     NW 

3/27/06           5 View of remaining clean soil from infiltration basin      N 
 
 

Photo #1 
 
 
 
   

Photo #2 
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DAILY OBSERVATION REPORT   
Daily Report No.: 041-046                          EEEPC Project File: NV28.03             Date: Monday, Mar. 27, 2006     
 

Report.hw915172.2006.03-27

Photo #3 
 

Photo #4 
 

Photo #5 
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DAILY OBSERVATION REPORT   
Daily Report No.: 042-047                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 28, 2006     
 

Report.hw915172.2006.03-28

NYSDEC DR: 042-047  Temperature:    35°F am       54  pm 

Division of Environmental 
Remediation 

 Wind Direction: SSW  am        SW pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Clear     

pm  Clear    

Contract # D005660  Arrive at site 0700 am       

Buffalo, New York  Leave site: 1600 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (x) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

 

Horizon Environmental Services completed backfilling the TGA 100% with imported material. Horizon also 
backfilled the infiltration basin 100%.  Horizons surveying subcontractor (Wendell Dusherer) completed the 
final survey of impacted areas of the site. Other work performed by Horizon included assisting Root Neal 
Scale Services in the dismantling and demobilization of the site scale. Horizon graded the site access 
roads along with the asphalt access road.  All site services were discontinued with the demobilization of the 
site trailers and site electrical generator.   

DustTrak monitor was in operation downwind of the TGA Hydraulic Oil Spill Area excavation with a pm 
reading was .024 mg/m3. 

A total of 4451.98 tons of non-hazardous soil has been removed from the LNAPL TGA to date (Site Scale 
Estimated Tonnage). 

 

 
SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 042-047                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 28, 2006     
 

Report.hw915172.2006.03-28

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Scott Clary (Health and Safety Officer) NOT ON SITE  
Brian Spangler (Site Superintendent) NOT ON SITE 
Ed Pooters (Equipment Operator, Health and Safety Officer)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
John Deere 200LC excavator* 
John Deere 624H Front Loader* 
* Indicates active equipment 
Subcontractors:  
Root Neal Scale Services 
Wendell Dusherer Surveying 
United Rentals 
 
VISITORS TO SITE: 
None. 
 
PROJECT SCHEDULE ISSUES: 
None to report 
PROJECT BUDGET ISSUES:
None to Report 

ITEMS OF CONCERN: 
None to Report.   

COMMENTS: 
Horizon has requested the substantial completion inspection to take place Wednesday, March 29, 2006 at 10:00 
AM...  
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  

 

 
DAILY PHOTO LOG 
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DAILY OBSERVATION REPORT   
Daily Report No.: 042-047                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 28, 2006     
 

Report.hw915172.2006.03-28

Date Photo ID Description  Direction

3/28/06           1 View of backfilling infiltration basin.      SE 

3/28/06           2 View of installed backfill material in the TGA.      S 

3/28/06           3 View of the removal of the site scale.     W 

3/28/06           4 View of Horizon grading the site access road.     NW 
 
 

 Photo #1 
 
 
 
   

Photo #2 
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DAILY OBSERVATION REPORT   
Daily Report No.: 042-047                          EEEPC Project File: NV28.03             Date: Tuesday, Mar. 28, 2006     
 

Report.hw915172.2006.03-28

Photo #3 
 

Photo #4 
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DAILY OBSERVATION REPORT   
Daily Report No.: 043-048                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 29, 2006     
 

Report.hw915172.2006.03-29

NYSDEC DR: 043-048  Temperature:    53°F am       61  pm 

Division of Environmental 
Remediation 

 Wind Direction: SW    am        SW pm 

Shenango Steel Mold Site, NYSDEC 
Site #9-15-172 

 Weather: am  Clear     

pm  Clear    

Contract # D005660  Arrive at site 0700 am       

Buffalo, New York  Leave site: 1100 pm   
     
HEALTH & SAFETY: 
 

   

Yes  (  )   No  (x)  Are there any changes to the Health & Safety Plan?   
(If yes, list the deviation under items for concern)  
Are monitoring results at acceptable levels? Soil Yes  (  )    n/a (  ) * No  (  )  
  Water Yes  (  )   n/a (x) * No  (  ) 
  Air Yes  (  ) n/a (  )   * No  (  ) 
OTHER ITEMS: 
 

  • If No, provide comments 

Site Sketch Attached: 
 
Photos Taken: 
 

Yes (  )      No (x)       
 
Yes (x)      No ( )   

 

DESCRIPTION OF DAILY WORK PERFORMED:

 

Horizon Environmental Services representatives along with EEEPC Project Manager, Site Representative 
and NYSDEC Region 9 representative conducted the site inspection for Substantial Completion of work.  
Areas inspected included the MW3 Hydraulic Oil Spill (LNAPL), the Tight Grid Area (TGA) and infiltration 
basin area.  Other impacted areas inspected were the asphalt access road and the site dirt access road.   
All site equipment was demobilization off site. 

The final estimated tonnage on non-hazardous soil removed from the LNAPL TGA is 4451.98 tons   (Site 
Scale Estimated Tonnage). 

 

 

SOIL/WATER/AIR SAMPLING 
 
Contractor Sample ID:  E & E Sample ID:  Description: 
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DAILY OBSERVATION REPORT   
Daily Report No.: 043-048                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 29, 2006     
 

Report.hw915172.2006.03-29

 
CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:
Horizon personnel:  
Ed Pooters (Equipment Operator, Health and Safety Officer)  
Doug Klonsinski (Equipment Operator) 
Horizon equipment:   
 
 
* Indicates active equipment 
Subcontractors:  
 
 
VISITORS TO SITE: 
Mike Steffan EEEPC 
Dave Locey NYSDEC Region 9. 
 
PROJECT SCHEDULE ISSUES: 
None to report 
 
PROJECT BUDGET ISSUES:
None to Report 
 
 
 
ITEMS OF CONCERN: 
None to Report.   
 
 
COMMENTS: 
None. 
 

ATTACHMENT(S) TO THIS REPORT:    
Daily Photos 
 
SITE REPRESENTATIVE: Gregory Jones 

Ecology & Environment Engineering, P. C.  
 
Name: (signature) 

 

 

cc: D. Chiusano - Project Manager – NYSDEC 
D.Locey - NYSDEC Region 9 
G.Harris - Chief - NYSDEC 
M.G. Steffan – EEEPC Buffalo 
D.J. Miller, P.E.– EEEPC Buffalo  

 

 
DAILY PHOTO LOG 
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DAILY OBSERVATION REPORT   
Daily Report No.: 043-048                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 29, 2006     
 

Report.hw915172.2006.03-29

Date Photo ID Description  Direction

3/29/06           1 View of TGA backfilled to existing grade.     SE 

3/29/06           2 View of TGA backfilled to existing grade.      S 

3/29/06           3 View of graded access road.     W 

3/29/06           4 View of LNAPL area backfilled to grade.     NW 

3/29/06           5 View of LNAPL area backfilled to grade.       N 

3/29/06           6 View of jersey barrier installed at the site entrance.      NW 
 
 

 Photo #1 
 
 
 
   

Photo #2 
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DAILY OBSERVATION REPORT   
Daily Report No.: 043-048                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 29, 2006     
 

Report.hw915172.2006.03-29

Photo #3 
 

Photo #4 
 

Photo #5 
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DAILY OBSERVATION REPORT   
Daily Report No.: 043-048                          EEEPC Project File: NV28.03             Date: Wednesday, Mar. 29, 2006     
 

Report.hw915172.2006.03-29

Photo #6 
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Page 1 of  4

Buffalo, New  York 

ecology and environment engineering, p.c.
International Specialists in the Environment

Buffalo Corporate Center Field Office (E&E Engineering, P.C.)
368 Pleasant View Dr. Address
Lancaster, New York 14086 City, State Zip
Phone 716.684.8060  Fax 717.684.0844         Phone

Request for Further Information (RFI) Log
Site, Site #

RFI List Dated: July 7, 2006 (11:33am)                                                                                                    Last updated: 

RFI

No.

BY: Date

Received

Brief Description of RFI Date

Responded/

BY:

Response Additional

Actions

001 E&E 2/3/06 Request clarification on plan of action
in the event of encountering
groundwater in the LNAPL exclusion
zone  

2/8/06
HES

“Groundwater within an excavation will be
sampled and analyzed for conformance with
discharge criteria prior to discharge into the
infiltration basin. Any free product / sheen will be
removed with J-hook pump attachment and / or
absorbent boom material prior to the start of
removal to infiltration basin. Additionally, sheen
removal will continue via oil sorbent booms as
necessary throughout the entire draw-down
process.” 

Review
analytical
results for
acceptance
of the
groundwater
into the
basin.  

002 E&E 2/3/06 Provide costs for entrance pad materials
and associated installation. 

2/8/06
HES

The cost of the entrance pad per HES is:
$789.37

Review
equipment
costs.
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003 HES 2/14/06 Cleanup objective request modification
for the LNAPL Area cleanup.

2/21/06
EEEPC

Once excavation work and groundwater pumping
is performed to the contract limits, confirmation
sampling and analysis shall be performed. If the
analytical results confirm that the remaining soils
are below the cleanup criteria, then no further
excavation work will be performed. Project
documentation survey shall then be performed of
the excavation and sample locations. After
completion, the excavation can be backfilled per
the contractor’s schedule.
If the analytical results based on the confirmation
sampling indicate contamination above the
cleanup criteria or remedial action objectives
(RAOs), then excavation work will continue. The
work shall follow the process outlined in the
technical specifications.
General visual contamination of soils in the
excavation shall remain the guide for the cleanup.
EEEPC site representative will be available
throughout the excavation at the LNAPL area. He
will be able to make visual determination on
cleanup for the next round of confirmation
sampling for the site RAOs.
It is EEEPC’s understanding that direct loading of
the LNAPL area soils are being performed.
Analytical results should be received in 24 hours
in which to determine if additional excavation
work is required.   

EEEPC
Field Staff to
evaluate
methodology
in the field.  
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Buffalo, New York

ecology and environment engineering, p.c.
International Specialists in the Environment

Buffalo Corporate Center Shenango Steel Field Office (E&E Engineering, P.C.) 
368 Pleasant View Dr. 1750 Fuhrmann Blvd. 
Lancaster, New York 14086 Buffalo,  New York 14203 
Phone 716.684.8060  Fax 717.684.0844         Phone 716.       Fax 716.

Potential Change Order (PCO) Log
Shenango Steel Mold Site, NYSDEC Site # 9-15-172

Date: July 7, 2006 (11:35am)
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001 2/22/06 Part A) Horizon to provide labor, equipment and support material costs in which to sample,
analyze the concrete in TGA which to determine the required treatment and disposal option. 

The concrete materials exposed or being excavated in the Tight Grid Area (TGA) are a concern
because PCB contamination may remain on the surfaces or have permeated into porous areas
of the concrete. Composite sampling and analysis of the concrete is requested for PCBs using
TCLP analytical methodology (USEPA Method 8082). A maximum of the five (5) samples will
be utilized, but may not be required to characterize the suspected concrete. Turnaround time on
the samples shall be 24 hours from receipt of sample at the laboratory. Level of reporting shall
be NYS Category B.

PCO 001 is written for sampling and analytical only. 

Based on review of the analytical results, if requested by NYSDEC,  the contractor shall
perform removal and disposal of the contaminated materials. A separate PCO will be written
for the contractor to provide  labor, equipment, and support (transport and disposal) costs to
perform the disposal of the separate waste streams: PCB (>50PPM) contaminated concrete and
spoils from the infiltration basin construction. 
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001 2/22/06 Part B) 
Horizon to provide labor, equipment and support material costs in which to sample, analyze the
soils from the infiltration basin in which to determine if treatment and disposal is required. 

The excavated materials from the construction of the infiltration basin may be a concern
because contamination may remain in the area. To allow NYSDEC to assess if contamination is
present and if disposal is required, perform four (4) composite soil samples of the excavated
spoil materials from the infiltration basin piles. Sampling to be perform from each of the
individual bermed areas. Analytical method for confirmatory soil in Section 01400 -Table
01400-1 are to be used plus the addition of TCLP Metals. Turnaround time on the samples shall
be 24 hours from receipt of sample at the laboratory. Level of reporting shall be NYS Category
B.

PCO 001 is written for sampling and analytical only. 

Based on review of the analytical results, if requested by NYSDEC,  the contractor shall
perform removal and disposal of the contaminated materials. A separate PCO will be written
for the contractor to provide  labor, equipment, and support (transport and disposal) costs to
perform the disposal of the separate waste streams: PCB (>50PPM) contaminated concrete and
spoils from the infiltration basin construction. 

001 2/22/06 Part C) 
Horizon to provide labor, equipment and support material costs in which to sample, analyze the
soils from the Target Grid Area (TGA) for TCLP Metals (USEPA Method 6010B)  in which to
determine treatment and disposal requirements. 

A total of five (5) samples shall be priced and taken at the direction of the
Engineer/Department. Turnaround time on the samples shall be 24 hours from receipt of
sample at the laboratory. Level of reporting shall be NYS Category B.

PCO 001 is written for sampling and analytical only. 

Based on review of the analytical results, if requested by NYSDEC,  the contractor shall
perform removal and disposal of the contaminated materials. A separate PCO will be written
for the contractor to provide  labor, equipment, and support (transport and disposal) costs to
perform the disposal of the separate waste streams: PCB (>50PPM) contaminated concrete and
spoils from the infiltration basin construction. 
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Date: July 7, 2006 (11:35am)

002 First Item:
Horizon to provide labor, equipment, and support material costs including additional time in
which to sample and analyze soils in and around the constructed infiltration basin to determine
the required treatment and disposal options. 

The excavated and remaining in-place basin soils are a concern as a result analyses received
February 22, 2006 and sampled on February 21, 2006 (Attachment A). The east portion of the
bermed soils from the basin were high in lead and mercury and above historical background
levels (Map included as Attachment B).  

To further characterize the bermed soils and infiltration basin soils, the following sampling plan
has been discussed and provided in which Horizon shall perform. The attached site plan
approximates a grid system in which to perform a sampling program to characterize the soils
for the infiltration basin location. (Attachment C). 

Sampling shall consist of : 
1) Four (4) - 5 point composite samples of the infiltration basin floor below the new

construction materials. The grid areas B, C, F, and G on the map in Attachment C. These
will be taken approximately 4 feet below the existing newly constructed floor of the basin.
The analyses to be performed are TCLP metals (USEPA Method - 6010B), TAL metals, and
SVOC (USEPA Method - 8270).

2) Six (6) - 5 point composite samples of the infiltration walls in the grid areas shown on
Attachment C. The wall grid areas include B’, B”, C’, C”, F’, and G’. The analyses to be
performed are TCLP metals (USEPA Method - 6010B), TAL metals, and SVOC (USEPA
Method - 8270). 

3) Four (4) - 5 point composite samples of the berms created from the construction of the
infiltration basin. These are grid areas are shown as A, D, E, and H on Attachment C.
These samples will be taken from excavations below the existing surfaces of each bermed
pile.  The analyses to be performed are TCLP metals (USEPA Method - 6010B), TAL
metals, and SVOC (USEPA Method - 8270).

Required turnaround time shall be 24 hours from receipt of the sample at the approved
laboratory for the project. All sampling, analytical, and QA/QC shall follow the
Supplementary Technical Specifications (Section XI) requirements per the Contract
Documents. Level of reporting shall be NYS Category B. PCO 002 is written for sampling
and analytical services only. 

Based on review of the analytical results, if requested by NYSDEC,  the contractor shall
perform removal and disposal of the contaminated materials. A separate PCO will be
written for the contractor to provide  labor, equipment, and support (transport and
disposal) costs to perform the disposal of the separate waste streams: heavy metals
contaminated soils from the infiltration basin construction. 
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003 First Item:
Horizon to provide labor, equipment, and support material costs including additional time in
which to seal and plug to reduce down stream infiltration from the previously plugged
manholes MH-3 and MH-2/3 as shown on the contract drawings.

Horizon can leave or remove the plugs installed under the contract. The intent is to reduce
infiltration from the remedial site and drain lines into the manholes for further discharge into
the Union Ship Canal drain.

Concrete, bentonite, or other grout shall be used to plug the upstream and downstream lines in
both  manholes. If pumping of groundwater from the manholes is required to allow firm setup
of the concrete, bentonite, or grout that pumping shall be performed.. Plug materials shall be
placed at a minimum one foot above the crown of the lowest downstream discharge line in each
manhole.

Upon completion the information shall be placed on the record drawings for future information
to passed on to the next property developers.

Copy of the Addendum drawing SK-1 is provided as Attachment A.

Second Item:
Horizon to provide labor, equipment, and support material costs including additional time in
which to break hard slag materials located in the Target Grid area of the project. In addition, to
continue to utilize the equipment to excavate until the required excavation limits (vertically and
horizontally) as shown on the contract drawing or until negative confirmation results are
achieved in accordance with the project remedial objectives. 



Dated: July 7, 2006 (11:35am)

004 3/23/06 First Item:
Horizon to provide labor, equipment, and support material costs including additional time in
which to excavate, transport and dispose of heavy metal contaminated soils from selected areas
of the on-site constructed infiltration basin as analyzed under PCO #2.

The location of the heavy metal contaminated soils are shown in the following grid areas on the
attached drawing (Attachment A). A waste profile has been issued and accepted by ENSOL,
Niagara Falls, NY to accept and dispose of material as a non-hazardous waste. Copy of the
submittal to ENSOL is provided as Attachment B.

The volume of non-hazardous waste approved for disposal at the ENSOL facility is estimated
at 3500 tons. The volume anticipated from the area based on the analytical results is estimated
at about 1000 tons.

No confirmation sampling and analysis will be performed upon completion of the excavation.
The balance of the infiltration basin soils will be placed back into the basin in accordance with
the demobilization requirements of specification section 02225.

Where the unit price extension of the additional quantities of non-hazardous (Bid Item 4B) is
acceptable, Horizon shall provide written acceptance of the unit price extension. If the unit
price per ton is not acceptable, Horizon shall provide written documentation on the rational
and reasons for increased costs for review and acceptance by NYSDEC.

005 6/1/06 Item:
Horizon to provide labor, equipment, and support material costs in which to backfill the
extended remedial excavations of the LNAPL and TG areas on the project.

Where the unit price extension of the additional quantities of backfill (Bid Item 8) is
acceptable, Horizon shall provide written acceptance of the unit price extension. If the unit
price per ton is not acceptable, Horizon shall provide written documentation on the rational
and reasons for increased costs for review and acceptance by NYSDEC.
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