Schedule – Preliminary Activities

• Notice to Proceed: April 15, 2019

• April to June 2019: Mobilization activities including utility procurement, tree clearing, set up road, erosion and engineering controls

NOTE: Tree clearing is being performed along the entire length of the creek to comply with the timeframe in the Army Corp of Engineer Nationwide Permit 38

The access road and fencing is being performed concurrently with the tree clearing to set up the work areas for future activities
Tentative Schedule – Willetts Creek

- High School Parking Lot Mobilization: July 1, 2019

- Beach Street Middle School Area
  - Anticipated Dredging start: End of May 2019
  - Anticipated substantial completion: September 2019

- High School Area
  - Dredging start: August 2019
  - Anticipated substantial completion: October 2019
Tentative Schedule – Lake Capri

• Lake Capri
  o Anticipated dredging start: September 2019
  o Anticipated substantial completion: March 2020

• Following substantial completion, restoration items will remain

• Temporary facilities and equipment anticipated to be removed following substantial completion

• Final completion required by contract: July 30, 2020