

WIND PROJECTS IN NY SORTED BY COUNTY - NOVEMBER 2011

COUNTY	PROJECT	DEVELOPER	MW	Town(s)	Draft EIS	SDEIS	Final EIS	Joint Ap	Permit Issued	STATUS
Cattaraugus	Allegany Wind Power Project	EverPower Renewables LLC	72.5	Alleghany	17-Feb-10					Under Review
Chautauqua	Arkwright Summit Wind Project	Horizon Wind Energy	79.9	Arkwright (2nd phase for Pomfret Possible)	28-Feb-08					Under Review
Chautauqua	Ripley-Westfield Wind Farm	Babcock and Brown Renewable Holdings Inc.	125	Westfield, Ripley	26-Feb-10					Under Review
Clinton	Marble River Wind Project	Horizon Wind Energy LLC & AES NY Wind LLC	216	Ellenburg, Clinton	6-Apr-06	25-Jul-07	19-Mar-08	1-Nov-07	30-Sep-08 Permit Mod. Issued 11-Jul-11	Under Construction Fall 2011 Completion Est.
Clinton	Noble Altona Wind Project	Noble Environmental Power LLC	97.5	Altona	6-Apr-06		26-Jul-06	1-May-06	3-Jan-07	Operational January 2009
Clinton	Beekmantown Wind Project	Penn Energy Trust LLC	20	Beekmantown	Neg Dec 31-Jan-07		N/A	N/A	N/A	Construction On-Hold
Clinton	Noble Clinton Wind Project	Noble Environmental Power LLC	102	Clinton	6-Apr-06		26-Jul-06	23-Feb-06	3-Jan-07	Operational April 2008
Clinton	Noble Ellenburg Wind Project	Noble Environmental Power LLC	81	Ellenburg	6-Apr-06		26-Jul-06	24-Apr-06	3-Jan-07	Operational March 2008
Cortland	Crown City Wind Project	TCI Renewables - Canada		Cortlandville, Homer, Truxton, Solon						Under Review
Delaware	Moresville (Stamford) Wind Project	Invenergy Wind LLC	66	Stamford, Roxbury	29-Feb-08					Under Review
Erie	Steel Winds Wind Project	BQ Energy	20	Lackawana	Neg Dec 1-Sep-05		N/A	N/A	N/A	Operational April 2007
Erie	Steel Winds Phase II	BQ Energy	15	Lackawana	Neg Dec 20-Feb-08		N/A	N/A	N/A	Construction On-Hold
Franklin	Noble Belmont Wind Project	Noble Environmental Power LLC	21	Bellmont	27-Feb-07		5-Sep-07	N/A	N/A	Construction On-Hold
Franklin	Jericho Rise Wind Project	Jericho Rise Wind Project LLC	87.5	Chateaugay/Bellmont	5-Mar-08					Under Review
Franklin	Noble Chateaugay Wind Project	Noble Environmental Power LLC	106.5	Chateaugay	27-Feb-07		5-Sep-07	10-Apr-07	28-Nov-07	Operational January 2009
Genesee	Alabama Ledge Wind Project	Alabama Ledge Wind Farm LLC (Horizon Wind Energy)	79.8	Alabama	11-Feb-08					Under Review
Herkimer	Hardscrabble Wind Energy Project	Iberdrola Renewable Energies LLC	74	Fairfield, Norway, Little Falls	31-Jul-06	24-Jul-09	15-Dec-09	18-Aug-09	19-May-10	Operational March 2011
Herkimer	Jordanville Wind Power Project	Community Energy/Iberdrola LLC	80	Columbia, Warren, Stark	3-Jun-06	Supple #1 10-Nov-06 Supple #2 13-Oct-08	4-May-07	No Permitting Authority Expected	No Permitting Authority Expected	Construction On-Hold
Jefferson	Cape Vincent Wind Project	Cape Vincent Wind Power LLC (BP Alternative Energy North America Inc.)	210	Cape Vincent -	14-Sep-07	Recommended				Under Review

WIND PROJECTS IN NY SORTED BY COUNTY - NOVEMBER 2011

COUNTY	PROJECT	DEVELOPER	MW	Town(s)	Draft EIS	SDEIS	Final EIS	Joint Ap	Permit Issued	STATUS
Jefferson	St Lawrence Wind Project	St Lawrence Windpower LLC (Subsidiary of AES-Acciona Energy NY)	76.5	Cape Vincent Lyme	15-Jun-07	29-May-09		22-Jul-09		Under Review
Jefferson	Hounsfield Wind Project	Upstate NY Power Corporaton/ Galloo Island Corp.	252	Hounsfield	27-Feb-09		23-Dec-09	2-Jun-09		Article VII Process
Jefferson	Horse Creek Wind Power Project	Atlantic Wind LLC	100	Clayton Orleans	27-Apr-11					Under Review
Lewis	Roaring Brook Wind Project	Iberdrola Renewable Energies LLC	78	Martinsburg	7-Feb-08	7-Jan-09	5-Aug-09	18-Mar-09	6-Apr-10	Construction On-Hold
Lewis	Maple Ridge Wind Project	Co-Owned Horizon/Iberdrola LLC	320	Martinsburg	3-Dec-03		18-Feb-04	26-Feb-04	1-Jul-04	Operational January 2006
Madison	Fenner Wind Power Project	Canastota Wind Power LLC (Subsidiary of Enel North America, Inc)	30	Fenner	Neg Dec 2-Apr-01		N/A	N/A	N/A	Operational December 2001
Madison	Cody Road Wind Project	Green Power Energy LLC.	10	Fenner	Neg Dec 1-Feb-05		N/A	N/A	N/A	Construction On-Hold
Madison	West Hill Wind Project	West Hill Wind Power LLC (subsidiary of AES-Acciona)	37.5	Stockbridge, Smithfield, Lincoln	Neg Dec 21-Jan-09			No DEC Jurisdiction Likely		Construction On-Hold
Madison	Madison Wind Power Project	Horizon Wind Energy LLC	11.6	Madison	Neg Dec 1-Feb-00		N/A	N/A	N/A	Operational September 2000
Madison, Oneida	Munnsville Wind Project	Citizens Airtricity LLC	34.5	Stockbridge, Augusta, Easton, Madison	Neg Dec 14-Mar-05		N/A	N/A	N/A	Operational November 2007
Ontario	Zotos International	Zotos LLC	4	Geneva (City)	Neg Dec	N/A	N/A	N/A	N/A	Built but Relocating Interconnection
Otsego	Monticello Hills Wind Project	North Wind and Power, aka Monticello Hills Wind LLC	18	Richfield						Under Review
Steuben	Cohocton Wind Project	First Wind	82	Avoca, Cohocton, Prattsburgh	1-Mar-06	1-Nov-06	1-Jun-07	1-Jul-07	8-Jan-08	Operational January 2009
Steuben	Dutch Hill Wind Project (Cohocton II)	First Wind	34	Cohocton	1-Dec-06		1-Jun-07	1-Jul-07	8-Jan-08	Operational January 2009
Steuben	Steuben Wind Project	EC & R Northeast LLC	50	Hartsville, Hornsville	26-Feb-09					Under Review
Steuben	Howard Wind Project	Howard Wind LLC (Everpower Renewables)	62	Howard	27-Feb-07		25-Oct-07	22-Sep-08	N/A	Under Construction
Steuben, Yates	Prattsburg Wind Project	Ecogen LLC	79.5	Prattsburgh/Italy	5-Apr-05		22-Nov-05	9-Jan-09	20-Jul-09	Construction On-Hold; Pending Settlement w/Town of Italy
Tompkins	Black Oak Wind Project	Enfield Energy LLC	50	Enfield						Under Review

WIND PROJECTS IN NY SORTED BY COUNTY - NOVEMBER 2011

COUNTY	PROJECT	DEVELOPER	MW	Town(s)	Draft EIS	SDEIS	Final EIS	Joint Ap	Permit Issued	STATUS
Wyoming	Dairy Hills Wind Project	Dairy Hills Wind Farm, LLC (Horizon Wind Energy)	80	Castile, Covington, Middlebury, Perry, Warsaw	1-Jul-06	9-Jun-09				Under Review
Wyoming	Noble Bliss Wind Project	Noble Environmental Power	101	Eagle	27-Apr-06		10-Aug-06	14-Mar-06	19-Jan-07	Operational March 2008
Wyoming	Stony Creek Wind Project	Stony Creek Energy LLC (Invenergy Wind)	88.5	Orangeville	18-Feb-10		7-Jul-11	27-Jul-11		Under Review
Wyoming	High Sheldon Wind Project	Invenergy	112.5	Sheldon, Orangeville	1-Jun-07		16-Jan-07	22-Feb-08	10-May-08	Operational January 2009
Wyoming	Noble Wethersfield Wind Project	Noble Environmental Power LLC	126	Wethersfield	1-Feb-07		1-Aug-07	1-May-07	1-Dec-07	Operational March 2009
Wyoming	Wethersfield Wind Project	Chi Energy	6.6	Wethersfield	Neg Dec					Operational October 2000