

ITHACA GUN COMPANY SITE
 WORK PLAN
 Table of Contents
 April 18, 2002

		Page Number
Table of Contents.....		i
I.	Site Background – Action Memorandum	1
	A. Site Description	1
	B. Removal Site Assessment	2
II.	Site Preparation for Mobilization	3
	A. Definitions	3
	B. Building Descriptions	4
	1. Quonset Hut	5
	a. Description	5
	b. Dismantling the Quonset Hut	5
	c. Treatment and Disposal of Quonset Hut Debris	6
	2. Crew Building	6
	3. Metal Building	6
	4. Barn	6
	C. Widen the Retaining Wall for Site Access	7
	1. Removing the Walls Along the Access Road	7
	2. Turning Radius for the Haul Trucks to and from the Bridge	7
	3. Rebuilding the Retaining Walls	7
	D. Set-up Site Command Post Trailer	8
	E. Provide Utilities	8
	1. Electricity	8
	2. Telephone	8
	3. Public Water	8
	F. Storage Facility	8
	G. Mobile Laboratory Trailer	9
III.	Preparing Site for Work	9
	A. Fence	10
	B. Security	10
	C. Bridge	11
	1. Structural Integrity	11
	2. Structural Upgrades if Required	11
	D. Crew Building	12
	1. Rebuild the Building Foundation	12
	2. Refinish the Inside of the Building	12
	3. Install an Electric Heater	12
IV.	Route for Trucks and Roll-offs to and from the Ithaca Gun Company Site	12

ITHACA GUN COMPANY SITE
 WORK PLAN
 Table of Contents (continued)
 April 18, 2002

	Page Number
V. Areas of Concern	13
A. Air Monitoring	13
B. Background Samples	13
C. Traffic Control Plan	14
D. Buildings	14
1. Metal Building	14
a. Dismantling the Metal Building	14
b. T&D of the Metal Building Debris	15
2. Barn	15
a. Dismantling the Barn	15
b. T&D of the Barn Debris	16
E. East Area, Mill Race Area, Island Area, Westerly Parcel, Northeast Area, Gorge Area, and Lake Street Area	16
1. Description	17
2. Vegetation	17
3. Removal of Vegetation and Organic Material	18
4. Saving Trees and Plants	18
5. Sedimentation Controls	18
6. Special Equipment Requirements	19
a. Articulating Man-Lift	20
b. Boom Truck with Bucket	20
c. Small Track-Mounted ATV-Type Unit	20
d. Rototiller	20
e. Bobcat TM	20
f. Screen	20
g. Power Sweeper	20
7. Island Area Haul Road	21
8. Excavation and/or Removal of Contaminated Soil	21
a. East Area	21
b. Upper Mill Race Area	22
c. Middle Mill Race Area	23
d. Lower Mill Race Area	24
e. Island Area	24
f. Westerly Parcel	25
g. Northeast Area	25
h. Gorge Area	26
i. Lake Street Area	26
9. Placement of Topsoil Where Appropriate	27

ITHACA GUN COMPANY SITE
WORK PLAN
Table of Contents (continued)
April 18, 2002

10. Compaction of Topsoil	28
11. Placement of Seed and Fertilizer	28
12. Planting of Native Species of Trees and Shrubs	28
13. Covering with Coir™ Erosion Control Mats and Coir™ Coconut Logs	28
14. Post-Excavation Soil Sampling	29
F. Control of Groundwater	30
VI. Sediment and Erosion Control Plan	30

APPENDICES

Appendix A – Pre-Demolition Building Survey Report and Asbestos Abatement Report	
Appendix B – Bridge Inspection Report	
Appendix C – NYSDOH Community Awareness Monitoring Plan; and NYSDEC Technical and Administrative Guidance Memorandum # 4031	
Appendix D – Color Photographs from a Site in Pennsylvania	
Appendix E – East Area	
Appendix F – Upper Mill Race Area	
Appendix G – Island Area	
Appendix H – Middle Mill Race Area	
Appendix I – Lower Mill Race Area	
Appendix J – Westerly Parcel Area	
Appendix K – Northeast Area	
Appendix L – Gorge Area	
Appendix M – Lake Street Area	