

der, McLendon & Murrell, P.C. ► H2M Associates, Inc. 12M Labs, Inc. ► H2M Construction Management, Inc.

> 575 Broad Hollow Road, Melville, New York 11747 (631) 756-8000, Fax: (631) 694-4122

www.h2m.com

January 20, 2006

Steven M. Scharf, P.E.
Project Engineer
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233 7015

Re: Town of Oyster Bay
Interim Remedial Measure at Bethpage Community Park
Interim Status Report – January, 2006
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent.

REMEDIAL BURREAU A

## Tasks Initiated or Completed

Subsequent to the previously submitted status report, the following activity has been completed:

• A Supplemental Investigation Report has been finalized and submitted to NYSDEC for review.

## Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

• Review of any comments from NYSDEC relative to Remedial Action Plan and Supplemental Investigation Report.

## **Schedule**

Schedule milestones related to the next reporting period are as follows:

Review and respond to NYSDEC comments when received.



Mr. Steven M Scharf Interim Remedial Measure – Bethpage Community Park Status Report January 20, 2006 Page 2

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

HOLZMACHER, McLENDON & MURRELL, P.C.

Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay Frank DeStefano, Commissioner of Parks/Town of Oyster Bay Phyllis Barry, Public Information Officer/Town of Oyster Bay Theodore W. Firetog, Esq.
Gary Litwin/NYSDOH
Peter Scully/NYSDEC
Rosalie Rusinko, Esq./NYSDEC
John Molloy, P.E./H2M
Richard Humann, P.E./H2M

T:\2004 JOBS\TOBY 04-02\Construction Area\January 2006 Status Report.doc