Project: Spectrum Finishing - Remedial Action Contractor: EnviroTrac Environmental Services CDM Job No: D-006956 Site No. 1-52-029 CDM Project Manager: John Blaum  DAILY REPORT					CDM 100 Crossways Park Wes Woodbury, NY 11797 Telephone: 516.496.8400 Fax: 516.496.8864					
Day: S	M T W TH F S	WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow			
Date:	26-Feb-09	TEMP L/H		33/48						
REPORT No.	88	HUMIDITY	Dry	Moderate	High					
PAGE No.	PAGE No. 1		Calm	Light	Moderate	High				
PREPARED BY: F.Robinsor TITLE: Inspector		WIND DIR	N NE	E SE	S SW	W NW				
AVERAGE FIELD FOR	CE	•				-				
Name of Contractor	Title	Hours Wor	Hours Worked		Remarks					
EQUIPMENT AT THE S Daewoo 450 skidder - I	I = Idle	W = Working								
HEALTH AND SAFETY	,									
Name	Name Time (From - To)			Task/Level of PPE						
			All workers onsite were in level D-PPE							
CONSTRUCTION ACTI										
Health and Safety Site Office										
Tourist Gardey Cite City										
	DESCRIPTION OF	<b>WORK PERFOR</b>	RMED A	ND OBSER	RVED					
-No work was performed today by	y EnviroTrac or any of their	subcontractors.								
		x - Designates r	eport is	continued o	on additional pag	jes				

Project Manager: John Blaum

CDM Site Representative: F. Robinson

## PHOTOGRAPHIC LOG

## Date: 02/26/09

## CDM Job No. D-006956

## **Spectrum Finishing Remedial Action**

SITE No. 1-52-029

РНОТО	DATE	TIME	DESCRIPTION