Project: Spectrum Finishing - Remedial Action Contractor: EnviroTrac Environmental Services CDM Job No: D-006956 Site No. 1-52-029 CDM Project Manager: John Blaum DAILY REPORT				CDM 100 Crossways Park Wes Woodbury, NY 11797 Telephone: 516.496.8400 Fax: 516.496.8864				
Day: S	M T W TH F S	WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow	
Date:	5-Mar-09	TEMP L/H		18/40				
REPORT No.	93	HUMIDITY	Dry	Moderate	High			
PAGE No.	GE No. 1		Calm	Light	Moderate	High		
PREPARED BY: F.R	Robinsor TITLE: Inspector	WIND DIR	N NE	E SE	S SW	W NW		
AVERAGE FIELD FOR	CE							
Name of Contractor Title		Hours Wor	Hours Worked		Remarks			
EQUIPMENT AT THE S Daewoo 450 skidder - I	I = Idle	W = Working						
HEALTH AND SAFETY								
Name	Time (From - To)		Task/Level of PPE All workers onsite were in level D-PPE					
CONSTRUCTION ACTI Site Representative: Frank			All	WOIKEIS OIISILE	e wele iii level D-FF			
lealth and Safety Site Office	cer: N/A							
	DESCRIPTION OF V	WORK PERFOR	RMED A	ND OBSER	RVED			
-No work was performed today by	y EnviroTrac or any of their	subcontractors.						
		x - Designates r	eport is	continued o	on additional pag	jes		

Project Manager: John Blaum

CDM Site Representative: F. Robinson

PHOTOGRAPHIC LOG

Date: 03/5/09

CDM Job No. D-006956

Spectrum Finishing Remedial Action

SITE No. 1-52-029

РНОТО	DATE	TIME	DESCRIPTION