

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	---	---	---	----	---	---

 Date: 10-Mar-09
 REPORT No. 96
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		34/43			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction manager	2x8 hrs	J.Szymanski, M.Rose
EnviroTrac	Operator	1x8hrs	J.Byrnes
EnviroTrac	Technician	3x8 hrs	R.Gimbel, K.Davies, R.Maletta

EQUIPMENT AT THE SITE

I = Idle W = Working

Daewoo 450 skidder - W	
Case 590 Backhoe - I	
Case 621D Front End Loader - W	
20' Storage Container - W	
Genie 7-45/25J man lift - W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
All workers onsite were in level D-PPE		

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Tailgate H&S meeting performed before the start of the work day.
2-The east wall repair of 51 Cabot Street was started under PCO #4 (\$3,384.07). The door opening to the bathroom was closed up and the top openings were started to be closed up. A Genie man lift was used to repair the holes at the top of the wall.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson

Project Manager: John Blaum

PHOTOGRAPHIC LOG

Date: 03/10/09

CDM Job No. D-006956

Spectrum Finishing Remedial Action

SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_0094.jpg	3/10/2009	AM	Starting repair of door opening on east wall of 51 Cabot Street
100_0095.jpg	3/10/2009	PM	Finished closing up door opening on east wall of 51 Cabot Street
100_0096.jpg	3/10/2009	PM	Finished closing up top wall openings on east wall of 51 Cabot Street

PHOTOS - 3/10/09




100_0094.jpg - Starting repair of door opening on east wall of 51 Cabot Street.



100_0095.jpg - Finishing closing up door opening on east wall of 51 Cabot Street.



100_0096.jpg - Finished closing up top wall openings on east wall of 51 Cabot Street.



3/10/09 Work Area