32/59 Spectrum Finishing - Remedial Action Contractor: EnviroTrac Environmental Services CDM Job No: D-006956 Site No. 1-52-029 CDM Project Manager: John Blaum DAILY REPORT				CDM 100 Crossways Park West Woodbury, NY 11797 Telephone: 516.496.8400 Fax: 516.496.8864				
Day: S	M T W <mark>TH</mark> F S	WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow	
Date:	9-Apr-09	TEMP L/H		32/59				
REPORT No.		HUMIDITY	Dry	Moderate	High			
PAGE No.	1	WIND	Calm	Light	Moderate	High		
17.02 110.			N	E	S	W		
PREPARED BY: F.Robinsor TITLE: Inspector		WIND DIR	NE	SE	SW	NW		
AVERAGE FIELD FOR								
Name of Contractor	Name of Contractor Title		Hours Worked		Remarks			
EQUIPMENT AT THE S 20" Storage Container - W Case CX130 Excavator - I Case 621D Front End Loader - I Daewoo 450 skidder - I HEALTH AND SAFETY		W = Working						
Name	Time (From - To)			Task/Level of PPE				
Numo				e were in modified level D-PPE (tyvek and booties)				
CONSTRUCTION ACTI							·	
Site Representative: Frank								
Health and Safety Site Offi	CCI. IV/A							
	DESCRIPTION OF V	VORK PERFOR	MED A	ND OBSER	RVED			
1- No work was performed today b	oy EnviroTrac or any of their	subcontractors.						
CDM Site Representative:		-	•	continued of	on additional pag m	jes		

PHOTOGRAPHIC LOG

9-Apr-09

CDM Job No. D-006956

Spectrum Finishing Remedial Action

SITE No. 1-52-029

РНОТО	DATE	TIME	DESCRIPTION