

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	---	---	---	----	---	---

 Date: 28-Apr-09
 REPORT No. 131
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		57/83			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction Manager	1x8 hrs	J.Szymanski
EnviroTrac	Operator	2x8 hrs	B.Gimbel, J. Byrnes
EnviroTrac	Technician	2x8 hrs	R.Maletta, K.Davies

EQUIPMENT AT THE SITE I = Idle W = Working

20" Storage Container - W	Sakai Paving Pro 270 Roller Compactor - W
Case CX130 Excavator - W	
Case 621D Front End Loader - W	
Daewoo 450 skidder - W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Tailgate H&S meeting performed before the start of the work day.
2-EnviroTrac started to install recycled concrete aggregate (RCA) in the excavation area (12") and east alleyway (6").
3-Olson Landscaping and Interstate Development Corp. delivered 11 loads (220 yd3) of RCA from 110 Sand Co.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

PHOTOGRAPHIC LOG
28-Apr-09
CDM Job No. D-006956
Spectrum Finishing Remedial Action
SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_00520.jpg	4/28/2009	AM	Spreading RCA on the excavation
100_00521.jpg	4/28/2009	PM	Excavation at the end of the day, looking west
100_00522.jpg	4/28/2009	PM	Excavation at the end of the day, looking SW
100_00523.jpg	4/28/2009	PM	Excavation at the end of the day, looking west

PHOTOS 4/28/09



100_00520.jpg - Spreading RCA on the excavation




100_00521.jpg - Excavation at the end of the day, looking west



100_00522.jpg - East alleyway at the end of the day, looking SW



100_00523.jpg - East alley at the end of the day, looking east.



PLAN
1" = 20'

4/28/09
1/28/09
Work Areas

DALE

STREET

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 4-28-09 2009

Envirotrac

(CUSTOMER'S NAME)

50 DALE ST W BABYLON NY

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Signature]

FULL SIGNATURE

NE 6877

**NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS**

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28- 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Signature]

FULL SIGNATURE

NE 6878

**NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS**

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 4/28 20 09

envirotrac

(CUSTOMER'S NAME)

50 dale st

(JOB LOCATION)

Truck No. #7 Driver A Scott

Start RCA Loads 20 yds

Finish _____ Tolls _____

Total Hours _____

R. A. Scott

FULL SIGNATURE

NE 6886

**NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS**

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____
[Signature]

FULL SIGNATURE

NE 6880

NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W-BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____
[Signature]

FULL SIGNATURE

NE 6879

NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W-BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Signature]

FULL SIGNATURE

NE 6882

**NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS**

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W-BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C-A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Signature]

FULL SIGNATURE

NE 6881

**NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS**

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

N 3443

Olson's Creative Landscaping Corp.

1811 Bellmore Avenue • Bellmore, NY 11710
Tel: (516) 409-0940



DATE 4/28/09

NAME envirotrac

ADDRESS Loads of RCA - 20 Yds³
Rte 110 → 50 dale st.

PO # _____ TRUCK # interstate #7 DRIVER A. Scott

TOP SOIL	CU. YDS.	
FILL	CU. YDS.	
CLAY	CU. YDS.	
TRUCK TRANSPORTATION	HRS.	
TRAILER TRANSPORTATION	HRS.	
MACHINE HIRE	HRS.	

Curb Deliveries Only

Others Made Elsewhere Solely at Purchaser's Risk

RECEIVED BY

[Handwritten signature]

FULL PAYMENT MUST BE REMITTED FOR THE ABOVE YARDAGE OR TIME WITHOUT QUESTION IF THIS IS SIGNED

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710
Tel: (516) 409-0940



Date 4/28 2009

envirotrac

(CUSTOMER'S NAME)

50 DALE ST BABYLON

(JOB LOCATION)

Truck No. 117 Driver _____

Start RCA Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Handwritten signature]

FULL SIGNATURE

N. 6884

NOT RESPONSIBLE FOR TRUCKS CROSSING CURBS AND WALKS

Contractor Responsible for Spilling or Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 04-28 2009

ENVIROTRAC

(CUSTOMER'S NAME)

50 DALE ST W BABYLON

(JOB LOCATION)

Truck No. # 2 Driver C-S

Start R-C A Loads 20 Yd

Finish _____ Tolls _____

Total Hours _____

[Signature]

FULL SIGNATURE

N. 6883

NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, N.Y. 11710

Tel: (516) 409-0940



Date 4/28 2009

envirotrac

(CUSTOMER'S NAME)

50 dale st.

(JOB LOCATION)

Truck No. 7 Driver A. Scott

Start RCA Loads 20 yd

Finish _____ Tolls _____

Total Hours 8 HRS

[Signature]

FULL SIGNATURE

N. 6885

NOT RESPONSIBLE FOR TRUCKS
CROSSING CURBS AND WALKS

Contractor Responsible for Spilling or
Ax Weight Overload or Truck Overload