

Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	---	---	---	----	---	---

 Date: 6-Oct-09
 REPORT No. 190
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		50/65			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks

EQUIPMENT AT THE SITE I = Idle W = Working

Equipment	Status

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
All workers onsite were in level D-PPE		

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Inspected asphalt repair work done by Accurate Blacktop around CP-3B at the side of 51 Cabot Street. CP-3B was accidentally covered over by the top layer of asphalt and was uncovered and raised by AARCO on 9/16/09. Accurate repaired the asphalt the week of September 21st.
2-Checked with the owners of 51 and 61 Cabot St. and 60 Dale St. and none of them had any complaints. 50 Dale Street was clean and the fence secure.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

PHOTOGRAPHIC LOG

Date: 10/06/09

CDM Job No. D-006956

Spectrum Finishing Remedial Action

SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
P1010001.jpg	10/6/2009	PM	Asphalt repaired around CP-3B, 51 Cabot Street
P1010002.jpg	10/6/2009	PM	Close up of asphalt repair around CP-3B, 51 Cabot Street

PHOTOS 10-06-09



P1010001.jpg - Asphalt repaired around CP-3B, 51 Cabot St.



P1010002.jpg.jpg - Close up of repaired asphalt around CP-3B, 51 Cabot St.