



Progress Report

Subject: Contract D007625

Work Assignment: #14 Country Cleaners RD

HDR Project Number: 254794

Prepared for: Conor Shea, P.E.

Reporting Period: July 2015

Prepared by: Demetrios Klerides, Project Manager/Shannon Kling Project Engineer

1. Work Assignment Overview

Activities for this Work Assignment (WA) included comprehensive groundwater sampling, an ISCO pilot study, preparation of Final Report and preparation of plans and specifications for ISCO design.

2. Activities Performed During the Reporting Period

Task 1- Preliminary Activities:

- No work performed this period

Task 2- Plans & Specifications:

- Completed Environmental Easement Map and submitted to NYSDEC for review

Task 3- Environmental Sampling and Implementation:

- Evaluated data collected during pilot study

Task 4- Final Report:

- Worked on preparing the PDI Report

3. Key Milestones

Schedule: The pilot study was completed at the end of May. A PDI Report summarizing the results was initiated in June and is scheduled to be submitted in August 2015.

Budget: Work completed in this progress report was completed under the originally authorized budget.

4. Anticipated Problems and Recommended Solutions

None

5. Deliverables Submitted

Title

Environmental Easement Drawing

Date Submitted

July 22, 2015

6. Upcoming Events/Activities Planned

- Schedule conference call to discuss results of the pilot study
- Finalize the PDI Report
- Begin work on the preliminary design