

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	December 20, 2023
WEATHER:	Temp: 29-45°F, Sunny, RH: 66% Pressure: 30.39" in Hg Wind: NW @ 6 mph
TIME:	07:00 – 15:30

Project Team

General Contractor and Subcontractors:

- Mega Contracting Group, LLC (Mega)
- Creamer Environmental, Inc. (CEI)

Engineers and Consultants:

- Roux Environmental Engineering and Geology, D.P.C. (Roux)
- GZA GeoEnvironmental Inc. of New York (GZANY)
- WSP USA (WSP)

Remedial Action Work Summary

Work Activities Performed Onsite:

- Cleaning of frac tanks in preparation of relocation and demobilization.
- Installation of support of excavation (SOE).
- Excavation in Gas Holder 3 area.

Contractor Work Performed Onsite:

Creamer Environmental, Inc (CEI) continued cleaning and preparing the frac tank and carbon vessels currently located in the northwest corner of Site for relocation and demobilization. Sediment recovered from frac tanks and carbon vessels was stabilized with "Cut-n-Dry" lime kiln dust and prepped for disposal inside the tension fabric structure (TFS). CEI began preparing material in waste characterization grid WC-6 (0-5') for load out and disposal. CEI transferred standing water in the Gas Holder 3 excavation area to the frac tank for future treatment and discharge. CEI continued installing support of excavation (SOE) in the Gas Holder 3 excavation area.

Exposed soil in the TFS were covered with Atmos odor suppressing foam at the end of the day. The vapor management system (VMS) associated with the TFS was operated throughout the day. Dust and odor control measures (wetting, tarping, limiting vehicle speeds, etc.) were performed as needed, to ensure there were no impacts to the neighborhood. Truck tires were cleaned before leaving the Site to ensure no material was tracked offsite and tarps were confirmed to be secure on all trucks.

Air Monitoring:

- No VOC or dust exceedances were observed from the community air monitoring program (CAMP).
- GZANY to provide a summary report of CAMP activities separately.

Erosion and Sediment Control:

- None

Sampling Conducted:

- None.

Other Items of Note:

- Construction activities were observed as part of the ongoing combined sewer overflow (CSO) project west of Nevins Street.
- ConEd conducted work for electrical tie-in on the corner of Sackett and Nevins Street.

**DAILY STATUS REPORT**

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	December 20, 2023
WEATHER:	Temp: 29-45°F, Sunny, RH: 66% Pressure: 30.39" in Hg Wind: NW @ 6 mph
TIME:	07:00 – 15:30

Imported Material

Name - Location	Source	During This Reporting Period		Total	
		Loads	Tons	Loads	Tons
Vulcan ASTM #3 (1 ½" Stone)	Vulcan Hamburg Quarry			10	255.36
Vulcan ASTM #57 (3/4" Stone)	Vulcan Hamburg Quarry			4	100.99
Vulcan General Fill	Vulcan Wantage Quarry			639	16,112.13

Exported Material

Material	Facility	During This Reporting Period		Total	
		Loads	Tons	Loads	Tons
TCE Impacted Haz Hot Spots	CWM Emelle			7	161.72
Cd Impacted Haz Material from WC-5	CWM Emelle			3	49.45
Cd Impacted Haz Material from WC-5	Clean Earth NJ			16	397.75
Concrete for Recycling	Bayshore			23	~487.87
Concrete for Landfill	WM Fairless			59	~1,327.93
Urban Fill for CVOC Orange Zone (Lot 17)	WM Fairless Urban Fill-OZ			47	~1034
Urban Fill for CVOC Orange Zone (Lot 49)	WM Fairless Urban Fill-OZ			24	~528
Non-Haz Urban Fill (Lot 17)	Clean Earth Carteret			42	~924
Non-Haz Urban Fill (Lot 49)	Clean Earth Carteret			73	~1,606
MGP soil with TCE>25 ppm	Clean Earth ESMI			130	~2,982
Non-Haz MGP Impacted	Clean Earth Southeast Pennsylvania (CESP)			8	237.97
Non-Haz Contaminated Urban Fill	WM Fairless			189	~3,998.69
Non-Haz Urban Fill	Clean Earth Carteret -BZ			24	~505
Pb Impacted Haz from Parcel IV Hot Spot	CWM Emelle			25	~550
Non-Haz MGP Impacted	Clean Earth of New Castle			34	~748
MGP Impacted (TCLP Benzene 0.2<x<0.5 mg/l)	Clean Earth Southeast Pennsylvania (CESP)			5	~125

Exported Material Truck Log

Number	Excavation Grid	Disposal Facility	Disposal Profile	Manifest Number	Trucking Company	Truck License Plate

Dewatering


Water treated and discharged since last report:	0 gallons

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	December 20, 2023
WEATHER:	Temp: 29-45°F, Sunny, RH: 66% Pressure: 30.39" in Hg Wind: NW @ 6 mph
TIME:	07:00 – 15:30

Anticipated Upcoming Work Activities


CEI to continue cleaning frac tanks in preparation of relocation and demobilization. Continued work on SOE and soil prep for load out and disposal is anticipated.

Site Layout



PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	December 20, 2023
WEATHER:	Temp: 29-45°F, Sunny, RH: 66% Pressure: 30.39” in Hg Wind: NW @ 6 mph
TIME:	07:00 – 15:30

Excavation Diagram



PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	December 20, 2023
WEATHER:	Temp: 29-45°F, Sunny, RH: 66% Pressure: 30.39" in Hg Wind: NW @ 6 mph
TIME:	07:00 – 15:30



Photo 1:

Looking north, CEI CEI) continued cleaning and preparing the frac tank and carbon vessels for relocation and demobilization.



Photo 2:

Looking north, CEI began preparing material in waste characterization grid WC-6 (0-5') for load out and disposal.