

NuHart Project Update

Week of May 9, 2022

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is ongoing on NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here:
[https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan above QR code or email ashley@capalino.com.

NuHart Project Update

Week of May 16, 2022

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is ongoing on NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here:
[https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of May 23, 2022

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here:
[https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of May 30, 2022

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here:
<https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan above QR code or email ashley@capalino.com.

NuHart Project Update

Week of June 6, 2022

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.
- Installation of the fence and sidewalk bridge for the second phase of demolition is anticipated to begin on Monday, June 6th.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here:
[https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of June 20, 2022

Community Meeting: June 21st at 6pm

- North Brooklyn Neighbors, Assembly Member Emily Gallagher, Council Member Lincoln Restler and Community Board 1 will be hosting a meeting to discuss next steps on the clean-up.
- Register to attend at tinyurl.com/nuhartjune21

Demolition:

- The demolition of 26 Clay Street, 30 Clay Street, 32 Clay Street and 93 Dupont Street are complete.
- Installation of the fence and sidewalk bridge for the second phase of demolition will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of June 27, 2022

Community Meeting: Held on 6/21

- To read a recap of meeting held on June 21st by North Brooklyn Neighbors, Assembly Member Emily Gallagher, Council Member Lincoln Restler and Community Board 1, please visit: <https://northbrooklynneighbors.org/recap-6-21-22-nuhart-community-meeting/>

Demolition:

- Installation of the fence and sidewalk bridge for the second phase of demolition will be complete this week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of July 4, 2022

Demolition:

- Installation of the fence and sidewalk bridge for the second phase of demolition is complete.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: [https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of July 11, 2022

Demolition:

- Installation of the fence and sidewalk bridge for the second phase of demolition is complete.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- Processing and decontamination of interior equipment under the RCRA closure plan is complete for NuHart West.

Other Documents:

- Daily Reports and previous weekly updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of July 18, 2022

Demolition:

- Demolition for Phase 2 (Nuhart West) will begin on Monday 7/25
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East’s Brownfield public comment period has been extended through 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyiu.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfx0s
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of July 25, 2022

Demolition:

- Demolition for Phase 2 (Nuhart West) will begin this week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East’s Brownfield public comment period has been extended through 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyiu.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of August 1, 2022

Demolition:

- Demolition for Phase 2 (Nuhart West) will begin this week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East’s Brownfield public comment period has been extended through 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyiu.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of August 8, 2022

Demolition:

- Demolition for Phase 2 (Nuhart West) will begin on Monday, 8/8.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East's Brownfield public comment period has been extended through 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyiu.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfx0s
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of August 15, 2022

Demolition:

- Demolition for Phase 2 (Nuhart West) began on Monday, 8/8.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East's Brownfield public comment period ends on 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyin.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: [https://www.dec.ny.gov/data/DecDocs/224136/.](https://www.dec.ny.gov/data/DecDocs/224136/)



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of August 22, 2022

Demolition:

- Demolition for Phase 2 (NuHart West) began on Monday, 8/8 and will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Other Work:

- NuHart East's Brownfield public comment period ends Tuesday, 8/23/22. Comments can be sent to Bryan Wong, Project Manager at DEC: yukyin.wong@dec.ny.gov

Other Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfx0s
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of August 29, 2022

Demolition:

- Demolition for Phase 2 (NuHart West) will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfx0s
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of September 5, 2022

Demolition:

- Demolition for Phase 2 (NuHart West) will resume on Tuesday, September 6th and continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, September 9, 2022 6:03:55 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good evening! Please see below for updates regarding the NuHart project for Friday, September 9, 2022:

Demolition:

- Demolition for Phase 2 (NuHart West) will continue throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, September 16, 2022 4:21:11 PM

You don't often get email from automation@app.smartsheet.com. [Learn why this is important](#)

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good afternoon! Please see below for updates regarding the NuHart project for Friday, September 16, 2022:

Demolition:

- Demolition for NuHart West will continue through the week.
- The silos above 278 Franklin will be removed this week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, September 23, 2022 5:16:22 PM

You don't often get email from automation@app.smartsheet.com. [Learn why this is important](#)

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good afternoon! Please see below for updates regarding the NuHart project for Friday, September 23, 2022:

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, September 30, 2022 12:00:15 PM

You don't often get email from automation@app.smartsheet.com. [Learn why this is important](#)

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good afternoon! Please see below for updates regarding the NuHart project for Friday, September 30, 2022:

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, October 7, 2022 5:50:10 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good evening! Please see below for updates regarding the NuHart project for Friday, October 7, 2022 and information on an upcoming public meeting:

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday, with the addition of upcoming Saturdays, 10/8 and 10/15.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.

Community Meeting - Tuesday, 10/11:

Assembly Member Gallagher, Council Member Restler and North Brooklyn Neighbors will host a community meeting on Tuesday, October 11th to provide an update on the remediation.

Location: Dupont Street Senior Housing, 80 Dupont Street

Time: 6:30PM

RSVP: bit.ly/NuHartMeeting

Please RSVP as space is limited

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, October 14, 2022 5:35:15 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good evening! Please see below for updates regarding the NuHart project for Friday, October 14th, 2022:

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday, with the addition of this Saturday, 10/15 (tomorrow)

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.

To unsubscribe from these updates, please email ashley@capalino.com.

From: [Ashley Thompson via Smartsheet](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Project Update
Date: Friday, October 21, 2022 3:13:41 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.



Hello bryan wong,
Good afternoon! Please see below for updates regarding the NuHart project for Friday, October 21st, 2022:

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.

Community Meeting:

- The Environmental Protection Committee of Brooklyn CB1 will host a virtual presentation on the next phases of remediation on Monday, November 7th at 6:30pm. Advance registration for this meeting is not required. Attendees can access the meeting through WebEx:
<https://nyccb.webex.com/nyccb/j.php?MTID=m884f96379250117f17463fc4e9495ee9> [nyccb.webex.com]

Meeting number: 2333 270 4714

Meeting password: 5WXpjJu9kq7

Audio conference: +1-646-992-2010 [New York City]

Access code: 2333 270 4717

To unsubscribe from these updates, please email ashley@capalino.com.

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of October 31, 2022
Date: Friday, October 28, 2022 4:59:59 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Please see below for updates regarding the NuHart project for Friday, October 28, 2022.

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.
- Mechanical demolition of 278 Franklin Street will begin on Monday, 10/31 and is expected to be complete by Wednesday, 11/2.

Community Board 1 Public Meeting:

Community Board 1's Environmental Protection Committee will host a virtual presentation on the next phases of remediation on Monday, November 7th at 6:30pm. Advance registration for this meeting is not required. Please note that the committee will consider a brief, unrelated item before the presentation on NuHart.

Attendees can access the meeting through WebEx:

[https://nyccb.webex.com/nyccb/j.php?
MTID=m884f96379250117f17463fc4e9495ee9](https://nyccb.webex.com/nyccb/j.php?MTID=m884f96379250117f17463fc4e9495ee9)

Meeting Number: 2333 270 4714

Meeting Password: 5WXpjJu9kq7

Audio Conference: +1-646-992-2010 [New York City]

Access Code: 2333 270 4717

Project Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed [here](#).
- Documents related to the Site Closure Plan may be viewed [here](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

Subscribe

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).

NuHart Project Update

Week of October 31, 2022

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.
- Mechanical demolition of 278 Franklin Street will begin on Monday, 10/31 and is expected to be complete by Wednesday, 11/2.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.

Community Meeting:

- The Environmental Protection Committee of Brooklyn CB1 will host a virtual presentation on the next phases of remediation on Monday, November 7th at 6:30pm. Advance registration for this meeting is not required.

Attendees can access the meeting through WebEx:

<https://nyccb.webex.com/nyccb/j.php?MTID=m884f96379250117f17463fc4e9495ee9>
[\[nyccb.webex.com\]](https://nyccb.webex.com)

Meeting number: 2333 270 4714

Meeting password: 5WXpjJu9kq7

Audio conference: +1-646-992-2010 [New York City]

Access code: 2333 270 4717



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of November 7, 2022

Demolition:

- Demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- Mobilization for the offsite cut-off wall by 257 Franklin Street will begin on Monday, 11/7.
- The Franklin Street sidewalk will be closed and a temporary pedestrian walkway and bike lane will be available for the duration of the work.
- The work is expected to be complete by the end of the year.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.

Community Meeting:

- The Environmental Protection Committee of Brooklyn CB1 will host a virtual presentation on the next phases of remediation on Monday, November 7th at 6:30pm. Advance registration for this meeting is not required.

Attendees can access the meeting through WebEx:

<https://nyccb.webex.com/nyccb/j.php?MTID=m884f96379250117f17463fc4e9495ee9>
[nyccb.webex.com]

Meeting number: 2333 270 4714

Meeting password: 5WXpjJu9kq7

Audio conference: +1-646-992-2010 [New York City]

Access code: 2333 270 4717



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of November 11, 2022
Date: Friday, November 11, 2022 3:28:28 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Please see below for updates regarding the NuHart project for Friday,
November 11, 2022.

Demolition:

- Removal of debris from demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- Mobilization for the offsite cut-off wall by 257 Franklin Street began last week.
- The Franklin Street sidewalk will be closed and a temporary pedestrian walkway and bike lane will be available for the duration of the work.
- The work is expected to be complete by the end of the year.

Project Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed [here](#).
- Documents related to the Site Closure Plan may be viewed [here](#).

NuHart Project Update

Week of November 14, 2022

Demolition:

- Removal of debris from demolition for NuHart West will continue through the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- Mobilization for the offsite cut-off wall by 257 Franklin Street began last week.
- The Franklin Street sidewalk will be closed and a temporary pedestrian walkway and bike lane will be available for the duration of the work.
- The work is expected to be complete by the end of the year.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - November 17, 2022
Date: Thursday, November 17, 2022 2:35:36 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Please be advised that equipment is scheduled to be picked up from the site this evening (Thursday, 11/17) at approximately 9pm.

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:
ashley@capalino.com

Want to change how you receive these emails?
You can [update your preferences](#) or [unsubscribe from this list](#).

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of November 18, 2022
Date: Friday, November 18, 2022 4:48:25 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Wishing everyone a happy Thanksgiving! Please see below for updates regarding the NuHart project for Friday, November 18, 2022.

Demolition:

- Demolition debris has been removed from the site.
- The demolition contractor will be removing remaining equipment throughout the week.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed and a temporary pedestrian walkway and bike lane are available for the duration of the work.
- Work hours will be 7AM – 6PM, Monday – Wednesday
- The work is expected to be complete by the end of the year.

Project Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed [here](#).

NuHart Project Update

Week of November 21, 2022

Demolition:

- Demolition debris has been removed from the site.
- The demolition contractor will be removing remaining equipment throughout the week.

Offsite Cut-off Wall:

- The install of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed and a temporary pedestrian walkway and bike lane are available for the duration of the work.
- Work hours will be 7AM – 6PM, Monday – Wednesday
- The work is expected to be complete by the end of the year.

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of November 28, 2022

Onsite:

- The entry gates to the site will be modified throughout the week.
- The first delivery of sheet piles is scheduled for Wednesday, 11/30.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed, and a temporary pedestrian walkway and bike lane are available.
- Work hours will be 7AM – 6PM, Monday – Friday

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfxOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

**The above content is subject to change without notice.*

NuHart Project Update

Week of December 5, 2022

Onsite:

- The sheet piles will continue to be delivered throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed, and a temporary pedestrian walkway and bike lane are available.
- Work hours will be 7AM – 6PM, Monday – Friday

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

NuHart Project Update

Week of December 12, 2022

Onsite:

- The sheet piles will continue to be delivered throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed, and a temporary pedestrian walkway and bike lane are available.
- Work hours will be 7AM – 6PM, Monday – Friday

Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed here: bit.ly/3lwfXOs
- Documents related to the Site Closure Plan may be viewed here: <https://www.dec.ny.gov/data/DecDocs/224136/>.



To subscribe to digital weekly updates, scan the above QR code or email ashley@capalino.com.

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of December 16, 2022
Date: Friday, December 16, 2022 6:41:11 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Evening,

Please see below for updates regarding the NuHart project for the week of December 16, 2022.

On-site:

- The sheet piles will continue to be delivered throughout the week.
- Work hours will be 7AM – 6PM, Monday – Friday.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- The Franklin Street sidewalk is closed, and a temporary pedestrian walkway and bike lane are available.
- Work hours will be 7AM – 6PM, Monday – Friday

Project Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed [here](#).
- Documents related to the Site Closure Plan may be viewed [here](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of December 22, 2022
Date: Thursday, December 22, 2022 4:30:20 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Wishing everyone happy holidays and a wonderful New Year! Please see below for updates regarding the NuHart project for the week of December 22, 2022. Note that, in observance of the holiday, work is not scheduled for Monday, December 26th.

On-site:

- The remaining sheet piles will be delivered throughout the week.
- Work hours will be 7AM – 6PM, Tuesday – Friday.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- Franklin Street and Dupont Street sidewalk is closed, a temporary pedestrian walkway is available.
- Work hours will be 7AM – 6PM, Tuesday – Friday.
- Work will not take place on Monday, 12/26.

Project Documents:

- Air quality monitoring reports and previous weekly construction updates

can be viewed [here](#).

- Documents related to the Site Closure Plan may be viewed [here](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).

From: [NuHart Updates](#)
To: [Wong, Yuk Yin \(DEC\)](#)
Subject: NuHart Update - Week of December 30, 2022
Date: Friday, December 30, 2022 3:23:10 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

[View this email in your browser](#)

NuHart Project Updates

Good Afternoon,
Happy New Year! We hope that everyone is having a wonderful holiday season. Please see below for updates regarding the NuHart project for the week of December 30, 2022.

On-site:

- Work hours will be 7AM – 6PM, Tuesday – Friday.
- Work will not take place on Monday, 1/2.

Offsite Cut-off Wall:

- The installation of the offsite cut-off wall by 257 Franklin Street is in progress.
- Franklin Street and Dupont Street sidewalk is closed, a temporary pedestrian walkway is available.
- Work hours will be 7AM – 6PM, Tuesday – Friday.
- Work will not take place on Monday, 1/2.

Project Documents:

- Air quality monitoring reports and previous weekly construction updates can be viewed [here](#).

Documents related to the Site Closure Plan may be viewed [here](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).

Documents related to the Site Closure Plan may be viewed [here](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).

If you have questions or concerns, please contact: ashley@capalino.com

Was this message forwarded to you? Please click below to sign up for weekly project updates!

[Subscribe](#)

Questions? Contact:

ashley@capalino.com

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#).