

STERLING
Sterling Environmental Engineering, P.C.

November 12, 2019

Ms. Dolores A. Tuohy, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007
November 2019 Periodic Progress Report
STERLING File #2010-15 (Task 230)

Dear Ms. Tuohy,

In accordance with your letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by New York State Department of Environmental Conservation (NYSDEC) letters dated March 9, 2017 and March 20, 2017.

Commencing on October 15, 2019, the County's contractor drilled and installed the horizontal well in accordance with the approved Work Plan. The County is obtaining proposals to provide the electric service, control panel and plumbing connections. This work is expected to be completed in the next few weeks and will be coordinated with the pump installation work at the wellhead.

Following completion of the pump installation tank, the Pilot Program will be initiated to characterize the seep water and obtain flow data needed for design of treatment system.

Please contact me should you have any questions.

Very truly yours,
STERLING ENVIRONMENTAL ENGINEERING, P.C.



Mark P. Millspaugh, P.E.
President

mark.millspaugh@sterlingenvironmental.com

MPM/bc
Email/First Class Mail

cc: Payson Long, NYSDEC (via Email)
Robert Gray, P.E., Orange County Department of Public Works (via Email)
Gary Polhemus, Orange County Department of Public Works (via Email)
Anthony Griffin, Orange County Department of Public Works (via Email)
Stacy Butler, Esq., Senior Assistant County Attorney (via Email)

“Serving our clients and the environment since 1993”

Christine Voorhis, NYSDOH (via Email)
Maureen Schuck, NYSDOH Region Chief (via Email)
Stephen Lawrence, NYSDOH Site Project Manager (via Email)

S:\Sterling\Projects\2010 Projects\Orange County - 2010-15\Correspondence\2019\2019-11-12_NYSDEC_Nov 2019 Periodic Progress Report Ltr.docx