



January 9, 2020

Ms. Dolores A. Tuohy, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007
January 2020 Periodic Progress Report
STERLING File #2010-15 (Task 230)

Dear Ms. Tuohy,

In accordance with your letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by New York State Department of Environmental Conservation (NYSDEC) letters dated March 9, 2017 and March 20, 2017.

A Change Order to STERLING's contract with the County was issued authorizing the completion of the remedial system. Accordingly, STERLING has directed O'Rourke Incorporated to schedule the additional work to complete the system as weather conditions permit. This work includes all plumbing, electrical and controls required to pump the seep water from the new recovery well to the holding tank.

Following completion of the pump installation tank, the Pilot Program will be initiated to characterize the seep water and obtain flow data needed for design of treatment system. An updated scope for the Pilot Program is being prepared.

Please contact me should you have any questions.

Very truly yours,
STERLING ENVIRONMENTAL ENGINEERING, P.C.

A handwritten signature in black ink, appearing to read "M. Millspaugh", is written over the typed name.

Mark P. Millspaugh, P.E.
President

mark.millspaugh@sterlingenvironmental.com

MPM/bc
Email/First Class Mail

cc: Payson Long, NYSDEC (via Email)
Robert Gray, P.E., Orange County Department of Public Works (via Email)
Gary Polhemus, Orange County Department of Public Works (via Email)

Anthony Griffin, Orange County Department of Public Works (via Email)
Stacy Butler, Esq., Senior Assistant County Attorney (via Email)
Christine Voorhis, NYSDOH (via Email)
Maureen Schuck, NYSDOH Region Chief (via Email)
Stephen Lawrence, NYSDOH Site Project Manager (via Email)