



March 10, 2020

Ms. Jennifer A. Andaloro, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007
March 2020 Periodic Progress Report
STERLING File #2010-15 (Task 230)

Dear Ms. Andaloro,

In accordance with NYSDEC's letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by NYSDEC letters dated March 9, 2017 and March 20, 2017.

O'Rourke Incorporated anticipates mobilization to the site in late March 2020 or the first week of April 2020, weather permitting, to complete the plumbing, electrical and controls required to pump the seep water from the new recovery well to the holding tank.

County DPW has initiated setting up the temporary water storage tank to be used during the pilot scale operation of the horizontal recovery well.

Sterling Environmental Engineering, P.C. is updating the scope of the Pilot Program based on the pump and control system selected, to provide for characterization of the seep water and obtain flow data needed for design of treatment system. An updated scope for the Pilot Program will be provided to NYSDEC prior to commencement of pumping.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.

A handwritten signature in black ink, appearing to read "M. Millspaugh", is positioned above the typed name.

Mark P. Millspaugh, P.E.
President

mark.millspaugh@sterlingenvironmental.com

"Serving our clients and the environment since 1993"

MPM/bc
Email/First Class Mail

cc: Payson Long, NYSDEC (via Email)
Robert Gray, P.E., Orange County Department of Public Works (via Email)
Gary Polhemus, Orange County Department of Public Works (via Email)
Anthony Griffin, Orange County Department of Public Works (via Email)
Stacy Butler, Esq., Senior Assistant County Attorney (via Email)
Christine Voorhis, NYSDOH (via Email)
Maureen Schuck, NYSDOH Region Chief (via Email)
Stephen Lawrence, NYSDOH Site Project Manager (via Email)