



April 10, 2020

Ms. Jennifer A. Andaloro, Esq.  
Office of General Counsel  
Remediation Bureau Chief  
NYS Department of Environmental Conservation  
625 Broadway, 14<sup>th</sup> Floor  
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007  
April 2020 Periodic Progress Report  
STERLING File #2010-15 (Task 230)

Dear Ms. Andaloro,

In accordance with NYSDEC's letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by NYSDEC letters dated March 9, 2017 and March 20, 2017.

Due to the Governor's Executive Order and associated restriction on construction work, O'Rourke Incorporated is not presently able to proceed with the installation of the recovery pump and controls as planned. The work will be rescheduled when the restrictions are relaxed.

County DPW completed installation of the temporary water storage tank adjacent to the seep collection horizontal well installation, as well as the required electrical supply and junction box for the completed system to tie into. This tank and electrical tie-in will be used during the pilot scale operation of the horizontal recovery well.

Sterling Environmental Engineering, P.C. is updating the scope of the Pilot Program based on the pump and control system selected, to provide for characterization of the seep water and obtain flow data needed for design of treatment system. An updated scope for the Pilot Program will be provided to NYSDEC prior to commencement of pumping.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.

A handwritten signature in black ink, appearing to read "M. Millspaugh", is written over a light blue horizontal line.

Mark P. Millspaugh, P.E.  
President

[mark.millspaugh@sterlingenvironmental.com](mailto:mark.millspaugh@sterlingenvironmental.com)

*"Serving our clients and the environment since 1993"*

MPM/bc  
Email

cc: Payson Long, NYSDEC  
Robert J. Gray, P.E., Orange County Department of Public Works  
Gary L. Polhemus, Jr., Orange County Department of Public Works  
Anthony R. Griffin, P.E., Orange County Department of Public Works  
Stacy Butler, Esq., Senior Assistant County Attorney  
Christine Voorhis, NYSDOH  
Maureen Schuck, NYSDOH Region Chief  
Stephen Lawrence, NYSDOH Site Project Manager