



July 10, 2020

Ms. Jennifer A. Andaloro, Esq.  
Office of General Counsel  
Remediation Bureau Chief  
NYS Department of Environmental Conservation  
625 Broadway, 14<sup>th</sup> Floor  
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007  
July 2020 Periodic Progress Report  
STERLING File #2010-15 (Task 230)

Dear Ms. Andaloro,

In accordance with NYSDEC's letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by NYSDEC letters dated March 9, 2017 and March 20, 2017.

O'Rourke, Inc is scheduled to install the pump and control panel on July 20, 2020. The pump was received by O'Rourke today.

The Groundwater Recovery System Pilot Program Work Plan was submitted to the NYSDEC on July 9, 2020. During installation, the pump and controls will be tested and the water generated during this field activity will be stored in the holding tank pending characterization. The characterization data will be used to evaluate water management options.

Performance data obtained during the Pilot Program will be used as the basis of design for the permanent operations of the recovery well.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.

Mark P. Millspaugh, P.E.  
President

[mark.millspaugh@sterlingenvironmental.com](mailto:mark.millspaugh@sterlingenvironmental.com)

*"Serving our clients and the environment since 1993"*

MPM/bc  
Email

cc: Payson Long, NYSDEC  
Robert J. Gray, P.E., Orange County Department of Public Works  
Gary L. Polhemus, Jr., Orange County Department of Public Works  
Anthony R. Griffin, P.E., Orange County Department of Public Works  
Stacy Butler, Esq., Senior Assistant County Attorney  
Christine Voorhis, NYSDOH  
Maureen Schuck, NYSDOH Region Chief  
Stephen Lawrence, NYSDOH Site Project Manager