



January 6, 2021

Ms. Jennifer A. Andaloro, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007
January 2021 Periodic Progress Report
STERLING File #2010-15 (Task 230)

Dear Ms. Andaloro,

In accordance with NYSDEC's letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by NYSDEC letters dated March 9, 2017 and March 20, 2017.

On January 4 and 5, 2021, O'Rourke Inc. completed repair of a leak associated with the horizontal groundwater recovery well and the pump was restarted. The operation of the system was tested and operation of the Groundwater Recovery System Pilot Program described in the Work Plan approved by the NYSDEC was resumed. Groundwater elevations are being monitored to determine the system response. Water recovered during the Pilot Program is being stored in the holding tank pending characterization. The characterization data will be used to evaluate the long-term water management options.

Performance data obtained during the Pilot Program will be used as the basis of design for the permanent operations of the recovery well.

Please contact me should you have any questions.

Very truly yours,
STERLING ENVIRONMENTAL ENGINEERING, P.C.

A handwritten signature in black ink, appearing to read "M. Millspaugh", is written over a light blue horizontal line.

Mark P. Millspaugh, P.E.
President

mark.millspaugh@sterlingenvironmental.com

MPM/bc
Email

cc: Payson Long, NYSDEC
Robert J. Gray, P.E., Orange County Department of Public Works
Gary L. Polhemus, Jr., Orange County Department of Public Works
Anthony R. Griffin, P.E., Orange County Department of Public Works
Stacy Butler, Esq., Senior Assistant County Attorney
Christine Voorhis, NYSDOH

"Serving our clients and the environment since 1993"

Maureen Schuck, NYSDOH Region Chief
Stephen Lawrence, NYSDOH Site Project Manager

S:\Sterling\Projects\2010 Projects\Orange County - 2010-15\Correspondence_General\2021\2021-01-06_NYSDEC_January 2021 Periodic Progress Report Ltr.docx