

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>12/29/95</u>	I.R. No. _____	
Site Name: <u>KORRAY INC</u>	Sheet <u>1</u> of <u>1</u>	AM	PM
Location: <u>BROADALBIN (CTY) FULTON (C)</u>	Weather	<u>PRTLY SUNNY</u>	
Engineer: _____	Temperature	<u>53°</u>	
Contractor: _____	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: () _____			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes ___ No ___ If no, list the deviations under Items of Concern. N/A

Are atmospheric monitoring results at acceptable levels? Yes ___ No ___

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0930 HRS
MET w/ CRAIG & AMED TO OVERVIEW SEVERAL AREAS &
CONDITIONS.

COUNTED NUMBER OF FULL DRUMS FOR OVERPACKING IN
CONTRACT.

DETERMINED SIZE OF CELLAR THAT WILL BE USED FOR
CONTAINING SOME BUILDING MATERIAL.

Site Visitors	Representing	Entered exclusion zone

RAY CRAWFORD
Sd. CONST. Insp. II

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT



Site Code No. <u>51214</u>	Date <u>11-10-10</u>	I.R. No. _____	
Site Name: <u>ROCKY HILL</u>	Sheet <u>1</u> of <u>1</u>	AM	PM
Location: <u>BROADALBING (V) FULTON (C)</u>	Weather	<u>31°</u>	
Engineer: _____	Temperature	<u>31</u>	
Contractor: _____	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: () _____			

Health & Safety:

Level of protective clothing used: D.

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes___ No___ If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes___ No___

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0900HRS
STOPPED AT SITE TO INSPECT METAL GATE. SOME
ONE EITHER THE CHURCH NEXT DOOR OR OWNER PLOWED
SNOW AGAINST GATE. REMOVED SNOW AS BEST AS
POSSIBLE. WHEN PLOWING SNOW AGAINST GATE SPRUNG
BACKTOW OF GATE & BROKE SOME HARDWARE. WILL
TRY TO REPAIR ~~W/~~ AFTER GETTING KEY TO GATE
LOCK.

Site Visitors	Representing	Entered exclusion zone

Ray Crawford
Sol. Const. Insp. II

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT



Site Code No. 512014 Date 12/23/76 I.R. No. _____

Site Name: SORKAY INC Sheet 1 of 1 AM PM

Location: ROSAVALBIN (V) FULTON (C)

Engineer: _____

Contractor: _____

Job Phone: ()

Weather	<u>-light snow</u>	
Temperature	<u>35'</u>	
Wind (Dir./Vel.)	<u>CALM</u>	

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes ___ No ___ If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes ___ No ___ N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0900HRS
REPAIRED ENTRANCE gate. INSTALLED BCS SECOND LOCK.
DID SOME SNOW REMOVAL

Site Visitors _____ Representing _____ Entered exclusion zone _____

Ray Campbell
Sr. Const. Insp. II

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT



Site Code No. <u>513212</u>	Date <u>11-21-97</u>	I.R. No. _____	
Site Name: <u>LORISSY INC</u>	Sheet <u>1</u> of <u>1</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON</u>	Weather	.	<u>CLOT</u>
Engineer: _____	Temperature		<u>25</u>
Contractor: _____	Wind (Dir./Vel.)		<u>CALM</u>
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 1445 HRS
CLEARED SNOW FROM GATE.

SOMEONE IS PLOWING SNOW IN FRONT OF BLDG.

Site Visitors	Representing	Entered exclusion zone

Ray CAUSFORD
Site Const Insp II

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT



Site Code No. <u> </u>	Date <u>1/14/17</u>	I.R. No. <u> </u>	
Site Name: <u>KORRA IUC</u>	Sheet <u>1</u> of <u>1</u>	AM	PM
Location: <u>SCADALBIN (V) FULTON</u>	Weather	<u>Sunny</u>	
Engineer: <u> </u>	Temperature	<u>23</u>	
Contractor: <u> </u>	Wind (Dir./Vel.)	<u>Cal</u>	
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0915 HR

TRAVELED OUT PATH'S GATE IN PREP. OF PRE-BID
ON THE MEETING.

Site Visitors Representing Entered exclusion zone

RAY CAWFORO
SOU. COAST Insp II

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. SIR 214 Date 1-15-97 I.R. No. _____
 Site Name: KORRA, INC Sheet 1 of 1 AM _____ PM _____
 Location: (ROAD ALONG) FULTON (C)
 Engineer: _____
 Contractor: _____
 Job Phone: ()

Weather	<u>PTLY SUNNY</u>	
Temperature	<u>27'</u>	
Wind (Dir./Vel.)	<u>W/3</u>	

Health & Safety:

Level of protective clothing used: 0
 Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No _____ If no, list the deviations under Items of Concern.
 Are atmospheric monitoring results at acceptable levels? Yes _____ No N/A
 Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SIR 1330 HRS

As requested by Project Engineer:

- 1) Gained access to shed ADDITION ON NORTH SIDE OF bldg to determine number of empty drums. Drum count of 139.
- 2) Did drum inventory of all drums inside bldg & those outside used for well development. Inventory attached. NOTE: Each drum did not have individual number but characterization number.
- 3) Also found some small chemical containers in small room by loading dock that may need testing & overpacking.
- 4) Need hand LIR will measure height of basement on 1/16/97

Site Visitors _____ Representing _____ Entered exclusion zone _____

RAY CRAWFORD
SUB. CONST. Insp. II



Site Code No. <u>513014</u>	Date <u>04/29/97</u>	I.R. No. <u>01</u>	
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>Sunny</u>	<u>Sunny</u>
Engineer: <u>ALL-STAR POWER VAC</u>	Temperature	<u>48°</u>	<u>66°</u>
Contractor: _____	Wind (Dir./Vel.)	<u>Caln</u>	<u>Caln</u>
Job Phone: () _____			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0655 HRS

RICH CARBONE ALONG W/ THREE WORKERS ARRIVED 0755 HRS.
CARBONE STARTED REMOVING CARPETING IN FRONT BLDG TO
DETERMINE IF FLOOR WAS ASBESTO TILE. REMOVED MT DRUMS
IN SHED TO N/E CORNER OF PROPERTY. ONE DRUM ON OUT-
SIDE OF BLDG ANA WAS TURNED OVER & SPILLED. BELIEVED
THIS DRUM CONTAINED PURGE WATER. AT 0910 HRS STARTED
REMOVING MT DRUMS FROM BOTH METAL & PLASTIC FROM
WAREHOUSE & STAGE ALONG FENCE LINE. REMOVE ALL DEAD
PLASTIC BOTTLES FROM WAREHOUSE BY NOON. PUT IN CONTRACTOR'S
TRUCK. ALL CARPET HAS BEEN TAKE UP BY NOON.
ELECTRICIAN & ASBESTO REMOVER ARRIVED AT 1315 HRS.
ROW PELTZ ARRIVED AT 1415 HRS. SPOKE W/ ROW RE:
FENCING, SUB-CONTRACTORS, LODGING & OFFICE FURNITURE.
ROW SPOKE W/ ELECTRICIAN - TRAILER IS TO ARRIVE ON
THURSDAY & ELECTRICIAN WILL HOOK UP IN PM. CLEAN
PLASTIC FROM WAREHOUSE & THIRD FLOOR FILLED 1 1/2
DUMP TRUCKS.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
Dump	✓				Row PELTZ	✓		
Dump	✓				RICK CARBONE	✓		
Loader	✓				John CARBONE	✓		
EXCAVATOR	✓			✓	JOE MASLOUKA	✓		
					John KORUSEK			

Prime Contractor worked from 0755 to 1630

Comments: I am encouraging ASPV to get BARRICADE FENCING
 up as soon as possible along w/ PROJECT SIGN.

Items of concern: Requested ASPV to use 40 mil. plastic
 to relocate any full drums for sampling. ASPV
 is asking the purpose of the plastic.

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 4/30/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT



Site Code No. <u>51B014</u>	Date <u>04/30/97</u>	I.R. No. <u>02</u>	
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIL (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>47°</u>	<u>52°</u>
Contractor: <u>ALL-STATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0700HRS

Neighbor on west side taking ~~photos~~^{VIDEO} PICTURES OF HER HOUSE. ASPV INDICATED they will ALSO be TAKING PICTURES OF HER house. Spoke w/ ASPV re: DRUMS OUTSIDE CONTAINING well PERGE & development water. ASPV using EXCAVATOR TO CRUSH MT STEEL DRUMS. WAS INFORMED phone will be INSTALLED ON FRIDAY. BARRIER fence & poly will be ARRIVING ON MONDAY One dump TRUCK OF CRUSHED DRUMS & ONE LOAD OF CARDBOARD LEFT SITE AT 1130 hrs FOR BORNIT RECYCLERS. LOADED second dump w/ REMAINDER OF CRUSHED DRUMS 10 pm. LOADED other dump w/ METALS FROM 2ND & 3RD FLOORS. TWO ADDITIONAL DUMPS OF METALS 10 pm.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

4.21.97

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
					Row PELTZ	✓		
Dump	✓				RICK CARBONE	✓		
Dump	✓				JOHN CARBONE	✓		
LOADER	✓				JAC MASLOUKA	✓		
EXCAVATOR	✓				JOHN KARUSEK	✓		

Prime Contractor worked from 0700 to 1600

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/06/97
Reviewed by: _____ Date: _____



Site Code No. <u>513014</u>	Date <u>05/01/97</u>	I.R. No. <u>03</u>	
Site Name: <u>KORAY LIND SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>PTLY CLOUDY</u>	
Engineer: _____	Temperature	<u>50°</u>	
Contractor: <u>ALL STATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS

Asbestos Remover on site along with their AIR monitoring sub (ENVIRONMENTAL SOLUTIONS). GOT EMERGENCY 10 DAY PERMIT. MUST START TODAY w/ MONITORING & WILL BE DONE BY MONDAY (5/5). WANT TO WORK SAT. & SUN. REMOVED RUGS & LOADED INTO DUMP. RICK WAS INFORMED BY ROY THAT ANOTHER ALL STATE JOB WAS SHUTTING DOWN & ALL STATE WOULD BE USING THEIR EMPLOYEES & EQUIPMENT ON MONDAY. COLLECTED & STAGED ALL TINS OUTSIDE. COLLECTING ADDITIONAL METALS & LOADING INTO DUMP.

BLOCK FRONT CLOSED BY ASBESTOS REMOVER @ 1030 HRS

LOAD OF RUGS & METALS LEFT AT 1015 HRS.

DRUM #27 & 28 WELL WATER BOTTOMS OUT THEREFORE WILL BE REMOVED AS MT.

TWO CHIMNEYS KNOCKED DOWN TO ROOF LEVEL.

Site Visitors _____ Representing _____ Entered exclusion zone _____

BACKGROUND AIR MONITORING FOR ASBESTOS RUNNING - 1 3/4 HR REQUIRED.

CRUSHED ALL PLASTIC DRUMS.

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

05/01

Subcontractor A: Dana Tech worked from 0700 to 1600
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1600

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
					<u>RON DELTZ</u>	✓		
<u>Dump (2)</u>	✓				<u>RICK CARBONE</u>	✓		
<u>EXCAVATOR</u>	✓				<u>JOHN CARBONE</u>	✓		
<u>LOADER</u>	✓				<u>JOE</u>	✓		
<u>DECON BUS</u>		✓			<u>PAUL REISINGER</u>		✓	
					<u>DEAN LADDORVILLE</u>		✓	
					<u>TRAVIS</u>		✓	
					<u>DOUG BECKER</u>			✓

Prime Contractor worked from 0700 to 1600

Comments: FOUND ON SECOND FLOOR: URETHANE PLASTIC COATING
CONTAINS LEAD 1-GAL
TEXDYE PRINTING INK
5-1-GAL
STENCIL INK
1-GAL

Items of concern: FOUND S/S ASBESTOS ASBESTOS FIBER PIPE (8 SECTIONS)
THIS WILL BE REMOVED AS EXTRA. NOT ON SPEC SHEET.

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/06/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT



Site Code No. <u>518014</u>	Date <u>05/02/97</u>	I.R. No. <u>04</u>	
Site Name: <u>KORKEY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>PTLY CLOUDY</u>	<u>PTLY SUNNY</u>
Engineer: _____	Temperature	<u>45°</u>	<u>55°</u>
Contractor: <u>ALL STATE POWER VAL</u>	Wind (Dir./Vel.)	<u>N/W 2</u>	<u>W/A</u>
Job Phone: () _____			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS
PAUL KNOWS THINKS HE CAN COMPLETE REMOVAL BY END OF DAY
STAGES ADDITIONAL FOUND CHEMICALS FOR SAMPLING IN
NEAR WAREHOUSE. TELC CO. STOPPED AT SITE. ASPV LEFT
SITE AT 1050 HRS. ASBESTOS REMOVAL OFFICIALLY CLOSED
BLOG AT 1115 HRS. STARTED REMOVAL AT 1150 HRS.
INFORM RE: ASBESTOS DISPOSAL FAXED TO CRAIG L C 1545 HRS
WEST CENTRAL WILL FAX PERMIT FOR VIRGINIA LF DIRECTLY
TO CRAIG. EXTRA CHARGE FOR A SECOND FINEBOOR CONTAINING
ASBESTOS (500) (ACTUAL DISPOSAL CHARGE-NO LABOUR) & EIGHT
S/S FINE PIPES NOT INCLUDED IN DEL SPEC. DONE
W/ REMOVAL & BAGGING @ 1630 HRS. SECURED SITE

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: DONA Tech worked from 0700 to 1700
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1700

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
					RON PELTZ	✓		
Dump (2)				✓				
EXCAVATOR				✓	PAUL REISINGER		✓	
LOADER				✓	DEAN LAPOREVILLE		✓	
					TRAVIS		✓	
DECON BUS		✓						
					DOUG BECKER			✓

Prime Contractor worked from 0700 to ~~1030~~ 1050

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/06/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>513014</u>	Date <u>05/05/97</u>	I.R. No. <u>05</u>
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	CLOUD CLOUD
Engineer: _____	Temperature	45° 45°
Contractor: <u>ALL-STATE POWER VAC</u>	Wind (Dir./Vel.)	W/4 W/4
Job Phone: ()		

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS PAUL ON SITE TO DO TEAR DOWN. SATURDAY AIR MONITORING RESULTS CAME BACK GOOD (HAVE COPY). TWO DOORS REMAINING TO BE REMOVED. ALL ASBESTOS MATERIAL MAY GO TO FULTON COUNTY LF (MUD ROAD). PAUL MUST USE A PERMITTED HAULER. FIVE ADDITIONAL PIECES OF PIPE WRAP FOUND. THIS WILL BE ADDITIONAL DISPOSAL CHARGE. CARBONE TOOK LOADS & EXCAVATOR OFF SITE 0845 HRS. PHONE COMPANY REMOVED OLD SERVICE AT 0945 HRS. ADDITIONAL ASPV (2) CREW ARRIVED 1100 HRS. TOWN BLOC. PAUL DONE BY 1030 HRS. WILL BE USING FCLF & PERMITTED HAULER ON 05/06 AM. ASPV 325L EXCAVATOR ARRIVED 1440 HRS OFFICE TRAILER ARRIVED 1445 HRS. ELECTRICAL ARRIVED 1500 TO DETERMINE MATERIALS NEEDED TO HOOK UP POWER. PHONE CO. ARRIVED TO HOOK UP 3 PHONE LINES & 1 FAX LINE. LEFT SITE 1605 HRS. PHONE CO. STILL WORKING

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: Oona Tech worked from 0700 to 1030
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>Dumps (2)</u>	<input checked="" type="checkbox"/>			<input checked="" type="checkbox"/>	<u>KEO KAPLW</u>	<input checked="" type="checkbox"/>		
<u>EXCAVATOR</u>	<input checked="" type="checkbox"/>			<input checked="" type="checkbox"/>	<u>DENNIS CORNWELL</u>	<u>1100 hrs</u>		
<u>LOADER</u>	<input checked="" type="checkbox"/>			<input checked="" type="checkbox"/>	<u>TERRY WILLIAMS</u>	<u>1100 hrs</u>		
					<u>PAUL REISINGER</u>		<input checked="" type="checkbox"/>	
					<u>DEAD LAUDRAVILLE</u>		<input checked="" type="checkbox"/>	
					<u>JOHN</u>		<input checked="" type="checkbox"/>	

Prime Contractor worked from 0700 to _____

Comments:

Items of concern: INFORMED ALPK that they could NOT START demo. work w/o doing background AIR MONITORING

Attachments to this report:

Inspector's Name (Print): RAY CRAWFORD
 Inspector's Signature: Raymond Crawford Date: 05/06/97
 Reviewed by: _____ Date: _____



Site Code No. <u>518014</u>	Date <u>05/06/97</u>	I.R. No. <u>06</u>	
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLOUDY</u>	<u>PTLY SUNNY</u>
Engineer: _____	Temperature	<u>45°</u>	<u>52°</u>
Contractor: <u>ALL STATE POWER VAC.</u>	Wind (Dir./Vel.)	<u>W/3</u>	<u>W/3</u>
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
ELECTRICIAN ON SITE hooking up power service. Phone
lines in but no phones. Asbestos hauler on
site 0940 hrs. Left at 1000 hrs. Did not placard
truck & said manifest will be coming later. Paul
not happy w/ this & left to call owner of hauling
company. GATCO construction stopped in re: steel.
ASPV may allow steel to be salvaged. Furniture
(7 chairs) arrived 1045 hrs. Water Dept arrived to
locate 2" & 6" supply line shut off. Expect power
service inspection on 5/7 & power turned on 5/8.
POW arrived 1320 hrs. Water Dept. removed meter from
basement.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: CONA Tech worked from 0700 to 1000
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATOR	1			✓	KEN KAPLIN	✓		
					DENNIS CORNWELL	✓		
					TERRY WILLIAMS	✓		
					PAUL REISINGER	✓		
					ELECTRIAN	✓		

Prime Contractor worked from 0700 to 1600

Comments:

Items of concern: 95% OF UNKNOWN CHEMICALS STAGED IN WAREHOUSE. CONTAINERS CONTAINING PRODUCT COLLECTED & STAGED IN TWO AREAS. 1MT STEEL DRUMS REMOVED FROM SECOND FLOOR MIXING ROOM.

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/06/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT



Site Code No. <u>513014</u>	Date <u>05/07/99</u>	I.R. No. <u>07</u>
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLOUDY</u> <u>CLOUDY / FLUZZY</u>
Engineer: _____	Temperature	<u>40°</u> <u>40°</u>
Contractor: <u>AUSTAR POWER-VAC</u>	Wind (Dir./Vel.)	<u>W/2</u> <u>W/1</u>
Job Phone: ()		

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period:

ARRIVED ON SITE 0655 HRS ASPV PROVIDED PHONE (#883-3596). ASBESTOS REMOVAL STOPPED W/ REVISED BILL FOR EXTRA ITEMS REMOVED. I VERIFIED ITEMS. \$419 FOR DISPOSAL CHARGE \$100 LABOR. RAN LEFT SITE 0845 HRS. Bobcat to move drums ARRIVED 1040 HRS. STARTED MOVING WASTE DRUMS OUTSIDE 1100 HRS ALL DRUM PUT ON 2 LAYERS OF 20 MIL PLASTIC. ONLY WASTE DRUMS WERE COVERED W/ PLASTIC. ONE DRUM LEAKED OUT WATER FROM BROKEN BOTTOM WHEN MOVED.

WASTE DRUMS = 31

CONTAINERS (WASTE) TO BE SAMPLED - 50

Well development drums - 42

CARDBOARD, WOOD SHEETS & SALVAGED DOOR WAS USED TO PLACE ON CONTAMINATED SOIL SO AS NOT TO DISTURB SOIL.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATOR	1			✓	RON DELTZ	✓		
BOBCAT	1				KEO KAPLIN	✓		
					DENNIS CORWELL	✓		
					TERRY WILLIAMS	✓		

Prime Contractor worked from 0700 to 1600

Comments: 10 hr day START 5/8. MAY HAVE FOUND ADDITIONAL ~~BARRELS~~ BURIED TANK UNDER FLOOR OF WAREHOUSE. SLUDGE DRUM IN WAREHOUSE NEEDS PUMP TO TRANSFER INTO OVERPACK.

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 5/08/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>514001</u>	Date <u>05/08/97</u>	I.R. No. <u>07</u>	
Site Name: <u>INCREASING FIVE SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>41</u>	
Contractor: <u>AUSTAR POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
WAS INFORMED SECURITY WILL BE ON SITE TONIGHT ~~0700~~ 1700 HRS
TO 0100 HRS. VILLAGE WATER DEPT STOPPED IN. THEY WILL
PROVIDE CONNECTION MATERIALS TO ENABLE CONTRACTOR TO
USE 2" SUPPLY FOR DUST CONTROL ON MONDAY (5/12).
JIM VH & CRAIG L ARRIVED AT 0930 HRS. TOWN BLDG.
ATTENDED MEETING w/ CONTRACTOR. CRAIG HAS MINUTES.
DISCUSSED ISSUES RE: RECYCLING / RE-USE OF STEEL
MEMBERS & SPRINKLER PIPE. DISCUSSED WELL DEVELOPMENT
WATER, POSSIBLE HAZ WASTE, & POWDER FOUND ON
SECOND FLOOR. WENT TO VILLAGE BLDG TO PICK UP
OLDY PERMIT & REQUIREMENT FOR PERMIT. ASPV
COMPLETED PERMIT & RETURNED w/ FCC. COPIER'S
FAX DELIVERED DELIVERED. CALLED DENNIS FARRAR TO
DISCUSS SAMPLING RESULTS REPORTED 10 ug/g & 4ug/L
DENNIS & TERRY LEFT SITE AT 1100 HRS. KEO LEFT SITE
@ 1230 HRS

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATOR	1			1	KEN KAPLIN	✓		
Bobcat	1			1	DENNIS CORNWELL	✓		
					TERRY WILLIAMS	✓		

Prime Contractor worked from 0700 to 1330

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/03/97
Reviewed by: _____ Date: _____



Site Code No. <u>518014</u>	Date <u>05/12/97</u>	I.R. No. <u>08</u>	
Site Name: <u>KORRAY IUC SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>RAIN</u>	<u>PTLY RAIN</u>
Engineer: _____	Temperature	<u>45°</u>	<u>53°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>W/3</u>
Job Phone: () <u>883-3596</u>			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
DOUG BECKER OF ENVIRONMENTAL SOLUTIONS ARRIVED ON SITE TO
START AIR MONITORING ONLY HAD TWO FILTER MONITORS.
THAT REQUIRE ELECTRIC POWER. N/M HAS NOT LOOKED UP
POWER YET MAY BE 5/13 OR 5/14 BEFORE POWER IS AVAILABLE.
INFORMED DOUG THAT MINI-RAINS, CGD & VOC METR IS
ALSO REQUIRED. HIS FIRM WILL HAVE TO RENT THEM. DUE TO
RAIN I GAVE VERBAL APPROVAL TO START BLDG DEMO.
TOM FOLTS, VILLAGE CODE ENFORCEMENT OFFICER STOPPED IN TO GIVE
VERBAL APPROVAL TO START DEMO. CAR PICK UP PAPER PERMIT
ON 05/13. STORAGE AREA WAS BROKEN INTO OVER WEEKEND. ASPEN
WAS ON SITE 5/11 @ 2100HRS BUT DID NOT SEE SECURITY. SECURITY
SAID THEY WERE IN HOTEL PARKING LOT, WAS TOLD BY LOCAL
POLICE THE TYPE OF CAR ROW DRIVES SO DID NOT CHALLENGE HIM.
POWER ON 2ND FLOOR BEING DRUMED. LIQUID IN DRUM ON
1ST FLOOR BEING PUMPED OFF & RE-DRUMED. STARTED DEMO
@ 0850 HRS ON N/E CORNER OF BLDG. E/S ASSEMBLING
PUMPS TO DO PERIMETER MONITORING. ONE UP-WIND & THREE DOWN-
WIND.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT
ADDITIONAL COMMENTSSupplement to Report No. 08Dated 05/12/97Site Code No. 5-18-014Site Name KORKAN INC

Small bucket/loader delivered at 1010 hrs. Wanted to move tank ZTB however tank has about 4" of sludge & 20" of liquid in it. May get sub (Cuan Harbors) to pump out & clean.

Called Adirondack Environmental Services to get test results reported in ug/g & ug/L. LITER results are for TCLP while gram results are for TOTALS. Can not convert due to another.

DEC sign delivered at 1400 hrs. Started digging holes for posts @ 1430 hrs. Called Mike Cruden regarding Lab results, chemical classifications & how to handle non-haz waste.

Installed DEC sign by 1530 hrs. Exposed 2" water supply line to bldg by 1610 hrs.

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0715 to 1700

Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>EXCAVATOR</u>	<u>1</u>				<u>ROD PELTZ</u>	<input checked="" type="checkbox"/>		
<u>BUCKET/LOADER</u>	<u>1</u>				<u>KEN KAPLID</u>	<input checked="" type="checkbox"/>		
					<u>DENNIS GORWELL</u>	<input checked="" type="checkbox"/>		
					<u>TERRY WILLIAMS</u>	<input checked="" type="checkbox"/>		
					<u>Doug BECKER</u>		<input checked="" type="checkbox"/>	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD

Inspector's Signature: Raymond Crawford

Date: 05/12/97

Reviewed by: _____

Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>513014</u>	Date <u>05/13/97</u>	I.R. No. <u>09</u>	
Site Name: <u>KORKEY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather	<u>CLOUDY</u>	
Engineer: _____	Temperature	<u>46'</u>	
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
SITE AIR MONITORING ESTABLISHED. VILLAGE WATCH SUPER STOPPED TO DETERMINE MATERIALS NEEDED TO SUPPLY 2" RISER FOR WATER PIPE. DEMO STARTED @ 0830 HRS. WATCH DEPT. RETURNED & PROVIDED 2" RISER W/ VALVE @ 0945 HRS. SPOKE W/ VILLAGE SUPER RE: DISCHARGING WELL PURGE & DEVELOPMENT WATER IN STORM DRAIN. DID NOT HAVE PROBLEM - WOULD LIKE LETTER FOR RECORDS. BUCKET/LOADER PICKED UP @ 1000 HRS. KEV INFORMED ME THAT ROU HAS COPY OF PERMIT FROM CSD LAURVILLE. WILL GET COPY TO ME OR CRAIG. FUEL ~~TANK~~ STORAGE TANK DELIVERED. STORAGE BOX DELIVERED. WATER COOLER, REFRIG & COFFEE MAKER DELIVERED. BY END OF DAY ENTIRE "NEW" ADDITION TO ORIGINAL BLDG HAS BEEN DEMO.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SERVICES worked from 0700 to 1700
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATOR	1				Ken Kaplio	1		
BUCKET/LOADER	1			RETURNED ✓	Dennis Corwell	1		
STORAGE CONTAINERS					Terry Williams	1		
					Doug Becker		1	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/13/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/14/17</u>	I.R. No. <u>10</u>	
Site Name: <u>Board/Inc Site</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>ORCADABIN (V) FALTON (C)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>42</u>	
Contractor: <u>ALISTAR POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>() 883-3596</u>			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
ASPV & ES ON SITE. Spoke w/ ASPV re: providing
dust suppression line. Spoke w/ ASPV re: sampling
ADDITIONAL CONTAINERS & REQUIREMENTS FOR DISPOSAL. ASPV
will have an employee on site to sample ADDITIONAL
CONTAINERS. Demo of BLDG STARTED 0800 HRS. NIM hooked
up power @ 0930 HRS. DUST CONTROL BEING USED. Tom V.
= Craig L. VISITED SITE. LOCATED FRONT PROPERTY LINES.
Operator proceeding carefully to ON FRONT OF BLDG.
While demo western end of BLDG found FOUR
young cats in euc of roof. Required 45 minutes to
remove cats. SPCA was called to pick up cats.
They set & left trap for mother cat. BLDG is down
w/ exception of first floor walls & floor. Neighbor
on western side still claim claims hole is a tank in
WORTH/WESTERN CORNER.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1715

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATOR	1				KEN KAPLIN	✓		
CARGO BOX	1				DEWIS CORNELL	✓		
					TERRY WILLIAMS	✓		
					DAUG BECKER		✓	

Prime Contractor worked from 0700 to 1715

Comments:

Items of concern: Neighbor claims there is a tank in north / western corner.

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/14/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/15/97</u>	I.R. No. <u>11</u>	
Site Name: <u>KORKAY Inc SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather	<u>CLDY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>46'</u>	<u>57'</u>
Contractor: <u>ALLSTAR POWER VAL.</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>W/6</u>
Job Phone: <u>() 833-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
AIR MONITORING STARTED 0730 HRS. STARTED DEMO 0830 HRS
RE-LOCATING WASTE WOOD. DID INVENTORY OF REMAINING
WORKWOUNDS FOR SAMPLING. RE-LOCATED STORAGE CONTAINER.
RE-LOCATING DEMO FROM FRONT OF BLDG TO LARGE
DEMO AILE. LAST OF WESTERN WALL OF FIRST FLOOR DOWN
BY 1330 HRS. ASKED FAX COPY OF CSD LF PERMIT
NUMBER. I REQUESTED COPY OF COMPLETE PERMIT.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>EXCAVATOR</u>	<input checked="" type="checkbox"/>				<u>KEO KAPLIN</u>	<input checked="" type="checkbox"/>		
<u>CARGO BOX</u>	<input checked="" type="checkbox"/>				<u>DENNIS WILLIAMS</u>	<input checked="" type="checkbox"/>		
<u>AIR PUMPS (A)</u>		<input checked="" type="checkbox"/>			<u>TERRY WILLIAMS</u>	<input checked="" type="checkbox"/>		
					<u>Doug Becken</u>		<input checked="" type="checkbox"/>	

Prime Contractor worked from 0700 to 1600

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/15/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/20/97</u>	I.R. No. <u>13</u>	
Site Name: <u>KORRAJ TUL SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLDY</u>	<u>PTLT SHAWT</u>
Engineer: _____	Temperature	<u>47'</u>	<u>56'</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>W/4</u>	<u>W/4</u>
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700. LOAD
 OUT STARTED @ 0705. HAVE 5TH TRUCK TODAY. DISCUSSED
 SAMPLING REQUIREMENTS w/ PAU Hjeltek. DISCUSSED PUMPING
 SEPTIC TANKS w/ KAU. DISCUSSION OF USING ON SITE SAND TO
 FILL SEPTIC TANKS

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: RICK CARBONE worked from 0700 to 1700
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATOR	1				KEN KAPLIN	1		
DOZER	1				DEWIS CORWELL	1		
					TERRY WILLIAMS	1		
					DAVID WELCH	1		
					RICK CARBONE		5	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/20/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT
ADDITIONAL COMMENTS

Supplement to Report No. 13
Site Code No. 51801A

Dated 05/20/97
Site Name KORKAY

LOAD OUT TIME	TRUCK	MATERIAL	APPROX. SIZE	TURN AROUND TIME
0712	Rear Dump	WOOD	16/18	
0726	"	"	24	
0741	"	"	16/18	
0800	"	"	18	
0822	"	BLOCK	16/18	
0952	"	BLOCK	16/18	90 MIN
1019	"	WOOD	16/18	187
1034	"	"	24	173
1046	"	"	16/18	175
1102	"	"	18	182
1113	"	BLOCK	16/18	81
1234	"	BLOCK	16/18	81
1327	"	WOOD	16/18	138
1347	"	WOOD	24	193
1404	"	BLOCK	16/18	90
1417	"	WOOD	16/18	211
1440	"	"	18	218
1630	"	BLOCK	16/18	146

TOTAL 318

TOTAL TO DATE 566

(T)
(T)
(R)
(T)
(R)
(R)
(T)
(T)
(R)
(T)
(R)
(T)
(R)
(T)
(R)
(T)
(R)

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/21/97</u>	I.R. No. <u>14</u>	
Site Name: <u>KORKAY INC SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROWDALBIN (V) FULTON (C)</u>	Weather	<u>PTLY SUNNY</u>	<u>PTLY CLDY</u>
Engineer: _____	Temperature	<u>44'</u>	<u>56'</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>W/3</u>	<u>W/6</u>
Job Phone: () <u>883-3596</u>			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
OUT LOADING STARTED AT 0705 HRS. DUST CONTR IN PLACE.
AIR MONITORING STARTED, OSHA INSPECTOR STOPPED IN
@ 1245. INTRODUCED HIMSELF. WAS LOOKING FOR SEWER
PIPE CREW. DOWN ONE TRUCK TODAY. STOPPED LOADING OUT
BLOCK TRUCK FOR NOW. THIS TRUCK IS BEING USED TO
LOAD OUT C&D WOOD. LOADED STEEL ON FLAT BED FOR
RECYCLING IN PM. PAINT & SAND SAMPLES SENT OUT

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT
ADDITIONAL COMMENTS

Supplement to Report No. 14
Site Code No. 513014

Dated 05/21/97
Site Name KORCA 7 Inc Site

LOAD OUT Time	REAR Dump	MATERIAL	APPROX. SIZE	TURF-AROUND Time
0724	✓	WOOD	24 yds	
0738	✓	"	18	
0748	✓	"	16/18	
0758	✓	BLOCK	16/18	
0915	✓	"	16/18	77 min.
1030	✓	WOOD	24	186
1042	✓	"	18	184
1057	✓	"	16/18	1 st LOAD OF WOOD
1340	✓	"	24	130
1350	✓	"	18	172
1400	✓	"	16/18	177
1410	✓	"	16/18	133

(T)
(T)
(R)
(R)
(R)
(G)
(T)
(R)
(G)
(T)
(R)
(R)

TOTAL 222

TOTAL TO DATE 788

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: RICK CARBONE worked from 0700 to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATOR	2				KEO KAPLON	1		
DOZER	1				DAVID CORWELL	1		
					TERRY WILLIAMS	1		
					DAVID WALECH	1		
TRUCKS		5			RICK CARBONE		5	

Prime Contractor worked from 0700 to _____

Comments: I rode w/ Rick Carbone to where block is being dumped. Rick is dumping block on Andy Witt's property on Fox Hill Road in the town of Edinburg. Mr. Witt owns about 90 acres including two sides of a mountain & valley. Block is being used to build a sub-base for the construction of a saw mill. Block will be covered with 12" of fill from Witt's property. Mr. Witt is the only person living on the property & his well is

Items of concern: about 600' up-hill from where block is being placed. I was told there was no stream running through the valley.

Attachments to this report: _____

Inspector's Name (Print): RAYMOND CRAWFORD
 Inspector's Signature: Raymond Crawford Date: 05/21/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>5-18-014</u>	Date <u>05/22/97</u>	I.R. No. <u>15</u>	
Site Name: <u>Korkoy Inc</u>	Sheet _____ of _____	AM	PM
Location: <u>Broadalbin (V) Fulton County</u>	Weather	<u>Partly Sunny</u>	<u>Partly Sunny</u>
Engineer: _____	Temperature	<u>40°</u>	<u>50°</u>
Contractor: <u>Allstate Power Vac</u>	Wind (Dir./Vel.)	<u>W 10</u>	<u>W 10</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: DNotes: PM wind gusts to
±25 mph

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: On site at 0650 hrs.ASPV began loading first truck at 0655. Water spray for dust control being used.Air monitors in operationBuilding debris was removed from the foundation area and cellar area of the building facing Main St. using the JD790 backhoe. The fuel tank was located, cleared of debris, and left in place. The Kato HD800 backhoe is loading the trucks.While waiting for trucks to return, both backhoes are breaking up and consolidating large pieces of debris.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT
 ADDITIONAL COMMENTS

Supplement to Report No. 15
 Site Code No. 5-18-014

Dated 05/22/97
 Site Name Kerkay Inc

Truck	Deposit	Mat'l	Size	Return	Time		
Plate #					Min.		
CD1456	0703	Wood	16/18	1009	186	Carbone	Mack 10 wheel
TY2167	0714	Wood	24	1027	193	Jay's	White w/trailer
B5561AA	0726	Wood	16/18	1028	182	Jay's	JH 10 wheel
25457AF	0744	Wood	16/18	1053	189	TAC	Western Tri axle
JX 4111	0758	Wood	16/18	1054	176	Kelly	Autocar Tri axle
CD3763	0807	Wood	16/18	1054	167	Carbone	Mack 10 wheel

CD1456	1025	Wood	16/18	1330	185		
TY2167	1042	Wood	24	1334	172		
B5561AA	1053	Wood	16/18	1400	187		
25457AF	1110	Wood	16/18	1400	170		
JX4111	1128	Wood	16/18	1432	184		
CD3763	1142	Wood	16/18	1447	185		

CD1456	1344	Wood	16/18	---			
TY2167	1405	Wood	24	---			
B5561AA	1415	Wood	16/18	---			
25457AF	1432	Wood	16/18	---			
JX4111	1455	Wood	16/18	---			
CD3763	1510	Wood	16/18	---			

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: Rick Carbone worked from 0655 to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<i>Excavators:</i>					<i>Ken Kaplan</i>	✓		
<i>JD790</i>	<i>1</i>				<i>Dennis Cornell</i>	✓		
<i>Kato HD800</i>	<i>1</i>				<i>Terry Williams</i>	✓		
					<i>Daniel Welch</i>	✓		
<i>Dozer</i>	<i>1</i>				<i>Rick Carbone:</i>			
<i>Trucks</i>		<i>6</i>			<i>Drivers</i>		<i>6</i>	

Prime Contractor worked from _____ to _____

Comments:
Kivort Steel dropped off an empty flat bed trailer and will return tomorrow to pick up the one which has been loaded with scrap steel.

Items of concern:

Attachments to this report: *Additional Comments Sheet 1 of 1*

Inspector's Name (Print): Thomas J. Vickerson
Inspector's Signature: Thomas J. Vickerson Date: 5/22/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/27/97</u>	I.R. No. <u>16</u>	
Site Name: <u>KORKEY INC SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>48°</u>	<u>65°</u>
Contractor: <u>ALLSTATE POWERVAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700HRS.

ASPV ON SITE. STARTED LOADING OUT OTOS. TRICK CARBONS ON SITE. WATER SPRAY USED FOR DUST CONTROL. AIR MONITORING IN PLACE. RON PELTZ ARRIVED. KATO DOWN W/ LEAK. ATTENDED MT. TOURED SITE W/ C.L., D.K., & J.V.H. KATO REPAIRED. KIVORT STEEL OF WARNEVILLE, NY DELIVERED ROLL-OFF BOX FOR STEEL RE-CYCLING. EXPOSED 6" SPRINKLER VALVE & SUPPLY LINE. VILLAGE WATER DEPT. WILL DETERMINE HOW TO CAP.

Site Visitors _____ Representing _____ Entered exclusion zone _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT
 ADDITIONAL COMMENTS

Supplement to Report No. 16Dated 05/27/97Site Code No. 518014Site Name KORKAY INC. SITE

<u>LOAD OUT</u> <u>Time</u>	<u>MATERIAL</u>	<u>TRUCK</u> <u>SIZE</u>	<u>OWNER</u>	<u>RETURN</u> <u>Time</u>
0718	WOOD	16/18	RICK ✓	
0733	"	18	TAC ✓	
0740	"	16/18	JAY'S	
0751	"	24	JAY'S ✓	
0756	"	14	KELLY ✓	
0804	"	16/18	RICK	
1010	"	16/18	RICK	172 min
1027	"	18	TAC	174
1040	"	18	KELLY	164
1100	"	24	JAY'S	189
1112	"	16/18	RICK	188
1349	"	16/18	RICK	219
1404	"	18	TAC	157 217
1416	"	18	KELLY	156 216
1432	"	24	JAY'S	212
1441	"	16	JAY'S	
1445	"	16/18	RICK	213

Should be 18 TRUCKS FOR TOTAL.
 MISS ONE ON SECOND ROUND.

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: RICK CARBONE worked from 0700 to 1700

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATORS					Kew Kaplan ✓			
JD790	1				Dennis Cornell ✓			
KATO HD 800	1				Terry Williams ✓			
DOZER	1				David Welch ✓			
TRUCKS		6			Rick Carbone			
					DRIVERS		6	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 05/27/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>05/28/97</u>	I.R. No. <u>17</u>	
Site Name: <u>KORKAY Inc SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>S</u>
Engineer: _____	Temperature	<u>40°</u>	
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: () <u>883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700. ASPV & RICK CARBONE ON SITE. STARTED LOADING OUT TRUCKS @ 0700. FIRST TRUCK OFF @ 0712 HRS. NOTICED THAT HOLE THAT WAS DUG ON 5/27 TO EXPOSE 6" WATER SUPPLY HAD ABOUT 12 GAL OF WATER/OIL. TOOK CUP SAMPLE. SPoke w/ TOM. LIQUID WILL BE PUMPED & CONTAINERIZED. WILL LOOK FOR STAINED SOIL. ASPV TO BE PAID FOR TIME & MATERIALS. PUMPED OFF ABOUT 70 GALS WATER/OIL. CAPPED 6" WATER LINE.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT
ADDITIONAL COMMENTS

Supplement to Report No. 17

Dated 05/22/77

Site Code No. 513014

Site Name KORRAY FIVE SITE

0712	W2000	16/18	RICK
0724	"	16/18	RICK
0737	"	18	KELLY
0751	"	24	JAY'S
0800	"	16	JAY'S
0815	"	18	TAC

1000	W2000	16/18	RICK	1163 min
1014	"	16/18	RICK	170
1036	"	18	KELLY	179
1103	"	24	JAY'S	192
1116	"	16	JAY'S	196
1133	"	18	TAC	198

1335	W2000	16/18	RICK	215
1346	"	16/18	RICK	212
1410	"	18	KELLY	214
1476	"	24	JAY'S	203
1439	"	16	JAY'S	203
1455	"	18	TAC	202

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: RIK CARBONE worked from 0700 to 1700
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATORS					KEN KAPLIN	1		
JD 790	1				DELLIS CORDELL	1		
KATO HD 800	1				TERRY WILLIAMS	1		
DOZER	1				Daniel Welch	1		
TRUCKS		6			RIK CARBONE			
					DRIVERS		6	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 5/24/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>512014</u>	Date <u>05/24/97</u>	I.R. No. <u>13</u>	
Site Name: <u>KORRAY INC SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (I)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>43</u>	
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes ✓ No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes ✓ No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE OLVSS. ASPV
ON SITE. TRUCK CARBONIC ON SITE & LOADING. LOADED OUT FIRST
ROUND BY 0830 HRS. LEAK IN KATE LINE RESULTED IN ~~8~~ 15
gal spill which replaced. TRUCK CARBONIC spoke with me
regarding getting paid. WAS TOLD HE WILL NOT GET PAID
prevailing wage. HE HAS NOT GOTTEN PAID FOR FIRST
TIME WHEN WORKING ON SITE. EVAPATOR REPAIRED. HAD
ADSV RE DIR-IGHT TO ABSORB SPILL. LOADED ~~2~~ 100.
TRUCK-DRIVE IN PM TO-DATE ONE FLAT TRAILER & ONE ROLL-
OFF HAVE BEEN SENT OFF SITE FOR STEEL RE-CYCLING. TWIN
COUNCILMEN FROM VILLAGE STOPPED ~~me~~ IN PM RE: REMOVING
ALL BLACKTOP, POURING SIDEWALK REPAIRING SHOULDER ON
ROADWAY, TOP SOIL PAVED AREA & SEEDING. SUGGESTED
WRITING FROM MAYOR TO PM.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT
 ADDITIONAL COMMENTS

Supplement to Report No. 18

Dated 05/29/97

Site Code No. 512014

Site Name KORRAY INC

0711	WOOD	16/13	RICK
0727	"	18	KELLY
0739	"	16/13	RICK
0753	"	18	TAL
0806	"	16	JAY'S
0821	"	24	JAY'S

EXCAVATOR DOWN

1113	WOOD	16/13	RICK	242
1126	"	18	KELLY	239
1133	"	16/14	RICK	239
1154	"	18	TAL	242
1202	"	16	JAY'S	236
1117	"	24	JAY'S	236

1359	"	18	KELLY	153
1425	"	16/14	RICK	167
1439	"	18	TAL	165
1455	"	16	JAY'S	233
1519	"	24	JAY'S	132

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: RICK CARBONE worked from 0700 to 1700
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>EXCAVATORS</u>					<u>KEO KAPPLING</u>	<u>1</u>		
<u>→ JD 740</u>	<u>1</u>				<u>DENNIS CORNELL</u>	<u>1</u>		
<u>KATO HD 800</u>	<u>1</u>				<u>TERRY WILLIAMS</u>	<u>1</u>		
<u>DOZER</u>	<u>1</u>				<u>DANIEL WELCH</u>	<u>1</u>		
<u>TRUCKS</u>		<u>6</u>			<u>JOHN CARBONE</u>	<u>1</u>		
<u>→ Replaced w/</u>					<u>RICK CARBONE</u>			
<u>740 10 pm</u>	<u>1</u>				<u>DRIVERS</u>	<u>6</u>		

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern: Payment to sub-contractor

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/29/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT



Site Code No. <u>518014</u>	Date <u>05/30/97</u>	I.R. No. <u>19</u>	
Site Name: <u>KORKEY INC SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLDY</u>	
Engineer: _____	Temperature	<u>49°</u>	
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0725 HRS
ASPV ON SITE. RILK CARBONE ON SITE. AIR MONITORING IN
PLACE. NO NEED FOR DUST CONTROL DUE TO DRIZZLE. KED
TEST SITE 1000. DAN & WEB GET SITE 1030. DAN IN
CHARGE AS SUPER E' H'S'S.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT
ADDITIONAL COMMENTS

Supplement to Report No. 19

Dated 05/30/97

Site Code No. 212014

Site Name KOLKAY INC. SITE

	10000	16/13	RICK	
	"	13	KELLY	
	"	13	TAL	
0729	"	16/13	RICK	
0405	TIN	24	JAY'S	
1002	WOOD	16/13	RICK	
1010	"	13	KELLY	
1017	"	13	TAL	
1025	"	16/13	RICK	176 min
1155	TIN	24	JAY'S	230
1256	WOOD	13	KELLY	1610
1307	"	16/13	RICK	137
1351	BLOCK	"	RICK	210

TAL had flat tire after second round.

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: RICK CARBONE worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATORS</u>					<u>KEW KAPLIN</u>	✓		
<u>ID 490E</u>	<u>1</u>				<u>DENNIS CORWELL</u>	✓		
<u>KATO HD 800</u>	<u>1</u>				<u>TERRY WILLIAMS</u>	✓		
					<u>DANIEL WELCH</u>	✓		
<u>DOZER</u>	<u>1</u>				<u>JOHN CARBONE</u>	✓		
					<u>RICK CARBONE'S</u>			
<u>TRUCKS</u>					<u>DRIVERS</u>			

Prime Contractor worked from 0700 to _____

Comments:

Items of concern: NEED TO FIND OUT WHERE TLD WENT FOR RE-CYCLING

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 05/30/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>06/02/97</u>	I.R. No. <u>20</u>	
Site Name: <u>KORRAY LUX SITE</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: _____	Weather	<u>CLOUDY / DRIZZLE</u>	<u>0.04</u>
Engineer: _____	Temperature	<u>51°</u>	<u>55°</u>
Contractor: _____	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: () _____			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655. ASPV
ON SITE. RICK CARBONE ON SITE. H'S ON SITE. FIRST LOADED
TRUCK LEFT 0700 HRS AIR MONITORING ACTIVATED. STARTED
REMOVING ASPX LEVEL WAREHOUSE SLAB FLOOR. COMING UP
EASILY FOUND ABOUT 3' OF 4" ASBESTOS PIPE & PIECES. SUGGESTED
TO CONTRACTOR TO CALL DCL RE: DISPOSAL OF NON-FRYABLE
PIPE. CONTACTED LOU CARROCK OF DCL OUT OF SYRACUSE
& WAS INFORMED AS LONG AS PIPE WAS SHORTER THAN 24'
CAN GO TO C/D LANDFILL w/o CONSIDERING ASBESTOS
WASTE. WAS INFORMED A 24yd TRUCK LOAD OF TIR RETURNS
\$1900. 40yds OF STEEL WERE PICKED UP (ROLL-OFF) &
70 yd ROLL-OFF DELIVERED. TANK 1P (SUMP PIT) IS
APPROXIMATELY 36" DIA x 36" deep.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT
 ADDITIONAL COMMENTS

Supplement to Report No. 20Dated 06/02/97Site Code No. 51801ASite Name KORKAY INC SITE

0700	WOOD	16/18	RICK	
0708	"	18	KELLY	
0717	"	18	TAL	
0730	"	16/18	RICK	
0759	TIN	24	JAY'S	
1002	BLOCK	16/18	RICK	182 min.
1020	WOOD	18	KELLY	192 "
1030	"	18	TAL	193 "
1133	TIN	24	JAY'S	214 "
1148	BLOCK	16/18	RICK	106 "
1329	WOOD	18	KELLY	189 min
1340	BLOCK	16/18	RICK	112 "
1343	WOOD	18	TAL	193 "
1410	BLOCK	16/18	RICK	143
1436	TIN	24	JAY'S	183
1550	BLOCK	16/18	RICK	143
1608	BLOCK	16/18	RICK	

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: RICE CARBONE worked from 0700 to _____
 Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATORS					Row Peltz	✓		
CAT 325	1				Kou Kaplan	✓		
KATO HD 800	1				Dennis Cornell	✓		
DOZER	1				TERRY Williams	✓		
					Daniel Welch			✓
TRUCKS		5			Rice's DRIVERS		5	

Prime Contractor worked from 0700 to _____

Comments:

Items of concern: Issue of slab at grade STAYS OR IS REMOVED.
Also blocks were used AS FORMS OF POUND SLABS. Should they be removed 12" below grade.

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
 Inspector's Signature: _____ Date: _____
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>513014</u>	Date <u>06/03/97</u>	I.R. No. <u>21</u>	
Site Name: <u>KORWAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIL (V) FULTON (C)</u>	Weather	<u>PTLY SUNNY</u>	<u>PTLY SUNNY</u>
Engineer: _____	Temperature	<u>51</u>	<u>67</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0805 HRS.
ASPV ON SITE. ASPV MOVING SAND TO USE AS BACKFILL.
BREAKING UP & REMOVING SLAB FLOOR FROM NEAR WAREHOUSE.
ALL MATERIALS HAVE BEEN REMOVED FROM NEAR SLAB. SAND
& LEAD SAMPLES CAME BACK OK - HAVE HARD COPY. EXPOSED
TANK 4TA. APPROXIMATELY 2000 GAL. NO SOIL STAINING
IN AREA OF TANK. GETTING SOME LOW (SPM) PID
VALUES OF PRODUCT IN TANK. REMOVING LOADING DOCK
& TANK SADDLE & SLAB BY TANK 1TF. FOUND
OLD STONE WELL IN SOUTH EAST SECTION OF FRONT
WAREHOUSE. NO LEL OR PID VALUE OF WATER IN
BOTTOM. ADVISED ASPV TO FILL IN. ORIGINAL
BUILDING AREA BACKFILLED USING ON-SITE SAND.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1700

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
EXCAVATORS					Kou Kaplin	1		
CAT 325	1				GENNIS CORNELL	1		
KAMD 800	1				FERRY WILLIAMS	1		
DOZER	1				JOHN CARBONE	1		
					DAVID WALCH		1	

Prime Contractor worked from 0700 to 1700

Comments: rick CARBONE removed 17/16 TRUCK LOADS OF CONCRET
THIS IS GOING TO SAME LOCATION AS BLOCK
ONE LOAD OF TIN REMOVED

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 06/23/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. SIAC18 518014 Date 06/04/97 I.R. No. 22
 Site Name: KORKAY Inc Site Sheet 1 of 2 AM PM
 Location: BROADALBIN(V) FULTON(C)
 Engineer: _____
 Contractor: ALLSTATE PAPER VAL
 Job Phone: () 883-3596

Weather	<u>PTLT SUNNY</u>
Temperature	<u>48°</u>
Wind (Dir./Vel.)	<u>CALM</u>

Health & Safety:

Level of protective clothing used: D
 Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.
 Are atmospheric monitoring results at acceptable levels? Yes No
 Attach a copy of the monitoring log.

Description of work performed during this report period: 00 SITE CLOS HRS.
ASPV ON SITE. AIR MONITORING IN PLACE. EXPOSED TANK ITD.
EXCAVATED & STOCK PILED SOME CONTAMINATED SOIL. EXPOSED, PUMPED
& FILLED NEWLY FOUND SEPTIC TANK & DRY WELL ON WESTERN
SIDE OF BLDG. PUMPED OUT & FILLED TANK 3TB. LOOK
FOR BUT DID NOT FIND DRY WELL FOR THIS TANK.
EXPOSED TANK ITA, MAYBE ANOTHER TANK WEST OF ITA.
PUMPED OR OFF, RILUSED & REMOVED LIQUID/SLUDGE IN
TANK IP. ONE TRUCK OF C&D LEFT SITE. SPENT
1 HR CHASING 1 1/2" PIPE THAT RAN ON TOP OF
TANK ITA. DEAD ENDED ABOUT 3' FROM CENTER
AIR VAPOR PIPE. FIVE LOADS OF CONCRETE WERE REMOVED &
ONE LOAD OF C&D.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0800 to 1700

Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>EXCAVATORS</u>					<u>Kew Kaplan</u>	<u>1</u>		
<u>CAT 325</u>	<u>1</u>				<u>Dennis Cornell</u>	<u>1</u>		
<u>KATO HD800</u>	<u>1</u>				<u>Terry Williams</u>	<u>1</u>		
<u>DOZER</u>	<u>1</u>				<u>John Capole</u>	<u>1</u>		
<u>SEPTIC TRUCK</u>			<u>1</u>		<u>David Welch</u>		<u>1</u>	

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford

Inspector's Signature: Raymond Crawford

Date: 06/04/97

Reviewed by: _____

Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. S10014 Date 06/05/97 I.R. No. 23
 Site Name: KORRAY Inc Site Sheet 1 of 2
 Location: BROADALBIN(V) FULTON(C)
 Engineer: _____
 Contractor: AUSTAGE POWER VAC
 Job Phone: () 883-3596

	AM	PM
Weather	<u>Sunny</u>	<u>Sunny</u>
Temperature	<u>43°</u>	<u>75°</u>
Wind (Dir./Vel.)	<u>Cal</u>	<u>NW/2</u>

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700. ASPV
ON SITE. RICK CARBONE ON SITE. REMOVING EXTRA SAND. GOING
TO SAME LOCATIONS AS BLOCK & CONCRETE. REMOVING EXTRA
SAND. BACK BLADING SITE FOR SUB-GRADE. PICKING UP
& LOADING RE-CYCLEABLE STEEL. COVERED FOUR CONTAMINATED
SOIL PILES W/ PLASTIC SHEETING. DUG LARGE HOLE NORTH OF
BASEMENT & BURIED CONCRETE LOADING DOCK. SEE ATTACHED DRAWING.

Site Visitors _____ Representing _____ Entered exclusion zone _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: Rick Carbone worked from 0700 to _____
Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used
<u>Excavator</u>				
<u>CAT 325</u>	<u>1</u>			
<u>KATO HD 800</u>	<u>1</u>			
<u>DOZEL</u>	<u>1</u>			
<u>TRUCKS</u>		<u>3</u>		

Work Force	Prime	A	B
<u>Dennis Correll</u>	<u>1</u>		
<u>Terry Williams</u>	<u>1</u>		
<u>Francis Welch</u>		<u>1</u>	<u>1</u>
<u>DRIVERS</u>		<u>3</u>	

Prime Contractor worked from 0700 to _____

Comments: Rick Carbone removed 21 LOADS OF EXTRA SAND.

Items of concern:


Attachments to this report:

Inspector's Name (Print): Raymond Crawford
Inspector's Signature: Raymond Crawford Date: 06/05/97
Reviewed by: _____ Date: _____

KorKay Inc.
Air Monitoring Grid

Samplers Int. -

Date -



NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>06/09/97</u>	I.R. No. <u>29</u>	
Site Name: <u>KORKEY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIL (V) FULTON (L)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>49°</u>	<u>70°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>Calu</u>	<u>Calu</u>
Job Phone: () _____			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS. ASPV
ON SITE. RICK CARBONE ON SITE. ENVIRONMENTAL SOLUTIONS
ON SITE. REMOVING EXTRA SOIL. CUTTING UP SALVAGABLE STEEL.
RICK CARBONE REMOVED 12 LOADS OF SAND. RECEIVED CERTIFIED
PAYROLL FROM RON P. TOURED SITE W/ CRAIG & JIM. ATTENDED
MEETING. DISCUSSED DRUMS & SAMPLING. EMPTIED & BULLOGGING
WELL DEVELOPMENT DRUMS INTO GOOD CONTAINERS & CRUSHED
EMPTY DRUMS. TWO TRUCK LOADS OF PLASTIC CONTAINERS
REMOVED FROM SITE.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____
Subcontractor B: RICK CARBONE worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATORS</u>					<u>RON PELTZ</u>	✓		
<u>CAT 325</u>	<u>1</u>				<u>DENNIS CORNWELL</u>	✓		
<u>KATO HD 800</u>	<u>Removed From Site</u>				<u>TERRY WILLIAMS</u>	✓		
					<u>JOHN CARBONE</u>	✓		
<u>DOZER</u>	<u>1</u>				<u>DAVID WELSH</u>		✓	
					<u>DRIVERS</u>			✓

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 06/09/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>06/10/97</u>	I.R. No. <u>25</u>	
Site Name: <u>KORKAY Ind. Site</u>	Sheet <u>1</u> of <u>3</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>Sunny</u>	<u>Sunny</u>
Engineer: _____	Temperature	<u>51°</u>	<u>75°</u>
Contractor: <u>ALL STATE POWDER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>() 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No


Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS.

ASPV ON SITE. GRADING sub base. Dug UNKNOWN pipe on
WESTERN FRONT SIDE OF PROPERTY. AT ABOUT 8' BELOW
GRADE TURNED OUT TO BE 5/8 well SCREENS. REMOVED
AND LOCATED ON SITE PLANS (ATTACHED). LOADED & LAST
CONTAINER OF STEEL FROM SITE. THIS INCLUDED 19
CRUSHED empty CONTAINERS.


Site Visitors	Representing	Entered exclusion zone

Date -



RC
4/10/77

Date: _____



NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
EXCAVATOR CAT 325	1				Dennis Cornwall Terry Williams	✓ ✓		
DOZER	1							

Prime Contractor worked from 0700 to 1700

Comments:

Items of concern:

Attachments to this report: SITE LOCATION OF BURIED LOADING DOCK
SITE LOCATION OF UNKNOWN VERTICAL PIPE.

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 06/10/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>06/11/97</u>	I.R. No. <u>26</u>	
Site Name: <u>KORKAY Inc SITE</u>	Sheet <u>1</u> of <u> </u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: <u> </u>	Temperature	<u>54°</u>	<u>82°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>W/3</u>
Job Phone: <u>() 883-3596</u>			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE OVS. ASP V
ON SITE ES ON SITE. INFORMED THAT TANK CARLS WOULD NOT
BE ON SITE UNTIL NEXT WEEK. THEREFORE DENNIS & TERRY
LEFT SITE. DAW HAS BEEN IN CONTACT W/ CUM NO: DRUM
INFO. DID DRUM INVENTORY TO VERIFY ALL CURRENT INFO. TAKING
COMPOSITE SAMPLES OF 7 MONITOR WELL CUTTINGS. SAMPLES ON ICE
WAITING DISCUSSION ON DINET TO GO. SPoke w/ ROW NO: procedure
to VERIFY DEC w/ directions of sampling & APPROVAL REQUIRED

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1500
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATOR</u>					<u>DEWIS CORWELL</u>	✓		
<u>CAT 325</u>	<u>1</u>				<u>TERRY WILLIAMS</u>	✓		
<u>DOZER</u>	<u>1</u>				<u>DAVID WELECH</u>		✓	

Prime Contractor worked from 0700 to 0730

Comments: DEWIS & TERRY LEFT SITE AT 0730 HRS DUE TO NO WORK AS PER ROY PELTZ

Items of concern: _____

Attachments to this report: LIST OF MT DRUMS CAUSED & LOAD FOR REMOVAL.

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 06/11/97
Reviewed by: _____ Date: _____

Empty Drum Log
Korkay, Inc.
Broadalbin, NY

NOTE - The following drum and containers have been identified as being empty and have been crushed and sent off site as scrape metal.

<u>Drum Number</u>	<u>Description and / or Markings</u>
????	Purge water from MW-5s and MW-3d
#5	Decon Pad water - 09/29/93
#8	Decon pad water - 09/29/93
#6	Decon pad water - 10/07/93
#16	Decon pad water - 10/05/93
#18	Decon pad water - 10/05/93
????	Decon water from bucket wash - 04/94
#27	Purge water from MW-4d , MW-4s, MW-5s & MW-6s
#28	Purge water from MW-5s, MW-5d, MW-7d & MW-6d
????	Methylene Chloride (55 gal. / 17-E)
#5	Decon Pad water - 10/05/94
????	Purge water from MW-4s, MW-4d & MW-7
#19	Decon pad water - 10/07/93
#31	Well development water - K-3, MW-5s & Mw-5d / 10/14/93

ALL FROST DAMAGE EXCEPT FOR [] WHICH ~~WAS~~ WAS
EMPTY. ALSO TWO CRESYLIC ACID EMPTY DRUMS
WERE SENT OFF AS STEEL SCRAP.

Site Code No. <u>518014</u>	Date <u>06/12/97</u>	I.R. No. <u>27</u>	
Site Name: <u>KORKAY Inc SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (L)</u>	Weather	<u>CLOY</u>	
Engineer: _____	Temperature	<u>50°</u>	
Contractor: <u>ALL STATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: () <u>883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE CROSS HRS.

ES ON SITE. AS REQUESTED BY ROU PELTZ, DAN WELSH
IS WORKING ON A SAMPLING PLAN FOR SITE. AS REQUESTED
BY CRAIG I WENT TO JOHNSTOWN LK TO INSPECTED
CONDITION OF PLANTED GRASS (9:00 - 10:30). NO PHYSICAL
SITE WORK HAPPENING THEREFORE I LEFT FOR DAY.

Site Visitors _____ Representing _____ Entered exclusion zone _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SERVICES worked from 0700 to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATOR</u>					<u>Daniel Welech</u>		<input checked="" type="checkbox"/>	
<u>CAT 325</u>	<u>1</u>							
<u>DOZER</u>	<u>1</u>							

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
Inspector's Signature: Raymond Crawford Date: 06/12/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>5-18-014</u>	Date <u>6/20/97</u>	I.R. No. <u>32</u>	
Site Name: <u>Korkay Inc.</u>	Sheet _____ of _____	AM	PM
Location: <u>Broadalbin, NY</u>	Weather	<u>Sun</u>	<u>cloudy</u>
Engineer: <u>NYSDEC</u>	Temperature	<u>65</u>	<u>72</u>
Contractor: <u>Allstate Power Vac</u>	Wind (Dir./Vel.)	<u>Light</u>	<u>light</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes X No ___ If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes X No ___

Attach a copy of the monitoring log.

Description of work performed during this report period:

* Empty 55 gallon drums were crushed by backhoe and put in rolloff container

- Empty 235 gallon oil tank was crushed

- Entire site was finish graded with the dozer in preparation for top soil.

- Drums were being labeled
PCW = Powder

Site Visitors	Representing	Entered exclusion zone
<u>None</u>		

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>SIB014</u>	Date <u>06/23/97</u>	I.R. No. <u>33</u>	
Site Name: <u>KORKAY LINA SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>60°</u>	<u>71°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>W/4</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS.
ASPV ON SITE. STEPHEN MILLER IS BEING USED TO HAUL SOIL TO FULTON COUNTY LF. 12yds per LOAD. INSPECTED CLEARED TANKS. TANKS CLEARED WELL. ONE TANK DID HAVE HOLES IN BOTTOM OF TANK. THIS WAS THE TANK THAT CONTAINED FUEL OIL FROM BASEMENT. EVEN THOUGH THE TANK HAD HOLES IN BOTTOM THE TANK STILL CONTAINED 12" OF OIL/SLUDGE. POSSIBLY THE WATER TABLE KEPT MATERIAL INSIDE. ATTENDED PROGRESS MEETING W/ CRAIG. WATER SAMPLE FROM WELL WATER WAS SENT ORK SITE 1250 HRS. ALL TINS REMOVED FROM SITE. SPOKE W/ KEN RE: TOTAL YARDS FROM C&D LF & TOTAL TONS OF SOIL FROM FULTON COUNTY LF.

Site Visitors	Representing	Entered exclusion zone

19(8/88)

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1500
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force			
					Prime	A	B	
<u>CAT 325</u>	<u>1</u>				<u>RON PELTZ</u>	<input checked="" type="checkbox"/>		
					<u>KEN KAPLIN</u>	<input checked="" type="checkbox"/>		
					<u>DENNIS CORNWELL</u>	<input checked="" type="checkbox"/>		
<u>DOZER</u>	<u>1</u>				<u>TERRY WILLIAMS</u>	<input checked="" type="checkbox"/>		
					<u>Daniel Welesch</u>	<input checked="" type="checkbox"/>		
					<u>Avay Wilcosky</u>	<input checked="" type="checkbox"/>		

Prime Contractor worked from 0700 to 1500

Comments: STEPHEN MILLER (12 yds)
LOADS IIII
ADDITIONAL TRUCKER
LOADS III

TOP SOIL DELIVERED - IIII IIII

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford

Inspector's Signature: Raymond Crawford

Date: 06/23/97

Reviewed by: _____

Date: _____

Site Code No. <u>SIB014</u>	Date <u>06/24/97</u>	I.R. No. <u>34</u>	
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLOUDY/RAIN</u>	<u>CLOUDY</u>
Engineer: _____	Temperature	<u>56°</u>	<u>65°</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0650 HRS.

ASPV ON SITE. ES ON SITE. SPREADING TOP SOIL W/ DOZER.
STOPPED TOP SOIL DELIVERY AT 295 YDS. LIGHT RAIN STARTED
AT 0720 HRS. NO NEED FOR AIR MONITORING. THREE STEEL
TANKS REMOVED FROM SITE. AFTER SPREADING TOP SOIL &
TALKING W/ ASPV & LANDSCAPER I APPROVED TWO ADDITIONAL
& LOADS OF TOP SOIL WORKER TO COVER SIDE & ACHIEVE
POSITIVE DRAINAGE TO REAR OF SITE. FAXED TO CRAIG
LANDSCAPER'S SEED MIX SUGGESTION FOR APPROVAL. LOOKED
FOR BURIED TANK IN NORTH WEST CORNER. DID NOT
FIND ANY TANK, LINE OR CRUSHED STONE. THEREFORE
DID NOT LOOK FOR ANOTHER TANK IN NORTH EAST CORNER
AS PER DEC DRAWING. BURIED A CATCH BASIN
THAT WAS ON WEST SIDE OF TANK 2TB JUST EAST OF
IT'S ORIGINAL LOCATION TO GET IT BELOW GRADE. CAN NOT
DO A FINAL BACK BLADING ON TOP SOIL DUE TO IT'S THIN LAYER.
HOPEFULLY, LANDSCAPER WILL RAIN BEFORE SEEDING.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to 1500
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used
CAT 325	1			
DOZER	1			

Work Force	Prime	A	B
Kew Kaplan	1		
Dennis Corwell	1		
Terry Williams	1		
Daniel Welesh	X	1	
Avoy Wilensky	X	1	

Prime Contractor worked from 0700 to 1500

Comments: STEPHEN MILLER REMOVED 5 LOADS OF SOIL & COARSE TO FULTON COUNTY LR

Items of concern: KLECK RESOURCES INFORMED US THAT THEY RE-TESTED MATERIAL THAT WAS PUMPED INTO VACUUM TRUCK THAT CONTAINED 2% CL. THEIR TEST INDICATED 11% CL & THEY STILL WILL NOT ACCEPT. ASPV INFORMED THEM THAT THEY HAD ANALYSIS BEFORE TAKING JOB & COMING ON SITE.

Attachments to this report: _____

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 06/24/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT



Site Code No. <u>51401B</u>	Date <u>06/30/97</u>	I.R. No. <u>35</u>	
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>60°</u>	<u>82°</u>
Contractor: <u>ALLSTATE POWDER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS. ASPV
ON SITE 0700 HRS. ES ON SITE 0710 HRS. SVE TRAILER HAS
BEEN DELIVERED TO SITE. LAST STEEL TANK TAKEN OFF
SITE AT 1022 HRS. ES DOING COST ANALYSIS FOR DISPOSAL
OF DRUMS.

Cost Analysis: PLUM #14,377
MAX ENVIR TECH # 7,406

ROW TO ADVISE DAW TO GO W/ MAX.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0710 to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATOR</u>					<u>Ken Kaplan</u>	<input checked="" type="checkbox"/>		
<u>CAT 325</u>	<u>1</u>				<u>David Welsh</u>	<input checked="" type="checkbox"/>		
<u>DOZER</u>								
<u>CAT 03</u>	<u>1</u>							

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
 Inspector's Signature: Raymond Crawford Date: 06/30/97
 Reviewed by: _____ Date: _____



Site Code No. <u>S14018</u>	Date <u>07/01/97</u>	I.R. No. <u>36</u>	
Site Name: <u>KORRAY TUN SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROAD ALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>64°</u>	
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS.
ASPV ON SITE. LANDSCAPER ARRIVED AT 0750 HRS. TO RAKE SITE.
RAKE UNIT LEFT SITE AT 1000 HRS. SITE HYDRO-SEEDED BY
1340 HRS. SUB-CONTRACTOR LEFT EXTRA SEED, FERTILIZER
AND MULCH FOR WHEN EQUIPMENT TRAILER IS REMOVED
IN ORDER TO RE-SEED SPOTS. KCP LEFT SITE FOR
WEEK AT 1000 W/ DAL IN CHARGE.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used		Work Force			
						Prime	A	B	

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
Inspector's Signature: Raymond Crawford Date: 07/01/97
Reviewed by: _____ Date: _____



Site Code No. <u>51A018</u>	Date <u>07/02/97</u>	I.R. No. <u>37</u>	
Site Name: <u>KARWAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLOY</u>	<u>CLOY</u>
Engineer: _____	Temperature	<u>67°</u>	<u>79°</u>
Contractor: <u>ALLSTATE POWDER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>w/3</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS.
ES ON SITE. ASPV SPOKE W/ KLEEN RESOURCES AND N.E.
ENVIRONMENTAL RE: LETTER RE: LIQUID & SOLID WASTE DISPOSAL.
FAX FIXED AT 1330 HRS. COPY OF PERMIT FOR TWO
CEMENT KILNS IN PA. SENT TO CRAIG.

Site Visitors	Representing	Entered exclusion zone

DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to 0700
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used		Work Force		
						Prime	A	B
<u>EXCAVATOR</u>								
<u>CAT 325</u>	<u>1</u>			<input checked="" type="checkbox"/>				
<u>DOZER</u>								
<u>D3</u>	<u>1</u>			<input checked="" type="checkbox"/>				

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
 Inspector's Signature: Raymond Crawford Date: 07/02/98
 Reviewed by: _____ Date: _____



Site Code No. 51401B Date 07/03/97 I.R. No. 38
 Site Name: KOKAY TUNE SITE Sheet 1 of 2 AM PM
 Location: BROADALBIN (V) FULTON (C)
 Engineer: _____
 Contractor: ALLSTATE POWER VAL
 Job Phone: (518) 883-3596

Weather	<u>CLDY</u>	
Temperature	<u>65°</u>	
Wind (Dir./Vel.)	<u>CALM</u>	

Health & Safety:

Level of protective clothing used: 0
 Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.
 Are atmospheric monitoring results at acceptable levels? Yes No
 Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS,
ES ON SITE. RECEIVED COST ANALYSIS FOR COST OF DISPOSAL OF
HAZ. MATERIALS FROM DAL W. RECEIVED APPROVAL LETTER
RE: DISPOSAL OF PUMPED LIQUID WASTE, CONTACTED
KLEIN RESOURCES RE: SIGHTING OF MANIFEST.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used		Work Force		
						Prime	A	B
<u>EXCAVATOR</u>								
<u>CAT 325</u>	<u>1</u>			<u>✓</u>				
<u>DOZER</u>								
<u>CAT 03</u>	<u>1</u>			<u>✓</u>				

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
 Inspector's Signature: Raymond Crawford Date: 02/03/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. 518014 Date 07/07/97 I.R. No. 39
 Site Name: KORKAY INC SITE Sheet 1 of 2 AM PM
 Location: _____
 Engineer: _____
 Contractor: _____
 Job Phone: () _____

Weather	<u>Sunny</u>	
Temperature	<u>6.3°</u>	
Wind (Dir./Vel.)	<u>CalM</u>	

Health & Safety:

Level of protective clothing used: 0
 Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.
 Are atmospheric monitoring results at acceptable levels? Yes No
 Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700hrs
ES ON SITE. NO PHYSICAL WORK TO HAPPEN TODAY. LEFT
FOR OFFICE AT 0930 HRS.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment					Work Force	Prime	A	B
	Prime	A	B	Not Used				
EXCAVATOR CAT 325	1							
DOZER CAT 3D	1							

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 07/07/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>07/09/97</u>	I.R. No. <u>40</u>
Site Name: <u>KORKAY INC. SITE</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROWALBIN (V) FULTON (C)</u>	Weather	<u>CLOUDY</u> <u>RAIN</u>
Engineer: _____	Temperature	<u>60°</u> <u>60°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u> <u>CALM</u>
Job Phone: <u>(518) 883-3596</u>		

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS.

ES ON SITE. ASPV PICKING UP DOZER W/ LOW BOY TRAILER. TRAILER LEFT @ 0800 HRS. KEV KAPLIN ARRIVED 0900 HRS. Spoke w/ neighbor on west side. Agreed to install new fence 6 1/2' off of present fence line which will give him 10' from bldg to new fence. Received Lab report on well development/decay water & well cuttings.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: ENVIRONMENTAL SOLUTIONS worked from 0700 to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>EXCAVATOR</u>					<u>DAN WELSH</u>		<input checked="" type="checkbox"/>	
<u>CAT 325</u>	<u>1</u>	<u>LEFT SIDE ARM</u>						
<u>DOZER</u>								
<u>03</u>		<u>LEFT SIDE ARM</u>						

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 07/09/97
 Reviewed by: _____ Date: _____

DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>07/10/97</u>	I.R. No. <u>41</u>
Site Name: <u>KORRAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SHADY</u> <u>PTLY SUNNY</u>
Engineer: _____	Temperature	<u>60°</u> <u>67°</u>
Contractor: <u>ALL STATE POWER VAC.</u>	Wind (Dir./Vel.)	<u>CALM</u> <u>W/3</u>
Job Phone: ()		

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS.
ASPV ON SITE 0700 HRS. ES ON SITE 0715 HRS. ASPV
MOVING CAT 325 EXCAVATOR OFF SITE. NOTICED GRASS
HAS STARTED GROWING. AMSTERDAM WATER TREATMENT PLANT INFORMED
US THAT DUE TO INTERNAL AUDIT THEY CAN NOT TAKE
ANY ADDITIONAL WATER AT THIS TIME. TOTAL OF
CONTAMINATED SOIL REMOVED FROM SITE = 181.6 TONS / #416450
TINES REMOVED = 1.77 TONS / #1770

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: ENVIRONMENTAL SOLUTIONS worked from 0715 to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
None					Ken Kaplan	✓		
					Dan Welsh		✓	

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
Inspector's Signature: Raymond Crawford Date: 07/10/97
Reviewed by: _____ Date: _____

Site Code No. 518014 Date 07/14/97 I.R. No. 42

Site Name: KORAY TUC SITE Sheet 1 of 2

Location: BROADALKIN(V) FULTON(C)

Engineer: _____

Contractor: ALLSTAR POWER VAC

Job Phone: (518) 883-3596

	AM	PM
Weather	<u>PTLY CLOUDY</u>	<u>PTLY CLOUDY</u>
Temperature	<u>66°</u>	<u>99°</u>
Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS. ASPV ON SITE. ELECTRICIAN ON SITE TO REWIRE POWER & phone ON PROPERTY. TRAILER MOVED ON PROPERTY TO enable fence to be INSTALLED. Well cuttings & CRUSHED STEEL DRUMS SET TO FULTON COUNTY LF.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used		Work Force	Prime	A	B
						Kes Kaplan	✓		
						Dennis Hopewell	✓		

Prime Contractor worked from 0700 to 1600

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 07/19/97
 Reviewed by: _____ Date: _____

DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518019</u>	Date <u>07/15/97</u>	I.R. No. <u>73</u>
Site Name: <u>Koekay Inc. Site</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather: <u>PTLY CLOUDY</u>	<u>HAZY</u>
Engineer: _____	Temperature: <u>70°</u>	<u>90°</u>
Contractor: <u>ALLSTATE POWER VAL</u>	Wind (Dir./Vel.): <u>CALM</u>	<u>CALM</u>
Job Phone: <u>(518) 883-3596</u>		

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0655 HRS
ASPV ON SITE, ES ON SITE, FILLED IN & GRADED WATER
SUPPLY HOLE. LEVELLED AND SUPPORTED TRAILER. REMOVED
DEC SIGNS & PLACED AGAINST TESTING TRAILER. JOHNSTOWN/
GLOVERSVILLE WATER TREATMENT SPARK W/ME RE: WELL
WATER. INDICATED IT WOULD BE SEVERAL DAYS BEFORE
APPROVAL IS REACHED. ASPV CLOSED SITE AT 1000 HRS.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>07/21/97</u>	I.R. No. <u>44</u>	
Site Name: <u>KORKAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>CLOUDY/RAIN</u>	
Engineer: _____	Temperature	<u>64°</u>	
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
PAUL REISINGER OF DOWNA TECH (ASBESTOS REMOVER) STOPPED
IN TO ASK HOW HE CAN GET PAID. HE WILL BE CONTACTING
HIS LAWYER TODAY TO ATTACH BOND. ALSO MARIE SCHIAVO
OF ENVIRONMENTAL SOLUTIONS TOLD DAN NOT TO SHOW
UP FOR WORK TODAY AS AN E/S EMPLOYEE DUE TO HER
NOT BEING PAID. DAN IS NOW HIS OWN SUB TO ASPV.
AETS ARRIVED AT 0835 HRS TO DO LAB PACK WORK.
AETS COMPLETED LAB PACK BY 1200 HRS. I SIGNED AS
GENERATOR

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used		Work Force	Prime	A	B
None						DAN WELSH	✓		

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 07/21/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/22/97</u>	I.R. No. <u>45</u>	
Site Name: <u>KORKAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather	<u>Fog/Sunny</u>	<u>Sunny</u>
Engineer: _____	Temperature	<u>61°</u>	<u>71°</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS.

ASPV ON SITE. RETURNED WASTE PROFILES TO DAN. GAVE COPY OF PERMIT FOR MILL SERVICES TO DAN. SPOKE W/DAN & MADE ARRANGEMENTS TO TAKE OVER BILLING FOR phone & power ON August 1, 1997.

Site Visitors _____ Representing _____ Entered exclusion zone _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
					DAW Welsch	✓		

None

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 07/22/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/23/97</u>	I.R. No. <u>46</u>	
Site Name: <u>KORRAY LUM SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>58°</u>	
Contractor: <u>ALL STATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0700 HRS
ASPK ON SITE. INFORMED AT 0900 HRS THAT THE
FENCE INSTALLERS WILL NOT BE COMING TODAY.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B

None

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 07/23/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/24/97</u>	I.R. No. <u>47</u>	
Site Name: <u>KORKAY ILL SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>PTLY CLDY</u>	
Engineer: _____	Temperature	<u>68°</u>	
Contractor: <u>ALL STATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>()</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0815 HRS.

ASDV ON SITE. FENCE INSTALLERS ARRIVED AT 1000 HRS. THEY INFORMED ME THAT POLES WILL BE SET ON 7/24 & 25, CORNER POURED ON 7/26 & FABRIC INSTALLED ON 7/28 & 29. THEY MAY NEED ADDITIONAL HARDWARE TO USE ~~SEE~~ ON SITE OLDER GATES.

Refrig, water cooler & COFFEE MAKER PICKED UP @ 1430 HRS

ASDV (DAV) LEFT @ 1200 HRS

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: McLYRS FENCE worked from 1000 to 1600
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
					<u>Dan Welsch</u>	<input checked="" type="checkbox"/>		
					<u>Foreman</u>		<u>1</u>	
					<u>Laborer</u>		<u>1</u>	

None

Prime Contractor worked from 0700 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
Inspector's Signature: Raymond Crawford Date: 07/24/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/25/97</u>	I.R. No. <u>48</u>	
Site Name: <u>KORKAY Inv. Site</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>64°</u>	<u>85°</u>
Contractor: <u>ALLSTATE POWELL VAC</u>	Wind (Dir./Vel.)	<u>CALM</u>	<u>CALM</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0730 HRS.
FENCE INSTALLERS ARRIVED 0950 HRS. SET POSTS W/ CONCRETE
ON WEST SIDE OF SITE 10 AM. DUG HOLES FOR POSTS ON
EAST SIDE 10 LATE AM. HARD DIGGING ON EAST SIDE.
MUST HAVE BEEN STONE FOUNDATION ON PROPERTY LINE
AT SOME TIME. WILL COMPLETELY FILL SOME HOLES
W/ CONCRETE

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/28/97</u>	I.R. No. <u>49</u>
Site Name: <u>KORKAY Inc SITE</u>	Sheet <u>1</u> of <u>2</u>	AM PM
Location: <u>BROADALBID(V) FULTON(C)</u>	Weather	<u>PTLY CLOUDY</u> <u>RAIN/CLOUDY</u>
Engineer: _____	Temperature	<u>68°</u> <u>74°</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>CALM</u> <u>CALM</u>
Job Phone: <u>(518) 883-3596</u>		

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: OLD SITE 0745 HRS
FENCE INSTALLERS ARRIVED AT 0830 HRS. Dug post holes &
SET POST ON EAST SIDE OF SITE. Re-measured gates &
RAW LINE & dug post holes ON SOUTH (FRONT) SIDE
OF SITE. GATE will be 20'-3" INSIDE post to
INSIDE post.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Subcontractor A: Meyers Fence worked from 0800 to 1530
Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
<u>TRAILER</u>	<input checked="" type="checkbox"/>				<u>FORMAN</u>		<u>1</u>	
					<u>LABORERS</u>		<u>2</u>	

Prime Contractor worked from _____ to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): RAYMOND CRAWFORD
Inspector's Signature: Raymond Crawford Date: 07/28/97
Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Site Code No. <u>514018</u>	Date <u>07/29/97</u>	I.R. No. <u>50</u>	
Site Name: <u>KORKAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROWNHUSIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>62°</u>	<u>80°</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>W/3</u>	<u>W/3</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: D

Is the level of protection in conformance with the approved Health & Safety Plan?
 Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE @ 0745 HRS
FENCE INSTALLERS ARRIVED AT 0925 HRS. INSTALLING
FABRIC ON WEST SIDE OF SITE IN AM. STARTED FABRIC ON
FRONT SIDE IN PM. FABRIC IS BEING PLACED W/ SMOOTH
OR KNUCKLE SIDE UP. ASPV (DAN & ROW) ARRIVED AT
1150 HRS. DUG SUMP IN N/E CORNER. EMPTYING
SOME DRUMS INTO SUMP BY KNOCKING HOLE IN
BOTTOM OF DRUM. OTHER DRUMS ARE BEING PUMPED
OUT. FOUND THREE DRUMS THAT CONTAINED SOIL.
EMPTYED SOIL AND PLASTIC & WILL HAVE MILLER
TAKC TO FULTON COUNTY LF ALONG WITH EMPTY
DRUMS. FENCE INSTALLED ALONG FRONT OF SITE FROM
WESTERN PROPERTY LINE TO GATE POST. ONE POST WAS PULLED
OUT OF GROUND IN ORDER TO REMOVE CONSTRUCTION TRAILER.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
 DIVISION OF HAZARDOUS WASTE REMEDIATION
 INSPECTOR'S DAILY REPORT

Subcontractor A: _____ worked from _____ to _____
 Subcontractor B: _____ worked from _____ to _____

Contractors' Equipment	Prime	A	B	Not Used	Work Force	Prime	A	B
Trailer	1				H&S OFFICER	1		
					LABORER	1		
					FORMAN		1	
					LABORER		1	

Prime Contractor worked from 1150 to _____

Comments:

Items of concern:

Attachments to this report:

Inspector's Name (Print): Raymond Crawford
 Inspector's Signature: Raymond Crawford Date: 07/29/97
 Reviewed by: _____ Date: _____

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>07/30/97</u>	I.R. No. <u>51</u>	
Site Name: <u>KORKAY INC SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN(V) FULTON(C)</u>	Weather	<u>SUNNY</u>	<u>SUNNY</u>
Engineer: _____	Temperature	<u>60°</u>	<u>84°</u>
Contractor: <u>ALLSTATE POWER VAC</u>	Wind (Dir./Vel.)	<u>Caln</u>	<u>Caln</u>
Job Phone: <u>(518) 883-3596</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes ✓ No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ON SITE 0745 HRS.
ASPV ON SITE. CLEARING OUT TRAILER. NEW TRAILER
TO BE DELIVERED & LEVELED TODAY. CONSTRUCTION
TRAILER TO BE REMOVED TODAY. PHONES TO BE DISCONNECTED
TODAY & POWER WILL BE DISCONNECTED. FENCE COMPLETED
ON EAST SIDE & REMAINDER OF FRONT. USED GATES INSTALLED
IN FRONT. ALIGNMENT OF GATES GOOD. CONTRACTOR'S TRAILER
REMOVED FROM SITE w/ FURNITURE & MISCELLANEOUS EQUIPMENT PLACED
OUTSIDE WAITING FOR NEW TRAILER. CONTACTED JIM VH REGARDING
TRAILER STAIRS. STAIRS WERE NOT IN CONTRACT FOR NEW
TRAILER. \$225 RENTAL FOR SIX MONTH OR \$525 PURCHASE.
JIM ADVISED ME TO HAVE TRUCKER REMOVE BOTH SETS
OF STAIRS. LAB WILL ADDRESS LATER. FENCE CONTRACTOR
DID GOOD JOB.

Site Visitors	Representing	Entered exclusion zone

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF HAZARDOUS WASTE REMEDIATION
INSPECTOR'S DAILY REPORT

Site Code No. <u>518014</u>	Date <u>07/31/97</u>	I.R. No. <u>52</u>	
Site Name: <u>KORKAY ILL SITE</u>	Sheet <u>1</u> of <u>2</u>	AM	PM
Location: <u>BROADALBIN (V) FULTON (C)</u>	Weather	<u>SUNNY</u>	
Engineer: _____	Temperature	<u>68°</u>	
Contractor: <u>ALL STATE POWER VAL</u>	Wind (Dir./Vel.)	<u>CALM</u>	
Job Phone: <u>(518) 883-3594</u>			

Health & Safety:

Level of protective clothing used: 0

Is the level of protection in conformance with the approved Health & Safety Plan?

Yes No If no, list the deviations under Items of Concern.

Are atmospheric monitoring results at acceptable levels? Yes No N/A

Attach a copy of the monitoring log.

Description of work performed during this report period: ARRIVED ON SITE 0800 HRS
NEW DEC TRAILER ON SITE. BLACKED & LEVELED. NEWLY
INSTALLED gate misaligned. CAR CORRECT ON 8/1 W/ TOOLS.
TRAILER HAS SOME DEFICIENCIES WILL LIST. NO STEPS. ASPV
IN CONTACT W/ ELECTRICAL.

ELECTRICAL WILL BE hooking up power 8/1 OR 8/4

Site Visitors _____ Representing _____ Entered exclusion zone _____

