

GREENSPARK  SOLAR

# Construction Progress Report

AC Power 9, LLC



GREENSPARK  SOLAR

Loyal to People. Loyal to Planet.



**DATE:** Friday, February 24th, 2023

**PREPARED BY:** Jason Martin

## GreenSpark Solar - Project Team

### **Tony D'Ambra**

Portfolio Manager, Manager of Commercial Project Management

C: 585-749-8520

E: [anthony.dambra@greensparksolar.com](mailto:anthony.dambra@greensparksolar.com)

### **Jason Martin**

Senior Commercial Project Manager

C: 585-615-7752

E: [jason.martin@greensparksolar.com](mailto:jason.martin@greensparksolar.com)

### **Patrick O'Malley**

Commercial Site Superintendent

E: [patrick.omalley@greensparksolar.com](mailto:patrick.omalley@greensparksolar.com)

### **Yash Bhatkar**

Commercial PV Designer

C: 585-265-2384

E: [yash.bhatkar@greensparksolar.com](mailto:yash.bhatkar@greensparksolar.com)

## KSI - Project Team

### **John Chaimanis**

Managing Director

E: [jchaimanis@kendallinvestments.com](mailto:jchaimanis@kendallinvestments.com)

### **Ashton Kille**

Business Development Analyst

E: [akille@kendallinvestments.com](mailto:akille@kendallinvestments.com)

### **Eric Luesebrink**

Business Development Analyst

E: [eluesebrink@kendallsustainableinfrastructure.com](mailto:eluesebrink@kendallsustainableinfrastructure.com)

## Project Work Suspended by DEC beginning 12/23/23 – 2/24/23

### SUMMARY OF WORK COMPLETED WEEKs OF 2/20/2023 – 2/24/2023

No work was completed this week due to DEC stoppage.

Patrick O'Malley of GreenSpark was on site.

○