

GREENSPARK  SOLAR

Construction Progress Report

AC Power 9, LLC



GREENSPARK  SOLAR

Loyal to People. Loyal to Planet.



DATE: Friday, April, 28, 2023
PREPARED BY: Jason Martin

GreenSpark Solar - Project Team

Tony D'Ambra

Portfolio Manager, Manager of Commercial Project Management

C: 585-749-8520

E: anthony.dambra@greensparksolar.com

Jason Martin

Senior Commercial Project Manager

C: 585-615-7752

E: jason.martin@greensparksolar.com

Patrick O'Malley

Commercial Site Superintendent

E: patrick.omalley@greensparksolar.com

Yash Bhatkar

Commercial PV Designer

C: 585-265-2384

E: yash.bhatkar@greensparksolar.com

KSI - Project Team

John Chaimanis

Managing Director

E: jchaimanis@kendallsustainableinfrastructure.com

Ashton Kille

Business Development Analyst

E: akille@kendallsustainableinfrastructure.com

Eric Luesebrink

E: eluesebrink@kendallsustainableinfrastructure.com

Project Work Suspended by DEC beginning 12/23/23 – 4/28/23

SUMMARY OF WORK COMPLETED 4/24/2023 – 4/28/2023

No work was completed this week due to DEC stoppage. It has been reported by the DEC that they are in the process of completing a work plan to explore the rest of the swales.