

March 6, 2009

MAR 09 2009

Mr. Jack O'Dell  
Remedial Project Manager  
Western New York Superfund Section I  
Emergency and Remedial Response Division  
United States Environmental Protection Agency, Region II  
290 Broadway  
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)  
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)  
Volney Landfill: Volney, New York.

File: 132.227


Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of February 2009.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.



Andrew J. Barber  
Senior Managing Environmental Consultant  
Volney Landfill Project Coordinator

AJB/ojf

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney  
Louis Petrone, Esq., Petrone & Petrone  
Payson Long, NYSDEC Albany  
George Shanahan, Esq. – USEPA-ORC



## MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1)  
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)  
Volney Landfill: Volney, New York

**Period Covered:** February 2009

**Actions Taken Toward Compliance with Order on Consent:**

- Submitted updated groundwater database to USEPA.

**Action Items for the Next 8 Weeks**

**Anticipated Delays/Problems, and/or Changes in Scope of Work:**

- None.

**Results of Sampling/Testing:**

Date of Leachate Removal	Volume Leachate Removed (gal)	Annual Volume of Leachate Removed (gal)
May-00	204,101	204,101
Dec-01	147,498	147,498
Jul-02	146,927	146,927
May-03	169,350	169,350
Apr-04	214,500	
Dec-04	57,500	272,000
Jul-05	124,500	124,500
May-06	168,725	168,725
May-07	177,000	177,000
Apr-08	226,500	

