

December 8, 2004

Mr. Jack O'Dell
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill, Volney, New York.

File: 132.203


Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of November 2004.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.


Andrew J. Barber
Senior Managing Environmental Scientist
Volney Landfill Project Coordinator

File on eDOCs Yes No
Site Name VOLNEY LANDFILL
Site No. 738003
County OSWEGO
Town VOLNEY
Foliable Yes No
File Name report. nw738003. 2004-12. monthly. pdf
Scanned & eDOC

AJB/mfg

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
Matt Dunham, NYSDEC Albany
George Shanahan, Esq. – USEPA-ORC

S:\PROJECTS\100\132_189\Monthly Reports\11-04 Monthly -Ltr.doc



MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.

Period Covered: November 2004

Actions Taken Toward Compliance with Order on Consent:

- Operation of the remedial pumping system in Well VBW-8DR was continued.
- Work was continued to correlate maps and deed descriptions for the properties covered by the institutional controls, per USEPA request.
- Bids were solicited for the decommissioning of monitoring wells (per the OM&M Plan) was completed.

Action Items for the Next 8 Weeks

- Preparation of routine Maintenance reports.
- Completion of the correlation of maps and deed descriptions.
- Awarding of a contract for the well decommissioning work.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

- None.