

April 6, 2005

Mr. Jack O'Dell
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill, Volney, New York.

File: 132.203


Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of March 2005.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.



Andrew J. Barber
Senior Managing Environmental Scientist
Volney Landfill Project Coordinator

AJB/mfg

APR 11 2005

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
✓ Matt Dunham, NYSDEC Albany
George Shanahan, Esq. – USEPA-ORC

S:\PROJECTS\100\132_189\Monthly Reports\3-05 Monthly -Ltr.doc



MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.

Period Covered: March 2005

Actions Taken Toward Compliance with Order on Consent:

- A quarterly site inspection was conducted by OCHD and a Barton & Loguidice engineer (Professional Engineer).
- Decommissioning of monitoring wells (per the OM&M Plan) was completed and preparation of the report was commenced.

Action Items for the Next 8 Weeks

- Resolution of issues related to institutional controls, maps and deed descriptions.
- Submission of the well decommissioning report to USEPA.
- Submission of the quarterly inspection report to USEPA.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

- None.

